EXEC ORDER 19920 SECTION 1.5 (4,0,4 & g) PER SCO



INSPECTOR GENERAL

Department of Defense

September 8, 2015

Report No. DODIG-2015-170

AUDIT OF THE ACQUISITION
OF THE LONG RANGE
STRIKE-BOMBER

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

Derived from

Reason, E.O. Laure, Sec 1.3(a) (c), (c) and (

Declarate on December 21, 2000

Review Un. July 31, 2055

Australian Cife Carles Summation dated March 30, 3005

Copy _4_ of _10_

INTEGRITY * EFFICIENCY * ACCOUNTABILITY * EXCELLENCE

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

WAS WELL A /

INTEGRITY * EFFICIENCY * ACCOUNTABILITY * EXCELLENCE

Mission

Our mission is to provide independent, relevant, and timely oversight of the Department of Defense that supports the warfighter; promotes accountability, integrity, and efficiency; advises the Secretary of Defense and Congress; and informs the public.

DESTIGN 1.5 (6,0,0 & g

Vision

Our vision is to be a model oversight organization in the Federal Government by leading change, speaking truth, and promoting excellence—a diverse organization, working together as one professional team, recognized as leaders in our field.



For more information about whistleblower protection, please see the inside back cover.



(U) Results in Brief

(U) Audit of the Acquisition of the Long Range Strike-Bomber

September 8, 2015

Objective (U)

(U//FOUC) The overall objective was to evaluate how management was preparing the Long Range Strike-Bomber program for its next acquisition milestone (Milestone B). Specifically, we determined whether early planning for the system was adequate and if users' requirements were being met.

Findings (U)

(U//TOUO) Early planning for the Long Range Strike-Bomber is adequate and the program management office is preparing for the Milestone B decision. Specifically, the program management office has:

- (U) A comprehensive acquisition strategy and risk management process to support a cost-effective program;
- (U) Clearly defined requirements to ensure users' needs are being met;
- (U) A detailed contracting strategy to develop the Long Range Strike-Bomber program; and

 (U) Adequately developed and incorporated a process to develop an accurate cost position, and program schedule.

(U) In addition, the program management office has integrated security early in the acquisition and is providing day-to-day security management for the program.

Management Comments and Our Response (U)

(U) We provided a discussion draft report on July 31, 2015. No written response to this report was required, and none was received. Therefore, we are publishing this report in final form.

(U) Recommendations Table

(U) Management	(U) Recommendations Requiring Comment	
(U) Under Secretary of Defense for Acquisition, Technology, and Logistics	(U) None	
(U) Secretary of the Air Force, Security, Counterintelligence and Special Program Oversight	(U) None	
(U) Assistant Secretary of the Air Force (Financial Management and Comptroller)	(U) None	
(U) Director, Department of Defense Special Access Program Central Office	(U) None	

EXEC ORDER 13328 OESTION 1.6 (s.e.s & 3) PER 808

EXEC ORDER 19926 OCOTION 1.5 (6,6,6 6 g) FER 306

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)



INSPECTOR GENERAL DEPARTMENT OF DEFENSE 4600 MARK CENTER DRIVE ALEXANDRIA, VIRGINIA 22350-1500

September 8, 2015

MEMORANDUM FOR DISTRIBUTION FOR UNDER SECRETARY OF DEFENSE FOR
ACQUISITION, TECHNOLOGY, AND LOGISTICS
SECRETARY OF THE AIR FORCE, SECURITY COUNTERINTELLIGENCE, AND
SPECIAL PROGRAM OVERSIGHT
ASSITANT SECRETARY OF THE AIR FORCE (FINANCIAL MANAGEMENT AND
COMPTROLLER)
DIRECTOR, DEPARTMENT OF DEFENSE SPECIAL ACCESS PROGRAM
CENTRAL OFFICE

SUBJECT: (U) Audit of the Acquisition of the Long Range Strike-Bomber (Report No. DODIG-2015-170)

(U//FOUC) We are providing this report for your information and use. Early planning for the Long Range Strike-Bomber is adequate and the program management office is effectively preparing for the Milestone B decision. We conducted this audit in accordance with generally accepted government auditing standards

(U) We provided a discussion draft of this report on July 31, 2015. No written response to this report was required, and none was received. Therefore, we are publishing this report in final form.

(U) We appreciate	the courtesies extended to the staff	f. Please direct questions to DoD OIG: (6) (6)	
DoD OIG: (b) (6)	(DSN Dod OIG: (b) (6)	(DSN DoD OIG: (b) (6)	

Athony C. Thomas Deputy Inspector General For Intelligence and Special Program Assessments

(U) Contents

(U) Introduction	1
(U) Objective	1
(U) Background	
(U) Finding	3
(U) Acquisition Management of the LRS-B.	
(U) Program Munagement and Execution	
(U) Program Affordability	
(U) Program Security	11
(U) Summary	- 1
(U) Appendixes	14
(U) Appendix A. Scope and Methodology	
(U) Appendix B. Secretary of Defense Morno	16
(U) Acronyms and Abbreviations	19

EXEC ORDER 18920 DEC FOR TO (0,0,0 d d g) PER 800 EXEC ORDER 19595 OSCITION 1.5 (5,0,0 \$ \$) PER 900 EXEMPTION (b) (1)

(U) Introduction

(U) Objective

(U) The overall objective was to evaluate how management was readying the Long Range Strike-Bomber (LRS-B) program for its next acquisition milestone (Milestone B). Specifically, we determined whether the early planning for the system was adequate and if users' requirements were being met. See Appendix A for the scope and methodology used to meet the audit objective.

(U) Background

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(g)

(U//POUO) The LRS-B will be managed as an Acquisition Category ID equivalent program. However, due to the classification of the program, it is not covered by the statutory definition of a Major Defense Acquisition Program.

(U//FOUO) USAF: (b) (3), 10 USC § 128

To everute

those responsibilities, the PMO is split into two major locations at Wright-Patterson Air Force Base (WPAFB) Dayton, Ohio and Joint Base Anacostia Bolling, Washington, D.C.

EXECUTION 1.5 (4,0,0 & g)
PER SOC
EXEMPTION (b) (1)

(U//TOUO) Secretary of Defense Requirements. USAF: (b) (3), 10 USC § 13

Additionally, in the FY 2013 National Defense

Authorization Act, Congress mandated that the LRS-B be:

- (U) Capable of carrying nuclear weapons at initial operating capability; and
- (U) Certified to employ nuclear weapons two years after initial operating capability. Nuclear certification activities will occur in a follow-on increment.
- (U) LRS-B Users. The Air Combat Command and the Air Force Global Strike Command are the major LRS-B stakeholders.
- (U) Air Combat Command. The Air Combat Command is the primary force provider of combat airpower to America's warfighting commands. To support global implementation of national security strategy, the Air Combat Command operates fighter, bomber, reconnaissance, battle-management, and electronic-combat aircraft. The Eighth Air Force, headquartered at Barksdale Air Force Base, supported the Air Combat Command by providing nuclear capable bombers and it controls these assets throughout the United States and overseas locations.
- (U) Air Force Global Strike Command. The Air Force Global Strike Command is responsible for developing and providing combat ready forces for nuclear deterrence and global strike operations to support the President of the United States and Combatant Commanders. On April 1, 2015, the management of the LRS-B program was officially transferred from the Air Combat Command to the Air Force Global Strike Command.

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

SECRET//

(U) Finding

(U) Acquisition Management of the LRS-B

(U//FOUC) Early planning for the LRS-B is adequate and the PMO is effectively preparing for the Milestone B Decision. Specifically, the PMO has: a comprehensive acquisition strategy and risk management process to support a cost-effective program; clearly defined requirements to ensure users' needs are being met; a detailed contracting strategy to develop the LRS-B program; and adequately developed and incorporated a process to develop an accurate cost position, and program schedule.

USAF: (b) (3), 10 USC § 128

(U//FOUO) Program Status. The PMO is preparing documentation for the next acquisition phase. Specifically, the LRS-B acquisition program is in the Technical Development phase and is scheduled to enter Engineering and Manufacturing Development (EMD) in fall 2015. In July 2014, senior management approved the release of the Request for Proposal (RFP) for EMD and Production.

(U) Program Management and Execution

(U) Early planning for the LRS-B is adequate. PMO officials are taking steps to develop a cost-effective and efficient acquisition program. The PMO has developed a comprehensive acquisition strategy, which has adequate measures to develop a cost-effective and efficient program.

(U//TSUS) Acquisition Strategy. (USAF: (b) (3), 10 USC § 130

EVEC ORDER (2626 SECTION 1 E (2,20 E g) PER 800 EVEL REION (A) (4)

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

CECDET/

approach prior to the start of EMD. USAF: (b) (3), 10 USC § 130

(U//FOUG) Acquisition Approach. The PMO will use an evolutionary acquisition approach as a way to improve on baseline capabilities over the life of the LRS-B program.

USAF: (b) (3), 10 USC § 130

(U//TOUO) Data Rights. USAF: (b) (3), 41 USC § 2102(a)(1)

(U//FOUS) Nuclear Capability. According to the acquisition strategy, the baseline capability will include all hardware and software necessary to make the LRS-B capable of carrying (i.e. loading, carrying, releasing, initializing, authorizing, and pre-arming) the B61-12 nuclear weapon. USAF: (b)(3), 10 USC § 128, 10 USC § 130

(S) The baseline LRS-R weapons system will USAF: (b) (1), EO 13526, secs 14(a), 14(c), 14(e), 14(g)


(U//FOUO) Risk Management. The PMO has implemented a formal risk management process. Specifically, the PMO uses the Risk Management Guide for DoD Acquisition, Sixth Edition (August 2006), to identify, report, and manage risks. The Federal Government is responsible for risk management.

USAF: (6)(3), 10 USC § 128; 10 USC § 130

USAF: (b) (3), 10 USC § 128; 10 USC § 130	Upon entrance into the EMD phase
at Milestone B, the PMO asserts that they will hav	e stable requirements in place. The
Federal Government will then focus on early iden ISAF: (b) (3), 10 USC § 130	ntification and active mitigation risks.
(U// FOUO) Requirements. The PMO has clear users' needs are being met. USAF: (b) (1), EO 13526, see at 4	ly defined requirements to ensure (a), 14(c), 14(e), 14(g)
users needs are being met.	
Subsequently, the Secretary of the Air Force deci	ded that
Anna de la company de la compa	5559 64 54754 5
	Additionally, through the
FY 2013 National Defense Authorization Act, Co.	
requirements for the LRS-B.	
USAF: (S./ (b) (1). The Secretary of Defense directed the S	acceptant of the Air Force sland with the
Under Secretary of Defense for Acquisition Tech	USAF: (b) (1), EU 13020, se

EXEC ORDER 18520 OCCITION 1.5 (a,c,c & g) OCCI SOC EXEMPTION (b) (1)

> (U) Average Procurement Unit Cost of approximately \$550 million (Base year 2010, based on a fleet of 80-100 aircraft) to balance capability with affordability.



(U//Four) Requirements Documents. The PMO has completed the Initial Capabilities Document, the Capability Development Document, the System Requirements Document, and the Capability Verification Plan (in advance of the source selection) that adequately define user requirements. All of the Federal Government and contractor specifications are under formal configuration control.

(U) Initial Capabilities Document. The Initial Capabilities Document adequately identifies the validated threat and identifies the LRS-B weapons system as a long range survivable conventional and nuclear strike platform. The LRS-B weapon system will provide a deep penetration capability with precise

EXEC ORDER 19526 DESTION 1.5 (6,5,6 & 5) PER 500 EXEMPTION (5) (1)

targeting and quick reaction engagement timelines to ensure access to the threat environments.

(U//FOUO) Capability Requirements Document. The Capability
Requirements Document (developed as the draft Capability Development
Document) adequately addresses user needs and performance thresholds are
adequate for fielding the LRS-B. USAFR (6) (3), 10 USC \$ 150

(U//FOUG) Capabilities Verification Plan. The Capability Verification Plan verifies that the Key Performance Parameters were written to the user requirements and are verifiable.

(U//FOUO) LRS-B Contract Types. The PMO has a detailed contracting strategy to develop the LRS-B.

Under this approach, the Federal Government assumes some of the research and development risk.

The PMO's objective is to provide a strong incentive for industry to accomplish the work required in EMD to mature the aircraft design and the manufacturing processes. According to the PMO, this method will reduce the level of risk in the follow-on production potions.

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g

SECRET//

EXEC ORDER 13536 SECTION 1.7 (a) PER 000 EXEMPTION (b) (1)

USAF: (b) (3), 41 USC § 2102(a)(1)

(U//FGUS)

USAF: (b) (3), 41 USC § 2102(a)(1)

(U//FOUO) Request For Proposal. PMO officials have issued an RFP with detailed specifications for the acquisition of the LRS-B. The RFP lists the specifications that are related to the Key Performance Parameters.

USAF: (b) (3), 41 USC § 2102(a)(1)

USAF: (b) (1), E0 13526, sec § 14(a), 14(c), 14(c), 14(g)

USAF: (b) (1), EO 13526, sec 17(e)

-(H) / (H) / SACO) Source Selection Criteria.

(U) Program Affordability

(U) The PMO incorporated adequate processes to develop accurate cost positions and funding requirements for the acquisition program.

(U/FOUG) Development of Program Cost Position. The Air Force Cost Analysis' Agency (AFCAA)/Systems Program Office team developed the funding profile, which was endorsed by the Deputy Assistant Secretary for Cost and Economics and documented in a Non Advocate Cost Assessment Memorandum. Based on early

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

EXEC ORDER 19995 GEOTION 1.5 (e.u.e & g) PER 000 EXEMPTION (b.) (4) CHEC ORDER 10536 OEOTION 1.5 (a.a.a & g) PER 000 EXEMPTION (b) (1)

analysis, the Cost Assessment Program Evaluation (CAPE) concurred with the PMO's preliminary Milestone B cost estimate. According to PMO officials, the CAPE will certify the program as affordable after the source selection decision and government estimate is completed in August 2015. The continuous review of the funding profile ensures appropriate oversight, accurate development, and effective approach for funds management.



(U) The PMO annually reviews the government cost estimate, requirements, and resources to ensure the accuracy of this information. Changes to the program's requirements and resource components are reviewed by the Configuration Control Board (CCB). The Configuration Control Board is an advisory board composed of technical and management representatives whose primary function is to vet and determine approval authority for all program, engineering, and contracting changes. The CCB consists of OCC. program office functional leaders to include Contracts, Engineering, Finance, Integration, Logistics and Sustainment, Program Management, Security, and Testing.

¹ (U) The 2366b certification ensures that the program is utilizing resources sufficiently.

EREC ORDER 19920 DESTIGNITE (419,000 g) PER COO -EXEMPTION (41,444

(U) Program Schedule Milestones. The LRS-B program milestones are evaluated annually in conjunction with the funding profile and when program changes occur. The PMO performs the assessment in coordination with the Air Force Cost Analysis Improvement Group. Table 1 below provides the major LRS-B Acquisition Decision Points:

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)



(U//TOUO) USAF: (b) (3), 41 USC § 2102(a)(1)

Consequently, the Independent Government Estimate and Life Cycle Cost Estimate will not be available until after the CAPE review. The expected completion date of the CAPE review is the summer of 2015.


(U) Program Change Process. The PMO has operated with minimal changes; however, they do not have a dedicated program change document listing all changes to the program. Currently, the PMO determines changes in requirements, resources, and technology development through the Configuration Control Board review process. Additionally, the PMO Air Force Rapid Configuration Office leadership, and the Rapid Capabilities Office determine changes to the government cost estimate through their annual update. The PMO's program change process is determined by decision from the Business Management Review which evaluates proposed modifications to the program requirements and resources.

EXEC ORDER 19595 CECTION 1.5 (a.e.s & g) FER 600 EXEMPTION (b) (1)

(U) The PMO records the program's changes in an archived shared drive separated by each oversight entity. However, there is no consolidated listing of program changes in the shared drive. Although not required, we suggest the establishment of a Project Modifications Tracking Sheet, which could be used as a best practice for the program, future projects, timeline efficiency, and government savings. This document would capture the following information: modifications to the project; date modification was performed and approved; approval authority signature for the action; and effects of the modification (Monetary Savings and Procedural Efficiency).

(U) Program Security

(U) The PMO is integrating security early in the acquisition and providing timely security management for the program.



- (U) Classification Guides and Policy Guidance. The PMO completed security classification guides and policy guidance for the LRS-B program. In addition, the PMO developed media engagement guidance and visit certification procedures. This direction will help PMO employees protect information and material associated with the SAP.
- (U) Facility Accreditation. The PMO provided current facility documentation, including accreditation letters, for selected PMO government site facilities. The accreditation of the SAP facilities ensures that the PMO has accepted the risks of the facilities it operates.

EXEC ORDER 19520 SECTION 1.7 (d) FER 989 EXEMPTION (b) (1)

(U// FOUO) Program Access. USAF: (b) (3), 10 USC § 128
authoris sing the state of the
(U// FOUO) SAP Security Standard Operating Procedures and Standard Forms. USAFROXONIOUSCERS
O.H (b) (J), 10 000 § 120
USAF: (b) (1), EO 13526, sec 1 7(e)
(III//HVSACO) Security Authorization

(U) The PMO recently issued an RFP which requires the contractor to categorize its system security controls in accordance with the most recent federal information assurance guidance. Specifically, the RFP requires compliance with National Institute of Standards and Technology Special Publication 800-53, Revision 4 "Security and Privacy Controls for Federal Information Systems and Organizations," January 22, 2015 (April 2013).² This is a proactive decision by the PMO since the DoD Special Access Program

EXECUTION 1.5 (a,e,e & g PER 888 EXEMPTION (b) (4)

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

SECRET/

¹ The National Institute of Standards and Technology Special Publication 800-53, Revision 4, provides guidelines for selecting and specifying security controls for organizations and information systems supporting the executive branch agencies of the federal government.

Central Office policy governing SAP automated information systems only includes National Institute of Standards and Technology Special Publication 800-53, Revision 3 guidance.

(U) Training. The PMO conducts adequate annual security awareness and information assurance training for its employees. We selected a judgmental sample of PMO employees and confirmed their completion of mandatory annual security awareness and information assurance training requirements. The completion of annual security awareness and information assurance training ensures that PMO employees are aware of their security responsibilities.

(U) Summary

(U//FOUC) Early planning for the LRS-B is adequate and the PMO is effectively preparing for the Milestone B decision. PMO officials are taking steps to develop a cost-effective and efficient acquisition program. The PMO has developed a comprehensive acquisition strategy and well-defined requirements. The PMO has also incorporated adequate processes to develop accurate cost positions and funding requirements for the acquisition program. In addition, the PMO is integrating security early in the acquisition and providing timely security management for the program.

EXEC ORDER 16520 GEOTION 1.5 (8,0,0 & 9) PER 860 EXEMPTION (8) (1)

(U) Appendixes

(U) Appendix A. Scope and Methodology

(U) We conducted this performance audit from September 2014 through August 2015 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our finding and conclusion based on our audit objectives. Our scope was limited in that we did not perform tests of the management controls.

(U) We performed site visits and interviewed personnel at the following locations:


- (U) PMO WPAFB, Dayton, Ohio
- (U) PMO Joint Base Anacostia Bolling, Washington, D.C.
- (U) The Pentagon, Arlington, Virginia

CXCC ORDER 18500 SECTION 1.3 (8,0,0 0.9) PER 888

(U) We did not visit all government and contractor locations.

(U//POUO)

(U//FOUO) We reviewed the AFCAA LRS-B FY 2015 through FY 2020 Preliminary Cost position and Cost Estimate Review. We reviewed the 2366b Certification Memo. We analyzed LRS-B Program Cost Estimate Review briefing charts. We also reviewed the FY 2015 and FY 2016 Research, Development, Technology, and Engineering Budget Item Justification documentation.



(U) Use of Computer-Processed Data

(U) We did not use computer-processed data to perform this audit.

(U) Prior Coverage

(U) During the last five years, the General Accountability Office (GAO) issued one report related to the LRS-B. Unrestricted GAO reports can be accessed over the Internet at http://www.gao.gov.

(U) GAO

(U) GAO Report N. GAO-14-373, "Nuclear Weapons: Ten-Year Budget Estimates for Modernization Omit Key Efforts, and Assumptions and Limitations Are Not Fully Transparent," June 10, 2014

SECRET/

(U) Appendix B. Secretary of Defense Memo

USAF: (b) (1) EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)



THE BECRETARY OF CEPTARE WARD FRENCH PROVINCES

18 18 DI

MEMORANDUM FOR SECRETARY OF THE AIR PORCE CHAIRMAN JOINT CHIEFS OF STAFF UNDER SECRETARY OF DEFENSE (ATAL)

SUBJECT. Long Range Strike and Personaling Bender Carebillian (U)

Reference: AF Recommendations for FV12 Decisions on Long Range Earlie, dated 15

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

(U) I direct the Air Force to develop an acquisition program that delivers a survivable long range penetrajing benefits of manned and unmanted operations where range, payload, and survivability are balanced with production cost to provide an and by DoD OIG: (b) (6)

USAF: (b) (1),EO 13526, secs. 1 4(a), 1 4(c), 1 4(d), 1 4(g)

-1550 - 13500- 13500 - 13500 - 13500 - 13500 - 13500 - 13500 - 13500 - 13500 - 13500 - 13500 - 13500 - 13500 -

(U) Appendix B. Secretary of Defense Memo (cont'd)

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g) USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g) USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)


(U) I direct the following top-level baseline stributes and capabilities for this system. I expect the program and board of directors to make informed trades in these areas as the program programs to ensure an affordable capability.

 a. (U) Average Procurement Unit Cost (APUC) of approximately \$550 matter (Base Year 2010, based on a flost of 80 100 arcraft) to belance capability with affordability. Size the production program to allow future DoD leaders to have affordable procurement options to scale secremed future production quantities.

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g) USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g) USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g) USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

EXEC ORDER 19626 OCCTION 1.5 (a,c,a & g) FER 500 EXEMPTION (5) (1)

(U) Appendix B. Secretary of Defense Memo (cont'd)




DEPSECDEF USE(P) USD(C) VCICS USSTRATCOM CAPE

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

USAF: (b) (1), EO 13526, secs 1 4(a), 1 4(c), 1 4(e), 1 4(g)

SECRET//



(U) Acronyms and Abbreviations

MI PAR	WILLIAMS COST WIGHTNESS WEELCA
CAPE	Cost Assessment Program Evaluation
EMD	Engineering and Manufacturing Developmen
ISR	Intelligence, Surveillance, and Reconnaissance
LRS-B	Long Range Strike-Bomber
PMO	Program Management Office
PPP	Program Protection Plan
Care Contract	Market III Charles and Charles

RFP Request for Proposal

SAP Special Access Program

SOP Standard Operating Procedures

WPAFB Wright-Patterson Air Force Base

JECKE I

exeo o Roen 15220 CESTION 4 & (4,5,4 & ₈) PER OSS EXEMPTION (b) (1)

Whistleblower Protection U.S. DEPARTMENT OF DEFENSE

The Whistieblower Protection Enhancement Act of 2012 requires the Inspector General to designate a Whistieblower Protection Ombudsman to educate agency employees about prohibitions on retaliation, and rights and remedies against retaliation for protected disclosures. The designated ombudsman is the DoD IG Director for Whistieblowing & Transparency. For more information on your rights and remedies against retaliation, go to the Whistleblower webpage at www.dodlg.mil/programs/whistleblower.

For more information about DoD IG reports or activities, please contact us:

Congressional Liaison 703.604.8324

> DoD Hotline 800.424.9098

Media Contact
Public Affairs@dodig.mil; 703.604.8324

Monthly Update
dodigconnect-request@listserve.com

Reports Mailing List dodig_report-request@listserve.com


Twitter
twitter.com/DoD_IG

EXEC ORDER 13920 BESTIGH 1.5 (a,c,e & g) PER 888 EXEMPTION (b) (1)





EXEC ORDER 10520
SECTION 1.5 (a,s,s & g)
PER SCO
EXEMPTION (b) (1)





Department of Defense | INSPECTOR GENERAL

4800 Mark Center Drive Alexandria, VA 22356-1500 www.dodig.md Defense Hotline 1.800.424-1500

