

Review of the A-12 Aircraft Program

FEB 28

This audit report disclosed that the cost, schedule and technical problems in the A-12 aircraft program were of such magnitude that the continued viability of the program was in serious doubt. The secretary of defense terminated the A-12, a \$4.8 billion contract.



Report No. 91-059

1991

