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Results in Brief: Review of Defense 
Contract Management Agency Support of 
the C-130J Aircraft Program 

C-130J Program 
The C-130 aircraft performs intra-theater 
airlift missions to bring troops and 
equipment into hostile areas.  The C-130J 
aircraft is a medium-range, tactical aircraft 
and is the newest upgrade to the C-130 fleet.  
We performed the review in response to an 
allegation of inappropriate Air Force 
influence over the Defense Contract 
Management Agency’s (DCMA) C-130J 
contract administration function. 

What We Did 
We determined the role of the DCMA in 
supporting Air Force or C-130J prime 
contractor actions in response to a December 
2004 Deputy Secretary of Defense decision 
to terminate the C-130J aircraft program.  In 
May 2005, the Secretary of Defense 
reversed the termination decision.  We also 
determined whether the Air Force or the 
C-130J prime contractor exerted 
inappropriate influence over the DCMA 
C-130J contract administration function 
from December 2004 through September 
2005. 

What We Found 
DCMA played only a minor role in DoD and 
Air Force actions in response to the 
December 2004 C-130J termination. 
 
During early 2005, DCMA management 
attended DoD-chaired meetings held to 
determine the termination cost of the C-130J 
program.  However, we found no evidence 
that DCMA personnel were either requested 

to provide or did provide any written 
analysis of the termination costs. 
 
DCMA played a more substantial role in the 
subsequent conversion of the C-130J 
contract from a commercial acquisition 
procurement to a negotiated procurement by 
performing an estimate-to-complete 
conversion analysis and providing the 
analysis to the Air Force in September 2005. 
 
A June 2, 2006, DCMA performance award 
justification letter incorrectly attributed the 
September 2005 C-130J estimate-to-
complete conversion analysis as supporting 
the C-130J termination.  Appendix C shows 
the timeline of events related to the 
termination and conversion. 
 
We found no evidence to suggest that the 
Air Force or the prime contractor exerted 
inappropriate influence over DCMA.   

Management Comments 
No written response to this report was 
required.  Therefore, we are publishing this 
report in final form. 
 

 
The C-130J Aircraft 
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Introduction 
A September 8, 2008, allegation letter requested that the DoD Acting Inspector General review 
whether the Air Force or the C-130J prime contractor exerted inappropriate influence pertaining 
to the Defense Contract Management Agency (DCMA) contract administration function for the 
C-130J aircraft program.  The allegation letter claimed that DCMA assisted the Air Force and the 
C-130J prime contractor in congressional lobbying efforts to reverse the December 2004 C-130J 
program termination decision as expressed in Program Budget Decision 753.  The allegation 
letter also claimed that a June 2, 2006, DCMA employee performance award justification letter 
indicated inappropriate use of Government resources at the DCMA Plant Representative’s Office 
at Lockheed Martin Corporation, Marietta, Georgia, to help the Air Force save the C-130J 
contract from termination.  

Objectives 
We determined the role of DCMA in supporting Air Force or C-130J prime contractor actions in 
response to a DoD-proposed termination of the C-130J.  We also determined whether the 
Air Force or the C-130J prime contractor exerted inappropriate influence over the DCMA 
C-130J contract administration function from December 2004 through September 2005.  Our 
review was limited to specific steps to answer the allegation.  See Appendix A for a discussion of 
the scope and methodology and prior coverage.  We relied on some of the work we performed 
during previous DoD Office of the Inspector General (OIG) reviews of the C-130J program.  See 
Appendix B for details of the prior OIG reviews.   

The C-130J Program Background 

Defense Contract Management Agency 
DCMA’s mission is to perform contract administration functions for DoD, other authorized 
Federal agencies, foreign Governments, international organizations, and others as authorized.  
Performance of contract administration functions must be in accordance with the Federal 
Acquisition Regulation (FAR) Part 42, “Contract Administration and Audit Services,” and the 
Defense Federal Acquisition Regulation Supplement (DFARS) Part 242, “Contract 
Administration.”  

The C-130J Aircraft 
The C-130J aircraft performs intra-theater airlift missions to bring troops and equipment into 
hostile areas.  The Air Mobility Command, Theater Commands, Air National Guard, Air Force 
Reserve, Air Force Special Operations Command, Marine Corps, and Coast Guard use the C-130 
aircraft fleet for both peace and wartime missions.  The C-130J aircraft is a medium-range, 
tactical aircraft and is the newest upgrade to the C-130 fleet.  Specialized versions of the aircraft 
include the C-130J Stretch that has an increased cargo floor length of 55 feet, the WC-130J that 
performs weather reconnaissance missions, the EC-130J that performs electronic warfare 
missions, the KC-130J that performs air-refueling missions, and the HC-130J that performs 
search and rescue missions.1 

                                                 
 
1  In this report, we will refer to all aircraft as the C-130J unless the discussion relates to a specific aircraft version.  
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C-130J Program Information 
The Under Secretary of Defense for Acquisition, Technology, and Logistics designated the 
C-130J program as an Acquisition Category IC program and assigned the Air Force acquisition 
executive as the milestone decision authority.2  On September 5, 1995, the Air Force C-130J 
System Program Office (SPO) contracting officer determined that the C-130J aircraft was a 
commercial item that would meet the Government’s needs with minor modifications.  Because of 
the contracting officer’s decision to designate the aircraft as a commercial item, the Air Force did 
not apply FAR Part 15, “Contracting by Negotiation,” (which allows the Government access to 
contractor cost and pricing data and oversight) to the C-130J procurement.  In March 2003, the 
Air Force C-130J SPO awarded a multi-year procurement (MYP) contract to Lockheed Martin 
for the procurement of 60 aircraft:  40 C-130J aircraft for the Air Force and 20 KC-130J aircraft 
for the Marine Corps.  The Air Force issued the MYP contract under FAR Part 12, “Acquisition 
of Commercial Items.”  The Air Force C-130J SPO stated that since the C-130J program 
inception, the Air Force C-130J SPO has contracted for 169 C-130J aircraft for the Air Force, 
Marine Corps, and Coast Guard at a cost of $9.7 billion.  As of December 31, 2008, the 
Air Force C-130J SPO had accepted 109 C-130J aircraft.  

C-130J Termination  

C-130J Termination Decision 
On December 23, 2004, the then Deputy Secretary of Defense approved DoD Program Budget 
Decision (PBD) No. 753 that included an alternative estimate to reduce the DoD program 
budget.  PBD 753 included language that terminated the Air Force MYP of C-130J aircraft after 
completion of FY 2005 production.  In addition, PBD 753 accelerated FY 2006 procurement of 
the Marine Corps KC-130J aircraft.  PBD 753 reduced the C-130J procurement budget for 
FY 2005 through FY 2011 by $4.996 billion. 

Congressional Response to Termination Decision   
On January 10, 2005, 24 members of the United States Senate wrote President George W. Bush 
stating that the DoD-proposed termination of the C-130J MYP contract was ill-advised and 
untimely, given the operational shortfalls facing the United States military.  The letter also noted 
that the cost of terminating the C-130J program could be more costly to the American taxpayers 
than completing the MYP as planned.  

Reversal of C-130J Termination Decision 
On May 10, 2005, the Secretary of Defense wrote the then Chairman for the Defense 
Subcommittee, Committee on Appropriations (Senator Ted Stevens) stating that after 
considering new information regarding contract termination costs, he decided it was in the best 
interest of DoD to complete the C-130J MYP contract.  The Secretary’s letter effectively 
reversed the C-130J program position taken in PBD 753.   

                                                 
 
2 Acquisition Category IC programs are Major Defense Acquisition Programs with expenditures for research, 
development, test, and evaluation of more than $365 million or procurement of more than $2.190 billion.  The 
milestone decision authority is the Component head or Service acquisition executive. 
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C-130J Contract Conversion 

C-130J Contract Conversion Decision 
During an April 13, 2005, meeting, the then Chairman of the Senate Subcommittee on AirLand, 
Committee on Armed Services (Senator John McCain), the then Acting Air Force Secretary 
(Michael L. Dominquez), and the then Chief of Staff (General John P. Jumper) agreed that the 
C-130J aircraft procurement should be converted from a commercial acquisition contract under 
FAR Part 12 to a negotiated procurement under FAR Part 15.  This agreement was later reflected 
in Section 135 of Public Law 109-163 the “National Defense Authorization Act for Fiscal Year 
2006” that required that any C-130J or KC-130J aircraft procured after FY 2005 be procured 
through an acquisition of items negotiated under FAR Part 15.  

C-130J Estimate-To-Complete Conversion Analysis 
After the Secretary of Defense decided not to terminate the C-130J program and to convert the 
program to a negotiated procurement, the Air Force began to gather data to reprice the MYP 
contract.  On August 3, 2005, as part of the C-130J MYP conversion process, the Air Force 
requested that DCMA perform an estimate-to-complete (ETC) on the C-130J contract.  On 
September 15, 2005, DCMA provided the Air Force with a C-130J MYP conversion technical 
evaluation report that described and evaluated the work that was needed to complete the 
remaining tasks for engineering, management, and integrated logistics support for the C-130J 
program.  DCMA generated the report to supply the Government with a defendable position 
from which a fair settlement could be negotiated for the C-130J MYP conversion from FAR  
Part 12 to FAR Part 15.  The ETC conversion report stated that a detailed DCMA analysis of the 
contractor’s ETC was not possible given the volume and detail of data.  The C-130J MYP 
conversion technical evaluation report concluded that DCMA found no major disagreements 
with the prime contractor’s overall ETC. 

C-130J Contract Conversion to Non-Commercial Acquisition 
On October 17, 2006, the Air Force converted the C-130J MYP contract from a FAR Part 12 
contract to a FAR Part 15 contract for 39 Air Force and Marine Corps C-130J aircraft that were 
to be purchased from FY 2006 through 2008.  The modified negotiated price of approximately 
$2.23 billion included a downward price adjustment of approximately $364 million.  An 
October 18, 2006, internal Air Force briefing concluded that a $167.7 million net savings was 
achieved through the conversion negotiation.  In addition to the cost savings for the taxpayer, the 
contract conversion resulted in the Air Force receiving certified cost and pricing data from the 
contractor and an agreement with the contractor that any future C-130J aircraft would also be 
procured under FAR Part 15. 

C-130J Contract Conversion Review 
On April 6, 2007, the DoD Acting Inspector General wrote to the Special Assistant to the 
Secretary of the Air Force in response to an October 18, 2006, Air Force request that the OIG 
review the C-130J aircraft MYP contract conversion to ensure that it was consistent with 
Section 135.  The Acting Inspector General concluded that the Air Force complied with the 
statutory requirement through the modification to the MYP contract and that the modification 
was generally consistent with the provisions of FAR Part 15 and appeared to protect the 
Government’s rights by achieving transparency in price and cost data, resulting in a lower price 
for the taxpayer. 
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Defense Contract Management Agency Support 
of the C-130J 
The DCMA played only a minor role in DoD and Air Force actions in response to the December 
2004 C-130J termination.  In early 2005, DCMA management attended DoD-chaired meetings 
held to determine the termination cost of the C-130J program.  We found no evidence that 
DCMA personnel were either requested to provide or did provide any written analysis of the 
termination costs.  DCMA personnel played a more substantial role in the subsequent C-130J 
contract conversion process by performing a C-130J ETC conversion analysis and providing the 
analysis to the Air Force in September 2005.  A June 2, 2006, DCMA performance award 
justification letter that was provided in the allegation letter incorrectly attributed the DCMA ETC 
conversion analysis as supporting the earlier decisions on C-130J termination costs.  Appendix C 
shows the timeline of events related to the termination and conversion.  We found no evidence to 
suggest that the Air Force or the C-130J prime contractor exerted inappropriate influence over 
DCMA during the period of December 2004 through September 2005. 
  

Guidance Governing DCMA Support of C-130J 
DoD Directive 5105.64, “Defense Contract Management Agency,” states that DCMA will 
perform contract administration functions for DoD in accordance with FAR Part 42, “Contract 
Administration and Audit Services.”  FAR Part 42.3, “Contract Administration Office 
Functions,” notes that contract administration office functions include supporting the program 
offices regarding program reviews, program status, program performance, and actual or 
anticipated program problems.  The Directive states that DCMA will enter into support 
agreements with Military Departments as required for effectively performing DCMA functions 
and responsibilities. 
 
An undated Air Force Systems Program Office and DCMA C-130J Memorandum of Agreement 
(MOA) governs DCMA oversight of the C-130J program.  The purpose of the MOA was to 
facilitate an effective relationship between the C-130J Program Office and DCMA to accomplish 
C-130J program objectives in support of C-130J contracts.  

DCMA Support of C-130J Termination Analysis 
DCMA played only a minor role in DoD and Air Force actions made in response to the 
December 2004 C-130J termination.  DCMA management attended DoD-chaired meetings held 
to determine the termination cost of the C-130J program.  In January 2005, DCMA management 
met with personnel from the Office of Program Analysis and Evaluation, Air Force, and 
Marine Corps to discuss how the Air Force should implement PBD 753 and to determine what 
costs should be included in a MYP termination cost analysis that would be presented to the 
Secretary of Defense. 
 
The Air Force and personnel from the Office of Program Analysis and Evaluation made the final 
decision on what to include in the termination analysis presented to the Secretary of Defense by 
the Office of Program Analysis and Evaluation personnel on April 15, 2005. 
 
However, the Air Force did not have support for the termination cost estimate and could not 
provide us documentation to support the analysis results.  We found no evidence that the 
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Air Force requested DCMA to perform a termination cost analysis on the C-130J contract.  We 
also found no evidence that DCMA performed any work on the Air Force and Office of Program 
Analysis and Evaluation termination analysis, other than participating in the group discussions.  
In addition, we found no evidence that DCMA assisted in congressional lobbying efforts to 
reverse PBD 753.  All DCMA and Air Force personnel interviewed noted that DCMA did not 
issue any C-130J termination analysis work product.  We also found no evidence to support that 
the DCMA employee noted in the performance award justification letter was involved in the 
January 2005 termination discussions or in preparing the termination cost analysis.  

C-130J ETC Conversion Analysis 
After the Secretary of Defense decided not to terminate the C-130J program and to convert the 
program to a negotiated procurement, the Air Force began to gather data to reprice the MYP 
contract.  On August 3, 2005, as part of the C-130J MYP conversion process, the Air Force 
requested that DCMA perform an ETC on the C-130J contract.  On September 15, 2005, DCMA 
provided the Air Force with a C-130J MYP conversion technical evaluation report that described 
and evaluated the work that was needed to complete the remaining tasks for engineering, 
management, and integrated logistics support for the C-130J program.  DCMA generated the 
report to supply the Government with a defendable position from which a fair settlement could 
be negotiated for the C-130J MYP conversion from FAR Part 12 to FAR Part 15.  The ETC 
conversion report stated that a detailed DCMA analysis of the contractor’s ETC was not possible 
given the volume and detail of data.  The C-130J MYP conversion technical evaluation report 
concluded that DCMA found no major disagreements with the prime contractor’s overall ETC.  

DCMA Performance Award Justification Letter  
A June 2, 2006, DCMA performance award justification letter, which was included with the 
allegation letter, incorrectly attributed analysis work performed to support the C-130J ETC 
conversion analysis as supporting the C-130J termination.  The justification letter supported a 
$1,500 award to a DCMA engineer for work performed during calendar year 2005.  In the 
justification letter, the employee’s supervisor asserted that the employee served as the lead for 
providing support to the Air Force in its efforts to challenge PBD 753 and that the employee was 
able to gather critical information from the C-130J prime contractor.  The justification letter 
stated that the information was used in Air Force discussions on Capitol Hill, subsequently 
provided to the Secretary of Defense, and had a direct influence on the Secretary’s decision to 
remove the C-130J from the PBD 753 list of programs to be terminated.  The award justification 
letter also discussed similar support provided by the employee for the subsequent C-130J ETC 
conversion analysis, noting that information obtained by the DCMA employee from the prime 
contractor was used to substantiate the contractor’s ETC for the MYP contract conversion. 
 
The overlapping time frames of the PBD and the C-130J contract conversion decision, and the 
manner in which terminology was used in the PBD 753 decision contributed to confusion 
between what work the employee actually performed and what work the employee was said to 
have performed in the award justification letter.  Our discussions with personnel at DCMA, 
Air Force headquarters, and the C-130J SPO supported statements made to us by the employee 
that he did not work on a termination cost analysis.  Since the employee’s work was in support of 
the ETC conversion analysis, we found no evidence that DCMA resources were inappropriately 
expended. 
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The award justification letter noted that the employee was a major contributor to the ETC 
conversion report and that the employee worked with the C-130J prime contractor to obtain data 
(not contractually deliverable to the Government) to assist in preparing the ETC conversion 
analysis.  Air Force officials noted to us that the employee also provided direct support to the 
Office of the Assistant Secretary of the Air Force, Acquisition personnel for the meeting with 
Senate staffers related to the C-130J contract conversion from FAR Part 12 to FAR Part 15.  
 
However, the employee was not involved in the January 2005 C-130J termination meetings and 
did not work on the Air Force termination cost analysis, but worked only on the subsequent 
August and September 2005 ETC conversion analysis.  The award justification letter incorrectly 
attributed the employee’s C-130J ETC conversion analysis as work performed on the C-130J 
termination cost analysis.  As the August and September 2005 C-130J ETC conversion analysis 
work had no bearing on the May 2005 Secretary of Defense decision to reinstate the C-130J 
program, the award justification was in error as it related to the employee’s role in the C-130J 
termination and reinstatement.  
 
On November 13, 2005, the current supervisor (Supervisor A) was assigned as the employee’s 
DCMA supervisor of record.  As such, Supervisor A’s name appeared on the employee’s June 2, 
2006, award justification letter.  Supervisor A requested input for the award justification from the 
employee’s previous supervisor (Supervisor B) because Supervisor B had knowledge of the 
employee’s work during the rating period.  Supervisor A noted in a September 10, 2008, 
memorandum of record that he did not write or develop any awards for any engineer in the 
DCMA C-130J office but rather provided Supervisor B a blank award justification form with 
Supervisor A’s name in the signature block.  Supervisor B agreed that he provided input for the 
employee’s award justification letter.  When asked to explain the discrepancy for the employee’s 
work on the C-130J termination, Supervisor B acknowledged that he was mistaken and that the 
employee provided an ETC analysis report, not a termination analysis report.  Neither 
Supervisor A nor Supervisor B signed the employee’s award justification letter.  The Deputy 
Commander, DCMA Plant Representatives Office, Marietta, Georgia, stated that there was no 
requirement for the award justification letter to be signed.  Since the award justification was in 
error, we referred the issue to the DCMA for potential administrative action. 

DCMA C-130J Contract Administration 
We found no evidence to suggest that the Air Force or the C-130J prime contractor exerted 
inappropriate influence over the DCMA during the period of December 2004 through 
September 2005.  The DCMA played only a minor role in DoD and Air Force actions in 
response to the December 2004 C-130J termination.  During the Government evaluation of the 
ETC conversion analysis for the C-130J MYP, DCMA worked closely with the C-130J prime 
contractor to obtain data that the prime contractor was not contractually obligated to provide. 
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Appendix A.  Scope and Methodology 
We conducted this review from November 2008 through March 2009.  We did not conduct the 
review in accordance with generally accepted government auditing standards as the review was 
limited to specific steps to answer the allegation letter and focused only on DCMA C-130J 
program support actions between December 2004 and September 2005.  However, we believe 
that we planned and performed the review to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our conclusions based on our review objectives.  We also believe that the 
evidence obtained provides a reasonable basis for our conclusions based on our review 
objectives.  We relied on some of the work we performed during previous OIG reviews of the 
C-130J program.  In addition, we reviewed available Air Force and DCMA documentation 
relating to C-130J oversight actions performed between December 2004 and September 2005.  
See Appendix B for details of the prior OIG reviews.  For this review, we visited or contacted the 
Headquarters, Air Force, and the C-130J SPO.  We also visited the DCMA headquarters and the 
DCMA Plant Representatives Office in Marietta, Georgia, to interview DCMA personnel noted 
in the allegation.  

Use of Computer-Processed Data 
We did not use computer-processed data to perform this review. 

Prior Coverage  
During the last 5 years, the Government Accountability Office (GAO), Department of Defense 
Inspector General (DoD IG), and the Air Force Audit Agency issued 5 products discussing the 
C-130J contract.  Unrestricted GAO reports can be accessed over the Internet at 
http://www.gao.gov.  Unrestricted DoD IG reports can be accessed at 
http://www.dodig.mil/audit/reports. 

GAO 
GAO Report No. GAO-08-379, “Termination Costs Are Generally Not a Compelling Reason to 
Continue Programs or Contracts That Otherwise Warrant Ending,” March 14, 2008 

DoD IG 
DoD IG Acting Inspector General Letter Regarding Review of the C-130J Aircraft Multiyear 
Contract Conversion, April 6, 2007 
 
DoD IG Report No. D-2006-093, “Contracting and Funding for the C-130J Aircraft Program,” 
June 21, 2006 
 
DoD IG Report No. D-2004-102, “Contracting for and Performance of the C-130J Aircraft,” 
July 23, 2004 

Air Force 
Air Force Report No. F2005-0008-FC3000, “Acquisition Management of the C-130J Program,” 
September 28, 2005 
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Appendix B.  Prior Office of Inspector General 
Reviews of the C-130J Program 
We issued DoD IG Report No. D-2004-102, “Contracting for and Performance of the C-130J 
Aircraft,” July 23, 2004, in response to allegations to the Defense Hotline concerning the C-130J 
aircraft.  We substantiated an allegation that the C-130J aircraft did not meet contract 
specifications and therefore could not perform its operational mission.  We recommended that 
the Air Force stop contracting for additional C-130J block upgrades until a contract-compliant 
aircraft was designed, developed, and delivered.  We also recommended that the Air Force 
increase contract withhold amounts for acceptance of noncompliant C-130J aircraft, develop a 
schedule for completing outstanding retrofits for accepted and fielded C-130J aircraft, and use 
FAR Part 15 as the basis for future C-130J MYP contract modifications. 
 
We issued DoD IG Report No. D-2006-093, “Contracting and Funding for the C-130J Aircraft 
Program,” June 21, 2006, in response to four allegations made to the Defense Hotline.  We 
substantiated two of the four allegations, including an allegation of a potential Antideficiency 
Act violation.  We concluded the Secretary of Defense did not have sufficient termination cost 
information to determine the cost-effectiveness of continuing or terminating the C-130J MYP 
contract.  We also concluded that the FY 2006 President’s Budget did not include sufficient 
funds to terminate the Air Force C-130J aircraft procurement and accelerate the Marine Corps 
KC-130J aircraft procurement if the unsupported cost estimate was valid.  We also substantiated 
a second allegation that the C-130J SPO contracting officer did not appropriately evaluate the 
contractor’s performance against contract default provisions. 
 
On April 6, 2007, the DoD OIG Acting Inspector General wrote a letter regarding the review of 
the C-130J aircraft MYP contract conversion.  The letter was to the Special Assistant to the 
Secretary of the Air Force responding to an Air Force request that the OIG review the C-130J 
aircraft MYP contract conversion to ensure that it was consistent with Section 135 of Public  
Law 109-163 the “National Defense Authorization Act for Fiscal Year 2006.”  Public Law 109-
163 requires that any C-130J/KC-130J aircraft procured after FY 2005 be procured through an 
acquisition of items negotiated under FAR Part 15, “Contracting by Negotiation,” rather than 
through a commercial items contract based on FAR part 12, “Acquisition of Commercial Items.”  
The Acting Inspector General concluded that the Air Force complied with the statutory 
requirement through the modification to the MYP contract and that the modification was 
generally consistent with the provisions of FAR Part 15 and appeared to protect the 
Government’s rights by achieving transparency in price and cost data, resulting in a lower price 
for the taxpayer.  The Air Force and DCMA provided the DCMA ETC conversion analysis 
report as an action performed in support of the C-130J contract conversion. 
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Appendix C. Timeline for the C-130J Contract 
Conversion and Program Termination Decision 
The following chart is a timeline of the C-130J program as it relates to the MYP contract 
conversion and the PBD 753 decision to terminate the program.  This timeline covers the time 
from July 2004 to April 2007 and actions taken regarding the C-130J program and the MYP 
contract.   
 
 
 
 

 
               C-130J aircraft on a dirt runway 

 
 
 



Acronyms:

AF Air Force
DCMA Defense Contract Management Agency
ETC Estimate-to-Complete
IG Inspector General
FAR Federal Acquisition Regulation
MYP Multi-Year Procurement
OIG Office of Inspector General
PBD Program Budget Decision 
SAF Secretary of the Air Force
SECDEF Secretary of Defense
SPO Systems Program Office

Jul 04 May 07

Oct 04 Jan 05 Apr 05 Jul 05 Oct 05 Jan 06 Apr 06 Jul 06 Oct 06 Jan 07 Apr 07

September 15, 2005
 DCMA team completes the ETC

 conversion analysis report 

August 3, 2005
AF SPO requests DCMA 

to perform ETC conversion 
analysis to support the conversion 

December 23, 2004
SECDEF approves PBD 753 

proposing termination
 of C-130J MYP

June 2, 2006
DCMA awards engineer

 for work on the 
C-130J ETC conversion 

analysis report

January 10, 2005
24 members of Congress send 

a letter to the President 
advising him not to terminate

 the C-130J MYP

April 13, 2005
Senator McCain 

Requests  the AF
 to convert the 

MYP contract to
a FAR Part 15

 contract

April 6, 2007
DoD OIG releases memo report to

 SAF on C-130J conversion from a FAR Part 12 
contract to FAR Part 15 contract

May 10, 2005
SECDEF decides not

 to terminate the
 C-130J MYP contract

July 23, 2004
DoD IG Report No. D-2004-102

substantiates the allegation
 that the C-130J aircraft did not meet 
contract specifications and couldn't

 perform its operational mission

January 11, 2005
DOD and AF officials 

 discuss PBD 753 
C-130J MYP contract termination

 implementation plans
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