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INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704 


February 18, 2011 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/ 
CHIEF FINANCIAL OFFICER 

ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

DIRECTOR, DEFENSE RESEARCH AND ENGINEERING 
DIRECTOR, DEFENSE LOGISTICS AGENCY 
NAVAL INSPECTOR GENERAL 
AUDITOR GENERAL, DEPARTMENT OF THE ARMY 

SUBJECT: Defense-Wide Research and Development Near Term Energy-Efficient 
Technologies Projects (Report No. D-2011-040) 

We are providing this report for your information and use. The Defense Logistics Agency 
(DLA) and the Military Departments properly justified and adequately planned and funded 
15 Defense-wide Near Term Energy-Efficient Technologies (NTEET) projects. However, DLA 
and the Military Departments could have improved NTEET project contracting and transparency. 
We considered management comments on a draft ofthis report when preparing the final report. 
Based on Department of the Army comments, we deleted draft report Recommendation 2.a.2 and 
renumbered draft report Recommendation 2.a.l as Recommendation 2.a in this final report. 

Management comments conformed to the requirements ofDoD Directive 7650.3; therefore, no 
additional comments are required. 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-9201 (DSN 664-9201). 

Richard B. Jolliffe 
Assistant Inspector General 
Acquisition and Contract Management 
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Results in Brief:  Defense-Wide Research and 
Development Near Term Energy-Efficient 
Technologies Projects  

What We Did 
We reviewed the planning, funding, contracting, 
and initial execution of 15 Defense-wide Near Term 
Energy-Efficient Technologies (NTEET) program 
research and development projects, valued at 
$72.94 million, implemented by the Defense 
Logistics Agency (DLA), Army, Navy, and 
Air Force. We reviewed the projects to ensure that 
the contracting efforts of DLA and the Military 
Departments complied with the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) 
requirements, Office of Management and Budget 
(OMB) guidance, the Federal Acquisition 
Regulation (FAR), and DoD implementing 
guidance including the DoD NTEET Program Plan 
of May 15, 2009. 

What We Found 
DLA and the Military Departments properly 
justified and adequately planned and funded 
15 Defense-wide NTEET projects. In addition, 
DLA and Military Department officials generally 
used solicitation techniques such as Broad Agency 
Announcements and Requests for Proposals to 
solicit and award contract actions, with 69 percent 
of the actions using full and open competition.  As 
of June 30, 2010, DLA and the Military 
Departments awarded a total of 32 contract actions, 
valued at approximately $56 million of the 
$72.94 million in available Recovery Act funds, for 
14 of the 15 Defense-wide projects. However, DLA 
and the Military Departments could have improved 
NTEET project contracting and public notification 
processes. Specifically, DLA and the Military 
Departments should have: 

•	 included FAR-required Recovery Act contract 
clauses in solicitation notifications, solicitations, 
and in contract documentation and  

•	 posted the solicitation and/or award 
notifications and included a description of the 
work to be performed in the public notifications.  

DLA and the Military Departments did not include 
Recovery Act clauses, properly describe work to be 
performed, and maintain OMB-required public 
notification and awareness for the NTEET projects 
due to a lack of consistent contract implementation 
and oversight. As a result, DLA and the Military 
Departments did not achieve the Recovery Act 
objective of transparency in implementing Defense-
wide NTEET actions. 

What We Recommend 
We recommend that the Director, Defense Research 
and Engineering, emphasize again with DLA and 
the Military Departments, the need for the Defense-
wide NTEET contracting officers to post public 
Web site solicitation and/or award notifications that 
include appropriate descriptions of Recovery Act 
work performed and appropriate Recovery Act FAR 
clauses. We recommend the above entities modify 
5 Defense-wide NTEET contracts to include 
appropriate Recovery Act FAR clauses, modify 
16 public Web site award notifications to include 
appropriate descriptions of the Recovery Act work 
to be performed, and post all Recovery Act actions 
to the required public Web sites. 

Management Comments 
Management comments were responsive to the 
recommendations, and no further comments are 
required. Based on the comments, we deleted draft 
report Recommendation 2.a.2 and renumbered draft 
report Recommendation 2.a.1 as 
Recommendation 2.a in this final report. Please see 
the recommendations table on the back of this page. 
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Recommendations Table 

Management Recommendations 
Requiring Comment 

No Additional Comments 
Required 

Director, Defense Research and 
Engineering 1.a, 1.b, 1.c, and 1.d 

Commander, Communications-
Electronics Command 2.a and 2.b 

Commander, Research, 
Development, and Engineering 
Command 

3.a and 3.b 

Head of Contracting Activity, 
Army Contracting Command 
National Capital Region 
Contracting Center 

4 

Commander, U.S. Army Corps of 
Engineers 5.a and 5.b 

Director, Defense Logistics 
Agency 6 
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Introduction 
Objectives 
The primary objective of the audit was to determine whether DoD and its Components 
were planning and implementing the American Recovery and Reinvestment Act of 2009 
(Recovery Act) by meeting the requirements in the Recovery Act; Office of Management 
and Budget (OMB) Memorandum M-09-10, “Initial Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” February 18, 2009; and subsequent 
related guidance. For this audit, we reviewed the planning, funding, contracting, and 
initial execution of 15 Near Term Energy-Efficient Technologies (NTEET) program 
research and development projects to ensure that Military Departments and Defense 
Logistics Agency (DLA) contracting efforts complied with Recovery Act requirements, 
OMB guidance, the Federal Acquisition Regulation (FAR), and DoD implementing 
guidance. See Appendix A for a discussion of our scope and methodology.  

Recovery Act Background 
The President signed the Recovery Act into law on February 17, 2009. It is an 
unprecedented effort to jump-start the economy and create or save jobs.   

The purposes of this Act include the following: 
(1) To preserve and create jobs and promote economic recovery. 
(2) To assist those most impacted by the recession. 
(3) To provide investments needed to increase economic efficiency by 

spurring technological advances in science and health. 
(4) To invest in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits. 
(5) To stabilize State and local government budgets, in order to minimize 

and avoid reductions in essential services and counterproductive state 
and local tax increases. 

. . . . . . . 

. . . the heads of Federal departments and agencies shall manage and expend the 

funds made available in this Act so as to achieve the purposes specified . . . 

including commencing expenditures and activities as quickly as possible 

consistent with prudent management. 


Recovery Act Requirements 
The Recovery Act and implementing OMB guidance require projects to be monitored and 
reviewed. We grouped these requirements into the following four phases: (1) planning, 
(2) funding, (3) execution, and (4) tracking and reporting. The Recovery Act requires that 
projects be properly planned to ensure the appropriate use of funds. Review of the 
funding phase is to ensure the funds were distributed in a prompt, fair, and reasonable 
manner. Review of the project execution phase is to ensure that contract actions awarded 
with Recovery Act funds were transparent, competed, and contained specific FAR 
clauses; that Recovery Act funds were used for authorized purposes; and that instances of 
fraud, waste, error, and abuse were mitigated. Review of the initial execution phase also 
ensures that program goals were achieved, including specific program outcomes and 
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improved results on broader economic indicators; that projects funded avoided 
unnecessary delays and cost overruns; and that contractors or recipients of funds reported 
results. Review of the tracking and reporting phase ensures that the recipients’ use of 
funds was transparent to the public and that benefits of the funds were clearly, accurately, 
and timely reported. 

Recovery Act Contracting Requirements 
The Recovery Act establishes transparency and accountability requirements.  Federal 
Acquisition Circular 2005-32, March 31, 2009, provides policies and procedures for the 
Government-wide implementation of the Recovery Act and guidance on special contract 
provisions. Federal Acquisition Circular 2005-32 amended the FAR and provided 
interim rules that made FAR solicitation provisions and contract clauses immediately 
available for inclusion in contracts for Recovery Act work.  

The specific FAR Recovery Act requirements are for: 

•	 buying American construction material,* 

•	 protecting contractor whistleblowers, 
•	 publicizing contract actions, 
•	 reporting, and 
•	 giving the Government Accountability Office and agency Inspectors General 

access to contracting records. 

Federal Government organizations meet requirements for Recovery Act contract actions 
by posting information on the Federal Business Opportunities (FBO) and Federal 
Procurement Data System (FPDS) Web sites.  FAR Subpart 5.7, “Publicizing 
Requirements Under the American Recovery and Reinvestment Act of 2009,” directs 
contracting officers to use the Government-wide FBO Web site (http://www.fbo.gov) to: 

•	 identify the action as funded by the Recovery Act, 
•	 post pre-award notices for orders exceeding $25,000, 
•	 describe supplies in a clear narrative to the general public, and 
•	 provide the rationale for awarding any contracting actions that were not both 

fixed-price and competitive. 

FBO is the Federal Government’s central source of Federal procurement opportunities.  
FBO is a Web-based portal that allows agency officials to post Federal procurement 
opportunities and contractors to search and review those opportunities.  Agencies also 
post contract award notices on FBO. In addition, to provide transparency, FBO has a 
separate section identifying Recovery Act opportunities and awards. 

*FAR Section 25.6, “American Recovery and Reinvestment Act – Buy American Act – Construction 
Materials,” is not applicable to Defense-wide Recovery Act NTEET projects because these projects are 
research and development, not construction. 
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FPDS is the Federal Government’s central source of procurement information.  
Contracting officers enter information, to include the Treasury Account Symbol, in the 
FPDS for all Recovery Act contract actions. The Treasury Account Symbol enables 
FPDS to provide transparency by generating and posting a report containing all Recovery 
Act contract actions. 

FAR 6.1, “Full and Open Competition,” describes the steps necessary for full and open 
competition.  Full and open competition includes full and open competition after 
exclusion of sources, which allows an agency to exclude a particular source(s) when 
doing so would ultimately be more beneficial to the agency than if competition was full 
and open. FAR 6.302, “Other Than Full and Open Competition,” allows for sole-source 
contracts when “only one responsible source and no other supplies or services will satisfy 
agency requirements.” 

OMB Recovery Act Guidance 
Criteria for planning and implementing the Recovery Act continue to change as OMB 
issues additional guidance, and DoD and the Components issue their implementation 
guidance. OMB has issued 10 memoranda and 1 bulletin to address the implementation 
of the Recovery Act. See Appendix B for Recovery Act criteria and guidance. 

DoD Recovery Act Program Plans 
Under the Recovery Act, Congress appropriated approximately $12 billion to DoD for 
the following programs:  Energy Conservation Investment; Facilities Sustainment, 
Restoration, and Modernization; Homeowners Assistance; Military Construction; Near 
Term Energy-Efficient Technologies; and U.S. Army Corps of Engineers (USACE) Civil 
Works (see Table 1). 

Table 1. DoD Agency-Wide and Program-Specific Recovery Act Programs 
Program Amount 

(in millions) 
Energy Conservation Investment $120 
Facilities Sustainment, Restoration, and Modernization 4,260* 
Homeowners Assistance 555 
Military Construction 2,185 
Near Term Energy-Efficient Technologies 300 
U.S. Army Corps of Engineers Civil Works  4,600 

Total $12,020* 
*On August 10, 2010, Public Law 111-226, Title III, “Rescissions,” rescinded $260.5 million of funds 
from DoD Operations and Maintenance Accounts supporting the Recovery Act.  This reduced the DoD 
Recovery Act Facilities Sustainment, Restoration, and Modernization amounts to approximately 
$4 billion and total DoD Agency-wide and Program-Specific Recovery Act program funding to 
approximately $11.76 billion. 



The Recovery Act divides the approximately $12 billion among 32 DoD and USACE line 
items of appropriations.   

Research and Development Contracting 
The primary purpose of contracted research and development programs is to advance 
scientific and technical knowledge and apply that knowledge to achieve agency and 
national goals. Unlike contracts for other services and supplies, most research and 
development contracts contain objectives for which the work or method cannot be 
precisely described in advance. Although the Government prefers to use fixed-price 
contracts, they do not usually apply in research and development contracting, where 
specifications and cost estimates are usually not precise enough to permit a fixed-price 
preference. Therefore, the DoD NTEET Program Plan, May 15, 2009, forecasted a 
smaller percentage of fixed-price contract actions for anticipated Recovery Act NTEET 
program projects than for other Recovery Act project categories. 

FAR Part 35, “Research and Development Contracting,” states that the Broad Agency 
Announcement (BAA) is used by agencies to fulfill their requirements for scientific study 
and experimentation directed toward advancing the state of the art or increasing 
knowledge or understanding rather than focusing on a specific system or hardware 
solution. A BAA is used when proposals with varying technical or scientific approaches 
can be reasonably anticipated. A BAA describes the agency’s research interest in an 
individual program requirement or in broadly defined areas of interest covering the full 
range of an agency’s requirements. 

Review of Internal Controls 
DoD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,” 
July 29, 2010, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating as 
intended and to evaluate the effectiveness of the controls. We identified an internal 
control weakness in the posting of solicitation and award notices for Defense-wide 
NTEET program contract actions.  The Commander, Communications-Electronics 
Command (CECOM); the Commander, Research, Development, and Engineering 
Command (RDECOM);  the Commander, USACE; and the Director, DLA, should better 
facilitate the transparency of Recovery Act contract actions posted on Government Web 
sites by implementing Recommendations 2.a, 3.b, 5.a, and 6, respectively.  The 
Commander, CECOM; Commander, RDECOM; the Head of Contracting Activity, Army 
Contracting Command National Capital Region Contracting Center; and the Commander, 
USACE, should better facilitate the inclusion of required Recovery Act FAR clauses in 
Defense-wide NTEET contracts by implementing Recommendations 2.b, 3.a, 4, and 5.b, 
respectively.  We will provide a copy of the report to the senior officials responsible for 
internal controls at the commands. 

4
 



   
   

 

Finding. Defense-Wide Near Term Energy-
Efficient Technologies Program 
Implementation 
DLA and the Military Departments properly justified and adequately planned and funded 
15 NTEET projects. In addition, DLA and the Military Departments generally competed 
Defense-wide NTEET contract actions through the use of solicitation techniques such as 
BAAs and RFPs. As of June 30, 2010, 32 contract actions, valued at $56 million of the 
$72.94 million in available Defense-wide RDT&E Recovery Act funds, were awarded for 
14 of the 15 Defense-wide Recovery Act NTEET projects. However, DLA and the 
Military Departments could have improved NTEET project contracting and public 
notification processes. Specifically, the Military Departments and DLA should have: 

•	 included required Recovery Act contract clauses in solicitation notifications for 
28 of the 32 Defense-wide NTEET contract actions, 

•	 included at least 1 missing Recovery Act contract clause in 5 contracts, 
•	 increased public awareness by posting the solicitations and/or award notices for 

13 contract actions, and 
•	 increased public awareness by describing the work to be performed for 


16 contract actions. 


DLA and the Military Departments did not include FAR-required Recovery Act clauses 
in the contracts, properly describe work to be performed, and maintain OMB-required 
public notification and awareness for all Defense-wide NTEET projects because of 
inconsistent contract implementation and oversight.  The inclusion of all applicable 
Recovery Act clauses in the solicitations informs contractors about reporting 
requirements and promotes compliance.  As a result, DLA and the Military Departments 
did not achieve the Recovery Act objective of transparency in implementing Defense-
wide NTEET actions. 

Defense-Wide NTEET Program Adequately Planned 
Under the Recovery Act, Congress appropriated $300 million for DoD Research, 
Development, Test, and Evaluation (RDT&E) funds in four appropriation accounts of 
$75 million each for Army, Navy, Air Force, and Defense-wide NTEET Recovery Act 
projects. The Defense-wide program is directed by the Director, Defense Research and 
Engineering, who assigned specific projects to each Military Service and DLA. The 
services and DLA submitted RDT&E candidate projects for review in five broad areas: 

•	 fuel optimization for mobility platforms, 
• facility energy initiatives, 

• operational efficiencies and commercial practices, 

•	 domestic energy supply and distribution, and 
•	 tactical power systems and generators. 
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See Appendix C for a further description of each of these five program areas.   

The DoD Energy Security Task Force, with members from the Military Departments, 
Defense agencies, and the Office of the Secretary of Defense and chaired by the Director, 
Defense Research and Engineering, reviewed the projects.  The DoD Energy Security 
Task Force planned and selected the 15 Defense-wide NTEET projects shown in Table 2 
based on their ability to satisfy DoD capability gaps, present opportunities for military 
applications, or spur initiatives within industry and DoD Components. Of the 
15 Defense-wide NTEET projects, 10 are being implemented by the Army; 1 by the 
Naval Air Systems Command (NAVAIR), Warfare Center Weapons Division; 2 by the 
Air Force Research Laboratory (AFRL); and 2 by DLA.  Of the 10 Army Defense-wide 
NTEET implemented projects, 6 are being implemented by USACE; and 1 each by the 
Army Contracting Command National Capital Region Contracting Center; the TACOM-
Life Cycle Management Command (TACOM-LCMC), CECOM; and RDECOM. 

Table 2. Defense-Wide RDT&E Recovery Act Projects Funded by RDT&E 

Appropriation
 

Projects   Implementing Command Amount 
(in millions) 

1.  Materials – Ceramic Matrix Composites AFRL $4.86 
  2. Fuel Efficient Ground Vehicle Demonstrators TACOM-LCMC 8.75 

3. Energy Modeling 
Army Contracting 

Command National Capital 
Region Contracting Center 

1.60 

  4. Continuous Building Commissioning USACE 6.80
  5. Energy Enterprise Management USACE 1.94 
  6. Solid Waste Gasification USACE 2.92 
  7. Anaerobic Digester Technology USACE 1.94 
  8. Landfill Gas Energy Capture USACE 2.43 
  9. Wind Lift Power Generator RDECOM 0.97 
10. Mobile Waste to Energy DLA 7.31 
11. HPCM Maui Energy Improvement Initiative AFRL 3.89 
12. Algal Derived Biofuel Program DLA 5.85 

13. Plasma Fusion (Polywell) NAVAIR, Warfare Center 
Weapons Division 1.94 

14. Fuel Cells CECOM 18.47 
15. Tactical, Deployable Micro-Grid USACE 3.26 
Subtotal 72.94 
Small Business Innovative Research and Small 
Business Tech Transfer Set-Aside* Various 2.06 

Total $75.00 

See Appendix D for more detail on the 15 Defense-wide NTEET projects. 



. . . 22 of the 32 Defense-wide 
NTEET contract actions (69 percent) 
were solicited and awarded on a full 

and open competitive basis. 

Defense-Wide NTEET Program Properly Funded 
Office of the Under Secretary of Defense (Comptroller)/Chief Financial Officer 
personnel released Defense-wide NTEET funds totaling $75 million appropriated in 
Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” on  
March 10, 2009, by using two funding authorization documents.  The Director, Budget 
and Finance Washington Headquarters Services, received $61.5 million, and DLA 
received the remaining $13.5 million.  On March 27, 2009, DLA used a funding 
authorization document to transfer the money to program offices implementing the 
Mobile Waste to Energy project and the Algal Derived Biofuel project.  Washington 
Headquarter Services transferred $59.44 million in funds to recipient commands to 
support the 13 remaining Defense-wide NTEET projects by issuing a sequence of 
Military Interdepartmental Purchase Requests and funding authorization documents from  
April 8 through September 15, 2009. Once the funds were received, the commands 
began to award contracts for their respective projects.  

Defense-Wide NTEET Contract Actions Were Generally 
Competed 
DLA and the Military Departments used contract actions to execute work for the 

14 projects. See Appendix E for a summary 
of the issues covering the 32 contract actions 
reviewed. According to FPDS, 22 of the 
32 Defense-wide NTEET contract actions 
(69 percent) were solicited and awarded on a 
full and open competitive basis; an 

additional 7 contract actions (22 percent) were solicited and awarded through full and 
open competition after exclusion of sources.  The remaining 3 contract actions (9 percent) 
were awarded on a sole-source basis. 

Use of Broad Agency Announcements and Request for 
Proposals 
DLA and Military Department officials used BAAs and RFPs to solicit and award 
27 contract actions for a total of $41.25 million.  BAAs were issued in accordance with 
FAR 6.102(d) (2), “Use of Competitive Procedures,” and FAR 35.016, “Broad Agency 
Announcement,” which provide for competitive selection of research and development 
proposals. RFPs were issued in accordance with FAR paragraph 15.203, “Request for 
Proposals,” to negotiate “acquisitions to communicate Government requirements to 
prospective contractors and to solicit proposals.” Generally, BAAs and RFPs are used 
for full and open competition. 

Use of Modifications to Original Contract 
The Army and the Air Force used modifications to existing contracts for eight Defense-
wide NTEET actions, valued at $20.58 million.  For example, AFRL issued three 
modifications for the Ceramic Matrix Composite project.  The Army issued five 
modifications: one modification for the Fuel Efficient Demonstrator project and one for 
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the Landfill Gas Energy Capture project, and three modifications for the Fuel Cells 
project. The 3 Air Force modifications along with the 1 Army Landfill Gas Capture 
project modifications were issued on contracts that were initially awarded based on full 
and open competition.  The remaining 4 Army modifications were issued on contracts 
that were initially awarded based on full and open competition after exclusion of sources. 

Sole-Source Contracts Were Justified 
The Army and the Navy used sole-source justifications for three contracts, using 
$4.46 million of Recovery Act funds.  FAR 6.302 allows for the use of sole-source 
contracts when “only one responsible source and no other supplies or services will satisfy 
agency requirements.”  All three awards included acceptable justification and approval 
documentation in the contract files.  The Army used sole-source justifications for two 
contracts, one by the Army Contracting Command National Capital Region Contracting 
Center for the Energy Modeling project and the other for the RDECOM Wind Lift Power 
Generator project. NAVAIR, Warfare Center Weapons Division, used a sole-source 
justification to award a contract for the Plasma Fusion (Polywell) project. 

NTEET Contracting Actions Awarded Through Three 
Contract Types
Different contract types were used by the contracting offices for the 32 contracting 
actions. The contracts included 5 firm-fixed-price (FFP), 25 cost-plus-fixed-fee (CPFF), 
and 2 cost-reimbursable contracts. 

Defense-Wide Use of Fixed-Price Contracts for NTEET 
Of the 32 Defense-wide NTEET contract actions, 5 actions, valued at $5.4 million, used 
fixed-price type contracts. FAR 35.006, “Contracting methods and contract type,” states 
that the absence of precise specifications and difficulties in estimating costs with 
accuracy normally precludes the use of fixed-price contracting for research and 
development; therefore, the use of cost-reimbursement contracts can be appropriate.  
However, for four Defense-wide projects contracted for by the Army and DLA, 
specifications were sufficiently precise that five FFP contracts were awarded.  The four 
Defense-wide NTEET projects include: 

•	 Energy Modeling—Army Contracting Command National Capital Region 
Contracting Center, one contract; 

•	 Wind Lift Power Generator—RDECOM, one contract; 
•	 Tactical Deployable Micro-Grid—USACE, one contract; and 
•	 Algal Derived Biofuel—DLA, two contracts. 

Defense-Wide Use of Cost-Plus-Fixed-Fee Contracts for NTEET 

Twenty-five of the 32 Defense-wide 
NTEET contract actions, valued at 

$48.6 million of Recovery Act 
funds, used CPFF type contracts. 

Twenty-five of the 32 Defense-wide NTEET 
contract actions, valued at $48.6 million of 
Recovery Act funds, used CPFF type 
contracts. As previously stated, FAR 35.006 
allows for the use of cost-reimbursement 
contracts. 
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DLA and the Military Departments should 
have included FAR-required Recovery Act 
clauses in the solicitation notification for 
the other 28 contract actions reviewed. 

Defense-wide NTEET projects that used CPFF contracts include: 

•	 Materials – Ceramic Matrix Composites – AFRL, two contracts; 
•	 Fuel Efficient Ground Vehicle Demonstrator – TACOM-LCMC, one contract; 
•	 Continuous Building Commissioning – USACE, four contracts; 
•	 Energy Enterprise Management – USACE, one contract; 
•	 Solid Waste Gasification – USACE, four contracts; 
•	 Anaerobic Digester Technology – USACE, one contract; 
•	 Landfill Gas Energy Capture – USACE, two contracts; 
•	 HPCM Maui Energy Improvement Initiative – AFRL, one contract; 
•	 Algal Derived Biofuel Program – DLA, one contract; 
•	 Plasma Fusion (Polywell) – NAVAIR, Warfare Center Weapons Division, 

one contract; 
•	 Fuel Cells – CECOM, six contracts; and 
•	 Tactical Deployable Micro-Grid – USACE, one contract. 

Defense-Wide Use of Cost-Reimbursement Contracts for NTEET 
Two Defense-wide NTEET contract actions were cost-reimbursement types.  One of the 
three Ceramic Matrix Composites contract actions awarded by AFRL for $1.52 million 
and one of two Energy Enterprise Management project contracts awarded by USACE 
used a cost-reimbursement contract for $400,000 of Recovery Act funds.  FAR 16.302 
states “a cost contract may be appropriate for research and development work, 
particularly with nonprofit educational institutions.” The Energy Enterprise Management 
contractor is a state-funded university that cannot utilize CPFF contracts. 

Transparency of Defense-Wide NTEET Contracting 
Needs Improvement 
We found multiple instances in which public awareness was not achieved in Defense-
wide project contracts and solicitations. The problems included missing Recovery Act 
clauses in solicitations and contracts and lack of public notification of contracts solicited 
and awarded. See Appendix E for a summary of transparency problems for all 
32 contract actions. 

Recovery Act Contract Clauses Missing in Defense-Wide NTEET 
Solicitations and Contracts 
Only 4 of the 32 contract actions listed required FAR clauses on presolicitation or award 
notices posted on FBO. DLA and the Military Departments should have included FAR-
required Recovery Act clauses in the solicitation notification for the other 28 contract 

actions reviewed.  For example, 
USACE should have included clauses 
in the 16 solicitation notifications. 
USACE contracting officials stated 
that the clauses were not included in 
the notifications because the applicable 
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underlying BAAs were posted prior to the release of the Recovery project appropriation. 
We believe that DoD needs to reemphasize to the Military Departments and DLA to 
include required FAR clauses in the solicitation notifications posted on the FBO Web 
site. 

We found that 27 of the 32 contract actions reviewed included required Recovery Act 
clauses in the contract as documented in the official contract file.  The 5 contract actions 
that did not include at least one required contract clause included: 

•	 Energy Modeling project–Army Contracting Command National Capital Region 
Contracting Center, one contract, 

•	 Landfill Gas Energy Capture Project–USACE, one contract action, 
•	 Wind Lift Power Generator–RDECOM, one contract, and 
•	 Fuel Cells–CECOM, two contract actions. 

The RDECOM contracting officer stated that the “Whistleblower Protection Under the 
American Recovery and Reinvestment Act of 2009” clause was left out due to 
contracting office error. The Army should modify the noted contracts to comply with 
Recovery Act contracting requirements. 

Public Awareness of Defense-Wide NTEET Solicitations and 
Contracts Could be Improved 
Only 4 of the 32 Defense-wide NTEET contract actions met transparency requirements.  
One contract for the NAVAIR, Warfare Center Weapons Division, Plasma Fusion 
project; two of the three contracts for the Algal Derived Biofuel project; and one of the 
two contracts for the Tactical Deployable Micro-Grid met the transparency requirements.  
Public awareness was not achieved for 13 contract actions where contract officials did 
not post a presolicitation, contract modification, or a contract award notice on FBO. 
Sixteen contract actions did not include a detailed description in the presolicitation or 
award notice posted on FBO. Contracting officials did not post the required FAR clauses 
in the notices on FBO for 28 contract actions. See Appendix D for description of 
individual project transparency problems.   

Projects Lacked Recovery Act Solicitations 
Army, Air Force, and DLA officials did not post a solicitation notification on FBO for 
five Defense-wide NTEET contract actions. The AFRL did not post a Recovery Act 
solicitation notification for three Materials – Ceramic Matrix Composites project contract 
actions because contracting officials believed that the three solicitation notifications were 
connected to potential contract modifications that were within the scope of the original 
non-Recovery Act contract. However, per FAR 5.7, “Publicizing Requirements Under 
the American Recovery and Reinvestment Act of 2009,” the solicitation notifications 
must be posted. 

DLA did not post a notification for Algal Derived Biofuel Program project for one of the 
three contracts. Also, USACE did not post a notification for one of the two contracts for 
the Energy Enterprise Management project due to lack of oversight by the contract 
specialist. 
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Public awareness was not achieved 
for 28 of the 32 Defense-wide 

NTEET contract actions. 

Projects Without Recovery Act Award Notices 
Army and DLA officials did not issue required FBO award notices for eight Defense-
wide NTEET contract actions. Seven of the eight contract actions were awarded by the 
Army; one contract for the Wind Lift Power Generator project and six contract actions 
for the CECOM Fuel Cells project. After we notified CECOM personnel of the error, the 
CECOM contracting officer took corrective action by posting five award notices on 
June 1, 2010. Contract officials awarded the sixth contract action on June 9, 2010, and 
posted an award notice on August 3, 2010, after we notified them of the missing award 
notification. DLA did not post an award notice for one of the three contracts on FBO for 
the Algal Derived Biofuel Program project.  DLA managers noted that the award 
notification was not posted because the contracting officer made a determination that it 
was not required because the Algal Derived Biofuel Program project was ongoing.  We 
concluded that the award notification was required because the contract action was 
specifically for new Recovery Act work. 

Reasons for Transparency Deficiencies in Defense-Wide NTEET 
Contracting 
Public awareness was not achieved for 28 of the 32 Defense-wide NTEET contract 
actions. This was due to lack of contracting office oversight; by not posting solicitations 

and/or award notices; by not including 
required FAR clauses in the solicitation 
notification, solicitation, and contract; and by 
not describing the work to be performed in the 
solicitation or award notice posted on FBO. 

Inclusion of all applicable Recovery Act clauses in solicitations informs contractors about 
reporting requirements and promotes compliance. 

Conclusion 
DLA and Military Departments officials generally used competitive Defense-wide 
NTEET contract actions, awarding 32 actions, valued at approximately $56 million, for 
14 of the 15 Defense-wide NTEET Recovery Act projects. We found 13 contract actions 
that did not have a solicitation and/or an award notice posted on FBO.  In addition, we 
found 16 solicitations and award notices for which contracting officials did not facilitate 
transparency by providing detailed descriptions of the projects.  Also, only 4 of the 
32 contract actions listed required FAR clauses on the presolicitation or award notices 
posted on FBO; however, 27 of the 32 actions included the required FAR clauses in the 
contract file documentation.   

Management Comments on the Finding 
The Director, DLA Acquisition, responding on behalf of the Director, DLA, agreed with 
the finding without further comment.   
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Recommendations, Management Comments, 
and Our Response 
Deleted and Renumbered Recommendations 
As a result of comments from the Executive Director, CECOM, we deleted draft report 
Recommendation 2.a.2 and renumbered draft report Recommendation 2.a.1 as 
Recommendation 2.a in this final report. 

1. 	 We recommend that the Director, Defense Research and Engineering, improve 
Recovery Act contract compliance for the Defense-wide Near Term Energy-
Efficient Technologies program by re-emphasizing with the Service Acquisition 
Secretaries and the Director, Defense Logistics Agency, the need for the Defense-
wide Near Term Energy-Efficient Technologies program contracting officers to: 

a. Post to the required public Web site presolicitation notices, 
solicitations, and/or award notifications. 

b. Include appropriate descriptions of the Recovery Act work to be 
performed in public postings. 

c. Include full justification for solicitations or awards that are not fixed-
price in nature. 

d. Include all appropriate Recovery Act Federal Acquisition Regulation 
clauses for Defense-wide Near Term Energy-Efficient Technologies program 
contracts. 

Office of the Secretary of Defense Comments 
The Principal Deputy, Director, Defense Research and Engineering, responding on behalf 
of the Director, Defense Research and Engineering, agreed and stated that Defense 
Research and Engineering would continue to monitor the progress of projects throughout 
the life-cycle of the effort. 

Our Response 
The Principal Deputy, Director, Defense Research and Engineering, comments are 
responsive and meet the intent of the recommendation.  In supplementary 
correspondence, Defense Research and Engineering staff stated that the implementation 
of the recommendations would be completed by March 1, 2011. 

2.	 We recommend that the Commander, Communications-Electronics Command: 

a. Direct the modification of contracts W15P7T-10-C-B009, W15P7T
10-C-B010, W15P7T-10-C-B011, W15P7T-10-C-B010-P00002, W15P7T-10-C-B011
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P00002 to: include full justification for awards that are not fixed-price in nature in 
the Federal Business Opportunities and other required Web sites. 

b. Direct the modification of contract W15P7T-10-C-B009 to include all 
required Recovery Act clauses. 

Department of the Army Comments 
The Executive Director, CECOM Contracting Center, responding on behalf of the 
Commander, CECOM, agreed with Recommendations 2.a. and b.  The Executive 
Director noted that CECOM staff updated the FBO Web site to include the rationale for 
using cost-plus-fixed-fee contracts and modified the contract to include all required 
Recovery Act clauses. 

Our Response 
The Executive Director, CECOM Contracting Center, comments are responsive and meet 
the intent of the recommendations. We confirmed that CECOM updated the FBO Web 
site to include the rationale for cost-plus-fixed-fee contracts and modified the contract to 
include the required Recovery Act clauses. No further management comments are 
required. 

3.	 We recommend that the Commander, Research, Development, and Engineering 
Command: 

a. Direct the modification of contract W911QX-09-C-0093 to include all 
required Recovery Act clauses. 

b. Direct the posting of the award announcement of contract W911QX
09-C-0093 to the Federal Business Opportunities and other required Web sites. 

Department of the Army Comments 
The Executive Director, U.S. Army RDECOM Contracting Center, responding on behalf 
of the Commander, RDECOM agreed, noting that REDCOM modified the contract to 
include required Recovery Act clauses and updated the FBO Web site to include the 
required award notice.  

Our Response 
The Executive Director, U.S. Army RDECOM Contracting Center, comments are 
responsive and meet the intent of the recommendations.  We confirmed that RDECOM 
amended the contract to include the required Recovery Act clauses and updated the FBO 
Web site to include the required award notice. No further management comments are 
required. 
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4.	 We recommend that the Head of Contracting Activity, Army Contracting 
Command National Capital Region Contracting Center, direct the modification 
of contract W91WAW-09-C-0162 to include all required Recovery Act clauses. 

Department of the Army Comments
The Director, National Capital Region Contracting Center, agreed and modified the 
contract to include the required Recovery Act clauses. 

Our Response
The Director, National Capital Region Contracting Center, comments are responsive and 
meet the intent of the recommendation.  We confirmed that the National Capital Region 
Contracting Center modified the contract to include the required Recovery Act clauses. 
No further management comments are required. 

5.	 We recommend that the Commander, U.S. Army Corps of Engineers 
Humphrey’s Engineering Center: 

a. Direct the revising and posting of the award notices for contracts 
W912HQ-08-C-0040-P00002, W912HQ-09-C-0053, W912HQ-09-C-0054, W912HQ
09-C-0055, W912HQ-09-C-0056, W912HQ-09-C-0058, W912HQ-09-C-0059, 
W912HQ-09-C-0060, W912HQ-09-C-0061, W912HQ-10-C-0001, and W912HQ-10
C-0050, to include the appropriate descriptions of the Recovery Act work to be 
performed in the Federal Business Opportunities and other required Web sites; and 

b. Direct the modification of contract W912HQ-08-C-0040 to include all 
required Recovery Act clauses. 

Department of the Army Comments 
The Deputy Chief, Headquarters Internal Review Office, responding on behalf of the 
Commander, USACE, agreed and stated that USACE updated the FBO Web site to 
include the required project description and amended the contract to include the required 
Recovery Act clauses. 

Our Response 
The Deputy Chief, Headquarters Internal Review Office, comments are responsive and 
meet the intent of the recommendation.  We confirmed that USACE amended the 
contract to update a clause to conform to Recovery Act requirements.  No further 
management comments are required. 

6.	 We recommend that the Director, Defense Logistics Agency, direct the posting of 
the award announcement of contract SP4701-09-C-0040 to the Federal Business 
Opportunities and other required Web sites. 
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Defense Logistics Agency Comments 
The Director, DLA Acquisition, responding on behalf of the Director, DLA, agreed and 
noted that DLA updated the FBO Web site to include the required award notice.  The 
Director also stated that she instructed the Director for Acquisition Policy to prepare 
correspondence to the DLA contracting workforce reminding the workforce of its 
responsibility to post contract award announcements to FBO. 

Our Response 
The Director, DLA Acquisition, comments are responsive and meet the intent of the 
recommendation.  No further management comments are required. 
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Appendix A.  Scope and Methodology 
This is the second in a series of reports on DoD implementation of the Recovery Act 
NTEET program.  We conducted this performance audit from September 2009 to 
December 2010 in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and our conclusions 
based on our audit objectives. The evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objectives. 

We visited or contacted all 15 Defense-wide NTEET Recovery Act project offices, 
excluding Small Business Innovative Research projects.  Locations visited include AFRL 
Wright Patterson Air Force Base, Dayton, Ohio (1 project); TACOM-Life Cycle 
Management Command, Warren, Michigan (1 project); USACE Humphrey’s Engineer 
Center, Alexandria, Virginia (5 projects); DLA, Fort Belvoir, Virginia (2 projects); 
NAVAIR, Warfare Center Weapons Division, China Lake, California (1 project); and 
CECOM, Aberdeen Proving Ground, Maryland (1 project). During these visits we 
researched each project, its status in the contract award process, and how it was being 
managed to comply with the transparency and accountability objectives in the Recovery 
Act and with OPM, FAR, and DoD implementing guidance.   

The remaining four project officials were contacted by phone or through e-mail.  Those 
commands included the Army Contracting Command National Capital Region 
Contracting Center, Washington, D.C. (1 project); RDECOM, Adelphi, Maryland 
(1 project); AFRL, Kirtland Air Force Base, New Mexico (1 project); and USACE, 
Philadelphia District (1 project).  We obtained documentation, including charts on 
individual Defense-wide projects, BAA announcements, and milestone timelines.  We 
reviewed Defense-wide NTEET program-related solicitation and contract award notices 
posted on the FBO Web site through June 30, 2010.  Specifically, we determined 
whether: 

•	 the selected projects were adequately planned to ensure the appropriate use of 
Recovery Act funds (Planning); 

•	 funds were awarded and distributed in a prompt, fair, and reasonable manner 
(Funding); and 

•	 contract actions contained required Recovery Act FAR clauses (Initial Execution). 

We used this supporting documentation to determine whether the contract solicitations 
and awards met OMB, FAR, and DoD Recovery Act implementation and transparency 
requirements.  We applied the Recovery Act Contract Checklist developed by the 
Recovery Accountability and Transparency Board. In addition, we met with officials in 
the Office of the Under Secretary of Defense for Acquisition, Technology, and Logistics 
to learn how candidate NTEET projects were selected for Recovery Act funding. 

We did not use classical statistical sampling techniques that would permit generalizing 
results to the total population because there were too many potential variables with 
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unknown parameters at the beginning of this analysis. The predictive analytic techniques 
employed provided a basis for logical coverage not only of Recovery Act dollars being 
expended, but also of types of projects and types of locations across the Military 
Services, Defense agencies, State National Guard units, and public works projects 
managed by USACE. 

Use of Computer-Processed Data 
We used computer-processed data to perform this audit.  Specifically, we used the notices 
on the FBO Web site, data reported from the FPDS and the Excluded Parties List System, 
the DoD Recovery Act Financial and Activity Report, and contract documentation from 
the Electronic Data Archive System posted from April 2009 to July 2010.  We tested the 
accuracy of this data by comparing the project data reported on different systems for 
consistency and by meeting with program officials responsible for reporting on the 
applicable Recovery Act requirements.  Our audit focused on the reporting of contract 
actions on specific Defense-wide projects. From these procedures, we concluded that the 
DoD data were sufficiently reliable for meeting the audit objectives. 

Prior Coverage 
The Government Accountability Office, the Department of Defense Inspector General, 
and the Military Departments have issued reports and memoranda discussing DoD 
projects funded by the Recovery Act. You can access unrestricted reports at 
http://www.recovery.gov/accountability. 
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Appendix B. Recovery Act Criteria and 
Guidance 
The following list includes the primary Recovery Act criteria documents (notes appear at 
the end of the list): 

•	 U.S. House of Representatives Conference Committee Report 111-16, “Making 
Supplemental Appropriations for Job Preservation and Creation, Infrastructure 
Investment, Energy Efficiency and Science, Assistance to the Unemployed, and 
State and Local Fiscal Stabilization, for the Fiscal Year Ending September 30, 
2009, and for Other Purposes,” February 12, 2009 

•	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 

February 17, 2009 


•	 OMB Memorandum M-09-10, “Initial Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,” February 18, 2009 

•	 OMB Bulletin No. 09-02, “Budget Execution of the American Recovery and 
Investment Act of 2009 Appropriations,” February 25, 2009 

•	 White House Memorandum, “Government Contracting,” March 4, 2009 

•	 White House Memorandum, “Ensuring Responsible Spending of Recovery Act 
Funds,” March 20, 2009 

•	 OMB Memorandum M-09-15, “Updated Implementing Guidance for the 

American Recovery and Reinvestment Act of 2009,” April 3, 20091
 

� 
•	 OMB Memorandum M-09-16, “Interim Guidance Regarding Communications 

With Registered Lobbyists About Recovery Act Funds,” April 7, 2009 
� 

•	 OMB Memorandum M-09-19, “Guidance on Data Submission under the Federal 
Funding Accountability and Transparency Act (FFATA),” June 1, 2009 
� 

•	 OMB Memorandum M-09-21, “Implementing Guidance for the Reports on Use 
of Funds Pursuant to the American Recovery and Reinvestment Act of 2009,” 
June 22, 20092 

� 
•	 OMB Memorandum M-09-24, “Updated Guidance Regarding Communications 

with Registered Lobbyists About Recovery Act Funds,” July 24, 2009 
� 
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•	 OMB Memorandum M-09-30, “Improving Recovery Act Recipient Reporting,” 
September 11, 2009 

•	 OMB Office of Federal Procurement Policy, “Interim Guidance on Reviewing 
Contractor Reports on the Use of Recovery Act Funds in Accordance with FAR 
Clause 52.204-11,” September 30, 20092 

•	 OMB Memorandum M-10-08, “Updated Guidance on the American Recovery 
and Reinvestment Act – Data Quality, Non-Reporting Recipients, Reporting of 
Job Estimates,” December 18, 20092 

•	 OMB Memorandum M-10-14, “Updated Guidance on the American Recovery 
and Reinvestment Act,” March 22, 20102 

•	 White House Memorandum, “Combating Noncompliance With Recovery Act 
Reporting Requirements,” April 6, 20102 

•	 OMB Memorandum M-10-17, “Holding Recipients Accountable for Reporting 
Compliance under the American Recovery and Reinvestment Act,” May 4, 20102 

•	 OMB Memorandum M-10-34, “Updated Guidance on the American Recovery 
and Reinvestment Act,” September 24, 20102 

Notes 
1 The Memorandum provides Government-wide guidance for carrying out programs and activities enacted 
in the American Recovery and Reinvestment Act of 2009. The guidance states that the President’s 
commitment is to ensure that public funds are expended responsibly and in a transparent manner to further 
job creation, economic recovery, and other purposes of the Recovery Act. 

2 These documents provide Government-wide guidance for carrying out the reporting requirements 
included in section 1512 of the Recovery Act. The reports will be submitted by recipients beginning in 
October 2009 and will contain detailed information on the projects and activities funded by the Recovery 
Act. 
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Category Army Navy Air 
Force 

 Defense-
Wide 

DoD 
Total 

 
Fuel Optimization for 
Mobility Platforms  $40,000 $52,900 $28,000 $16,000 $136,900
Facility Energy Initiatives 10,000 3,500 13,500 
Operational Efficiencies and 
Commercial Practices None None 1,000 9,000 10,000
Domestic Energy Supply and 
Distribution 15,000 16,100 37,000 47,000 115,100
Tactical Power Systems and 
Generators 10,000 2,500 9,000 3,000 24,500

Total $75,000 $75,000 $75,000 $75,000 $300,000

Appendix C. DoD Near Term Energy- 
Efficient Technologies Program Funding and 
Functional Areas 
The Recovery Act appropriated $300 million in DoD RDT&E funds in four appropriation 
accounts of $75 million each for Army, Navy, Air Force, and Defense-wide RDT&E 
Recovery Act projects. The DoD NTEET program divided the funds to support project 
categories. The table below provides the RDT&E funding and category of the planned 
work. 

Table. Program Categories and Values of Energy-Related RDT&E Projects 
(values in thousands) 

The energy-related projects have the potential to identify technologies that can increase 
our fuel efficiency and thereby reduce our dependence on foreign energy. 

Fuel Optimization for Mobility Platforms 
These RDT&E efforts include testing various materials, like ceramics, in engine and 
equipment design to lower thermal loads and decrease the need for cooling of component 
parts that require additional energy to perform the cooling tasks.  Efforts also include 
conducting demonstrations on the fuel efficiency of low observable subsonic propulsion 
systems for unmanned aerial vehicles. 

Facility Energy Initiatives 
These projects include developing or reviewing off-the-shelf enterprise energy auditing 
programs and software that can couple energy security with energy efficiency, reduce 
power consumption in tactical heating and air-conditioning systems, and develop whole-
building energy modeling and monitoring systems and renewable energy building 
integration. 



Operational Efficiencies and Commercial Practices 
These projects include developing or reviewing off-the-shelf enterprise energy auditing 
and water management programs and software that can couple energy security with 
energy efficiency, whole-building energy modeling, monitoring systems, and renewable 
energy building integration. 

Domestic Energy Supply and Distribution 
These include waste-to-energy and waste-to-fuel technology research and 
demonstrations, landfill gas use, biomass and algae fuel oil production, multi-junction 
solar photovoltaics for cells and sensors, wave and thermal energy from oceans, wind 
power, and analyzing radar cross sections. 

Tactical Power Systems and Generators 
These projects include developing and demonstrating methanol-based portable fuel cells 
with improved energy densities, long-duration multi-junction photovoltaics for 
Unmanned Aerial Vehicles, waste heat to cooling using absorption environmental control 
systems, and scalable micro-grid electrical distribution systems for fixed and tactical 
installation use. 
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Appendix D. Description and Status of 
Defense-Wide Near Term Energy-Efficient 
Technologies Projects 
The Recovery Act provided $75 million of RDT&E funding for improvements in energy 
generation and efficiency, transmission, storage, and for use on military installations and 
within operations forces. The projects include research and development of energy from 
algae biofuel, micro-grids, and kite-powered generators. 

1. Materials – Ceramic Matrix Composites  
Ceramic Matrix Composites are high-temperature materials that are replacing metals in 
high-temperature components of turbine engines and nuclear reactors.  They are more 
lightweight and last longer than metals but cost more to manufacture at the present time 
because the technology is just now being scaled up.  The AFRL at Wright Patterson Air 
Force Base, Ohio, awarded three modifications to existing contract actions under this 
project for a total of $4.86 million, the total funded amount. Public awareness would 
have been improved by posting presolicitation notices on the FBO Web site. 

2. Fuel Efficient Ground Vehicle Demonstrator 
The Fuel Efficient Ground Vehicle Demonstrator is designing and fabricating one full-
scale vehicle system demonstrator.  This vehicle is utilizing fuel efficient technologies by 
maximizing fuel economy.  The TACOM-LCMC Contracting Center awarded one 
modification that was an exercised option under the original contract for this project for 
$8.75 million, the full funded amount.   

3. Energy Modeling 
The Energy Modeling project is developing a fully burdened cost-of-fuel analysis tool. 
This is enabling the Army Contracting Command National Capital Region Contracting 
Center to predict the fuel consumption of all its vehicles for different scenarios with more 
accuracy. The Army awarded one contract for this effort for $1.55 million. The Army 
Contracting Command National Capital Region Contracting Center would have improved 
transparency by ensuring all of the required Recovery Act clauses were included in the 
contract. 

4. Continuous Building Commissioning 
The Continuous Building Commissioning project is demonstrating monitoring systems 
capable of identifying, classifying, and quantifying energy and water consumption 
deviations from design intent or optimal usage.  This project is identifying the causes of 
those deviations, and recommending, prioritizing, and implementing corrective actions. 
The USACE Humphrey’s Engineer Center awarded four contracts for this project, with a 
total value of $5.72 million.  Two of these contracts are in combination with two other 
projects, Solid Waste Gasification (#6) and Landfill Gas Energy Capture (#8).  Public 
awareness would have been improved by adding project descriptions to the four 
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presolicitations and award notices posted on FBO. After we notified them of the error, 
contract officials posted project descriptions to FBO on July 29 and 30, 2010.  The 
USACE Humphrey’s Engineer Center also utilized two Military Interdepartmental 
Purchase Requests to transfer $1.08 million of Continuous Building Commissioning 
project Recovery Act funds to the Department of Energy. 

5. Energy Enterprise Management 
The Energy Enterprise Management project is assessing, evaluating, and prototyping an 
energy enterprise management application that can be used from the building level, all 
the way up to the Office of the Secretary of Defense level, to manage and aggregate 
energy data and to affect technology information transfer.  The USACE Humphrey’s 
Engineer Center awarded two contracts for this project totaling $1.71 million.  Public 
awareness would have been improved by posting a presolicitation notice on the FBO 
Web site for one contract and by adding project descriptions to one presolicitation and 
both award notices posted on FBO Web site. After we notified them of the error, contract 
officials posted project descriptions to FBO on July 29 and 30, 2010. 

6. Solid Waste Gasification 
The Solid Waste Gasification project is validating a Waste-to-Energy Conversion system 
capable of converting combustible municipal solid waste and biomass, such as plant 
materials, into electricity and heat on permanent DoD installations.  All DoD installations 
generate solid wastes that contain biomass from packaging and paper, construction 
debris, and wood removed for land clearing and maintenance of the forested areas within 
the installation boundary. The USACE Humphrey’s Engineer Center awarded four 
contracts for this effort, for $2.79 million.  Two of these contracts are in combination 
with two other projects, Continuous Building Commissioning (#4) and the Tactical 
Deployable Micro-Grid projects (#15). Public awareness would have been improved by 
adding the four project descriptions to the presolicitations and award notices posted on 
the FBO Web site.  After we notified them of the error, contract officials posted project 
descriptions to FBO on July 29 and 30, 2010. 

7. Anaerobic Digester Technology 
The Anaerobic Digester Technology project is demonstrating anaerobic digestion of food 
and associated wastes for generating renewable energy in the form of biogas.  The 
USACE Humphrey’s Engineer Center awarded one contract for this project for 
$1.91 million.  Public awareness would have been improved by adding a project 
description to the presolicitation and award notice posted on the FBO Web site.  After we 
notified them of the error, contract officials posted a project description to FBO on 
July 30, 2010. 

8. Landfill Gas Energy Capture 
Landfills produce waste gas streams containing methane that is often vented, flared, or 
otherwise destroyed. This project is generating electrical power from these landfill gases.  
The USACE Humphrey’s Engineer Center awarded two contract actions for a total of 
$2.43 million.  One of these contracts is in combination with the Continuous Building 
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Commissioning project (#4).  Public awareness would have been improved by adding the 
two project descriptions to presolicitations and award notices posted on FBO and by 
ensuring that all of the required Recovery Act clauses were listed in the modification. 
After we notified them of lack of project descriptions, contract officials posted one of the 
descriptions to FBO on July 29, 2010. The other project description was posted to FBO 
on August 23, 2010. The contracting officer made two amendments to the contract.  The 
first amendment was made on September 24, 2009, to include the required Recovery Act 
clauses. The second amendment was made on December 27, 2010 to update a clause 
from the original contract to conform to Recovery Act requirements. 

9. Wind Lift Power Generator 
The Wind Lift Power Generator is using a kite-like apparatus to harness the power of the 
wind. The harnessed wind is being converted into usable energy and stored in batteries 
that can be used to power lights, refrigerators, fans, etc.  The RDECOM Acquisition 
Center at Adelphi, Maryland, awarded one contact for this effort for $970,000. Public 
awareness would have been improved by posting an award notice on the FBO Web site.  
After we notified RDECOM of the error, RDECOM posted an award notice along with 
the justification and approval for use of a sole-source on July 23, 2010, to FBO. 

10.  Mobile Waste to Energy 
The Mobile Waste to Energy program is assessing technology that converts waste to 
liquid fuel in a scalable mobile unit that could potentially be used at forward operating 
bases. DLA posted a solicitation on FBO but resolutions could not be met through the 
contract negotiation process. Contract officials posted a new solicitation in April 2010 
with responses due in July 2010. 

11.  HPCM Maui Energy Improvement Initiative 
The Maui Energy Improvement Initiative project is researching and developing high-
efficiency solar cells. This effort will produce a solar power demonstration, providing a 
significant power generation capability of new high-efficiency solar cells.  The AFRL at 
Kirtland Air Force Base, New Mexico, awarded one contract for this effort for 
$3.88 million. 

12. Algal Derived Biofuel Program 
The Algal Derived Biofuel Program project is evaluating technology to increase the 
production of algae-derived fuels and to support the Military Services’ test and 
certification programs.  DLA awarded three contracts for this project for a total of 
$4.09 million.  DLA Energy, Fort Belvoir, Virginia, awarded two contracts.  DLA 
Contracting Services Office Philadelphia, Philadelphia, Pennsylvania awarded the third 
contract. The third contract lacked transparency by not posting a presolicitation or award 
notice on FBO.  After we notified them of this error, contract officials posted an award 
notice on December 16, 2010.  In addition, one of the DLA Energy contracts used 
Defense-wide NTEET Recovery Act funds in conjunction with Navy Recovery Act 
NTEET funds.  
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13. Plasma Fusion (Polywell) 
The Plasma Fusion (Polywell) project is developing a machine that uses magnetic fields 
to contain a cloud of electrons. The cloud of electrons establishes an electric field that 
will be used to accelerate positively charged ions of fusible material.  The NAVAIR 
Warfare Center Weapons Division has awarded one contract for this project for 
$1.94 million.  This contract is in combination with a Navy Recovery Act NTEET project 
and met transparency requirements. 

14. Fuel Cells 
This project is developing a fuel cell battery source capable of a 300-watt output.  This 
fuel cell reduces the size and weight of past designs while increasing the reliability, 
durability, and service life. The CECOM Contracting Center awarded six contract 
actions for this effort for a total of $12.16 million.  Public awareness would have been 
improved by posting all six award notices on FBO and by ensuring all of the required 
Recovery Act clauses were included in two of the contract actions.  Three of the contract 
actions are modifications to the original contracts and do not list the required clauses; 
however, since two of the three original contracts list the required Recovery Act clauses, 
this is acceptable for these two actions.  The third original contract did not list all of the 
required clauses; therefore the third modification does not list the required clauses. 
Corrective action was taken to post the required award notices on June 1, 2010, for five 
of the six contract actions; however, these award notices did not state why the contract 
was awarded as CPFF. The sixth contract action award notice was posted on August 3, 
2010, and included the rationale for using CPFF. Four of the five award notices posted 
on June 1, 2010, were modified on August 3, 2010, to include rationale of why the 
contract actions were not awarded using a firm fixed price.  CECOM also utilized a 
Military Interdepartmental Purchase Requests to transfer $6.3 million of Fuel Cells 
project Recovery Act funds to the U.S. Air Force. 

15. Tactical, Deployable Micro-Grid 
Micro-grid technology improves security, reliability, and efficiency of DoD power 
management, thus reducing energy costs and the carbon footprint.  Renewable electrical 
power generation can come from a variety of distributed generation sources.  The 
USACE Humphrey’s Engineer Center and USACE–Philadelphia District awarded one 
contract each for this project for a total of $3.23 million. One of the contracts is in 
combination with the Solid Waste Gasification project (#6). This contract would have 
improved public awareness by adding a project description to the presolicitation and 
award notice posted on FBO. After we notified them of the error, contract officials 
posted a project description to FBO on July 30, 2010. The other contract met 
transparency requirements. 
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THROUGH: DIRECTOR. ACQUISITION RESOURCES A D A AL YSIS 

SUBJ ECT: Response to DoDIG Drall Report on Defense-Wide Research and 
Development Near Tenn Energy Efficient Projects (Project o. D2009-
DOOOAB-O 170.004) 

As requested. I am providing responses to the general content and 
recommendations contained in the subject report. 

Recommendation: 
After reviewing the draft reportt dated 18 Nov 10, the Director. Defense Research and 
Engineering (DDR&E). offers no additional comments to the report and wi ll continue to 
monitor progress of projects throughout the life-cycle of this etTort. 

Response: 
Concur with recommendations suggested. 

Action Officer 

Alan R. Shaffer 
Principal Deputy 
Director. Defense Research & Engineering 



DEPARTMENT OF THE ARMY 
HEADQUARTERS, U.S. ARMY MATERIEL COMMAND 

9301 CHAPEK ROAn 

FORT BELVOIR, VA 22060-5527 

0 AMClR 11 JAN 2011 

MEMORANDUM FOR Department of Defense Inspector General (DoDIG), A TIN: Mr. Daniel 
R. Blair, Room 300, 400 Army Navy Drive, Arlington, VA 22202-4704 

SUBJECT: Command Reply to Draft Report on Defense Wide Research and Development Near 
Term Energy Efficient projects (project No. D2009·DOOOAB·0 I 70.004) (01107) 

I. The U.S. Army Materiel Command (AMC) has reviewed the subject draft report. AMC 
endorses the enclosed comments on the draft report from the Army Contracting Command. 

2. The AMC r int of contact is I .•••••••••••••••••••• 

Encl 

Printed on ® Recyded Paper 

Department of the Army Comments 
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AMSCC-IR DEC 29 2010 

MEMORANDUM FOR Director. Internal Review and Audil Compliance 
Office, Headquarten, U.S. AnDy Materiel Conunand, 9301 Chapek Road, Fort Belvoir, VA 
22060 

SUBJECT: Defense-Wide Research and Developmenl Near Term Energy-Efficient Projects 
(Project No. D2OO9-DOOOAB-0170.(04) (01106) 

1. References: 

a. Memorandum, CECOM Conuacting Center, CCCE-CQA, 8 Dec 2010, subject U.S. 
Anny ConlnlCling Command - CECOM Contracting Cenler Reply to DePartment of Defense 
Inspector General (DODIG) Draft Report. Defense-Wide Research and Development Near Term 
Energy-Efficient Projects (Project No. D2009-DOOOAB-0170.(04). 

b. Mernol1lndum, RDECOM Contracting Center, CCRD, 21 Dec 2010, subject Comments 
00 DODIG Draft Audh Report "Defense-Wide Research and Development Near Tenn Energy
EffICient Projects." 

c. Memorandum, National Capilal Region Contracting Center, CCNC, 17 Dec 2010, 
subject: Inspector GeneraJ (IG) Department of Defense Draft Report on Defense-Wide Research 
and Development Near Term Energy-Efficient Projects (Project No. D2009-DOOOAB-0170.(04). 

d. Memorandum. 000 Inspector General , 18 Nov 2010. subject; same as above. 

e. Draft Report, 000 Inspector General, 18 Nov 2010, subject: same as above. 

2. After reviewing the documents at references Id and Ie. the U.S. Anny Contracting Command 
(ACC)coocuB wilh lhecomments in references I .. Ib, and Ie (enclosed). 

DEPARTMENT OF THE ARMY 
U.S. ARMY COHTAACTIHG COMMANO 

.,." CHAPEK ROAD 
FORT _LVOR, YA zaoeo..IN7 

3. The ACC fntof conlacl is •••••••••••••••••••• 

JEfFREY P. PARSONS 
Executive Director 
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3 Encls 
1. CECOM'{;C Response 
2. RDECOM'{;C Response 
3. NCR-CC Response 



" 
DEPARTMENT OF THE ARMY 

t£AOOUAATERS us AAJAY CONTRACTlfo/G C~ COHTRACTlf'fG CENTER 
ABERDEEN PROVING GROVNO MARY!.Nm 2101Q.5otOI 

CCCE-CQA 08 DEC 10 

MEMORANDUM FOR E)tccutive Director, US Anny Contracting Command, ATTN: AMSCC-TR 
(Ms. Sonya Moman), 9301 Chapek Road. Fort Belvoir. VA 22060-5521 

SUBJECf: U.S. Army ContrlCting Command - CECOM Contracting Center Repl y to Department 
of [)efense I n~torGeneral (00010) Draft Report. Defense-Wide Research and Development 
Near Term Energy-Efficient Projects (Report Number: 0-2009·DOOOAB-0170.004) 

I. Command commenU on the subject (ina] report are enclosed. 

2. Point of contact is ••••• CCCE-CQA •••••• 

~_TtVIJL 
~ Edward G. Elgart 

Executive Director 
CECOM Contracting Center 
Army Contracting Command 

o 
Encl 
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Final Report 
Reference 

CONIIUIIXCATXONS-I!LZC'1'ROHXCS C<HWQl (acON) COR'rRACTXNG CIIII'lD 
REPLY TO DOD XG UPORT, 

Defense-Wide Res ea rch and Development Near Te rm Ene rgy-Effi cient 
Project s (Repor t No . 02009-000 0AB- 0170.004 ) 

AUDI'!' CONCLUSION: 
Department of Defense, Office of Inspector General (OOD- IG) 
reviewed 32 award actions for planning , funding , contracting , 
and initial execution of 15 Defense-wide Near Term Energy
Efficient Technologies (NTEETJ program research and development 
projects. Thirteen (13) contract actions were found that did 
not have a solicitation and/or an award notice posted on FaO. In 
addition, 16 solicitations and award notices did not facilitate 
transparency by providing detailed descriptions of the projects. 
Also, only 4 of the 32 contract actions listed required FAR 
clauses on the pre-solicitation or award notices posted on FBO ; 
however , 27 of the 32 actions included the required FAR clauses 
in the contract file documentation. 

ADDITIONAL 'ACTS: 
Review to ensure that Military Departments (Army, Navy, Air 
Force) and Defense Logistics Agency (OLA) contracting efforts 
complied with Recovery Act requirements, Office of Management 
and Budget (OMB) guidance, Federal Acquisition Regulation (FAR) , 
and DOD guidance . 

CECOM Contracting Center addressed the following recommendations 
as noted in report. 

For the Executive Director, CECOM Contracting Center : 

a. Direct the modification of contracts W15P1T-IO-C- B009 , 
WI5P7T-IO-C-BOIO , WlSP7T-lO-C-BOll, WlSP7T-lO-C-BOlO-P00002, 
W1SP7T-10- C-B01I-P00002 to, 

(1) Include full justification for awards that are not fixed 
price in nature in the Federal Business Opportunities and other 
required Web sites. 

(2) Modify public award notifications to include the 
appropriate descriptions of the Recovery Act work to be 
performed in the Federal Business Opportunities and other 
required Web sites. 

Renumbered as 
Recommendation 
2.a 

Deleted 
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Final Report 

Reference 


b. Direct the modification of contract W15P7T-IO-C-B009 to 
include all required Recovery Act Clauses. 

cc:eeaum CCNCIDf'l'S AND ACTION TAItEH 
CECOM Contracting Center concurred with the following and 
provided corrective action: 

- Justification for awards that are not fixed price has been 
posted to Federal Business Opportunities (FBO)for 
contracts; W15P7T-IO-C-B009, W15P7T-IO-C-BOIO, and W15P1T
lO-C-BOll. Correc tive action was completed December 6 , 
2010. 

- Incorporated Recovery Act clause 52 . 204-11 in contract 
W15P7T-IO-C-B009 POOOOI. Corrective action completed 
December 6, 2010. 

CECOM Contracting Center does not concur with the following: 
- Modification of public award notifications to include the 

appropriate descriptions of the Recovery Act work to be 
performed 1n the FBO and other required Web sites. 

C£COM Contracting Center reviewed contracts W15P?T-IO-C- B009, 
W15P?T-IO-C-B010 , and W15P7T-10-C-B011 notice of award 
description and determined that a description of the Recovery 
Act work was posted June 1, 2010. 

Deleted 
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Reference 


CCRD 21 o.c.mber 2010 

MEMORANDUM fOR Director, Internal Review and Audit Compliance Office, U.S. Army 
Contracting Command, A TIN: AMSCCIR, 9301 Chapek Road, Fori BelYoir, VA 22060-5527 

SUBJECT: Comments on DoDIG Draft Audit Report "Defense-Wide Resear<:h and 
Development Ncar Term Energy-Efficiellt Projects'" 

The U.s. Army Research, Development and Engineering Command Contracting Center 
(RDECOM CC) acknowledges receipt of subj«1 report and provides the following comments to 
the findings therein: 

B. Response related to "Direct the modification of contract W911 QX-09-C-0093 to include all 
required Recovery Act clauses," on page 20 of the report: RDECOM CC has modified the 
contract 10 include all required Recovery Act clauses. 

b. Response related to "Direct the posting of the award announcement of contract W911 QX-
09-C-0093 to the Federal Business Opportunities and other required Web sileS" on page 20 of 
the report : RDECOM CC has posted the award announcement in the Federal Business 
Opportunities web site. 

DEPARTMENT OF THE ARMY 
us ARMY RESEARCH, ~ AND ENG .. UJaHG Ca.MND COffTRACTING CEHTIR 

411' SUSQIIEHANHA AVENUE 
AHROUN PROVING GROUND., 2100f.,l013 

Page 13 


Page 13 
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ARMY CONTRACTING COMMAND 
NAnONAL CAPITAL REG"'N CQNTRACTlf'IG CENTf.R 

200 STOVALL STREET 
AUJ(AHDAIA, VA 22332 

December 17,2010 

MEMORANDUM FOR , internal Review and Audit Compliance Office 
(rRACO), Anny Contracting Command, 9301 Chapek Road, Fon. Belvoir, VA 22060 

SUBJECT: lnspector General (IO) Depanment of Defense Draft Report on Defense-Wide 
Research and Development Near Term Energy-Efficient Projects (Project No. D2009-0-000AB-
0170004) 

I. The National Capital Region COOItacting Center (NCRCC) Command Reply on subject 
follow-up audit is as follows : 

10 Recommendation Number 4 - Head of ConI rae ling Activity, Army Contracting Command, 
National Capital Region Contracting Center direct the modification of contract W91WAW-09·C-
0162 to include all required Recovery Act clauses. NCRCC concurs with recommendation and 
contract has been modified to include all required recovery Bct clauses. Action completed on 30 
September 20 I 0 and a copy of modi fications POOOO I and POOOO2 are attached as enclosures. 

Director 
National Capital Region Contracting Center 

-

Attachments not 
included 
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DEPARTMENT OF THE ARMY 
u.s. ARMY CORPS OF ENGINEERS 

WASHINGTON, D.C. 2031-..1000 

CElR 20 December 20 I 0 

MEMORANDUM FOR U.S. Depanment of Defense, Office of the Inspector General 
400 Army Navy Drive 
Arlington, 22202-4704 

SUBJECT: DGDIG Draft Repot-Defense-Wide Research and Development Near Term 
Energy-Efficient Projects (project No. D2009-DOOOAB-170.004) 

1. Reference DODIG, subject as above. 

2. The USACE Headquarters concurs with the Humpbrey's Engineering Center Support 
Activity. 

or my point of 

Encl 

~ 

"-J.---'BRENDA L. MA YE'!x , , ,17 /1 

Deputy Chief ( ; ~
HQ lntemal Review Office 

1
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DEPARTMENT OF THE ARMY 
HUMPHREYS ENGINEER ~ SLWPORT ACTIVITY 

HUMPHREYS ENGIN£ERtNG c.ENTER 
170t TEl£GRAf'H ROAD 

ALEXANDRIA VIRGINIA 22315-3810 

CECf-HC 3 December 20 I 0 

MEMORANDUM THRU CECf-W1N •••••••• 

FORCEIR •••• I 
SUBJECT: ooDia Draft Report~Dcfense-Wide Research and Development Near Tetm Energy
Efficient Projects (Project No. D2009-DOOOAB-0170.004) 

l. RefC1'e?-ces: 

a. Email dated 30 Novcmbcr20fO. SAB. 

b. Memorandwn dated November 18. 20 I 0, SAB. 

2. The undersigned has reviewed subject report nnd submits the following comments: 

a. Paragraph 5a-Agree. Corrective Action: A copy of modification POOO03 for contract 
W91 2HQ-08-C-0040 was torwarded showing .111 the mandatory Recovery Act Clauses 
that were omitted in Modification POOOO2; Corrective action completed July 29. 2010. 

b. Paragraph 5b-Agree. Corrc¢ti ve Action: The Humphreyg Engineer Cenler Support 
A,ctivity (HECSA) Contracting Center amended the aword notices for conlrncts 
W91 2HQ-09-C-0053, W9121-1Q-09-C-0054, W912HQ-09-C-0055, W912HQ-09-C-0056, 
W91 2HQ-09-C-0058, W91 2HQ-09-C-0059, W912HQ-09-C-0060, W912HQ-09-C-006 I , 
W9t2HQ- IO-C-OOOI, and W912HQ-1 O-C·OO50 10 include the UR L i,a the 
SERDPIESTCP Website. The URL is attached to a faci sheet which gives ihc desctiJgjon 
of the work being done and its benefit to the DoD. the taxpayer and the end user, 
Corrective action completed July 29, 2010. 

3. If additiunal information is nceded, plense contact •••••••••• 

~~Jy<~60~ 
1 ~ORAH L GfORDANO 
~ll." Contrat:ting Chief 
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IN lu:I'l Y JAN 0 ti 2011 
IlEfEnTO 

MEMORANDUM FOR PROGRAM DIRECTOR, ACQUIS ITION AND CONTRACT 
MANAGEMENT DIRECTORATE, DEPARTMENT OF 
DEFENSE, OFFICE OF THE INSPECTOR GENERAL 

SUBJECT: Draft Aud it Report : Defense-Wide Research and devclopmclH Near Term Energy
Efficient Projects (I>rajcet No. D2009-DOOOAB-0 170.004) 

The Defense Logist ics Agency (DLA) hns reviewed this draft audit rep0l1 and eonClIl'S with 
the finding and recommendation as prescnted. The award announccmcnt ror contmct SP470 1-

09-C-0040 was posted to the Federal Business Opportunities (FcdBizOps) on 

December 16,2010. It was also posted on the FedemlReporting.gov site on August 31, 2009 and 

then evcry fbur months thereafter unt il all fu uds were spent. Additionally. I have instructed my 

Director ror Acquisi tion Po licy to prepare correspondence to thc DLA Contracti ng Workforce 

remi nding them of their responsibility to post contmct award announcements to FedBizOps. 

DEFENSE LOG I ST ICS AGEN Y 

II EADq UARTERS 

8725 J HN J. K I N G M A N ROA D 

F O RT B E LVOIR, V I R G IN IA 220 6 0 -622 1 

The ad ministrative point of CQntact fo r this response 

~~C~I~I~y-' 
Director, DLA Acquisit ion 
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