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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-2884 


August 8, 1995 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER) 
ASSISTANT SECRETARY OF THE AIR FORCE 

(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: 	 Audit Report on Defense Base Realignment and Closure Budget Data for 
the Realignment of Grissom Air Reserve Base, Indiana 
(Report No. 95-289) 

We are providing this audit report for your review and comment. This report is 
one in a series of reports about FY 1996 Defense base realignment and closure military 
construction costs. Management comments on a draft of this report were considered in 
preparing the final report. 

DoD Directive 7650.3 requires that all recommendations and monetary benefits 
be resolved promptly. The Air Force comments were not fully responsive to 
Recommendation 2. Therefore, we request that the Air Force provide comments on the 
unresolved recommendation by September 8, 1995. 

We appreciate the courtesies extended to the audit staff. Questions on the 
audit should be directed to Mr. Joseph P. Doyle, Audit Program Director, at 
(703) 604-9348 (DSN 664-9348) or Mr. Charles M. Hanshaw, Audit Project Manager, 
at (703) 604-9294 (DSN 664-9294). See Appendix G for the report distribution. The 
audit team members are listed inside the back cover. 

~~A:~~V.A'CAiJ;"'~ 
David K. Steensma 


Deputy Assistant Inspector General 

for Auditing 
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Executive Summary 

Introduction. Public Law 102-190, "National Defense Authorization Act for Fiscal 
Years 1992 and 1993," December 5, 1991, directs the Secretary of Defense to ensure 
that the amount of the authorization that DoD requested for each military construction 
project associated with Defense base realignment and closure does not exceed the 
original estimated cost provided to the Commission on Defense Base Closure and 
Realignment (the Commission). If the requested budget amounts exceed the original 
project cost estimates provided to the Commission, the Secretary of Defense is required 
to explain to Congress the reasons for the differences. The Inspector General, DoD, is 
required to review each Defense base realignment and closure military construction 
project for which a significant difference exists from the original cost estimate and to 
provide the results of the review to the congressional Defense committees. This report 
is one in a series of reports about FY 1996 Defense base realignment and closure 
military construction costs. 

Audit Objectives. The overall audit objective was to determine the accuracy of 
FY 1995 Defense base realignment and closure military construction budget data. This 
report provides the results of the audit of eight projects, estimated at $8.6 million, for 
the realignment of Grissom Air Reserve Base, Indiana. This audit also assessed the 
adequacy of the management control program as it applied to the audit objective. 

Audit Results. The Air Force Reserve adequately justified $4.5 million on the eight 
projects. The Air Force Reserve did not adequately justify the remaining requirements 
and cost estimates for the realignment of the Grissom Air Reserve Base. As a result, 
the Air Force may unnecessarily spend $4.1 million of Defense base realignment and 
closure funds obligated for the realignment. See Part I for a discussion of the finding. 
See Appendix E for a summary of potential benefits of the audit. 

The results of the management control program will be discussed in a summary report 
on Defense base realignment and closure military construction budget data. 

Summary of Recommendations. We recommend that the Under Secretary of Defense 
(Comptroller): 

• Reduce the FY 1995 Defense base realignment and closure military 
construction budget by $3. 3 million for eight projects at Grissom Air Reserve Base and 
reprogram those funds to other supported and unfunded Defense base realignment and 
closure military construction projects. 

• Suspend project funds totaling $800,000 for four projects until requirements 
are adequately validated and documented. 

http:SCG-5017.08


We also recommend that the Air Force Reserve validate and document requirements 
and submit revised DD Forms 1391, "FY 1995 Military Construction Project Data," 
for the Grissom realignment projects. 

Management Comments. The Under Secretary of Defense (Comptroller) concurred 
with the recommendation and will place funds associated with the Grissom projects on 
administrative withhold if issues are not resolved by the start of the fiscal year. The 
Air Force partially concurred with the recommendation to validate and document 
project requirements. Although the Air Force concurred with recommendations to 
prepare revised DD Forms 1391, it did not fully agree with all the amounts 
recommended for reduction and suspension. The Air Force agreed to budget 
reductions of $2.6 million and suspensions of $800,000. See Part II for a summary of 
Under Secretary of Defense (Comptroller) comments and Appendix C for a discussion 
of the Air Force comments on the recommendations. The complete text of the 
management comments is in Part III. 

Audit Response. We believe that the reductions and suspensions in our 
recommendations are valid. We request that the Air Force reconsider its position on 
the $660,000 of reductions on the projects. The Air Force is requested to provide 
additional comments by September 8, 1995. 
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Part I - Audit Results 




Audit Results 

Audit Background 

The Inspector General, DoD, is performing various audits of the Defense base 
realignment and closure (BRAC) process. This report is one in a series of 
reports about FY 1996 BRAC military construction (MILCON) costs. For 
additional information on the BRAC process and the overall scope of the audit 
of BRAC MILCON costs, see Appendix D. 

Audit Objectives 

The overall audit objective was to determine the accuracy of FY 1995 BRAC 
MILCON budget data. The specific objectives were to determine whether the 
proposed projects were valid BRAC requirements, whether the decision for 
MILCON was supported with required documentation including an economic 
analysis, and whether the economic analysis considered existing facilities. The 
audit also assessed the adequacy of the Air Force management control program 
as it applied to the overall audit objective. 

This report provides the results of the audit of 42 line items from eight BRAC 
MILCON projects, estimated at $8.6 million, for the realignment of Grissom 
Air Reserve Base. Not included in our review were a corrosion control hangar, 
funded with FY 1994 BRAC funding, and the relocation of the National 
Emergency Airborne Command Post. The relocation of the Command Post is 
addressed in Inspector General, DoD, Report No. 95-257, "Defense Base 
Realignment and Closure Budget Data for the Realignment of the National 
Airborne Operations Center Forward Operating Base From Grissom Air Force 
Base, Indiana, to Wright-Patterson Air Force Base, Ohio," June 27, 1995. See 
Appendix A for a discussion of the scope and methodology and Appendix B for 
a summary of prior coverage related to the audit objectives. The management 
control program will be discussed in a summary report on BRAC MILCON 
budget data. Therefore, this report does not discuss our review of management 
controls for the Air Force Reserve. 
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Requirements and Cost Justification 
The Air Force Reserve did not adequately justify requirements and cost 
estimates for the BRAC MILCON projects relating to the realignment of 
Grissom Air Reserve Base. Existing facilities were not adequately 
considered, construction was proposed at a higher level than required, 
and costs not related to BRAC were included in the funding requests. In 
addition, funds requested for some projects were not supported by the 
most current construction plans. The Air Force Reserve did not update 
DD Forms 1391, "FY 1995 Military Construction Project Data," to 
reflect significant changes in the proposed requirements and estimated 
costs. As a result, the Air Force may unnecessarily expend $4.1 million 
of BRAC MILCON funds for the realignment. 

Criteria for BRAC MILCON Funding Requests 

Guidance for Establishing and Supporting Requirements. Public Law 
101-510, "Defense Base Closure and Realignment Act of 1990," November 5, 
1990, establishes funds to be used for the closure and realignment of military 
units and support facilities. Section 2905 of Public Law 101-510 states that 
funds from the Defense Base Closure Account should be used only for the 
actions that may be necessary to close or realign a military installation. The law 
also stipulates that funds authorized for BRAC should be used only for facilities 
necessary to meet mission requirements. 

Guidance for Preparing and Submitting Budget Requests. The Deputy 
Assistant Secretary of the Air Force (Installations) and the Chairperson of the 
Air Force Base Closure Executive Group issued instructions for preparing 
BRAC funding requests in a memorandum issued in April 1993. Included were 
instructions to update the DD Forms 1391 when significant changes occur in 
scope or cost. Also included were guidelines for determining construction 
qualifying for BRAC funding. Specifically, projects to correct existing 
deficiencies were not to be included in the funding requests. 

Project Justification 

The Air Force submitted DD Forms 1391, "FY 1996 Military Construction 
Project Data," for eight Grissom Air Reserve Base projects as a part of the 
BRAC II FYs 1996 and 1997 budget estimate submission to the Under Secretary 
of Defense (Comptroller) (the Comptroller) in September 1994. Those projects 
were originally submitted for FY 1994 BRAC MILCON funds, but the 
Comptroller deferred the funding. In January 1995, the Comptroller restored 
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Requirements and Cost Justification 

the deferred funds, and the Air Force submitted revised DD Forms 1391 for 
FY 1995 funding. The Air Force received FY 1995 BRAC MILCON 
obligation authority for $8.6 million and is preparing statements of work for 
contract solicitations for those projects. 

Updated DD Forms 1391. The revised DD Forms 1391 did not reflect 
significant reductions in proposed requirements and estimated costs. Air Force 
BRAC funding procedures require that the major command validate all BRAC 
cost estimates submitted on DD Form 1391 and update those costs when 
required. For example, the Air Force Reserve estimated costs of * on 
the FY 1995 DD Form 1391 for project CTGC939005, "Isolate Utilities." The 
scope of requirements was significantly reduced, and the current estimated 
MILCON cost is * . Similarly, the Air Force Reserve estimated costs of 

* on the FY 1995 DD Form 1391 for project CTGC939006, "Alter 
Heating Plant. " The alteration is currently estimated at * 

Existing Facilities. The Air Force Reserve did not adequately consider the use 
of suitable existing facilities when it proposed new MILCON or extensive 
renovation. For example, on project CTGC959019, "Munitions Storage," the 
Air Force Reserve proposed to build a new storage facility for a small arms 
range when a vacant building in the vicinity could be used. The Air Force 
Reserve agreed that the vacant building would satisfy the requirement. In 
addition, on project CTGC939003, "Alter Facilities for Base Support," the Air 
Force Reserve included costs for renovating a warehouse (building 209) to 
accommodate the base contracting office. The DD Form 1391 contained an 
estimate of * for the renovation. The Air Force Reserve did not 
consider available space in an existing office building (building 669) that could 
accommodate the contracting function and eliminate the need for extensive 
renovation. 

Construction Criteria. BRAC funds were requested for MILCON that was not 
necessary to meet mission requirements. On project CTGC959019, "Munitions 
Storage," the Air Force Reserve proposed a road to the new munitions storage 
that significantly exceeded requirements. The proposal included lighting along 
the entire length of the roadway, curbs, gutters, catch basins, and a sewer 
system. Because the road extends only to the storage facility, it will not have 
significant traffic on it. Therefore, the estimated costs for more than basic 
paving were overstated by * 

Non-BRAC Projects. The Air Force Reserve proposed requirements and cost 
estimates for MILCON that should not be funded from the BRAC 
appropriation. On project CTGC939003, "Alter Facilities for Base Support," 
the Air Force Reserve proposed costs to repair the floors in two unheated 
covered storage buildings (buildings 213 and 214). The function of the storage 
buildings did not change with the Grissom Air Reserve Base realignment. 
Therefore, the repair of the buildings is not within the scope of BRAC. On 
project CTGC959008, "Vehicle Maintenance," the Air Force Reserve proposed 
BRAC MILCON to repair that portion of the petroleum storage area used to 
load and off-load fuel. That repair was for a preexisting condition that did not 
relate to BRAC. 
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Requirements and Cost Justification 

Current Construction Plans. The Air Force Reserve estimated costs on 
DD Forms 1391 for MILCON that did not conform to the current plans for 
Grissom Air Reserve Base. For example, on project CTGC939003, "Alter 
Facilities for Base Support," the Air Force Reserve included costs for altering 
building 596 to provide space for a medical clinic. However, the Air Force 
Reserve decided to relocate the clinic to building 669 at a later date, but did not 
revise project cost estimates to eliminate the MILCON required in building 596. 

The specific details on recommended budget reductions and suspensions for the 
BRAC MILCON projects proposed for the realignment of Grissom Air Reserve 
Base are discussed in Appendix C. 

Summary 

The Air Force did not effectively implement the established guidance in 
developing BRAC MILCON requirements and cost estimates. As a result, the 
Air Force Reserve submitted DD Forms 1391 with proposed requirements that 
were not justified and estimated costs that were questionable. Implementation 
of the recommendations would result in more accurate BRAC MILCON project 
requirements and cost estimates. 

The Under Secretary of Defense (Comptroller) should reduce the budget for the 
Grissom Air Reserve Base realignment by $3. 3 million for BRAC MILCON 
that is not required and suspend $800,000 from estimated funding until the Air 
Force Reserve sufficiently justifies and documents requirements and cost 
estimates. Table 1 shows the recommended costs, by project, to be reduced. 

Table 1. Project Costs Recommended for Reduction 

Project Project Title Amount 

CTGC939001 Base Boundary Fence/Main Gate $ * 
CTGC939003 Alter Facilities for Base Support * 
CTGC939004 Add to and Alter Operational 

Facilities * 
CTGC939005 Isolate Utilities * 
CTGC939006 Alter Heating Plant * 
CTGC959006 Alter Maintenance Facilities * 
CTGC959008 Vehicle Maintenance * 
CTGC959019 Munitions Storage * 

Total $3,288,000 
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Requirements and Cost Justification 

Table 2 shows the recommended costs, by project, to be suspended pending 
requirements validation and documentation and submission of revised 
DD Forms 1391. 

Table 2. Project Costs Recommended for Suspension 

Project Project Title Amount 

CTGC939001 Base Boundary Fence/Main Gate $ * 
CTGC939003 Alter Facilities for Base Support * 
CTGC959006 Alter Maintenance Facilities * 
CTGC959008 Vehicle Maintenance * 

Total $797,000 

Recommendations, Management Comments, and Audit Response 

1. We recommend that the Under Secretary of Defense (Comptroller): 

a. Adjust the funding in the Air Force FY 1995 Defense base 
realignment and closure budget for Grissom Air Reserve Base as follows: 

(1) Reduce funds for project CTGC939001, "Base 
Boundary Fence/Main Gate, 11 by * 

(2) Reduce funds for project CTGC939003, "Alter 
Facilities for Base Support," by * 

(3) Reduce funds for project CTGC939004, "Add to and 
Alter Operational Facilities," by * 

(4) Reduce funds for project CTGC939005, "Isolate 
Utilities," by * 

(5) Reduce funds for project CTGC939006, "Alter 
Heating Plant," by * 

(6) Reduce funds for project CTGC959006, "Alter 
Maintenance Facilities," by * 

(7) Reduce funds for project CTGC959008, "Vehicle 
Maintenance," by * 

(8) Reduce funds for project CTGC959019, "Munitions 
Storage, 11 by * 

6 

*Source selection information deleted 



Requirements and Cost Justification 

b. Suspend the funding in the Air Force FY 1995 Defense base 
realignment and closure budget for Grissom Air Reserve Base for the 
following: 

(1) Project CTGC939001, "Base Boundary Fence/Main 
Gate," by * until the Air Force Reserve provides validated cost 
estimates for the new location. 

(2) Project CTGC939003, "Alter Facilities for Base 
Support," by * until the Air Force Reserve provides validated cost 
estimates for the new location. 

(3) Project CTGC959006, "Alter Maintenance Facilities," 
by * until the Air Force Reserve provides adequate documentation to 
support requirements and cost estimates. 

(4) Project CTGC959008, "Vehicle Maintenance," by 
* until the Air Force Reserve provides documentation justifying the 

number of refueling vehicle parking spaces required and prepares a revised 
DD Form 1391 eliminating non-BRAC items. 

Under Secretary of Defense (Comptroller) Comments. The 
Comptroller concurred with the recommendations and will place funds 
associated with the Grissom projects on administrative withhold if issues are not 
resolved by the start of the fiscal year. 

Air Force Comments. Although not required to comment, the Air 
Force also provided comments on the recommendations. Because 
Recommendation 1. involves one or more line items detailed in Appendix C, 
the discussion of Air Force comments and our audit responses appear in 
Appendix C for easy reference. 

2. We recommend that the Chief, Air Force Reserve: 

a. Prepare a revised DD Form 1391, "FY 1995 Military 
Construction Project Data," for project CTGC939001, "Base Boundary 
Fence/Main Gate," to reflect the budget reduction in Recommendation 
1.a.(l) and new validated cost estimates in Recommendation 1.b.(1) as 
detailed in the notes to Appendix C. 

b. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC939003, "Alter Facilities for Base Support," to reflect the budget 
reduction in Recommendation 1.a.(2) and new validated cost estimates in 
Recommendation 1.b.(2) as detailed in the notes to Appendix C. 
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Requirements and Cost Justification 

c. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC939004, "Add to and Alter Operational Facilities," to reflect the 
budget reduction in Recommendation 1.a.(3) as detailed in the notes to 
Appendix C. 

d. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC939005, "Isolate Utilities," to reflect the budget reduction in 
Recommendation 1.a.(4) as detailed in the notes to Appendix C. 

e. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC939006, "Alter Heating Plant," to reflect the budget reduction in 
Recommendation 1.a.(5) as detailed in the notes to Appendix C. 

f. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC959006, "Alter Maintenance Facilities," to reflect the budget 
reduction in Recommendation 1.a.(6) and justified requirements and cost 
estimates in Recommendation 1.b.(3) as detailed in the notes to 
Appendix C. 

g. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC959008, "Vehicle Maintenance," to reflect the budget reduction in 
Recommendation 1.a.(7) and justified requirements and cost estimates in 
Recommendation 1.b.(4) as detailed in the notes to Appendix C. 

h. Prepare a revised FY 1995 DD Form 1391 for project 
CTGC959019, "Munitions Storage," to reflect the budget reduction in 
Recommendation 1.a.(8) as detailed in the notes to Appendix C. 

Air Force Comments. The Air Force concurred with the 
recommendations and stated that revised DD Forms 1391 will be prepared upon 
completion of project designs. Estimated completion date is October 15, 1995. 
The Air Force agreed to budget reductions of $2.6 million and suspensions of 
$800,000 on the projects. The details of Air Force comments appear in 
Appendix C. 

Audit Response. We still believe that the reductions and suspensions in 
our recommendations are valid. We request that the Air Force reconsider its 
position on the $660,000 of reductions on the projects. The Air Force should 
provide additional comments and documentation on the recommended 
reductions that it did not agree with. Details of the audit responses appear in 
Appendix C. 
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Requirements and Cost Justification 
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Response Requirements Per Recommendation 

Responses to the final report are required from the Air Force for the items 
indicated in the following chart. 

Number Project Amount 

4.e. CTGC939003 Alter Facilities for Base Support, 
Civil Engineer Shop $ * 

4.f. CTGC939003 Alter Facilities for Base Support, 
TMO & Contracting * 

5.b. CTGC939004 Add To or Alter 
Operational Facilities, Flight 
Simulator Support * 

5.c. CTGC939004 Add To or Alter 
Operational Facilities, Command 
Post * 

10.c. 	 CTGC 959019 Munitions Storage, 
Range Storage Facility * 

Total 	 $660,000 
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Appendix A. Scope and Methodology 


Scope of This Audit. We examined the FY 1995 BRAC MILCON budget 
request and related documentation for eight projects proposed for the 
realignment of the Grissom Air Reserve Base. The eight projects in the table 
below were estimated to cost $8.6 million. 

Audited FY 1995 BRAC MILCON Projects for 

Realignment of Grissom Air Reserve Base 


Project 
Number Project Title 

Estimated 
Cost 

CTGC939001 Base Boundary Fence/Main Gate $ * 
CTGC939003 Alter Facilities for Base Support * 
CTGC939004 Add to and Alter Operational Facilities * 
CTGC939005 Isolate Utilities * 
CTGC939006 Alter Heating Plant * 
CTGC959006 Alter Maintenance Facilities * 
CTGC959008 Vehicle Maintenance * 
CTGC959019 Munitions Storage * 

Total $8,610,000 

Review Methodology. We reviewed 42 line items for the 8 projects. Details 
of the review are discussed in Appendix C. All the projects related to the 
renovation of existing buildings, except for projects for a new simulator bay, a 
munitions storage facility, and a small arms range. The Air Force reported all 
the projects at 90- to 100-percent design, had received FY 1995 obligation 
authority, and was prepared to advertise the MILCON for bids. We reviewed 
the requirements as they related to BRAC funding guidelines. If the 
requirements were justified, we reviewed the blueprint design and cost estimates 
for reasonableness. We also reviewed the accuracy of proposed requirements 
and estimated costs in DD Forms 1391. 

Audit Period, Standards, Potential Benefits, and Locations. This economy 
and efficiency audit was made January through March 1995 in accordance with 
auditing standards issued by the Comptroller General of the United States as 
implemented by the Inspector General, DoD. Accordingly, we included tests of 
management controls considered necessary. The audit did not rely on 
computer-processed data or statistical sampling procedures. See Appendix E for 
the potential benefits resulting from the audit. Appendix F lists the 
organizations visited or contacted during the audit. 
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Appendix B. Summary of Prior Audits and 
Other Reviews 

Since 1991, numerous audit reports have addressed DoD BRAC issues. This appendix 
lists selected DoD BRAC reports. 

Inspector General, DoD 

Report No. Report Title Date 

95-287 Defense Base Realignment and Closure 
Budget Data for the Construction of the 
Special Purpose Vehicle Storage Facility at 
Vandenberg Air Force Base, California 

August 4, 1995 

95-286 Defense Base Realignment and Closure 
Budget Data for McGuire Air Force Base, 
New Jersey 

August 4, 1995 

95-283 Defense Base Realignment and Closure 
Budget Data for the Closure of Fort 
Devens, Massachusetts 

August 1, 1995 

95-282 Defense Base Realignment and Closure 
Budget Data for Realignment of the HAVE 
NAP Maintenance Complex from Castle 
Air Force Base, California to Barksdale Air 
Force Base, Louisiana 

August 1, 1995 

95-278 Defense Base Realignment and Closure 
Budget Data, Fort Huachuca, Arizona, 
Family Practice Clinic 

July 14, 1995 

95-276 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Barbers Point, Hawaii, and 
Realignment to Naval Air Station Whidbey 
Island, Washington 

July 7, 1995 

95-272 Defense Information School at Fort 
George G. Meade Base Realignment and 
Closure Military Construction Project 

June 30, 1995 

95-258 Defense Base Realignment and Closure 
Budget Data for the Naval Hospital 
Lemoore, California 

June 28, 1995 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

95-257 Defense Base Realignment and Closure 
Budget Data for the Realignment of the 
National Airborne Operations Center 
Forward Operating Base From Grissom Air 
Force Base, Indiana, to Wright Patterson 
Air Force Base, Ohio 

June 27, 1995 

95-250 Defense Base Realignment and Closure 
Military Construction Budget Data for 
Randolph Air Force Base, San Antonio, 
Texas 

June 23, 1995 

95-249 Defense Base Realignment and Closure 
Military Construction Budget Data for 
Goodfellow Air Force Base, San Angelo, 
Texas 

June 23, 1995 

95-248 Defense Base Realignment and Closure 
Military Construction Budget Data for 
Sheppard Air Force Base, Wichita Falls, 
Texas 

June 23, 1995 

95-247 Defense Base Realignment and Closure 
Military Construction Budget Data for the 
Naval Aviation Depot North Island, 
California 

June 23, 1995 

95-226 Defense Base Realignment and Closure 
Budget Data for the Realignment of 
Rickenbacker Air National Guard Base, 
Ohio 

June 8, 1995 

95-223 Defense Base Realignment and Closure 
Budget Data for the Closure of Marine 
Corps Air Stations El Toro and Tustin, 
California, and Realignment to Naval Air 
Station Miramar, California 

June 8, 1995 

95-222 Defense Base Realignment and Closure 
Budget Data for the Proposed Construction 
of the Automotive Vehicle Maintenance 
Facility, Guam 

June 7, 1995 

95-221 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval 
Training Center San Diego, California 

June 6, 1995 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

95-213 Defense Base Realignment and Closure 
Budget Data for the Naval Training Center 
Great Lakes, Illinois 

June 2, 1995 

95-212 Defense Base Realignment and Closure 
Budget Data for Fort Jackson, South 
Carolina 

June 2, 1995 

95-208 Defense Base Realignment and Closure 
Budget Data for the Realignment of 
Construction Battalion Unit 416 From 
Naval Air Station Alameda, California, to 
Naval Air Station Fallon, Nevada 

May 31, 1995 

95-205 Defense Base Realignment and Closure 
Budget Data for the Relocation of Marine 
Corps Manpower Center at Marine Corps 
Combat Development Command, Quantico, 
Virginia 

May 26, 1995 

95-203 Defense Base Realignment and Closure 
Military Construction Budget Data for the 
Army Reserve Center, Sacramento, 
California 

May 25, 1995 

95-198 Defense Base Realignment and Closure 
Budget Data for the Closure of the 
Underway Replenishment Training Facility, 
Treasure Island, California, and 
Realignment to the Expeditionary Warfare 
Training Group Atlantic, Norfolk, Virginia 

May 19, 1995 

95-196 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Alameda, California, and 
Realignment to Puget Sound Naval 
Shipyard, Washington 

May 17, 1995 

95-191 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval 
Reserve Readiness Center San Francisco, 
California, and Realignment to Naval and 
Marine Corps Reserve Center Alameda, 
California 

May 15, 1995 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 


Report No. Report Title Date 

95-172 Defense Base Realignment and Closure 
Budget Data for Griffiss Air Force Base, 
New York 

April 13, 1995 

95-154 Audit of Construction Budget Data for 
Realigning Naval Training Centers Orlando 
and San Diego to Various Locations 

March 21, 1995 

95-150 Defense Base Realignment and Closure 
Budget Data for Closing Naval Station 
Charleston, South Carolina, and Realigning 
Projects to Various Sites 

March 15, 1995 

95-051 Defense Base Realignment and Closure 
Budget Data for Closing Mare Island Naval 
Shipyard, California, and Realigning 
Projects to Various Sites 

December 9, 1994 

95-041 Defense Base Realignment and Closure 
Budget Data for the Closure of Marine 
Corps Air Stations El Toro and Tustin, 
California, and the Realignment to Naval 
Air Station Miramar, California 

November 25, 1994 

95-039 Defense Base Realignment and Closure 
Budget Data for Naval Air Station 
Miramar, California, Realigning to Naval 
Air Station Fallon, Nevada 

November 25, 1994 

95-037 Realignment of the Fleet and Mine Warfare 
Training Center From Naval Station 
Charleston, South Carolina, to Naval 
Station Ingleside, Texas 

November 23, 1994 

95-029 Defense Base Realignment and Closure 
Budget Data for Naval Air Station 
Miramar, California, and Realigning 
Projects to Various Sites 

November 15, 1994 

95-010 Defense Base Realignment and Closure 
Budget Data for Marine Corps Air Station 
Tustin, California, and Realignment to 
Marine Corps Air Station Camp Pendleton, 
California 

October 17, 1994 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (contvd) 

Report No. Report Title Date 

94-179 Defense Base Realignment and Closure 
Budget Data for McGuire Air Force Base, 
New Jersey; Barksdale Air Force Base, 
Louisiana; and Fairchild Air Force Base, 
Washington 

August 31, 1994 

94-146 Defense Base Realignment and Closure 
Budget Data for Closing Naval Air Station 
Cecil Field, Florida, and Realigning 
Projects to Various Sites 

June 21, 1994 

94-141 Defense Base Realignment and Closure 
Budget Data for Naval Air Stations 
Dallas, Texas, and Memphis, Tennessee, 
Realigning to Carswell Air Reserve Base, 
Texas 

June 17, 1994 

94-127 Defense Base Realignment and Closure 
Budget Data for the Realignment of the 
Defense Personnel Support Center to the 
Naval Aviation Supply Office Compound 
in North Philadelphia, Pennsylvania 

June 10, 1994 

94-126 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Glenview, Illinois, and Realignment 
Projects at Fort McCoy, Wisconsin, and 
Carswell Air Reserve Base, Texas 

June 10, 1994 

94-125 Defense Base Realignment and Closure 
Budget Data for the Na val Medical Center 
Portsmouth, Virginia 

June 8, 1994 

94-121 Defense Base Realignment and Closure 
Budget Data for Naval Air Technical 
Training Center, Naval Air Station 
Pensacola, Florida 

June 7, 1994 

94-109 Quick-Reaction Report on the Audit of 
Defense Base Realignment and Closure 
Budget Data for Naval Training Center 
Great Lakes, Illinois 

May 19, 1994 

94-108 Quick-Reaction Report on the Audit of 
Defense Base Realignment and Closure 
Budget Data for Na val Station Treasure 
Island, California 

May 19, 1994 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

94-107 Griffiss Air Force Base, New York, 
Defense Base Realignment and Closure 
Budget Data for Military Construction at 
Other Sites 

May 19, 1994 

94-105 Defense Base Realignment and Closure 
Budget Data for a Tactical Support Center 
at Naval Air Station Whidbey Island, 
Washington 

May 18, 1994 

94-104 Defense Base Realignment and Closure 
Budget Data for the Defense Contract 
Management District-West 

May 18, 1994 

94-103 Air Force Reserve 301st Fighter Wing 
Covered Aircraft Washrack Project, 
Carswell Air Reserve Base, Texas 

May 18, 1994 

94-040 Summary Report on the Audit of Defense 
Base Closure and Realignment Budget Data 
for FYs 1993 and 1994 

February 14, 1994 

93-100 Summary Report on the Audit of Defense 
Base Closure and Realignment Budget Data 
for Fiscal Years 1992 and 1993 

May 25, 1993 
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Appendix C. Recommended Budget Reductions and Suspensions 


Project Number and Title 
Project 
Estimate 

Recommended 

Budget 


Reductions 


Recommended 

Funding 


Suspensions 


Notes 
(see end 
of table) 

Project CTGC939001, Fencing and Main Gate 

Fencing $ * $ * 3.a 
Main Gate/Gatehouse * * 3.b 
Utilities * * $ * 3.c 
Pavements * * (incl above) 3.c 
Site Improvements * * (incl above) 3.c 

Rounded Amount -* * 2 

Total Requested * * * 

Project CTGC939003, Alter Facilities for Base Support 

Medical Clinic (Building 596) 
 $ * $ * 4.a 
Misc Group Support (Building 670) 
 * $ * 4.b 
Communication Facility (Building 427) 
 * * 4.c 

....... 

\0 	 Squadron Training (Building 427) (incl above) (incl above) 4.c 

Physical Fitness (Building 563) * * 4.d 
Base Civil Engineer Shops (Buildings 448,213,214) * * 4.e 
TMO & Contracting/Sitework * * 4.f 

Rounded Amount -* * 2 

Total Requested * * * 
 1 

Project CTGC939004, Add to and Alter 
Operational Facilities 

Add Flight Simulator Bay 
 $ * $ * 5.a 
Add Flight Simulator Support (Building 668) 
 * * 5.b 
Alter Command Post (Building 671) 
 * * 5.c 
Alter Weather and Base Operations 
 * * 5.d 
Modify Support Utilities (Building 667) 
 * * 5.e 

Rounded Amount * * 2 

Total Requested * * 1 

Note: See acronym list at end of table. 

*Source selection information deleted. 



N 
0 

Proiect Number and Title 
Project 
E~timate 

Recommended 
Budget 

Reductions 

Recommended 
Funding 

Susr>ensions Not_es 

Project CTGC939005, Isolate Utilities 

Isolate Utility Systems $ * $ * 6 
Relocate Utilities * * 6 
Demolish Buildings * * 6 
Site Preparation * * 6 

Rounded Amount * * 2 

Total Requested * * 1 

Project CTGC939006, Alter Heating Plant 

Demolition $ * $ * 7 
Control System * * 7 
Utilities * * 7 
Site Improvements * * 7 

Total Requested * * 1 

Project CTGC959006, Alter Maintenance Facilities 

Alter Maintenance Shop $ * $ * 8.a 
Alter Services/MWR (Building 330) * * 8.b 
Alter Maintenance Squadron * * 8.c 
Alter Security Police (Building 430) * * 8.d 
Alter NEACP Alert Facility (Building 600) * * $ * 8.e 
Alter Dining Facility (Building 325) * * 8.f 
Alter Pavement/Grounds (Building 436) * * 8.g 
Alter Logistics (Building 431) * 

Rounded Amount * * 2 

Total Requested * * * 1 

Note: See acronym list at end of table. 
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*Source selection information deleted. 



Proiect Number and Title 
Project 
Estimate 

Recommended 
Budget 


Reductions 


Recommended 
Funding 


Suspensions 
 Notes 

Project CTGC959008, Vehicle Maintenance 

Refueling Vehicle Parking $ * $ * 9.a 
Support Facility/Site Improvement * (incl above) 9.a 
Fuel Pumphouse System * $ * 9.b 

Rounded Amount * * 2 

Total Requested * * * 1 

Project CTGC959019, Munitions Storage 

Munitions Storage (Igloo) $ * $ * 10.a 
Small Arms Range * * 10.b 
Range Storage Facility * * 10.c 
Utilities * * 10.d 
Pavements * (incl above) 10.d 
Site Improvements * (incl above) 10.d 

N 

'"""" 
Rounded Amount * * 2 

Total Requested * * 1 

Totals for All Projects $8,610,000 $3,288,000 $797,000 1 

Acronyms 

MWR Morale, Welfare, and Recreation 
NEACP National Emergency Airborne Command Post 
TMO Traffic Management Office 

*Source selection information deleted. 
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Appendix C. Recommended Budget Reductions and Suspensions 

Note 1. The amounts on the appendix include the appropriate contingency and 
supervision, inspection, and overhead factors. Each DD Form 1391 included a 
5-percent contingency factor for new construction and a 10-percent contingency 
factor for renovating existing buildings. The supervision, inspection, and 
overhead factors were 6 percent of estimated cost for all line items. 

Note 2. Total project costs were rounded up or down. We netted those costs 
against the total recommended funding reductions. 

Note 3. Project CTGC939001, Fencing and Main Gate, Estimated at 
* 

3.a. Fencing, Estimated at * . The Air Force did not 
validate requirements for 16,000 linear feet of fencing for the air reserve base, 
estimated at * per foot. Approximately 7,900 feet of fencing is required for 
the area. Based on the 1993 architect and engineering 95-percent design, 
adjusted for profit and inflation, the estimated cost is * per foot. The total 
estimated cost of the fencing, including contingency, supervision, inspection, 
and overhead, is * . The Grissom closure budget and the cost estimate 
on the DD Form 1391 should be reduced by the overstated amount of * 

3.b. Main Gate and Gatehouse, Estimated at * . The Air 
Force did not revise DD Form 1391 to reflect the 95-percent design estimate for 
the main gate and gatehouse. The 1993 architect and engineering 95-percent 
design estimate, adjusted for inflation, is * . Although the exact location 
of the main gate was only recently approved, the cost estimate for the gate and 
gatehouse should remain valid. The Grissom closure budget and the cost 
estimate on the DD Form 1391 should be reduced by * 

3.c. Utilities, Pavements and Site Improvements, Estimated at 
* . The Air Force did not have current cost estimates for these items to 

establish a main entrance to the base. Thus, the estimates could not be 
validated. The original architect and engineering design was for a main 
entrance at a different location. The new main entrance area will have reduced 
parking. Also, a planned access road to surrounding facilities will not be 
required. The estimated * should be suspended until requirements at 
the new site are validated and related costs are estimated. 

Air Force Comments. The Air Force agreed with the amounts 
recommended for reduction and suspension and concurred with the 
recommendation to prepare a revised DD Form 1391 to reflect the budget 
reductions and suspension and new validated cost estimates. 

Note 4. Project CTGC939003, Alter Facilities for Base Support, Estimated 
at * : 

4.a. Medical Clinic, Estimated at * . The Air Force did not 
revise the DD Form 1391 to reflect the change in location of the medical clinic. 
Current plans are to relocate the clinic in a different building at a later date. 

22 

*Source selection information deleted 



Appendix C. Recommended Budget Reductions and Suspensions 

The estimated * should be suspended until MILCON requirements at the 
new site are validated and documented and new cost estimates are determined. 
The Air Force should submit a new project request for the line item. 

Air Force Comments. The Air Force agreed with the 
recommended suspension and concurred with the recommendation to prepare a 
revised DD Form 1391 to reflect the budget suspension and the new validated 
cost estimates. 

4.b. Miscellaneous Group Support, Estimated at * . The 
line item is for modifications to building 670 to accommodate the Mission 
Support Group, Information Air Force, Chaplain'·s Office, and Social Services. 
The 100-percent design, November 1994, estimated the cost at * 
Thus, the original cost estimate was overstated by * . The Grissom 
closure budget and the cost estimate on the DD Form 1391 should be reduced 
by * 

4.c. Communication Facility and Squadron Training, Estimated 
at * . Those line items were identified as modifications to building 427 
to accommodate Communications, Avionics, and Data Processing. The 
100-percent design, November 1994, estimated the cost at * . The 
Grissom closure budget and the cost estimate on the DD Form 1391 should be 
reduced by * 

4.d. Physical Fitness, Estimated at * . The item was 
identified as modification to the former Youth Center in building 563. The 
100-percent design, November 1994, estimated the cost at * . The 
Grissom closure budget and the cost estimate on the DD Form 1391 should be 
reduced by * 

Air Force Comments. The Air Force did not provide specific 
comments on the amounts of the budget reductions discussed in Notes 4.b. 
through 4.d. but concurred with the recommendation to prepare a revised DD 
Form 1391 to reflect the budget reductions and new validated cost estimates. 

4.e. Base Civil Engineer Shops, Estimated at * . The Air 
Force did not justify the requirement for BRAC funding for two of the three 
buildings included in the line item. The cost estimate is primarily for the 
modification of building 448 to accommodate the Air Reserve Base Civil 
Engineers. However, a portion relates to the renovation of two storage 
buildings, 213 and 214, to repair existing floor problems. The facilities were 
used for unheated covered storage before Grissom Air Force Base closed and, 
according to planning documents, the realignment requirement is for the same 
type of storage. Although the floors are subject to flooding when it rains, the 
possibility of damage to items stored on pallets is minimal. Air Force guidance 
clearly states that the correction of an existing deficiency does not qualify for 
BRAC funding. The floor problems are pre-existing conditions, and repairs are 
not BRAC-related. The cost of repairing the two storage facilities should be 
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Appendix C. Recommended Budget Reductions and Suspensions 

eliminated from the pending contract solicitation, Grissom closure budget, and 
DD Form 1391. We validated a cost of * for modifying building 448. 
The Grissom closure budget and the cost estimate on the DD Form 1391 should 
be reduced by * ( * minus * ) to correct the 
overstatement. 

Air Force Comments. The Air Force did not agree with the 
amount of the recommended reduction. The Air Force stated that building 213 
was to be upgraded for use as a civil engineer material control and contractor 
operated supply store and building 214 was to be upgraded for use as a mobility 
material storage facility. The Air Force further stated that Base Civil Engineer 
functions need heated space. The Air Force concurred with the 
recommendation to prepare a revised DD Form 1391 to reflect the budget 
reduction and new validated cost estimates. 

Audit Response. The documentation supporting the cost proposal 
was clear that buildings 213 and 214 " ... are currently used as unheated storage 
space for base supply. They will remain as unheated storage space for Base 
Civil Engineering and the 434th Civil Engineering Squadron. " Further, 
buildings 213 and 214 are metal sided pole barns and the cost to elevate the 
floors, build insulated interior walls and ceilings, install insulated sliding barn 
and access doors, and provide heating systems would be excessive. The Air 
Force did not provide any documentation to substantiate the requirement for 
heated storage space for the Base Civil Engineering and Civil Engineering 
Squadron functions. 

4.f. TMO and Contracting/Sitework, Plus Access Road, 
Estimated at * . The Air Force did not effectively consider using 
existing facilities before submitting the BRAC funding request for relocating the 
Traffic Management and Contracting functions. The line item is for altering 
warehouse space in building 209 to provide office space for those functions. 
However, the alteration is unnecessary because the traffic management function 
can be relocated to suitable existing office space within building 209. Further, 
the contracting function can be relocated to suitable existing office space in 
building 669. Alterations to building 209 should be eliminated from the 
pending contract solicitation. We validated requirements for an access road 
estimated to cost * . The Grissom closure budget and the cost estimate 
on the DD Form 1391 should be reduced by * 

Air Force Comments. The Air Force agreed to eliminate one of 
the two offices and the restroom for the TMO function but stated that the 
contracting function will be relocated to building 209 and there will be no 
existing office space available for the remaining TMO office requirement. The 
Air Force concurred with the recommendation to prepare a revised DD Form 
1391 to reflect the budget reduction and new validated cost estimates. 

Audit Response. The Air Force did not provide documentation to 
justify the relocation of the contracting function to building 209. If the 
contracting function is relocated to building 669, it will make adequate office 
space available in building 209 to support the TMO function without new 
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construction. Building 669 has adequate space to accommodate the clinic and 
the contracting function. The contracting function is basically an office 
operation and needs to be located in an office building, not a warehouse. The 
Air Force can relocate the contracting function within building 669 at minimal 
cost when compared with constructing new offices in the warehouse-building 
209. Further, the contracting function does not have to be located in a 
warehouse to improve efficiency and integrity of the supply process, as claimed 
by the Air Force. The Air Force can more efficiently use for heated storage the 
warehouse area planned for the contracting function if the Base Civil 
Engineering function needs the warehouse area. The Air Force should provide 
additional documentation and comments to support its position on this line item. 

Note 5. Project CTGC939004, Add To and Alter Operational Facilities, 
Estimated at * 

5.a. Add Flight Simulator Bay, Estimated at * • The Air 
Force did not review architect and engineering designs, validate requirements, 
or revise estimated costs before submitting DD Form 1391. The line item was 
for the construction of a new KC-135 simulator bay and support buildings 
behind and connected to building 668. The 100-percent design estimate 
indicates that * will be necessary to construct the new buildings. The 
design includes landscaping, estimated at * , behind the simulator 
building, which does not face onto a street. According to the design analysis, 
the landscaping is to shield the Wing headquarters, next door, from the view of 
the simulator bay. The landscaping is unnecessary and not related to the 
requirement to relocate the simulator. The Air Force should remove 
landscaping from the pending contract solicitation and reduce the design 
estimate to * . The Air Force should increase the cost estimate for this 
line item on the DD Form 1391 by * to reflect the current design 
estimate. 

Air Force Comments. The Air Force agreed with the amount of 
the recommended increase and concurred with the recommendation to prepare a 
revised DD Form 1391 to reflect the budget increase. 

5.b. Add Flight Simulator Support, Estimated at * . The 
Air Force did not provide adequate documentation to justify BRAC funding for 
flight simulator support. That line item was identified as a modification to the 
interior of the adjacent building (building 668). The documented requirement is 
to provide two simulator instructor offices and a classroom. However, adequate 
space already exists in the building for the two offices and classroom. The 
architect and engineering design and drawings also included extensive 
renovation to the map room and Intelligence area that do not relate to the 
requirement and appear to repair existing conditions. The use of the building 
before base closure, with the exception of three simulator support personnel, is 
the same as after realignment. The line item for renovation of building 668 
should be eliminated from the pending contract solicitation, and the Grissom 
closure budget and the cost estimate on the DD Form 1391 should be reduced 
by * 
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Air Force Comments. The Air Force did not agree with the 
amount of the recommended reduction and stated that the funding should be 
reduced by only * . The Air Force contended that an estimated 

* was required to construct space for the instructor and the classroom 
that supports simulator training. The Air Force concurred with the 
recommendation to prepare a revised DD Form 1391 based on new validated 
cost estimates. 

Audit Response. The Air Force did not justify its position that the 
estimate should be reduced by only * . Instructor office and classroom 
space are to be located within the existing building and the cost for constructing 
a new wall and door should be minimal. The Air Force should provide 
justification for the * estimated cost for the new construction. 

S.c. Alter Command Post, Estimated at * . The Air Force 
did not provide documentation to justify that the planned modifications to 
building 671 were required because of the realignment. The 100-percent design 
cost estimate for the renovation of the interior of building 671 is * . The 
design analysis states that the renovation is to provide space for scheduling, 
operations, alert crew facilities, and 434th Operations Group, as well as the 
command post. The Air Force provided a list of buildings remaining in the 
Grissom Air Reserve Base area that indicated that building 671 was used as a 
command post before the realignment. The additional activities, such as base 
operations, flight planning, and transient alert, are now scheduled to be in 
building 431 under project CTGC959006. MILCON planned for building 671 
should be eliminated from the pending contract solicitation. The Grissom 
closure budget and cost estimate on the DD Form 1391 should be reduced by 

* because the construction is not BRAC-related. 

Air Force Comments. The Air Force did not agree with the 
amount of the recommended reduction because the reduction eliminated the 
estimated costs for all work to alter the command post. The Air Force stated 
that the command post was left totally unusable by the previous command and 
changes are required for the training area in the building. The Air Force agreed 
that cost savings should be realized under this line item. However, the exact 
amount will not be available until after final design. The Air Force concurred 
with the recommendation to prepare a revised DD Form 1391 to reflect the 
budget reduction. 

Audit Response. The Air Force did not substantiate its position that 
the facility was left totally unusable by the former tenant. We reviewed the 
condition of the building and found that it was in use as a command post and 
had only minor wall damage. The damage was apparently caused by the former 
tenant's removal of equipment from the building. The repair costs should be 
paid from the Operation and Maintenance, Air Force, appropriation rather than 
the BRAC MILCON appropriation. The changes to the training area involve 
only minor drywall work that can be accomplished at minimal cost. The Air 
Force should provide additional documentation to substantiate the assertion that 
construction to alter the command post is BRAC-related. 
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5.d. Alter Weather and Base Operations, Estimated at * . 
The estimate was for relocating the Weather and Base Operations functions. 
However, modifications to building 431 to accommodate Weather and Base 
Operations are being funded on project CTGC959006. The Grissom closure 
budget and the cost estimate on the DD Form 1391 should be reduced by 

* to eliminate the line item. 

5.e. Modify Support Utilities, Estimated at * . The Air 
Force canceled the construction because it was not BRAC-related. The Grissom 
closure budget and the cost estimate on the DD Form 1391 should be reduced 
by * to eliminate the line item. 

Air Force Comments. The Air Force agreed with the amount of 
the recommended reductions in Notes S.d. and 5.e. and concurred with the 
recommendation to prepare a revised DD Form 1391 to reflect the budget 
reduction. 

Note 6. Project CTGC939005, Isolate Utility Systems, Relocate Utilities, 
Demolish Buildings, and Site Preparation, Estimated at * . The Air 
Force did not revise the DD Form 1391 to reflect the current scope of work and 
cost. The cost is currently estimated at * . The Grissom closure budget 
and the cost estimate on the DD Form 1391 should be reduced by * 

Air Force Comments. The Air Force agreed with the amount of 
the recommended reduction and concurred with the recommendation to prepare 
a revised DD Form 1391 to reflect the budget reduction. 

Note 7. Project CTGC939006, Alter Heating Plant, Estimated at * . 
The current estimate is * . The Grissom closure budget and the cost 
estimate on the DD Form 1391 should be reduced by * 

Air Force Comments. The Air Force agreed with the amount of 
the recommended reduction and concurred with the recommendation to prepare 
a revised DD Form 1391 to reflect the budget reduction. 

Note 8. Project CTGC959006, Alter Maintenance Facilities, Estimated at 
* 

8.a. Alter Maintenance Shop, Estimated at * . The Air 
Force could not identify the construction to be done under this line item. The 
Grissom closure budget and cost estimate on the DD Form 1391 should be 
reduced by * to eliminate the line item. 

8.b. Alter Services/MWR, Estimated at * . The Air Force 
did not provide documentation to justify the requirement for MILCON. The 
MWR sports and recreation equipment rental function is to be located in 
building 330. Building 330 is next to the transient billeting quarters in an area 
away from the main air base. Based on a design by the Grissom civil engineers, 
the construction includes a new parking lot, fencing, and access road for 
recreational vehicles. The recreational vehicles, consisting of trailers, campers, 

27 

*Source selection information deleted 



Appendix C. Recommended Budget Reductions and Suspensions 

and boats, are currently in an unpaved, fenced area within the air base. 
Appropriated funds generally are not used for this type of low priority 
nonappropriated fund activity according to the Air Force General Counsel 
memorandum issued June 14, 1993. Further, such decisions must be 
coordinated with the offices of the Under Secretary of Defense (Comptroller) 
and the Assistant Secretary of Defense (Force Management) on a case-by-case 
basis. Although the new location might be more convenient, it does not appear 
to be necessitated by the Grissom Air Reserve Base realignment. The Grissom 
closure budget and the cost estimate on the DD Form 1391 should be reduced 
by * 

8.c. Alter Maintenance Squadron, Estimated at * . The 
Air Force could not identify the construction to be done under this line item. 
The Grissom closure budget and the cost estimate on the DD Form 1391 should 
be reduced by * to eliminate the line item. 

8.d. Alter Security Police, Estimated at * . The current 
estimate is * to provide secure gun storage. The Grissom closure budget 
and cost estimate on the DD Form 1391 should be reduced by the * 
difference. 

8.e. Alter NEACP Alert Facility, Estimated at * . The Air 
Force did not justify this alteration. Mission and personnel requirements were 
not documented. The 434th Refueling Wing Alert Crew is slated to occupy a 
small portion of the facility. Alteration costs related to that occupancy were 
estimated at * . That cost is questionable because the requirement for the 
alteration was neither validated nor documented. The Air Force stated that the 
alteration was required to provide a sectioned-off portion of the building for the 
alert crew, space for weather personnel, and interim classified storage. The 
stated requirement did not match the floor plan and the * cost estimate 
provided by the Grissom civil engineers. Further, the planned alteration 
appeared to double the size of three crew rooms and to provide new carpeting. 
Another questionable requirement was to connect the area to emergency power, 
for an estimated * . As a former alert facility, the building should already 
contain provisions for emergency power. Further, it was not clear exactly what 
the planned MILCON would provide. The Grissom closure budget and the cost 
estimate on the DD Form 1391 should be reduced by * , and the * 
estimated for alterations should be suspended until the requirements and costs 
are validated and documented. 

8.f. Alter Dining Facility, Estimated at * . The Air Force 
did not justify BRAC funding for a portion of the materials to renovate the 
dining hall in building 325. The building will also be used as a club, resulting 
in both an appropriated and a nonappropriated activity in the same building. 
Materials and bar fixtures for the club portion do not qualify for BRAC funding 
without specific approval of the Under Secretary of Defense (Comptroller) and 
the Assistant Secretary of Defense (Force Management). The material costs for 
the dining hall portion of this project are * . The Grissom closure budget 
and the cost estimate on the DD Form 1391 should be reduced by the balance of 

* 
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8.g. Alter Pavement/Grounds, &timated at * . The costs 
are currently estimated at * . The Grissom closure budget and the cost 
estimate on the DD Form 1391 should be reduced by the * difference. 

Air Force Comments. The Air Force agreed with the amounts of 
the recommended reductions and suspensions in Notes 8.a. through 8.g. and 
concurred with the recommendation to prepare a revised DD Form 1391 to 
reflect the budget reduction. 

Note 9. Project CTGC959008, Vehicle Maintenance, Estimated at 
* . This project contains costs for the construction of a parking lot for 

refueling vehicles within the air reserve base, the modification of the fuel 
pumping system in the aircraft hangar area, and site improvements. 

9.a. Refueling Vehicle Parking and Support Facility/Site 
Improvement, Estimated at * . The Air Force did not justify 
requirements for the refueling vehicle parking lot and support facility/site 
improvements. The Grissom Air Reserve Base civil engineers designed the 
parking for eight refueling vehicles, but only six refueling vehicles are 
authorized for the base. Further, the Grissom Air Reserve Base proposed to 
construct a 12-foot by 24-foot insulated brick veneer concrete block building 
with heat, lighting, water, and air conditioning. The Air Force indicated that 
the only building that may be needed with the vehicle parking is a small tool 
shed near the parking lot. The guardhouse directly across the road from the 
proposed site for the tool shed could be used to store any necessary tools. Costs 
were also estimated for repairing preexisting conditions in the petroleum storage 
loading and off-loading area. The entire * should be suspended until 
requirements are validated and documented based on the number of refueling 
vehicles authorized. Any revised DD Form 1391 should not contain costs for a 
new tool shed or for the repair of any preexisting condition. 

Air Force Comments. The Air Force agreed with deleting the 
repair of the petroleum storage loading and off-loading area and the 12-foot by 
24-foot building but did not agree with the recommendation to reduce the 
refueler parking area. The Air Force concurred with the recommendation to 
prepare a revised DD Form 1391 to reflect justified requirements and revised 
cost estimates. 

Audit Response. The Air Force did not substantiate its position on 
the requirements for the eight refueling vehicles and should submit additional 
documentation to support vehicle and parking requirements and related cost 
estimates. 

9.b. Fuel Pumphouse System, Estimated at * . The Grissom 
Air Reserve Base cost estimate for modifying the fuel pumping system is 

* . Accordingly, the Grissom closure budget and the cost estimate on the 
DD Form 1391 should be reduced by * 
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Appendix C. Recommended Budget Reductions and Suspensions 

Air Force Comments. The Air Force agreed with the amount of 
the recommended reduction and concurred with the recommendation to prepare 
a revised DD Form 1391 to reflect the budget reduction. 

Note 10. Project CTGC959019, Munitions Storage, Estimated at 
* . The project is for MILCON related to a new munitions storage 

facility, small arms range, and range storage/facility within Grissom Air 
Reserve Base. Existing facilities are located outside the perimeter of the 
Grissom Air Reserve Base. 

10.a. Munitions Storage (Igloo), estimated at * . The cost 
estimate was not adequately documented. The Air Force Center for 
Environmental Excellence provided a cost estimate of * for a munitions 
igloo similar to that included in the DD Form 1391. The Grissom closure 
budget and the cost estimate on the DD Form 1391 should be reduced by 

* 
10.b. Small Arms Range, Estimated at * . The cost estimate 

was not adequately documented. The Air Force Center for Environmental 
Excellence provided a cost estimate of * , based on the cost of a similar 
range under construction at Homestead Air Force Base. The Grissom closure 
budget and the cost estimate on the DD Form 1391 should be reduced by 

* 
Air Force Comments. The Air Force agreed with the amount of 

the recommended reductions in Notes 10.a. and 10.b. and concurred with the 
recommendation to prepare a revised DD Form 1391 to reflect the budget 
reduction. 

10.c. Range Storage Facility, Estimated at * • The line item 
estimate is for the construction of a new range storage facility. The Grissom 
Air Reserve Base did not consider an existing facility located in the vicinity of 
the range that can be used for storage with only minor modifications. The 
Grissom closure budget and cost estimate on the DD Form 1391 should be 
reduced by * 

Air Force Comments. The Air Force agreed that the existing 
building could be used for receiving and administrative functions but did not 
agree that the existing building could support storage and classroom space 
requirements without modification. The Air Force estimated the modification at 

* 

Audit Response. The Air Force did not justify the modification and 
did not document the * cost estimate. The Air Force did not include any 
justification or estimated costs in the FY 1995 DD Form 1391 for the classroom 
that it now contends is required. The Air Force should reevaluate the existing 
facility for suitability and provide documentation to demonstrate that the facility 
cannot satisfy the requirements. The Air Force should also provide 
documentation that supports the need for new or modified facilities and the 
associated cost estimates. 

*Source selection information deleted 
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Appendix C. Recommended Budget Reductions and Suspemions 

10.d. Utilities, Pavements, and Site Improvements, Estimated at 
* . The DD Form 1391 cost estimate submitted by the Air Force 

contained excessive requirements. Examples are 3, 700 feet of concrete curbing 
for the road to the munitions storage building, * ; roadway edge drains, 
manholes, and catchbasins, * ; roadway and parking lighting, * ; 
and a 200,000-gallon-per-day sewer lift station to service the igloo and firing 
range, * . The roadway to the munitions storage area is not a primary 
road. Because it will have minimal traffic, the roadway has no need for lights, 
curb, gutters, or storm sewer. Further, the sewer lift station is not required, 
because neither the range or the igloo has toilet facilities. The cost estimate was 
reduced to * during the audit. The Grissom closure budget and the cost 
estimate on the DD Form 1391 should be reduced by * (the balance of 
the line item estimate, allowing * for valid requirement costs). 

Air Force Comments. The Air Force agreed with the amount of 
the recommended reduction and concurred with the recommendation to provide 
a revised DD Form 1391 to reflect the reduction. 
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Appendix D. Background of Defense Base 
Realignments and Closures and Scope of the 
Audit of FY 1996 Defense Base Realignment and 
Closure Military Construction Costs 

Commission on Defense Base Closure and Realignment. On May 3, 1988, 
the Secretary of Defense chartered the Commission on Defense Base Closure 
and Realignment (the Commission) to recommend military installations for 
realignment and closure. Congress passed Public Law 100-526, "Defense 
Authorization Amendments and Base Closure and Realignment Act," 
October 24, 1988, which enacted the Commission's recommendations. The law 
also established the DoD Base Closure Account to fund any necessary facility 
renovation or MILCON projects associated with BRAC. Public Law 101-510, 
"Defense Base Closure and Realignment Act of 1990," November 5, 1990, 
reestablished the Commission. The law also chartered the Commission to meet 
during calendar years 1991, 1993, and 1995 to verify that the process for 
realigning and closing military installations was timely and independent. In 
addition, the law stipulates that realignment and closure actions must be 
completed within 6 years after the President transmits the recommendations to 
Congress. The following table summarizes the current estimated costs and net 
savings for the previous three BRAC actions and the actions recommended in 
the 1995 Commission decisions: 

BRAC Costs and Savings 
(Billions of FY 1996 Dollars) 

BRAC Actions 
Realignments Closures 

Closure 
Costs 

6-Year Net 
Savings 

Recurring 
Annual 
Savings 

Total 
Savings 

1988 86 59 $ 2.2 $0.3 $0.7 $ 6.8 
1991 34 48 4.0 2.4 1.6 15.8 
1993 130 45 6.9 __:.! -1...2 15.7 

Subtotal 250 152 13.1 3.1 4.2 38.3 

1995 113 33 4.0 18.4~ ...il 
Total 363 185 $16.9 $7.1 $6.0 $56.7 

Required Defense Reviews of BRAC Estimates. Public Law 102-190, 
"National Defense Authorization Act for Fiscal Years 1992 and 1993," 
December 5, 1991, states that the Secretary of Defense shall ensure that the 
authorization amount that DoD requested for each MILCON project associated 
with BRAC actions does not exceed the original estimated cost provided to the 
Commission. Public Law 102-190 also states that the Inspector General, DoD, 
must evaluate significant increases in BRAC MILCON project costs over the 
estimated costs provided to the Commission and send a report to the 
congressional Defense committees. 
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Appendix D. Background of Defense Base Realignments and Closures and Scope 
of the Audit of FY 1996 Defense Base Realignment and Closure Military 

Construction Costs 

Military Department BRAC Cost-Estimating Process. To develop cost 
estimates for the Commission, the Military Departments used the Cost of Base 
Realignment Actions computer model (COBRA). COBRA uses standard cost 
factors to convert the suggested BRAC options into dollar values to provide a 
way to compare the different options. After the President and Congress 
approve the BRAC actions, DoD realigning activity officials prepare a 
DD Form 1391, "FY 1996 Military Construction Project Data," for each 
individual MILCON project required to accomplish the realigning actions. 
COBRA provides cost estimates as a realignment and closure package for a 
particular realigning or closing base. The DD Form 1391 provides specific cost 
estimates for an individual BRAC MILCON project. 

Limitations and Expansion to Overall Audit Scope. Because COBRA 
develops cost estimates as a BRAC package and not for individual BRAC 
MILCON projects, we were unable to determine the amount of cost increases 
for each individual BRAC MILCON project. Additionally, because of prior 
audit efforts that determined potential problems with all BRAC Mil.CON 
projects, our audit objectives included all large BRAC Mil.CON projects. 

Overall Audit Selection Process. We reviewed the FY 1996 BRAC MILCON 
$1. 4 billion budget submitted by the Military Departments and the Defense 
Logistics Agency. We excluded projects that were previously reviewed by DoD 
audit organiz.ations. We grouped the remaining BRAC MILCON projects by 
location and selected groups of projects that totaled at least $1 million for each 
group. 
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Appendix E. Summary of Potential Benefits 
Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount or 
Type of Benefit 

l .a.(1) Economy and Efficiency. Reduces 
funding for BRAC MILCON project 
based on current design estimates. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 

l.a.(2) Economy and Efficiency. Reduces 
funding for BRAC MILCON project 
based on current design estimates 
and unjustified requirements. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 

l.a.(3) Economy and Efficiency. Reduces 
funding for BRAC MILCON 
projects based on current design 
estimates and unjustified 
requirements. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 

l.a.(4) Economy and Efficiency. Reduces 
funding for BRAC MILCON 
projects based on revised 
requirements and costs. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 

l.a.(5) Economy and Efficiency. Reduces 
funding for BRAC MILCON 
projects based on revised 
requirements and costs. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 

l.a.(6) Economy and Efficiency. Reduces 
funding for BRAC MILCON 
projects based on unjustified 
requirements. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 

l.a.(7) Economy and Efficiency. Reduces 
funding for BRAC MILCON 
projects based on unjustified 
requirements. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account. 
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Appendix E. Summary of Potential Benefits Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount or 
Type of Benefit 

l.a.(8) F.conomy and Efficiency. Reduces 
funding for BRAC MILCON 
projects based on unjustified 
requirements. 

* of funds 
put to better use in the 
Air Force FY 1995 
Base Closure 
Account. 

l.b.(1) F.conomy and Efficiency. Suspends 
funding for BRAC MILCON 
projects until requirements and cost 
estimates are adequately supported. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account.* 

l.b.(2) F.conomy and Efficiency. Suspends 
funding for BRAC MILCON 
projects until requirements and cost 
estimates are adequately supported. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account.* 

l.b.(3) F.conomy and Efficiency. Suspends 
funding for BRAC MILCON 
projects until requirements and cost 
estimates are adequately supported. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account.* 

l.b.(4) F.conomy and Efficiency. Suspends 
funding for BRAC MILCON 
projects until requirements and cost 
estimates are adequately supported. 

* of funds put 
to better use in the Air 
Force FY 1995 Base 
Closure Account.* 

2. Compliance. Results in properly 
developed and documented project 
requirements and cost estimates. 

Nonmonetary. 

* Subject to change based on the submission of documented justification. 
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Appendix F. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Under Secretary of Defense (Comptroller), Washington, DC 

Department of the Army 

U.S. Army Corps of Engineers Louisville District, KY 

Department of the Air Force 

Secretary of the Air Force, Washington, DC 
Assistant Secretary of the Air Force (Financial Management and Comptroller), 

Washington, DC 
Assistant Secretary of the Air Force (Manpower, Reserve Affairs, Installations, and 

Environment), Washington, DC 
Office of the Chief of Staff (Base Realignment and Transition), Washington, DC 
Air Force Center for Environmental Excellence, Brooks Air Force Base, TX 
Headquarters, Air Force Reserve, Robins Air Force Base, GA 

434th Air Refueling Wing, Grissom Air Reserve Base, IN 
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Appendix G. Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Under Secretary of Defense for Personnel and Readiness 

Assistant Secretary of Defense (Economic Security) 

Assistant Secretary of Defense (Reserve Affairs) 

Deputy Assistant Secretary of Defense (Installations) 

Director, Defense Logistics Studies Information Exchange 


Department of the Army 

Assistant Secretary of the Army (Financial Management and Comptroller) 
Auditor General, Department of the Army 
U.S. Army Corps of Engineers Louisville District 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 
Auditor General, Department of the Navy 

Department of the Air Force 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Assistant Secretary of the Air Force (Manpower, Reserve Affairs, Installations, and 

Environment) 
Deputy Assistant Secretary of the Air Force (Installations) 

Deputy Chief of Staff Plans and Operations 
Special Assistant to the Chief of Staff for Base Realignment and Transition 
Chief, Air Force Reserve 

Vice Commander, Air Force Reserve 
Commander, 434th Air Refueling Wing 

Auditor General, Department of the Air Force 
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Appendix G. Report Distribution 

Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, National Security Agency 

Inspector General, National Security Agency 

Non-Defense Federal Organizations and Individuals 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 

Chairman and ranking minority member of each of the following congressional 
committees and subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 

House Committee on National Security 


Honorable Dan Coats, U.S. Senate 
Honorable Richard G. Lugar, U.S. Senate 
Honorable Stephen F. Buyer, U.S. House of Representatives 
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Part III - Management Comments 




Office of the Under Secretary of Defense 
(Comptroller) Comments 

~ 
'fl 

OFFICE OF THE UNDER SECRETARY OF DEFENSE 

1100 DEFENSE PENTAGON 


WASHINGTON. 0C 20301-1100 


COMPTROL.LER 

(Program/Budget) J:...

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING, DOD IG 

SUBJECT: 	 Draft Audit Report on Defense Base Realignment and 
Closure Budget Data for the Realignment of Grissom 
Air Reserve Base, Indiana (Project No. SCG-5017.08) 

This responds to your May 24, 1995, memorandum requesting 
our comments on the subject report. 

The audit recommends that the USO (Comptroller) reduce 
$4.1 million for eight projects at Grissom Air Reserve Base 
since these projects were not valid BRAC requirements. 

The funding for these projects is included in the FY 1996 
BRAC budget request. We generally agree with the audit and 
recommendations and will place funds associated with these 
projects on administrative withhold if these issues are not 
resolved by the start of the fiscal year. Further, any savings
resulting from the audit will be reprogrammed to other valid 
BRAC requirements as appropriate. 

~~ 
B.• R. (a~eur

Director for Construction 
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Department of the Air Force Comments 


DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS UNITED STATES AIR P'ORCE 

la JUI lHS 

MEMORANDUM FOR ASSISTANT INSPECTOR GENFRAL FOR AUDITING 
Of'FICE OF THE INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

FROM: HQ USAF/RT 
1670 Air Force Pentagon 
Washington DC 20330-1670 

SUBJECT: Draft Audit Report. Realignment of Grissom Air Reserve Base, Indiana (Project No. 
5CG-S017.08) 

l. This is in reply to your Memorandum to the Assistant Secretaiy of the Air Force (Financial 
Management and Comptroller) requesting Air Force comments on the n:port. 

2. The fust DoD (IG) recommendation is to reduce the budget for the Grissom Air Reserve Base 
realignment by $3.3 million for BRAC MILCON that is not required and suspend $800,000 from 
estimated funding until the Air Force Reserve sufficiently justifies and documents requiremena 
and costs estimates. 

a. Adjust the funding in the Air Force FY 1995 realignment and closure budget for Grissom 
Air Force Base a.~ follows: 

(1) Reduce funds for project CTGC939001, "Base Boundary FeoceJMain Gate, .. by * 
(2) Reduce funds for project CTGC939003, "Alter Facilities for Base Suppon," by * 
(3) Reduce funds for project CTGC939004, "Add to and Alter Operational Facilities," by 

* 
(4) Reduce funds for project CTGC939005, "Isolate Utilities," by * 
(5) Reduce funds for project CTGC939006, "Alter Heating Plant," by * 
(6) Reduce funds for project CTGC959006, "Ala Maintenance Facilities," by * 
(7) Reduce funds for project CTGC959008, "Vehicle Maintcnanc:c," by * 
(8) Reduce funds for project CTGC959019, "Munitions Storage," by * 
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Department of the Air Force Comments 

b. Suspend the funding in the Air Force FY 1995 base realignment and cJosure budget for 
Grissom Air Force Base for the following: 

(I) Project CTGC93900 l, "Base Boundary Fence/Main Gate," by until the Air * 
Force Reserve provides validated cost estimates for the new location. 

(2) Project CTGC939003, "Alter Facilities for Base Support." by until the Air * Force Reserve provides validated cost estimates for the new location. 

(3) Project CTGC959006, "Alter Maintenance Facilities," by * until the Air Force 
Reserve provides adequate documentation to support requirements and cost estimates. 

(4) Project CTGC959008, "Vehicle Maintenance," by * until Air Force Reserve 
provides documentatioo justifying the number of refueling vehicle parking spaces required and 
prepares a revised DD Form 1391 eliminating non-BRAC items. 

AIR FORCE COMMENTS: PARTIALLY CONCUR. 

A general reductioo in funding requirement~ for the Grissom Realignment Program was 
acknowledged by Air Staff and the Major Air Command when the contonment area was relocated 
and the newer A-10 facilities designated for alteration. The command was requested to complete 
final project design prior to revising the DD Form 1391 's and indicating the new programmed 
amounts (reflecting current working estimates). Designs should be complete on all but two projects 
by 15 August 95. The two remaining projects (boundary fence/main gate and munitions storage) will 
not be design complete until I October 95 based on revised requirements from the local Grissom 
Redevelopment Authority (GRA). 

We FULLY CONCUR in reducing the funding for the following projects: 

Base Boundary Fence/Main Gate 
Isolate Utilities 
Alter Heating Plant 
Alter Maintenance Facilities 

We PARTIALLY CONCUR in the following three projects: 

a Add/Alter Operational Facilities. Concur with additional funding for the simulator bay OG 
proposed * increase). Landscaping should be restricted to that which is compatl'ble with 
surrounding area and only for the addition. The modification in the support facility should be 
restricted to that essential to accommodate the instructor and classroom which supports simulator 
training. Design guidance has been issued to delete all other work requested by the building user. 
Expect savings of * . Nonconcur with deleting all work in the Command Post at * 
This facility was left totally unusable by SAC active duty. New equipment has been temporarily 
installed; however, changes are required for a training area and access control Savings should be 
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realized; however, exact amount will not be available until after final design. Concur with the 
remaining deletions. 

b. Vehicle Maintenance. Concur with deleting repair of the petroleum storage loading/off 
loading area and the 12 foot X 24 foot building from this project. Nonconcur in reducing the refueler 
parking area below eight spaces. This is the number of vehicles as shown on the Command Vehicle 
Authorization List (VAL) dated 12 May 1995. 

c. Munitions Storage. This project was driven by a request from the Grissom Redevelopment 
Authority (GRA) for the existing munitions storage area which lies along US Highway 31 on the SE 
side of the base. The minimum-essential facilities are: munitions storage, two small buildings for 
Class I, Cla\S m. and IV storage; a small arms range with training room. maintenance facility and 
receiving control facility. Concur with deleting the curb/gutter and street lighting from the project. 
The munitions igloo and multi-cube storage are the minimum standard size for Air Force facilities. 
The range design is to be based on the latest Air Force criteria to include bullet catch and other 
features to make it environmentally compatible. The estimate of * for the range storage 
facility is excessive and should be reduced. A small storage room and classroom as part of the range 
is needed for adequate training. We do not concur that the existing facility located in the vicinity 
(dog kennel) could meet these requirements and the entire * deleted. The kennel facility is 
proposed to be used for range receiving (computer room) and administrative facility with small 
renovation cost of approximately * .Reduction of the remaining items are valid and accepted. 

We DO NOT CONCUR in the full reduction of "Aller Facilities for Base Suppon" ( * ). Base 
Civil Engineer Shops had project estimate of * with proposed IG reduction of * 
Nonconcur with this reduction. Bldgs 213 and 214 were used by Base Supply prior to BRAC for 
outside covered storage. Bldg 448 (17,000 SF) was determined to be the most economic fit for the 
Base Engineer function to accommodate the administrative area and key shops. However, this 
building is 10,000 short of the total requirement of Base Civil Engineer. These functions require 
heated space. The proposal was to upgrade Bldg 213 for Civil Engineer Material Control and 
Contractor Operated Supply Store (COCESS) and upgrade Bldg 214 for mobility material (vice bldg 
21 ). The additional justification for upgrading Bldgs 213 and 214 was that completing two other 
buildings which had been started but were not completed due to contractor default would cost $1.7 
million and still be on the fringe of the proposed cantonment. No other facilities in the cantonment 
area could meet the Base Engineer Requirements. The * cost is justified as the most 
economic solution for Base Engineer material storage. Bldg 21 is currently by Base Supply to store 
additional mobility material but is outside the cantonment area. To adequately protect this material, 
the building 214 must have a floor and drainage protection. To improve efficiency and integrity of 
Supply processes, the TMO, Contracting and Mobility weapons storage were consolidated into Bldg 
209 (vice bldg 22 outside the contoment area). The TMO function is primarily a warehouse (packing 
and crating) type function. We concur with removing the restroom and second office for this 
function. The IG recommendation was to relocate Contracting into suitable space in Bldg 669. At 
the time this program was developed, Bldg 669 was identified for clinic and support group 
personnel. Subsequent to the design start. mission changes made other facilities more cost effective 
for a clinic (Bldg 596). However, as design progressed to 100%, an effon to consolidate the support 
group customer-oriented function into one area required space identified for clinic functions in Bldg 
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596. As a result. space for the clinic was reassigned to Bldg 669. Contracting should remain in Bldg 
209 and the * left in this project. 

3. The second DoD (IG) recommendation is to prepare revised DD Forms 1391 for projects. 

a. CTGC939001, Base Boundary Fence/Main Gate. 

b. CTGC939003, Alter Facilities for Base Support 

c. CTGC939004, Add to and Alter Operational Facilities. 

d. CTGC939005, Isolate Utilities. 

e. CTGC939006, Alter Heating Plant. 

f. CTGC959006, Alter Maintenance Facilities. 

g. CTGC959008, Vehicle Maintenance. 

h. CTGC959019, Munitions Storage. 

AIR FORCE COMMENTS: CONCUR. Revised DD Forms 1391 will be prepared upon 
completion of project design. Estimated completion date is 15 October 95. 

4. Our point ofcontact for this report is Mr. Lester R. Schauer, HQ USAF/CEC, DSN 227-6559. 

,_Od-/ 
. BL JR, Major General, USAF 

·al Assistant to the Chief of Staff 
for Realignment and Transition 
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Audit Team Members 

This report was prepared by the Contract Management Directorate, Office 
of the Assistant Inspector General for Auditing, DoD. 

Paul J. Granetto 
Joseph P. Doyle 
Charles M. Hanshaw 
Michael J. Tully 
Joyce S. McCutcheon 
Sanford J. Stone 
Robin A. Hysmith 
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