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SUBJECT: 	 Audit Report on C-17 Landing-Gear Durability and Parts Support 
(Report No. 99-193) 

We are providing this report for your information and use. This is the second in 
a series of reports on life-cycle management of military aircraft landing gear. We 
considered management comments on a draft of the report and other documentation that 
management provided in preparing this final report. Based on further discussion with 
management, we revised the finding and revised the first recommendation. The C-17 
System Program Office comments conformed to the requirements of DoD Directive 
7650.3 and left no unresolved issues. Therefore, additional comments are not required. 

We appreciate the courtesies extended to the audit staff. Questions on the audit 
should be directed to Mr. Charles M. Santoni at (703) 604-9051 (DSN 664-9051) 
(csantoni@dodig.osd.mil) or Ms. Delpha W. Martin at (703) 604-9075 
(DSN 664-9075) (dwmartin@dodig.osd.mil). See Appendix B for the report 
distribution. Audit team members are listed inside the back cover. 

Robert J. Lieberman 
Assistant Inspector General 

for Auditing 
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Office of the Inspector General, DoD 

Report No. 99-193 June 24, 1999 
(Project No. 8AL-3002.01) 

C-17 Landing-Gear Durability and Parts Support 

Executive Summary 

Introduction. This report addresses C-17 landing-gear durability and tire and brake 
support. This report is the second in a series on the life-cycle management program for 
military aircraft landing-gear parts. The first report addressed the serialization of 
fracture-critical and landing-gear parts for the C-17. 

Objectives. The overall audit objective was to determine whether the Military 
Departments were making provisions for landing-gear life-cycle management programs 
on aircraft acquisition and modification programs. The objective of this segment of the 
audit was to determine whether the C-17 System Program Office was providing life­
cycle management of landing-gear durability and support. We also reviewed the 
management controls applicable to that objective. 

Results. Design of the C-17 landing-gear posts and trunnions had not been sufficiently 
stabilized to enable the C-17 System Program Office to fully project life-cycle 
management cost oflanding-gear support. If the contractor is unable to extend the life of 
those parts, through redesign, past the 1.5 lifetimes of durability testing warranted in the 
contract, and those parts are declared life-limited, the Government costs for 
C-17 landing-gear support over the life of the C-17 fleet could increase $133.2 million 
for landing-gear posts and $5.2 million for trunnion collars. In addition, because of a 
much higher usage rate than anticipated in the original specifications, support costs could 
increase as much as $813 .5 million for brakes and about $29 million for tires over the life 
of the C-17 fleet. The development of an improved main landing-gear tire could result in 
potential monetary benefits of approximately $1.8 million for FY s 1999 through 2005. 
See the Finding section for details and Appendix E for a summary of potential monetary 
benefits. Management controls were adequate as they applied to the overall objective. 

Summary of Recommendations. We recommend that the C-17 System Program Office 
address life-cycle support costs of the C-1 7 in its risk assessment program, taking into 
consideration the premature failures in test results and increased usage of expendable 
parts in operations; evaluate the improved main landing-gear tire and whether cost 
benefits justify its procurement; and assess the feasibility of an improved brake design 
without a redesign of the wheel and axle. 

Management Comments. The C-17 System Program Office concurred with the 
recommendations and stated it would continue to address life-cycle support costs in its 
risk assessment program and program funds as necessary to manage all risks identified. 
The C-17 System Program Office also indicated that efforts to address the life-cycle 
cost benefits of replacing the current tire with a new tire that supports three retreads are 
already in the planning stages. However, a new aircraft modification may increase the 
gross weight of the C-17, therefore, the tire replacement effort is on hold until the final 
gross weight of the aircraft is available. The C-17 System Program Office also stated 
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that it has updated the brake procurement specification, and several vendors have 
submitted new brake design proposals to the contractor. The complete text is in the 
Management Comments section of this report. 
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Background 

The C-17 is a four-engine, heavy-lift, long-range military transport aircraft with 
a short take-off and landing capability. The aircraft was designed to modernize 
the airlift fleet and to improve the ability of the United States to rapidly project, 
reinforce, and sustain combat forces worldwide. The C-17 provides airlift 
capability for outsized combat equipment equivalent to the larger C-5 aircraft 
and provides short-field performance similar to the C-130 aircraft. In 
August 1981, the C-17 System Program Office selected Boeing Corporation 
(previously McDonnell Douglas Corporation) to develop the C-17. 

The C-17 aircraft program achieved initial operational capability in 
January 1995 when 12 aircraft were deployed to the 437th Air Wing at 
Charleston Air Force Base in South Carolina. The Defense Acquisition Board 
approved the C-17 for Milestone IIIB, full-rate production, in November 1995. 
At that time, the Defense Acquisition Board approved Air Force plans to 
procure 120 C-17. Total research, development, and procurement cost was 
projected at $42.2 billion. 

The C-17 system specifications impose a demanding set of reliability and 
maintainability requirements. The requirements include an aircraft mission 
completion success probability of 93 percent, 18.6 aircraft maintenance 
man-hours per flying hour, and a full and partial mission capable rate of 
74. 7 and 82.5 percent respectively for a mature fleet with 100,000 flying hours. 
The C-17 measures approximately 174-feet long with a 170-foot wingspan. 
Maximum payload capacity is 170,900 pounds, and maximum gross takeoff 
weight is 585,000 pounds. With a payload of 130,000 pounds and an initial 
cruise altitude of 28,000 feet, the C-17 has a fuel range of about 5 ,200 nautical 
miles. Its cruise speed is approximately 450 knots. The C-17 landing-gear 
design service life for fatigue, durability, and damage tolerance analyses of 
structural elements is based on 30,000 flying hours and 18,909 landings1 

(11,291 full-stop landin~s,2 4,592 touch-and-go landings, and 3,026 small 
austere airfield landings ) . 

1 Reference McDonnell Douglas Corporation SOOlD, "C17A Peacetime Design Mission Profiles," 
February 2, 1996. 

2 Full stop or normal landing: The aircraft should be capable of safe and routine landings on a 
3,950-foot long by 90-foot wide paved runway. 

3 Small austere airfield landing· The aircraft should be capable of maximum effort landings on a 
3,000-foot long by 90-foot wide paved runway 
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Objectives 

The overall audit objective was to determine whether the Military Departments 
were making provisions for landing-gear life-cycle management programs on 
aircraft acquisition and modification programs. The objective of this segment of 
the audit was to determine whether the C-17 System Program Office was 
providing life-cycle management of landing-gear durability and support. We 
also reviewed the implementation of management controls applicable to that 
objective. See Appendix A for details of the review of the management control 
program. 
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C-17 Landing-Gear Durability 
Designs of certain C-17 landing-gear parts have not been sufficiently 
stabilized to enable the C-17 System Program Office to fully project 
life-cycle management cost of landing-gear support. Because the 
contractor produced brakes that did not meet contract specifications: 

• 	 C-17 landing-gear posts and trunnions experienced repeated failures 
during durability testing. 

• 	 Low-cycle-time landing-gear inspections identified main landing-gear 
post failures. 

• 	 Tires and brakes experienced a much higher usage rate than 
anticipated. 

If the contractor is unable to extend the life of landing-gear posts and 
trunnions, through redesign, past the 1.5 lifetimes of durability testing 
warranted in the contract, and those parts are declared life-limited, the 
Government costs for C-17 landing-gear support over the life of the 
C-17 fleet could increase $133.2 million for landing-gear posts and 
$5.2 million for trunnion collars. In addition, because parts have a much 
higher usage rate than anticipated in the original specifications, support 
cost could increase as much as $813.5 million for brakes and about 
$29 million for tires over the life of the C-17 fleet. 

Performance of C-17 Landing Gear, Tires, and Brakes 

Landing Gear. The landing-gear specification requires the contractor to 
analytically demonstrate that the landing-gear design can withstand four 
lifetimes of use. The forward and aft main landing-gear design and the nose 
landing-gear design analytically demonstrated the ability to withstand four 
lifetimes of use without failure. The landing-gear specification also requires 
that the main landing gear and the nose landing gear demonstrate four lifetimes 
of use through full-scale testing (durability testing). 

The terms of the C-17 contract state that the contractor will bear the total costs 
associated with redesign, production incorporation, and retrofit, if a failure 
occurs within the first 1. 5 lifetimes of durability testing. If a failure occurs after 
1.5 lifetimes of durability testing, the contractor is responsible for redesign only 
and the Air Force is responsible for the cost of production incorporation and 
retrofit. The C-17 System Program Office has been proactive in holding the 
contractor responsible for the redesign and retrofit costs associated with parts 
that failed during durability testing prior to the completion of 1.5 lifetimes of 
testing. Conversely, a test failure could result in a decision, based on life-cycle 
cost management criteria that accepts a part with a limited lifetime. Successful 
completion of analytical and test demonstration would yield a landing gear 
having no life-limit over the aircraft lifetime. 
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The C-17 System Program Office conducted low-cycle-time landing-gear 
inspections and identified main landing-gear post damage early in the life of the 
C-17 program. The C-17 System Program Office and the contractor took 
corrective actions to rework the damaged posts on fielded aircraft. The main 
landing-gear posts used in the durability tests were reworked after 0.25 lifetimes 
on an unrelated durability problem. The forward main post failed at 
O. 45 lifetimes of durability testing. Redesign and testing has been continuing on 
the main landing-gear posts. 

The results of durability tests on the nose and main landing gear components are 
shown in Appendix B. Appendix B, Figure B-2, shows that the aft main 
landing-gear trunnion collar initially failed at 0.63 lifetimes. After replacing 
that trunnion collar with a redesigned trunnion collar, durability testing resumed 
and the aft main landing gear trunnion collar failed again at 1.60 lifetimes. The 
trunnion design was redesigned and is undergoing durability testing. 
Appendix B, Figure B-3, shows that the forward main landing gear trunnion 
collar initially failed at 0.045 lifetimes. A redesigned trunnion collar was 
installed and reached 1.0 lifetimes of durability testing on October 21, 1998. 

Tires. The original specification for C-17 tires required that the nose and main 
landing-gear tires last 400 landings and that each tire support one retread. 
C-17 tires use nylon cords to form the carcass on which a rubber formulation is 
applied. Based on initial usage data, tires were not lasting the required 
400 landings. The C-17 System Program Office implemented a field evaluation 
plan to address tire performance. The contractor developed an improved tire 
compound to extend the life of C-17 tires. The improved tires increased the 
number of landings per tire to approximately 180 for the nose tire and 300 for 
the main tire. The C-17 System Program Office accepted the improved tire, 
while holding the requirement to retread once. At the same time, the 
C-17 System Program Office changed the specifications for the nose tire to 180 
landings and the main tire to 305 landings. 

Brakes. The original specification for C-17 brakes required each main 
landing-gear brake to last approximately 1,950 landings. Based on operational 
usage, each brake was lasting an average of 600 landings. Each C-17 main 
landing gear contains a total of 12 brakes. The C-17 brake uses carbon stators 
and rotors. The brake was designed to withstand an average operating 
temperature of 320 degrees Celsius. The carbon stators and rotors that 
comprise the brake are coated with an anti-oxidant that can withstand 
450 degrees Celsius without deterioration. The C-17 has a brake temperature 
indicator in the cockpit. Based on observed brake failures, the brakes were 
sustaining heat damage. An analysis demonstrated that the actual brake 
temperature was 1.8 times greater than the temperature readings in the cockpit. 
When the cockpit brake temperature indicator was reading 320 to 450 degrees 
Celsius, the actual temperature was 575 to 810 degrees Celsius. Therefore, 
actual brake temperature was exceeding the design capabilities of the brake 
without the knowledge of the pilots. Analysis of C-17 operations showed that 
multiple types of landings containing various braking maneuvers were being 
performed repetitively, without sufficient time for brake cooling. If proper 
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cooling time is not allowed, the carbon stators and rotors cannot dissipate the 
heat and will deteriorate. The rapid cycling of the brakes without allowing 
sufficient time to cool causes a high-rate of brake failure. 

Support Costs of C-17 Landing Gear, Tires, and Brakes 

The C-17 System Program Office is working with the contractor to ensure that 
the contractor corrects the deficiencies in landing-gear parts design that resulted 
in parts failures during durability testing. Program Office personnel indicated 
that they, along with the contractor, have thoroughly analyzed the durability test 
failures. The contractor has redesigned the parts that failed prematurely during 
durability testing. The contractor, through analysis, expects the redesigned parts 
to exceed the four-lifetime requirement of durability testing. If the actions taken 
by the C-17 System Program Office and the contractor result in the achievement 
of the four-lifetime requirement for the landing-gear posts and trunnions, 
significant cost avoidance will be achieved. Conversely, if the contractor is 
unable to extend the life of those parts past the 1. 5 lifetimes of durability testing 
warranted in the contract, the Program Office would have to decide whether to 
require the contractor to redesign the parts or declare the parts life-limited. The 
Program Office decision will be based on a comparison of nonrecurring and 
recurring costs of the new design with the costs required to maintain the fleet 
with the old part designs. If the Program Office requires the contractor to 
redesign the parts, the contractor would be responsible for all costs associated 
with the redesign. The government, however, would be responsible for the cost 
associated with production, incorporation, and retrofit. Assuming the Program 
Office decided to life-limit the post and trunnion after they achieve 1.5 lifetimes 
in durability testing, government life-cycle cost could exceed: 

• 	 $133.2 million to replace the forward main landing-gear posts for the 
fleet of 120 C-17 (See Appendix B for cost calculations), and 

• 	 $5.2 million to replace the main landing-gear trunnion collars for the 
fleet of 120 C-17 (See Appendix B for cost calculations). 

Tires and brakes have experienced a much higher usage rate in operations than 
anticipated. Because they have not met the original specifications, Government 
life-cycle costs could increase by as much as: 

• 	 $29 million to provide additional tires for a fleet of 120 C-17 (See 
Appendix C for cost calculations). 

• 	 $813.5 million to provide brakes for a fleet of 120 C-17 (See 
Appendix D for cost calculations). 

The C-17 System Program Office needs to address the potential for appreciable 
increases in life-cycle support cost in its C-17 risk assessment program to 
minimize the adverse impact of those costs on the total cost of C-17 ownership. 
The risk assessment should consider the impact of premature parts failures 
during durability testing, parts failures encountered during operations, Class A 
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Mishaps attributed to landing-gear failure, and the ability of the landing gear to 
either achieve a full life (four lifetimes of durability testing) or a limited life 
(less than four lifetimes of durability testing), taking into consideration the 
contractor warranty of 1.5 lifetimes of durability testing. 

Other Considerations With Respect to C-17 Landing Gear, 
Tires, and Brakes 

Landing Gear. In a typical aircraft development program, production aircraft 
delivery before the completion of durability testing is common. The 
C-17 System Program Office concluded airframe durability testing in a timely 
manner. The airframe durability test was initiated in March 1993 and was 
concluded in July 1995, corresponding to the delivery of production aircraft 
number 19. At that point, the C-17 System Program Office opted to fund the 
contractor to extend the airframe durability test by an additional lifetime beyond 
the original contract requirement. Initially, the C-17 System Program Office 
predicted that the landing-gear durability tests would be completed concurrently 
with the airframe durability test. 

The durability testing of the C-17 landing gear was defined by three major test 
articles: the nose landing gear, the aft main landing gear, and the forward main 
landing gear. Durability testing of the nose landing gear commenced the first 
quarter of FY 1995, corresponding to the delivery of aircraft 15. Durability 
testing of the aft main landing gear commenced the second quarter of FY 1995, 
corresponding to the delivery of aircraft 18. Durability testing of the forward 
main landing gear commenced the second quarter of FY 1997, corresponding to 
the delivery of aircraft 30. Delays in completing durability testing were caused 
by test machine and main landing-gear part failures. In addition, complications 
in determining the loads on the forward main landing gear and the design 
differences between the forward and aft landing gear precluded straightforward 
prediction of the durability of the forward main landing gear. As of 
October 1998, the contractor has completed 1.5 lifetimes of durability testing on 
the forward main landing gear and 1.7 lifetimes of durability testing on the aft 
main landing gear. Additional testing is required on the forward and aft main 
landing gear because of replaced parts, which include the post and trunnion 
collar. The C-17 System Program Office has been diligent in ensuring that the 
contractor retains the liability to redesign the landing-gear failed parts to satisfy 
the service-life requirement in accordance with the contract warranty provisions. 
Further, the C-17 System Program Office has held the contractor accountable 
for retrofitting the C-17 fleet with redesigned parts. The durability test schedule 
may not be completed until the delivery of aircraft 54, scheduled for delivery 
second quarter FY 2000 (See Appendix B). Therefore, the System Program 
Office may not have a fully qualified landing gear until 45 percent of the entire 
production of 120 aircraft is complete. The schedule is only valid if no further 
test problems arise. The C-17 System Program Office could incur major life­
cycle cost increases if the landing gear does not successfully complete its 
durability tests in a timely manner. As shown in Appendix B, the replacement 
costs for the forward main landing-gear post alone could exceed $133.2 million 
over the life of the C-17 fleet. 
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Tires. The current C-17 tire was improved through the use of a new rubber 
formulation. The contractor was exploring further improvements to the 
C-17 tire. The contractor was participating in a generic research and 
development project to improve tire life in conjunction with the Air Force and 
aircraft tire manufacturers. The project was funded through the Air Force 
Manufacturing Technology Program and received additional funding support 
from the C-17 contractor and aircraft tire manufacturers. The project undertook 
the development of a C-17 main tire that can support three retreads, satisfy 
Federal Aviation Administration tire certification standards, and accommodate 
C-17 weight growth beyond 585,000 pounds. The project yielded a design that 
adds two nylon plies to the carcass of the tire and a greater tread thickness to 
satisfy the ability to retread the tire three times. The tire would possess the 
same rubber formulation as the current C-17 tire. The C-17 System Program 
Office rejected the tire design because of weight increases to the aircraft. If the 
tire were to be fully developed and qualified, it would weigh approximately 
35 to 40 pounds more than the current tire, which would add an additional 
420 to 480 pounds of weight to the C-17, a weight increase to the aircraft of 
0.08 percent. As delineated in Appendix C, the new main tire has the potential 
to save approximately $8. 8 million over the life cycle of the C-17 fleet. 
Potential monetary benefits are summarized in Appendix E. The C-17 System 
Program Office should evaluate the tire redesign based on the small remaining 
development costs, minimal weight penalty to the aircraft, and significant life­
cycle costs avoided. 

Brakes. The C-17 System Program Office performed studies that show that 
redesigning the brakes could increase the brake volume by 20 percent. The 
volume increase would require redesign of the wheel and axle to accommodate 
the increased size of the brake. Wheel and axle redesign would affect the load 
paths and, thus, affect the rest of the gear design. Such an extensive 
modification would require the initiation of a new durability test. The 
C-17 contractor conducted a limited study on the use of improved brake 
materials. A redesign of the landing gear wheel and axle is not a consideration 
in the improved brake material study. The data in Appendix D demonstrate that 
at the current rate of brake replacement C-17 brake life-cycle cost could 
increase over planned cost by as much as $813.5 million. The increased brake 
life-cycle cost provides sufficient justification for the C-17 System Program 
Office to pursue the use of improved materials for brake design modification. 

Conclusion 

Acquisition reform initiatives include improving management of life-cycle cost 
while initiating actions to shift budgetary resources from support to 
modernization and combat resources. Based on the durability-testing schedule, 
the contractor will have produced almost half of the C-17 before completing 
landing-gear durability testing. Until durability testing of the landing gear is 
completed, the C-17 System Program Office will not be able to accurately 
project or program appropriate support funding. Further, because expendable 
parts have experienced a much higher usage rate than anticipated, the life-cycle 
costs of those parts could increase appreciably. The cost avoidance of potential 
increases in life-cycle support costs for the C-17 is a challenge that the 
C-17 System Program Office needs to resolve. The C-17 System Program 
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Office needs to address these issues in its C-17 risk assessment program to 
minimize the adverse impact of life-cycle support cost on the total cost of 
C-17 ownership. Further, the C-17 System Program Office needs to 
determine the benefits of developing the improved main landing-gear tire and 
the feasibility of developing an improved brake without redesigning the wheel 
and axle. 

Recommendations, Management Comments, and Audit 
Response 

Revised and Deleted Recommendations. Based on discussions with the 
Program Director, C-17 System Program Office, we revised the finding and the 
first recommendation of a draft of this report and requested Management 
Comments on those revisions. Management's Comments on those revisions are 
included in the Management Comments section. 

We recommend that the Program Director, C-17 System Program Office: 

1. Address the life-cycle support costs of the C-17 in its C-17 risk 
assessment program taking into consideration the pre-mature failures in test 
results and the increased usage of expendable parts in operations until 
appropriate life-cycle support costs can be accurately programmed. 

2. Evaluate the improved main landing-gear tire and determine 
whether total-ownership-cost benefits would justify its procurement. 

3. Determine whether the contractor can develop an improved 
brake design through the use of improved materials without a redesign of 
the wheel and axle. 

Management Comments. The C-17 System Program Office concurred with 
the recommendations and stated it Would continue to address life-cycle support 
costs in its risk assessment program and program funds as necessary to manage 
all risks identified. The C-17 System Program Office also indicated that efforts 
to address the life-cycle cost benefits of replacing the current tire with a new tire 
that supports three retreads are already in the planning stages. However, a new 
aircraft modification may increase the gross weight of the C-17, therefore, the 
tire replacement effort is on hold until the final gross weight of the aircraft is 
available. The C-17 System Program Office also stated that it has updated the 
brake procurement specification, and several vendors have submitted new brake 
design proposals to the contractor. The complete text is in the Management 
Comments section of this report. 

Audit Response. The C-17 System Program Office management comments are 
fully responsive. If the System Program Office decides to replace the current 
tire with one that supports three retreads or to develop an improved brake 
design, the information on monetary benefits associated with those decisions 
should be provided to the Inspector General, DoD. 
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Appendix A. Audit Process 


Scope 

We conducted this economy and efficiency audit from January through 
November 1998 and reviewed data covering March 1994 through October 1998. 
To accomplish the objective, we: 

• 	 examined the multi-year production contract F33657-96-C-2059 and 
the Flexible Sustainment Contract F33657-97-C-0008, including 
statements of work, warranty coverage, and related correspondence; 

• 	 reviewed maintenance data for the C-17 landing gear; 

• 	 examined C-17 test reports for landing gear and related engineering 
analyses of those tests; and 

• 	 Discussed issues and contractor corrective actions on C-17 landing 
gear tests with the C-17 System Program Office, the operational and 
training commands, and the contractor. 

DoD-Wide Corporate-Level Government Performance and Results Act 
Goals. In response to the Government Performance Result Act, the Department 
of Defense has established 6 DoD-wide corporate-level performance objectives 
and 14 goals for meeting the objectives. This report pertains to achievement of 
the following objective and goal. 

Objective: Fundamentally reengineer DoD and achieve a 21st 
century infrastructure. Goal: Reduce costs while maintaining 
required military capabilities across all DoD mission areas. (DoD-6) 

DoD Functional Area Reform Goals. Most major functional areas have also 
established performance improvement reform objectives and goals. This report 
pertains to achievement of the following functional area objectives and goals. 

Acquisition Functional Area. 

• 	 Objective: Deliver great service. Goal: Deliver new major 
Defense systems to the users in 25 percent less time. (ACQ-1.1) 

• 	 Objective: Internal reinvention. Goal: Minimize cost growth in 
major Defense acquisition programs to no greater than 1 percent 
annually. (ACQ-3.4) 
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Methodology 

Use of Computer-Processed Data. We reviewed computer-processed data 
from the on-line Maintenance System for Airlift (the G081 system). We 
evaluated the competency and completeness of data. We established that data 
were accurate for the specified audit purpose, but were not complete. The 
incomplete data did not affect the results of this audit. 

Use of Technical Assistance. We used technical support from the Engineering 
Branch, Technical Assessment Division, Audit Follow-up and Technical 
Support Directorate of the Office of the Assistant Inspector General for 
Auditing, DoD. We did not use statistical sampling procedures for this audit. 

Audit Period and Standards. We conducted this economy and efficiency audit 
in accordance with auditing standards issued by the Comptroller General of the 
United States, as implemented by the Inspector General, DoD, and accordingly 
included such tests of management controls as we deemed necessary 

Contacts During the Audit. We visited or contacted individuals and 
organizations within DoD and the Boeing Corporation, Long Beach, California. 
Further details are available on request. 

Management Control Program 

DoD Directive 5010.38, "Management Control (MC) Program," August 26, 
1996, requires DoD managers to implement a comprehensive system of 
management controls that provides reasonable assurance that programs are 
operating as intended and to evaluate the adequacy of those controls. 

Scope of Review of Management Control Program. In accordance with DoD 
Directive 5000.1, "Defense Acquisition," March 15, 1996, and 
DoD Regulation 5000.2-R, "Mandatory Procedures for Major Defense 
Acquisition Programs (MDAPS) and Major Automated Information System 
(MAIS) Acquisition Programs," March 16, 1996, acquisition managers are to 
use program cost, schedule, and performance parameters as control objectives to 
carry out DoD Directive 5010.38 requirements. Accordingly, we limited our 
review to management controls directly related to life-cycle management of 
landing gear. We did not assess the adequacy of management's self-evaluation 
of the controls. 
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Adequacy of Management Controls. We did not identify a material 
management control weakness, as defined by DoD Directive 5010.38. 
Management controls were adequate as they applied to the overall objective. 
Appendix E summarizes potential monetary benefits. 

Summary of Prior Coverage 

During the last 5 years, no prior coverage specifically addressed the objectives 
covered in this audit. 
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Appendix B. Landing-Gear Durability and Cost 

The landing gear specification requires the contractor to analytically demonstrate 
that the gear design can withstand four lifetimes of use. Both the main landing­
gear design and the nose landing-gear design analytically demonstrated the 
ability to withstand four lifetimes of use without failure. The landing-gear 
specification also required that both the main landing gear and the nose landing 
gear demonstrate four lifetimes of use through full-scale durability testing. The 
durability testing of the C-17 landing gear had been defined by three major test 
articles: the nose landing gear, the aft main landing gear, and the forward main 
landing gear. The test schedules and accomplishments are in Figures B-1, B-2, 
and B-3 for the nose landing gear, aft main landing gear, and forward main 
landing gear. The landing-gear testing did not start until 2 years after the 
program started durability testing on the airframe. Durability testing of the 
landing gear was scheduled to coincide with durability testing of the airframe, 
which was completed in FY 1995. At the time of this audit, durability testing 
was not scheduled to be complete until the delivery of aircraft 54 in the second 
quarter of FY 2000, after 45 percent of the total aircraft have been delivered. 

Components in both the nose and main landing gear designs had failed during 
durability testing. A component that demonstrates four lifetimes of use without 
failure during testing is considered to safely withstand one lifetime of actual use. 
Basically, the four lifetimes of testing are divided by four to determine actual 
life. We performed a detailed cost analysis for two critical components of the 
main landing gear, the forward and aft main landing-gear trunnion collars and 
the forward main landing-gear post. 

Forward and Aft Main Landing-Gear Trunnion Collars 

The forward and aft main landing-gear trunnion collars had repeated failures 
during durability testing, as shown in Figures B-2 and B-3. The trunnion collar 
and post are depicted in Figure B-4. 

The forward main landing-gear trunnion failed at 0.045 lifetimes of test and was 
subsequently redesigned. Th~ redesigned forward trunnion was installed in the 
test fixture, and testing resumed. Testing of the redesigned forward trunnion 
had reached 1.0 lifetimes in durability testing on October 21, 1998. Further 
testing of the forward trunnion will resume in the summer of 1999. 

The aft main landing-gear trunnion collar failed at 0.63 lifetimes and was 
subsequently redesigned. The redesigned aft trunnion was installed in the test 
fixture, and testing resumed. The redesigned aft trunnion collar failed at 
1. 60 lifetimes. Accounting for the scatter factor of four, the failure corresponds 
to an actual life of 0.40. Testing of the aft landing gear was on hold for 2 years 
because of post redesign. 

For the purposes of this discussion, the contractor is responsible for all cost, of 
redesign, production, and retrofit up to 1.5 lifetimes; therefore, we assume that 
the trunnion collars would, at contractor expense, eventually exhibit at least 
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1.5 lifetimes in durability testing. If the contractor is not able to extend the life 
of the trunnion through redesign past 1.5 lifetimes and the trunnion is declared 
life-limited, the government would be responsible for the cost of production and 
retrofit. Each trunnion collar would then have to be replaced every 
0.38 (l.5/4.0) lifetimes of use, corresponding to no more than three trunnion 
collars used over the life of the aircraft. Each aircraft has four trunnion collars. 
The cost per trunnion collar is $5,380. The cost to replace four trunnion collars 
two times over the life of the aircraft would be $43,040. Therefore, the 
government's cost to replace the trunnion collars for the fleet of 120 aircraft 
over the life of the fleet would be approximately $5 .2 million. 

Forward Main Landing-Gear Post 

The main landing-gear posts experienced damage during early operations and 
failure during durability testing. The forward and aft main landing-gear posts 
were redesigned and are no longer interchangeable. As shown in Figure B-3, 
the forward main landing-gear post failed at 0.45 lifetimes of use. The failure 
corresponds to an actual life of 0.11. The contractor is responsible for the cost 
to redesign, produce, and retrofit up to 1.5 lifetimes. Therefore, we assumed 
that the forward landing-gear posts would, at contractor expense, eventually 
exhibit at least 1.5 lifetimes of durability testing. If the contractor is not able to 
extend the life of the forward main landing-gear post through redesign past 
1.5 lifetimes and the trunnion is declared life-limited, the Government would be 
responsible for the cost of production and retrofit. At 1.5 lifetimes of 
durability, each forward landing-gear post would then have to be replaced every 
0.38 (1.5/4.0) lifetimes of use, corresponding to no more than three forward 
landing-gear posts used over the life of the aircraft. Each aircraft has two 
forward main landing-gear posts. The cost per forward main landing-gear post 
is $277 ,536. The cost to replace two forward main landing-gear posts twice 
over the life of the aircraft would be $1, 110, 144. Therefore, the government's 
cost to replace the forward main landing gear for the fleet of 120 aircraft over 
the life of the fleet would be approximately $133.2 million. 

The landing gear component replacement costs are approximated and do not 
include additional maintenance burdens or the cost of aircraft downtime. 
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I Main Landing-Gear Post 

Figure B-4. Drawings of the C-17 Main Landing Gear 
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Appendix C. Cost Analysis of the C-17 Tires 

Original Tire Specification. The original tire specification called for tires that would 
last 400 landings and support one retread. The C-17 design specification calls for the 
landing gear to withstand 18,909 landings over the life of the aircraft. Therefore, 
18,909 landings divided by 400 landings per tire equals 47 tires to be used during the 
life of the C-17. Each aircraft has 12 main landing-gear tires. Replacing the 12 main 
tires 47 times over the life of the aircraft would result in 564 main tires being used. 
Main tire replacement for the fleet of 120 aircraft would result in 67 ,680 tires. 

Cost of original tire (X + 0.8x1 = 67 ,680 tires) 
X = 37,600 new tires x $1,725 $64,860,000 
0.8X = 30,080 retreads x $863 25,959,040 
Life-cycle cost to replace current tires $90,819,040 

Current Tire Specification Rate. Based on initial usage data, tires were not lasting 
the required 400 landings. The C-17 System Program Office implemented a field 
evaluation plan to address tire performance. The contractor developed an improved tire 
compound to extend the life of C-17 tires. The improved tires increased the number of 
landings per tire. The C-17 System Program Office accepted the improved tire, while 
holding the requirement to retread once. At the same time, the C-17 System Program 
Office changed the specifications for the nose tire to 180 landings and the main tire to 
305 landings. 

The current tire specification calls for tires that would last 305 landings and support one 
retread. The C-17 design specification calls for the landing gear to withstand 
18,909 landings over the life of the aircraft. Therefore, 18,909 landings divided by 
305 landings per tire equals 62 sets of tires to be used during the life of the C-17. 
Each aircraft has 12 main landing-gear tires. Replacing the 12 main tires 62 times over 
the life of the aircraft would result in 744 main tires being used for each aircraft. Main 
landing-gear tire replacement for the fleet of 120 aircraft would result in procuring 
89, 280 tires to support life-cycle maintenance of the C-17. 

Cost of current tire (X +0.8x = 89,280 tires) 
X = 49,600 new tires x $1,725 $ 85,560,000 
0.8X = 39,680 retreads x $863 34,243,840 
Life-cycle cost to replace current tires $119,803,840 

Life-cycle cost of tires will increase $28,984,800 over planned cost 
($119,803,840 - $90,819,040). 

Development of an Improved C-17 Tire. The contractor was exploring a main tire 
alternative that would support three retreads but at a higher gross weight. The 
contractor was participating in a generic research and development project to improve 

1 Based on historical retread data, only 80 percent of tires will be in a condition permitting retread. 
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tire life in conjunction with the Air Force and aircraft tire manufacturers. The project 
was funded through the Air Force Manufacturing Technology Program and received 
additional funding support from the C-17 contractor and aircraft tire manufacturers. 
The project undertook the development of a C-17 main tire that can support three 
retreads, satisfy Federal Aviation Administration tire certification standards, and 
accommodate C-17 weight growth beyond 585, 000 pounds. The project yielded a 
design that adds two nylon plies to the carcass of the tire and a greater tread thickness 
to satisfy the ability to retread the tire three times. The tire would possess the same 
rubber formulation as the current C-17 tire. Remaining development of the improved 
main tire is $49,260. The main tire would weigh approximately 35 to 40 pounds more 
than the current tire. That would add up to 480 pounds per aircraft for main tires, 
representing approximately a 0.08 percent growth in aircraft weight. 

The improved main tire specification would provide for tires that would last 
305 landings and support three retreads. 

Cost of improved tire (X + 0.8X +0.48X + 0.19X = 89,280 tires) 1 

X = 36, 146 new tires x $1, 725 $ 62,351,850 
l.47X = 53,134 retreads x $863 45,854,642 
Life-cycle cost to replace improved tires $108,206,492 

Calculation of A voided Costs 

Life-cycle cost to replace current tires $119,803,840 
Life-cycle cost to replace improved tires 108,206,492 
Life-cycle cost avoidance $ 11,597 ,348 
Less life-cycle cost increase in fuel consumption2 2,794,032 
Net Life-cycle cost avoidance $ 8,803,316 

Life-Cycle Cost Avoidance for Tires. If the improved tire is successful, the 
C-17 System Program Office could avoid $8,754,056 ($293,444 per year times 
30 years, less development cost of $49,260)3 for main landing gear tires over the 
lifetime of the C-17 fleet with the improved tire design. This would provide an 
7 percent cost avoidance on tires. 

1 Based on historical retread data, only 80 percent of the original tires will be in a condition permitting 
retread the first time; only 60 percent of the first retreads will be in a condition permitting a second 
retread, and only 40 percent of the second retreads will be in a condition permitting a third retread. 

2 Based on life-cycle cost reduction used by the C-17 System Program Office in deriving benefits in 
weight reduction of 536 pounds on the tail of the aircraft. 

3 Cost avoidance is based on potential of the C-17 System Program Office ability to avoid cost of 
$293,444 per year, by developing the new tire design, times the 6 years in the current budget for a total 
potential cost avoidance of $1.8 million. 
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Appendix D. Cost Analysis of C-17 Brakes 

Brake Specification 

This analysis uses a worst case scenario, and does not take into consideration 
that some parts can be salvaged and used to rebuild brakes. The brake 
specification states that the brake should last 1,950 landings before replacement. 
The C-17 specification provides that the C-17 would last 18, 909 landings. 
Therefore, 18,909 landings per lifetime divided by 1,950 landings per brake 
equals 9 times that the brakes would be replaced during the life of the C-17. 
Each aircraft has 12 brakes. Replacing the 12 brakes 9 times over the life of 
the aircraft would result in 108 brakes being used. Brake replacement for the 
fleet of 120 aircraft would result in 12,960 brakes. 

The cost of each brake $ 25,678 
Number of brakes x 12,960 
Cost to replace brakes per specification $332,786.880 

Brake Usage Rate 

The current brake usage is resulting in brake replacements after 600 landings 
instead of the specified 1,950. Therefore, 18,909 landings per lifetime divided 
by 600 landings per brake equals 31 times that the brakes would be replaced 
during the life of the C-17. Each aircraft has 12 brakes. Replacing the 
12 brakes 31 times over the life of the aircraft would result in 372 brakes being 
used. Brake replacement for the fleet of 120 aircraft would result in 44,640 
brakes. 

The cost of each brake $ 25,678 
Number of brakes x 44,640 
Cost to replace brakes per specification $1,146,265,920 

Conclusion 

Life-cycle cost of brakes could increase as much as $813,479,040 over planned 
cost ($1,146,265,920 - $332,786,880). 

The brake replacement costs are approximated and do not include additional 
maintenance burdens or the cost of aircraft downtime. 
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Appendix E. Summary of Potential Benefits 


Recommendation 

Reference 
 Description of Benefit 

Amount and 

Type of Benefit 


1 Program Results. Reduces risk by 
establishing reasonable expectations of 
life-cycle support cost. 

N onrnonetary 

2 Economy and Efficiency. Reduces 
total-ownership-cost for C-17 tires. 

Funds put to better 
use of $1. 8 million 
($293,444 x 6 years) 
for FYs 1999 through 
2005 from the 
Operation and 
Maintenance, Air 
Force, appropriation 
(program element 
21X2020) 

3 Economy and Efficiency. Maximizes 
potential of increasing brake capability 
without redesign of the airframe. 

Undeterminable. 
Amount is subject to 
result of 
redevelopment. 
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DEPARTMENT OF THE AIR FORCE 
AIR FORCE PROGRAM EXECUTIVE OFFICE 

WASHINGTON DC 

10 June 1999 

MEMORANDUM FOR DOD JG 

FROM: 	 AFPEO/AT 
1230 Air Force Pentagon 
Washington, DC 20330-1230 

SUBJECT: 	 Response to DoD JG Draft Audit Report "C-17 Landing Gear Durability and Parts 
Supportability" (Project No SAL-3002.01) 

Attached are our conunents to the subject draft report Thank you for revising the initial 
report as well as working the attached conunents in a pre-coordinated fashion with the C-17 
Program Office Please notify Lt Col Kevin Keck at 588-7704 if any further action is required 

7dtJ~ 
ROBERT W CHEDISTER 
Brigadier General, USAF 
Program Executive Officer, 
Airlift, Trainers, Modeling and 
Simulation 

Attachment: 
C-17 Response 
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C-17 System Program Office 


Response to DoD IG Draft Audit Report 

"C-17 Landing-Gear Durability and Parts Supportability" 


(Project No. BAL-3002.01) 


EXECUTIVE SUMMARY I RESULTS 
Comment 

(3'd sentence) Brakes are experiencing higher usage than identified in the 
Boeing procurement specification. However, the usage is in line with the Air Vehicle 
Specification, which is our baseline for weapon system performance. Recent brake 
reliability information (March 1999) from the GOB1 Automated Maintenance System 
shows that the one-year cumulative mean full-stop landings between removals is 1,455 
and the lifetime cumulative mean is 1,324. At this level of reliability, we expect no 
supportability cost growth for brakes. The attached graph shows the improvement in 
brake life. For tires, the change to the life requirement in the Air Vehicle Specification 
was fully coordinated with the user (AMC), and the increased costs have already been 
accounted for in supportability plans 

EXECUTIVE SUMMARY I SUMMARY OF RECOMMENDATIONS 
Concurrence. 

We will continue to address life-cycle supportability costs in our risk assessment 
program, and we will program funds as necessary to manage all risks we identify. Also, 
efforts to address the life-cycle cost benefits of replacing the current tire with a new tire 
that supports three retreads are already in the planning stages However, a new aircraft 
modification may increase the gross weight of the C-17 So, the tire replacement effort 
is on hold until the final gross weight of the aircraft is available Finally, we have 
updated the brake procurement specification, and several vendors have submitted new 
brake design proposals to the contractor. 

C-17 LANDING-GEAR DURABILITY 
Comment: 

(200 paragraph, 1•1 sentence) The stated cost increases reflect the maximum 
potential costs for replacement. with only 1.5 lifetimes of durability testing To date, our 
landing-gear durability test programs have all exceeded 1 5 lifetimes, and we are 
continuing to test to 4 lifetimes. 

(2"ij paragraph, 2nd sentence) Without a proactive brake management and 
improvement program, costs could increase as described in the report. Since the 
original audit investigation, we have improved the thermal resistance of the brakes and 
updated the operations and maintenance technical data to reduce excess brake wear 
caused by improper use in the field These actions have significantly improved the life 
of the brakes As the attached graph of G081 reliability data shows, brake life has 
improved significantly, and we continue to carefully monitor brake performance to 
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identify and fix any brake performance issues that could cause increases in life-cycle 
costs 

(2nd paragraph, 2nd sentence) Refer to our comment under "Executive Summary 
I Results" 

PERFORMANCE OF C-17 LANDING GEAR, TIRES, AND BRAKES 

-- Landing Gear 
Comment 

(4111 paragraph, 3rd sentence) The trunnion collar that failed at 1.60 lifetimes was 
a redesigned trunnion collar, not an identical one This fact is correctly stated in 
Appendix B 

-- Brakes 
Comment 

(1"' sentence) Brakes are experiencing higher usage than identified in the 
Boeing procurement specification. However, the usage is in line with the Air Vehicle 
Specification, which is our baseline for weapon system performance 

SUPPORTABILITY COSTS OF C-17 LANDING GEAR, TIRES, AND BRAKES 
Comment 

(1'1 paragraph, 5111-10111 sentences) The stated cost increases reflect the 
maximum potential costs for replacement Refer to our comment under "C-17 Landing­
Gear Durability " 

(3'd paragraph) Life-cycle costs are always a significant factor in any changes we 
consider, and we will continue to address life-cycle supportability costs in our risk 
assessment program. All the considerations listed in this paragraph are factors we use 
in making design changes and assessing risk, and we will program funds as necessary 
to manage all risks we identify. 

(2nd paragraph, 1 •1 bullet) Refer to our comment under "Executive Summary I 
Results" 

(2nd paragraph, 2nd bullet) Refer to our comment under "Executive Summary I 
Results." 

OTHER CONSIDERATIONS WITH RESPECT TO C-17 LANDING GEAR, TIRES, AND 
BRAKES 

-- Landing Gear 
Comment 

(2nd paragraph, last sentence) The stated cost increase reflects the maximum 
potential costs for replacement. Refer to our comment under "C-17 Landing-Gear 
Durability" 

2 
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-- Tires 
Comment 

(2nd - 1 olh sentences) Past tire improvement efforts have included the Improved 
Tire Compound (fielded in 1996) and qualification of a retread process (with first 
deliveries of retread tires in 1997). Other improvement initiatives include a three-retread 
lire, which has not reached the stage of a formal proposal from Boeing, and a program 
called EXLITE proposed through the then-Wright Laboratories. EXLITE proved to be 
too expensive to pursue. 

Concurrence· 
(11 lh - 12th sentences) There may be potential cost savings from the 

development and implementation of a three-retread tire. Efforts to address the life-cycle 
cost benefits of replacing the current tire with a new tire are already in the planning 
stages. However, a new aircraft modification may increase the gross weight of the 
aircraft. So, the tire replacement effort is on hold until the final gross weight is available 
Once the new maximum aircraft gross weight is available, we plan to formally direct a 
cost-benefit analysis for developing an R-3 tire. 

-- Brakes 
Comment· 

(71h - Bth sentences) Refer to our comment under "Executive Summary I Results " 

CONCLUSION 
Comment: 

(4th sentence) Refer to our comment under "Executive Summary I Results." 

Concurrence: 
(7th sentence) We will investigate tire improvements in the near future, and the 

contractor has already received proposals for new brake designs from its vendors. 

RECOMMENDATIONS 
Concurrence. 

Recommendation 1: We will continue to address life-cycle supportability costs in 
our risk assessment program, and we will program funds as necessary to manage all 
risks we identify 

Concurrence. 
Recommendation 2: We are planning to investigate the costs and benefits of a 

three-retread tire as soon as potential changes to the aircraft gross weight are final. 

Concurrence: 
Recommendation 3: The process of investigating costs and benefits of a new 

brake design has already begun. The contractor has received proposals for new brake 
designs from its vendors. 
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