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Executive Summary 
 

INTRODUCTION	 On 17 February 2009, the President signed into law the 

American Recovery and Reinvestment Act of 2009 with the 

express purpose of stimulating the economy. The Recovery Act 

provided the DoD with $3.4 billion in facilities sustainment, 

restoration, and modernization projects. As of July 2009, the 

434th Air Refueling Wing awarded one Recovery Act project 

totaling over $1.9 million. 

OBJECTIVES	 We performed this centrally directed audit, which was requested 

by the DoD Inspector General as part of their DoD-wide review 

of the Recovery Act Program, to determine whether 434th Air 

Refueling Wing personnel properly managed the American 

Recovery Act facilities sustainment, restoration, and 

modernization requirements. Specifically, we determined 

whether personnel properly: 

	 Justified Recovery Act projects and met the goals of the 

Recovery Act by fostering competition, expeditiously 

awarding contracts, and creating or retaining jobs. 

	 Reported contract information transparently to the public. 

	 Included required Federal Acquisition Regulation clauses 

in the Recovery Act contract. 

CONCLUSIONS	 Wing personnel properly managed the American Recovery Act 

facilities sustainment, restoration, and modernization 

requirements. Specifically, Wing personnel properly: 

	 Justified Recovery Act projects and met the goals of the 

Recovery Act by fostering competition, and 

expeditiously awarded the contract. As a result, the Air 

Force accurately justified and awarded a contract totaling 

over $ 1.9 million on a high priority project to correct 

valid facility infrastructure while meeting the Recovery 

Act goals. (Tab A, page 1) 

	 Reported contract information transparently to the public. 

Effective management of contract transparency on 

Federal government systems and web sites helps ensure 

the Recovery Act, and the Federal Acquisition 

Regulation requirements are achieved. (Tab B, page 3) 
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  	 Included  required Federal Acquisition Regulation clauses 

in the one  Recovery Act contract.  As a result, 

contractors bidding on and accepting  contracts were  

aware of the  Recovery  Act requirements; therefore, 

making them accountable  to fulfill and abide by them. 

(Tab C, page  5)  

 

RECOMMENDATIONS  This audit did not identify  any specific issues requiring  

 corrective  action by Wing  personnel.   Therefore, this report does 

 not contain  any recommendations.  

  

MANAGEMENT’S               Management officials agreed with the audit results in Tabs A, B, 

RESPONSE  and C  of  this report.  Therefore, this report contains no  

 disagreements requiring  elevation for resolution.  

 

 

 

 

  

 

 

 

  

Executive Summary 
 

LINDA J. WALTER KIMBERLY M. MOORE 

Wright-Patterson AFB Team Chief Chief, Wright-Patterson Area Audit Office 
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Tab  A  
Justification  and  Goals  

BACKGROUND 

The goal of the American Recovery and Reinvestment Act of 2009 is to provide an infusion of 

money, within specific guidelines, that will result in a jump start to the United States economy.  

Recovery Act guidelines include initiating expenditures and activities as quickly as possible in a 

manner consistent with prudent management.  Further, Recovery Act projects should be fully 

justified and consistent with Recovery Act goals and requirements. 

Project Justification. Organizations submit DoD Form 1391, Military Construction Project 

Data, to the base civil engineer to request facility sustainment, restoration, and modernization 

projects.  The DoD Form 1391 describes the requested work and details the justification for the 

project.  The civil engineer uses information on this form as the basis for evaluating requirements 

and selecting projects for Recovery Act funding.  

Recovery Act Goals. The President of the United States indicated multiple goals for the 

Recovery Act including: (1) awarding projects quickly and putting the money into the economy 

quickly; (2) fostering competition; and (3) creating and retaining jobs. Additionally, 

organizations should use competitive, firm, fixed price contracts to reduce risk to the government 

and taxpayers. The Federal Acquisition Regulation 1 requires contractors receiving Recovery 

Act funds to report information quarterly regarding the amount of money expended, percent of 

project completion, salaries of particular personnel, and the number of jobs created/retained.  

AUDIT RESULTS 1 – JUSTIFICATION AND GOALS 

Condition. Wing personnel properly justified Recovery Act projects and met the goals of the 

Recovery Act by fostering competition and expeditiously awarding contracts. 

	 Justification. A review of one Recovery Act project DoD Form 1391 to repair the family 

readiness center contained proper details and supporting documentation for funding. 

	 Goals. Contracting personnel awarded the one Recovery Act project under full and open 

competition, in a timely manner, and had procedures in place to ensure the contractor was 

accomplishing required quarterly reports.2 

1 Federal Acquisition Regulation, Volume 1, Parts 1-51, March 2005. 

2 Contract award occurred on 23 July 2009; therefore, we were unable to determine whether Wing personnel met 

the goal of creating and retaining jobs. 
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Tab  A  
Justification  and  Goals  

Cause.  This condition occurred because Wing personnel followed Recovery Act guidance and 

properly justified the Recovery Act project. Additionally, management followed Federal 

Acquisition Regulation guidance and developed local procedures to monitor contractor 

performance after the contract was awarded. 

Impact. As a result, the Air Force accurately justified and awarded a contract totaling over 

$1.9 million on a high priority project to correct valid facility infrastructure while meeting the 

Recovery Act goals.  
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Tab  B  
Transparency  

BACKGROUND 

Organizations meet transparency requirements for Recovery Act contract actions by creating 

systems and web sites to provide information to the general public and contracting offices.  The 

transparency sources consist of web sites that provide registration requirements, applications, 

contract solicitation, and award information to the public who wish to do business with the 

Federal Government.  The public web sites and systems include the Central Contractor 

Registration,3 (CCR), Online Representation and Certifications Application,4 (ORCA), Federal 

Business Opportunities (FBO), Federal Procurement Data System (FPDS), and the Excluded 

Parties List System (EPLS). 

	 The FBO is the single government point-of-entry for Federal government procurement 

opportunities over $25,000.  The Federal Acquisition Regulation5 requires all contract 

actions (solicitations and awards) over $25,000 be posted on the FBO.  

	 The FPDS is the Federal Government’s central source of procurement information.  

Contract actions including task and delivery orders must be posted to the FPDS. 

	 The EPLS documents information on parties excluded from receiving Federal contracts 

and certain subcontracts.  The Recovery Act transparency requirements mandate that 

contractors receiving Recovery Act funds must not be on the EPLS.  

AUDIT RESULTS 2 – TRANSPARENCY 

Condition. Wing personnel properly reported contract information transparently to the public.  

Specifically, a review of one contract disclosed proper posting of the required information on 

four web sites.  For example, the contracting officer posted the solicitation for the family 

readiness repair project on the FBO and FPDS web sites, ensured the contractor registered in 

CCR and ORCA sites, and was not listed in the EPLS. 

Cause.  This condition occurred because contracting personnel followed the guidance 

established by the Federal Acquisition Registration and implemented procedures to ensure the 

application and registration information was available on the public web site. 

3 The CCR is the primary registrant database for the Federal Government. Organizations wishing to do business 

with the Federal Government under a Federal Acquisition Regulation-based contract must be registered in CCR 

before being awarded a contract. 

4 ORCA is a complementary system to the CCR. Contractors requiring registration in CCR also must be registered 

in ORCA. 

5 Federal Acquisition Regulation, Volume 1, Parts 1-51, March 2005. 
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Tab  B  
Transparency  

Impact. Effective management of contract transparency on Federal government systems and 

web sites helps ensure the Recovery Act and the Federal Acquisition Regulation requirements 

are achieved. 
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Tab  C  
Federal  Acquisition  Regulations  

BACKGROUND 

Internal controls over Recovery Act funding are required to reinforce the goals of the Act.  

Directive guidance states the requirement of eight Federal Acquisition Regulation6 (FAR) 

clauses specifically related to Recovery Act contract actions be inserted in all contracts funded 

by the Act.  The following includes a list of the required clauses: 

 Whistleblower Protection under the American Recovery and Reinvestment Act of 2009 

(FAR 52.203-15). 

 Recovery Act Reporting Requirements (FAR 52.204-11). 

 Audit and Records - Sealed Bidding (FAR 52.214-26). 

 Audit and Records – Negotiation (FAR 52.215-2). 

 Davis-Bacon Act (52.222-6). 

 Required Use of American Iron, Steel, and Manufactured Goods – Buy American Act – 
Construction Materials (FAR 52.225-21). 

 Notice of Required Use of American Iron, Steel, and other Manufactured Goods – Buy 

American Act – Construction Materials (FAR 52.225-22). 

 Subcontracts for Commercial Items and Commercial Components (FAR 52.244-6). 

AUDIT RESULTS 3 – FEDERAL ACQUISITION REGULATIONS 

Condition. Wing personnel properly included required FAR clauses in the one Recovery Act 

contract.  Specifically, a review of one contract for the Family Readiness Center disclosed that 

all required FAR clauses for the Recovery Act were included in the contract. 

Cause.  This condition occurred because contracting personnel established contract review 

procedures to ensure all contacts included Recovery Act FAR clause requirements.  

Impact. As a result, contractors bidding on and accepting contracts were aware of the Recovery 

Act requirements; therefore, making them accountable to fulfill and abide by them.  

6 FAR, Volume 1, Parts 1-51, March 2005. 
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Audit Scope and  
Prior  Audit Coverage  

AUDIT SCOPE 

Audit Coverage. To determine whether 434th Air Refueling Wing personnel properly managed 

the American Recovery Act facilities sustainment, restoration, and modernization requirements, 

we reviewed the Recovery Act, DoD Form 1391, Military Construction Project Data, contract 

action notice, delivery order, contract, solicitation, and Commander Resource Information 

System (CRIS) reports, dated from August 2008 through July 2009. We conducted the audit 

from July through September 2009 and issued a draft report to management in November 2009. 

	 Project Validity. To determine whether Wing personnel properly justified projects for 

the Recovery Act, we reviewed the contract file for justification documents such as the 

DoD Form 1391.  Additionally, we held discussions with Civil Engineering personnel to 

validate their justification for the project.  Finally, we physically examined the Recovery 

Act project location to ensure that the justification given in the contract file and from 

personnel was valid through physical observation. 

	 Recovery Act Goals. To determine whether Wing personnel met the goals of the 

Recovery Act by fostering competition and expeditiously awarding contracts, we 

reviewed the CRIS report to ensure Recovery Act funds transferred to the installation.  

Additionally, we held discussion with contracting personnel to determine the type of 

solicitation used and whether it resulted in competition.  Further, we held discussions 

with the quality assurance evaluator and contracting personnel to identify established 

procedures to validate and verify the contractor’s accomplishment of the required 

quarterly reporting. 

	 Transparency. To determine whether Wing personnel reported contract information 

transparently to the public, we reviewed the Federal Business Opportunities and Federal 

Procurement Data System web sites to ensure the posting of all required information per 

the Federal Acquisition Regulation.  We reviewed the Central Contractor Registration 

and the Online Representation and Certifications Application web sites to ensure that the 

contractor was registered on the listing and site. Further, we reviewed the Excluded 

Parties List System web site to ensure the contractor exclusion on this web site. Finally, 

we held discussions with contracting personnel to discuss Recovery Act projects. 

	 Federal Acquisition Regulations. To determine whether Wing personnel include all 

required FAR clauses in Recovery Act contracts, we reviewed the Recovery Act project 

contract at the 434th Air Refueling Wing. 

Sampling Methodology. 

	 Sampling. The Audit Control Point, Support and Personnel Engineering and 

Environmental Division (AFAA/SPE), obtained a full listing of Air Force Recovery Act 

Facilities Sustainment, Restoration, and Modernization projects containing 1,548 projects 

at 107 locations valued at $1.15 billion.  Further, the Audit Control Point used simple 

6
  



 

  

 

   

  

    

 

    

 

   

  

 

 

  

 

   

   

  

 

 

   

 

 

   

  

 

      

    

 

 

 

   

 

 
 

     

      

 

 

Audit Scope and  
Prior  Audit Coverage  

random sampling to select 14 locations. We reviewed one Recovery Act project valued 

at $ 1,913,046 for a 100 percent review of the Recovery Act projects at the 434th Air 

Refueling Wing. 

	 Computer Assisted Auditing Tools and Techniques. We used computer assisted auditing 

tools and techniques to analyze and summarize audit results.  Specifically, we used 

Microsoft Excel
® 

spreadsheets and advance functions such as COUNTIF and SUM to 

total the number of Federal Acquisition Regulation clauses included in the contract and 

summarize contract transparency information. 

Data Reliability. We relied on information from CRIS and Electronic Document Access for our 

audit conclusions.  However, we did not evaluate the systems’ 

general and application controls.  Instead, we established the data’s reliability by comparing 

CRIS reports and contracts in the Electronic Document Access to physical evidence and 

available manual records. Based on these tests, we concluded that the data was sufficiently 

reliable to support audit conclusions. 

Auditing Standards. We accomplished audit work in accordance with generally accepted 

government auditing standards and, accordingly, included such tests of internal controls as 

considered necessary under the circumstances.  Specifically, we evaluated controls over 

management review and oversight of contractor performance, contract award, and reporting 

Recovery Act information and documentation. 

Discussion with Responsible Officials. We discussed this report with the Commander, 434th 

Air Refueling Wing and other interested officials. Management was advised this was part of an 

Air Force-wide evaluation of American Recovery and Reinvestment Act of 2009 Program 

Execution, Project Number F2009-FD1000-0516.000. Therefore, selected data not contained in 

this report, as well as data contained herein, may be included in a related Air Force Report of 

Audit. Management’s formal comments were received on 18 November 2009 and are included 

in this report. 

PRIOR AUDIT COVERAGE 

We did not identify any Air Force Audit Agency, DoD Inspector General, or U.S. Government 

Accountability Office reports issued to the 434th Air Refueling Wing within the last five years 

that related to our specific audit objectives. 
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Audit Scope and  
Prior  Audit Coverage  

POINTS OF CONTACT 

AFAA Wright-Patterson Area Audit Office (AFAA/WP) 

Bldg 52, Room 101, Area B 

2475 K Street 

Wright-Patterson AFB OH 45433-7641 

Ms. Kimberly M. Moore, Office Chief
 
DSN 785-6214
 
Commercial (937) 255-6214
 

Ms. Linda J. Walter, Team Chief 

Mr. Bowen S. Troyer, Auditor-in-Charge 

FINAL REPORT DISTRIBUTION 

AFRC/FMXX 

AFRC/IG (Gatekeeper) 

4 AF/FM 

434 ARW/CC 

434 ARW/FM 

AFOSI 10th FIS 

AFAAO Robins 

AFAA/QLR 

AFAA/SPE (Ms. Angela Hale) 

PROJECT NUMBER 

We accomplished this audit under project number F2009-FD1000-0516.026. 

FREEDOM OF INFORMATION ACT
 

The disclosure/denial authority prescribed in AFPD 65-3 will make all decisions relative to the 

release of this report to the public. 
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