
Memorandum No. D-2010-RAM-024                September 29, 2010

American Recovery and Reinvestment Act— 
Project P-236, "Replace Water Distribution System,"  
at Naval Air Station Whidbey Island, Washington,  

Was Justified



 

 

   
    

  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
   

 

 
 

       

Additional Copies 

To obtain additional copies of this report, visit the Web site of the Department of Defense 
Inspector General at http://www.dodig.mil/recovery/index.html or contact the Secondary 
Reports Distribution Unit at (703) 604-8937 (DSN 664-8937) or fax (703) 604-8932. 

Suggestions for Audits 
To suggest or request audits, contact the Office of the Deputy Inspector General for 
Auditing by phone (703) 604-9142 (DSN 664-9142), by fax (703) 604-8932, or by mail:   

   ODIG-AUD (ATTN: Audit Suggestions) 
Department of Defense Inspector General 
400 Army Navy Drive (Room 801)

   Arlington, VA 22202-4704 

Acronyms and Abbreviations 
CLINs Contract Line Item Numbers 
FAR   Federal Acquisition Regulation 
FT Feet 
LF   Linear Feet 
NAS    Naval Air Station 
NAVFAC NW Naval Facilities Engineering Command Northwest 
OMB Office of Management and Budget 

http://www.dodig.mil/recovery/index.html


INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-4704 

SEP 29 1010 

MEMORANDUM FOR NAVAL INSPECTOR GENERAL 
COMMANDING OFFICER, NAVAL FACILITIES 

ENGINEERING COMMAND, NORTHWEST 

SUBJECT: American Recovery and Reinvestment Act-Project P-236, "Replace Water 
Distribution System," at Naval Ail: Station Whidbey Island, Washington, 
Was Justified (Memorandum No. D-20I0-RAM-024) 

We are providing this report for your information and use. Naval Facilities Engineering 
Command Northwest (NAVFAC NW) officials justified Project P-236, "Replace Water 
Distribution System," at Naval Air Station Whidbey Island, Washington. However, the 
economic analysis for Project P-236 was incomplete. Subsequently, NA VFAC NW 
officials implemented corrective action by revising the economic analysis to fully support 
Project P-236's justification. Because the contract was only partially awarded, 
approximately $6.4 million in savings from Project P-236 can be allocated to other 
Recovery Act projects. 

We performed this audit in response to the requirements of Public Law 111-5, "American 
Recovery and Reinvestment Act of2009," February 17, 2009. Naval Facilities 
Engineering Command Northwest officials did not have comments to the discussion draft 
of the report. No comments are required. 

We appreciate the c01ll1esies extended to the staff. Please direct questions to Mr. Timothy 
Wimette at (703) 604-8876 (DSN 664-8876). 

\----d--b! ~A
~ A

lih.~ ( 
ssistant Inspector General 

Readiness, Operations, and Support 
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Memorandum No. D-2010-RAM-024 (Project No. D2009-D000LH-0318.000)       September 29, 2010 

Results in Brief: American Recovery and 
Reinvestment Act—Project P-236, “Replace 
Water Distribution System,” at Naval Air Station 
Whidbey Island, Washington, Was Justified 

What We Did 
Our objective was to determine whether DOD 
and its Components planned and implemented 
Public Law 111-5, “American Recovery and 
Reinvestment Act of 2009,” February 17, 2009 
(Recovery Act), by meeting the requirements in 
the Act, Office of Management and Budget 
Memorandum M-09-15, “Updated 
Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,”  
April 3, 2009, and subsequent related guidance.  

Specifically, we determined whether Naval 
Facilities Engineering Command Northwest 
(NAVFAC NW) and Naval Air Station (NAS) 
Whidbey Island officials adequately planned, 
funded, executed, and tracked and reported 
Project P-236, “Replace Water Distribution 
System,” to ensure the appropriate use of 
Recovery Act funds. 

What We Found 
NAVFAC NW and NAS Whidbey Island 
officials justified Project P-236.  However, we 
found that four of the six steps used in preparing 
the project’s economic analysis were 
incomplete.  Subsequently, NAVFAC NW 
officials took corrective action by revising and 
completing the economic analysis.  NAVFAC 
Headquarters personnel distributed Recovery 
Act funds for Project P-236 in a timely manner, 
and the initial execution of the project was 
adequate. Also, NAVFAC NW officials had 
processes and procedures in place to ensure 
tracking and reporting of contract actions, 
project status, contractor responsibilities, and 
Recovery Act requirements are met.  As a result, 

DOD had reasonable assurance that NAVFAC 
NW and NAS Whidbey Island officials 
adequately planned Project P-236 and used 
Recovery Act funds appropriately. 

What We Recommend 
This report contains no recommendations.  

Management Comments 
We provided a discussion draft of this report on 
May 28, 2010. No written response to this 
report was required, and none was received. 
Therefore, we are publishing this report in its 
final form.    

NAS Whidbey Island, Washington 

Source: Global Security Web site 
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Introduction 

Objective
Our objective was to determine whether DOD and its Components planned and 
implemented Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 
February 17, 2009 (Recovery Act), by meeting the requirements in the Act, Office of 
Management and Budget (OMB) Memorandum M-09-15, “Updated Implementing 
Guidance for the American Recovery and Reinvestment Act of 2009,” April 3, 2009, and 
subsequent related guidance. 

To meet our objective, we determined whether Naval Facilities Engineering Command 
Northwest (NAVFAC NW) and Naval Air Station (NAS) Whidbey Island officials 
adequately planned, funded, executed, and tracked and reported Project P-236, “Replace 
Water Distribution System,” at NAS Whidbey Island, Washington, to ensure the 
appropriate use of Recovery Act funds. See Appendix A for a discussion of our scope 
and methodology. 

Recovery Act Background 
The President signed the Recovery Act into law on February 17, 2009.  It was an 
unprecedented effort to jump-start the economy and create or save jobs.   

The purposes of this Act include the following: 

(1) To preserve and create jobs and promote economic recovery; 
(2) To assist those most impacted by the recession; 
(3) To provide investments needed to increase economic efficiency by 

spurring technological advances in science and health; 
(4) To invest	 in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits; and 
(5) To stabilize State and local government budgets, in order to minimize 

and avoid reductions in essential services and counterproductive state 
and local tax increases. 

Recovery Act Requirements 
The Recovery Act and implementing OMB guidance require projects to be monitored and 
reviewed. We grouped these requirements in the following four phases:  (1) planning, 
(2) funding, (3) execution, and (4) tracking and reporting.  The Recovery Act requires 
that projects be properly planned to ensure the appropriate use of funds.  Review of the 
funding phase is to ensure the funds were distributed in a prompt, fair, and reasonable 
manner.  The review of the project execution phase is to ensure that contracts awarded 
with Recovery Act funds were transparent, competed, and contained specific Federal 
Acquisition Regulation (FAR) clauses; that Recovery Act funds were used for authorized 
purposes; and that instances of fraud, waste, error, and abuse were mitigated.  The review 
of the execution phase also ensures that program goals were achieved, including specific 
program outcomes and improved results on broader economic indicators; that projects 
funded avoided unnecessary delays and cost overruns; and that contractors or recipients 
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of funds reported results. Review of the tracking and reporting phase ensures that the 
recipients’ use of funds was transparent to the public and that benefits of the funds were 
clearly, accurately, and timely reported.  

DOD Recovery Act Program Plans  
DOD received approximately $6.8 billion1 in Recovery Act funds to be used for projects 
that support the Act’s purposes. In May 2009, DOD released the expenditure plans for 
the Recovery Act, which listed DOD projects that received Recovery Act funds.  The 
Department of the Navy received approximately $1.928 billion in Recovery Act funds for 
Navy and Marine Corps projects. Table 1 provides specific amounts allocated to each 
appropriation. 

1 The $6.8 billion does not include $4.6 billion for the U.S. Army Corps of Engineers or $555 million for 
the Homeowners Assistance Fund. 

Table 1. Department of the Navy and Marine Corps Projects 

Program Amount 
(in millions) 

Operations and Maintenance $916 

Military Construction 937 

Research, Development, Test and Evaluation 75 

Total $1,928 

Of the $1.928 billion appropriated to the Department of the Navy, approximately  
$20 million (Military Construction) was allocated to support the replacement of the water 
distribution system at NAS Whidbey Island, Washington.  

The NAS Whidbey Island complex consists of three properties: Ault Field, Seaplane 
Base, and Outlying Field (all located on Whidbey Island, Washington).  The Island, 
approximately 65 miles long and up to 10 miles wide, is the largest in Washington.   
Ault Field is the largest and most developed property in the NAS Whidbey Island 
complex and is the Island’s operational hub.  It contains the main landing strip, the flight 
line, and most of the station’s maintenance and training facilities.  Seaplane Base is 
located 4 miles southeast of Ault Field and consists of base housing and other support 
facilities to Ault Field. Outlying Field is a relatively undeveloped property used for 
takeoff and landing practice by NAS Whidbey Island aircraft.  Although Ault Field and 
Seaplane Base are two separate and distinct areas, they are both served by a single water 
system and are considered a single service area. 

NAS Whidbey Island is a wholesale water customer of the city of Oak Harbor, and it 
currently purchases its entire water supply from the city.  The water is delivered to NAS 
Whidbey Island through 10-inch and 24-inch diameter transmission lines owned by Oak 
Harbor. The Navy owns, operates, and maintains all water system facilities on Ault Field 
and Seaplane Base. The Navy also owns and maintains the 8-inch, 10-inch, and 12-inch 
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diameter transmission lines that deliver water from Ault Field to Seaplane Base.  The 
property between Ault Field and Seaplane Base is owned by the city of Oak Harbor. 

Review of Internal Controls 
DOD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,”  
July 29, 2010, requires DOD Components to establish an MICP to review, assess, and 
report on the effectiveness of internal controls.  NAVFAC NW internal controls over the 
planning, funding, execution, and tracking and reporting of Project P-236 were generally 
effective as they applied to the audit objective; however, NAVFAC NW did not comply 
with established controls for completing an economic analysis.  During our review, 
NAVFAC NW officials took immediate corrective actions to complete the economic 
analysis. 
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Audit Results 
We determined that Project P-236, “Replace Water Distribution System,” at NAS 
Whidbey Island was justified. NAVFAC NW officials adequately planned, funded, and 
initially executed Project P-236. However, the economic analysis was incomplete.  
Subsequently, NAVFAC NW officials implemented corrective action and completed the 
economic analysis to fully support the project’s justification.  In addition, NAVFAC NW 
officials had processes and procedures to ensure tracking and reporting of contract 
actions, project status, contractor responsibilities, and Recovery Act requirements were 
met. 

Naval Facilities Engineering Command Northwest and 
Naval Air Station Whidbey Island Officials Adequately 
Planned Project P-236
NAVFAC NW officials adequately planned Project P-236.  DD Form 1391, “FY 2009 
Military Construction Program,” described the project’s requirements, and the 2008 
Water System Plan and detailed design drawings identified the water pipe lengths to be 
replaced. Although the economic analysis was used to identify, analyze, and compare 
costs and benefits of alternative courses of action needed to support the project, it was 
incomplete during our initial review.   

DD Form 1391, “FY 2009 Military Construction Program.” NAVFAC NW officials 
prepared DD Form 1391, which documented the need for the project, to replace about 
94,751 linear feet (LF) of asbestos cement water distribution lines at NAS Whidbey 
Island, consisting of Ault Field (65,124 LF) and Seaplane Base (29,627 LF).  In addition, 
the project requirements included replacing water distribution lines connecting the two 
bases. NAVFAC NW officials derived their project scope from the NAS Whidbey Island 
2008 Water System Plan, which was prepared by KPFF Consulting Engineers. 

DD Form 1391 stated that the project was needed because safe potable water is required 
at NAS Whidbey Island and is critical to NAS Whidbey Island’s mission.  Also, the 
asbestos cement water lines were installed between 1953 and 1969 and are now severely 
degraded or past their expected useful life.  Because of the water lines’ age, NAS 
Whidbey Island officials stated they incurred expensive emergency repairs.  In addition, 
DD Form 1391 stated that NAS Whidbey Island is in a seismic zone, and existing water 
lines may not perform adequately to resist earthquakes. 

Project Justification Based on 2008 Water System Plan and Design Drawings. In 
July 2008, NAVFAC NW officials issued the 2008 Water System Plan for NAS Whidbey 
Island to satisfy the State of Washington’s requirements.  The State requires 
administrators of any public water supply system with 1,000 customers (or more) to  
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prepare a comprehensive plan and update it every 6 years.  The Water System Plan 
identified a total of 161,388 feet (ft)2 of pipe that needed replacing.  Table 2 provides the 
types of pipe and lengths identified in the Water System Plan. 

Table 2. Pipes Needing Replacement 

Type of Pipe Length 

Asbestos cement  127,764 ft3 

Cast iron 28,411 ft 

Steel 5,213 ft 

Total 161,388 ft 

NAVFAC NW officials used the Water System Plan to justify the project’s need and to 
support replacing 94,751 LF of 127,764 ft of asbestos cement water distribution lines on 
Ault Field, Seaplane Base, and the lines connecting the two bases. NAVFAC NW 
officials also stated that the remaining 33,013 ft should be replaced as the budget allows. 
After completing the Water System Plan and DD Form 1391, project designers rerouted 
and resized the water lines to make them more efficient. Thus, NAVFAC NW officials 
reduced the project’s scope to replace 85,230 LF as identified in the project’s design 
drawings. 

In April 2009, NAVFAC NW officials developed detailed design drawings for Project  
P-236, which showed the water pipes to be replaced at Ault Field, Seaplane Base, and the 
lines connecting the two bases.  The design drawings identified a total of 85,230 LF of 
asbestos cement pipe to be replaced as a result of rerouting and resizing of pipes.  The 
pipes’ rerouting and resizing reduced the scope from 94,751 LF to 85,230 LF.  NAVFAC 
NW officials used historical data, field observations, and computer modelling to 
determine the amount of piping to replace.  The design drawings identified eight contract 
line item numbers (CLINs) for water pipe replacement on Navy-owned property.  
NAVFAC NW officials exercised five of eight CLINs (for 67,880 LF of pipe) in 
September 2009.  Therefore, based on the 2008 Water System Plan and the project design 
drawings, we concluded Project P-236 was justified and appropriately planned.   

Economic Analysis Issues. The economic analysis used to support the justification for 
replacing the water distribution system at NAS Whidbey Island was incomplete.  
Specifically, four of the six key steps used in preparing the project’s economic analysis 
were not completed when determining the most efficient and effective use of resources.  
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3 This total consists of 67,796 LF for Ault Field and 59,968 LF for Seaplane Base.  The total LF for 
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NAVFAC Publication 442, “Economic Analysis Handbook,” October 1993, states that 
the economic analysis is a systematic approach to identify, analyze, and compare costs 
and benefits of alternative courses of action to achieve a given set of objectives.  A six-
step approach is used to define the objective, generate alternatives, formulate 
assumptions, determine costs and benefits, compare costs and benefits and rank 
alternatives, and perform sensitivity analysis.  NAVFAC NW personnel did not fully 
address four steps in their economic analysis, which were (1) define objective, 
(2) generate alternatives, (3) formulate assumptions, and (4) compare costs and benefits 
and rank alternatives. The incomplete economic analysis did not negatively impact the 
justification for the project.  After we identified this issue, NAVFAC NW officials 
revised the economic analysis to complete the four steps that were not fully addressed.  
As a result, the economic analysis supported the justification for replacing the water 
distribution system at NAS Whidbey Island.   

Recovery Act Funds Were Properly Distributed 
NAVFAC Headquarters personnel distributed Recovery Act funds to Project P-236 in a 
timely manner.  According to the funding document, $20.1 million in Recovery Act funds 
was appropriated for Project P-236.  The funding document properly identified the 
Recovery Act designation code. However, NAVFAC Headquarters personnel allocated 
approximately $17.1 million of those funds to NAVFAC Atlantic for the project.  
According to NAVFAC Headquarters personnel, the remaining $3 million will be used 
for other Recovery Act projects. NAVFAC NW officials received the $17.1 million from 
NAVFAC Atlantic, awarded contract N44255-09-C-7003, and exercised five of the eight 
CLINs, which was valued at $10.8 million.  Subsequently, NAVFAC NW officials stated 
that two of the three remaining CLINs would not be exercised with Recovery Act funds 
as originally planned because acquiring property easements needed to exercise the two 
CLINs would not be completed in a timely manner.  As a result, NAVFAC Atlantic 
officials withdrew $3.4 million of the $17.1 million from NAVFAC NW on July 22, 
2010. Subsequently, NAVFAC Atlantic officials returned the $3.4 million to NAVFAC 
Headquarters. NAVFAC NW officials expect to exercise the remaining CLIN by 
September 28, 2010, at an estimated cost of $2.9 million.   

Because NAVFAC Headquarters personnel withheld $3 million in Recovery Act funds 
and NAVFAC Atlantic officials withdrew $3.4 million from Project P-236, 
approximately $6.4 million in savings from Project P-236 can be allocated to other 
Recovery Act projects. These savings can be allocated to other Recovery Act projects in 
accordance with Under Secretary of Defense (Comptroller)/Chief Financial Officer 
memorandum, “Project Cost Variations During Execution of American Recovery and 
Reinvestment Act Expenditure Plans for Infrastructure Investments,” May 7, 2009, and 
“Revision to Policy Regarding Project Cost Variations During Execution of American 
Recovery and Reinvestment Act Expenditure Plans for Infrastructure Investments,” 
January 11, 2010. 
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Contract Adequately Executed 
The initial execution of Project P-236 was adequate.  On September 28, 2009, NAVFAC 
NW officials competitively awarded contract N44255-09-C-7003 to Bulltrack-Watts-II, a 
Joint Venture.  The firm-fixed-price contract (valued at $10.8 million) included five of 
the eight CLINs that were identified in the design drawings.  Two of the three remaining 
CLINs will not be exercised with Recovery Act funds as originally planned.  However, 
NAVFAC NW officials stated that the remaining CLIN will still be exercised with 
Recovery Act funds and is expected to be exercised by September 28, 2010.   

The FAR requires agencies to include specific Recovery Act clauses in contracts.  
NAVFAC NW officials included in the solicitation and contract all necessary Recovery 
Act clauses required by the FAR. 

Processes and Procedures in Place to Ensure Project 
Tracking and Reporting
Although replacement of the water distribution system had not started at the time of our 
review, NAVFAC NW officials had processes and procedures in place to ensure tracking 
and reporting of contract actions, project status, contractor responsibilities, and ensure 
Recovery Act requirements are met.  For example, the contract included guidance 
requiring the contractor to report Recovery Act information in accordance with FAR, 
Volume II, Subpart 52.2, “Text of Provisions and Clauses,” Clause 52.204-11, 
“American Recovery and Reinvestment Act–Reporting Requirements,” March 2009.  
FAR clause 52.204-11 requires the contractor to report project information, (such as 
contract and order numbers, assessment of the contractor’s progress, Recovery Act funds 
invoiced by the contractor, significant services performed, and types of jobs created and 
retained in the United States), at www.FederalReporting.gov. In addition, contracting 
personnel posted the contract pre-solicitation and award notices on the Federal Business 
Opportunities Web site in accordance with FAR, Part 5, Subpart 5.7, “Publicizing 
Requirements Under the American Recovery and Reinvestment Act of 2009,”  
March 31, 2009. 
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Project P-236 Was Justified
We concluded that Project P-236, “Replace Water Distribution System,” at NAS 
Whidbey Island was justified. However, we found that four of the six steps used in 
preparing the project’s economic analysis were incomplete.  Therefore, the economic 
analysis did not fully identify, analyze, and compare costs and benefits of alternative 
courses of action for replacing the water distribution system.  Subsequently, NAVFAC 
NW officials initiated corrective action by revising the economic analysis to fully support 
the project’s justification. As a result, DOD had reasonable assurance that NAVFAC 
NW and NAS Whidbey Island officials adequately planned Project P-236 and used 
Recovery Act funds appropriately.  Therefore, this report contains no recommendations. 
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Appendix A.  Scope and Methodology 

Scope 
We conducted this audit from September 2009 through September 2010.  We conducted 
this audit in accordance with generally accepted government auditing standards.  These 
standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our conclusions 
based on our audit objectives. 

Project P-236, “Replace Water Distribution System,” at NAS Whidbey Island, 
Washington, (valued at $20 million),4 is a Navy Military Construction project. The 
project replaces about 94,751 LF of asbestos cement water distribution lines on Ault 
Field, Seaplane Base, and the lines connecting the two bases.  The requirements included:   

 renovation of water distribution system at Ault Field measured at 59,564 LF, 
valued at $7.9 million; 

 renovation of water distribution system at Seaplane Base measured at 29,627 LF, 
valued at $3.8 million; 

 renovation of water distribution system at Racon Hill (located at Ault Field) 
measured at 5,560 LF, valued at $880,000;  

 real estate easements and franchises, valued at $140,000; 
 operation & maintenance support information, valued at $50,000;  
 special costs, valued at $70,000; 
 Leadership in Environmental and Energy Design and “Energy Policy Act of 

2005” compliance, valued at $250,000; and     
 supporting facilities, valued at $4.2 million. 

Methodology
To meet our objective, we determined whether NAVFAC NW officials adequately 
planned, funded, executed, and tracked and reported Project P-236, “Replace Water 
Distribution System,” at NAS Whidbey Island, Washington, to ensure the appropriate use 
of Recovery Act funds. Also, we interviewed key personnel from NAVFAC NW.  We 
reviewed DD Form 1391 requirements, economic analysis, 2008 Water System Plan, 
funding documents, cost documentation, criteria, contract, solicitation, and design 
drawings. Further, we toured Ault Field and Seaplane Base located at NAS Whidbey 
Island and the private property (non-Government-owned) where the lines connecting the 
two bases would be located. 

4 Included in the total project costs of $20 million, but not in the requirements above, are contingency, 
overhead, and design-build costs of about $2.6 million. 
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Use of Computer-Processed Data
We used computer-processed data obtained from the Excluded Parties List System, 
Central Contractor Registration System, and the Federal Business Opportunities Web 
site. Specifically, we used computer-processed data such as DD Form 1391, economic 
analysis, cost estimates, requests for proposal, solicitation and task orders obtained from 
systems, such as Navy Electronic Commerce Online, e-Projects and RS Means.  These 
systems are used for processing and maintaining Recovery Act and Military Construction 
related information.  We compared the data to Recovery Act guidance to determine 
whether it met Recovery Act requirements and determine the validity of the project’s 
requirements to replace 94,751 LF of asbestos cement pipes.  The use of computer-
processed data did not materially support our audit results, findings, or conclusions, and 
the information we used was obtained from sources generally recognized as appropriate. 
Therefore, we did not evaluate the reliability of the computer-processed data we used. 

Use of Technical Assistance 
Before selecting DOD Recovery Act projects for audit, personnel from the Quantitative 
Methods and Analysis Division (QMAD) of the DOD Office of Inspector General 
analyzed all DOD agency-funded projects, locations, and contracting oversight 
organizations to assess the risk of waste, fraud, and abuse associated with each.  QMAD 
personnel selected most audit projects and locations using a modified Delphi technique, 
which allowed us to quantify the risk based on expert auditor judgment, and other 
quantitatively developed risk indicators.  QMAD personnel used information collected 
from all projects to update and improve the risk assessment model.  QMAD personnel 
selected 83 projects with the highest risk rankings; auditors chose some additional 
projects at the selected locations. 

QMAD personnel did not use classical statistical sampling techniques that would permit 
generalizing results to the total population because there were too many potential 
variables with unknown parameters at the beginning of this analysis.  The predictive 
analytic techniques employed provided a basis for logical coverage not only of Recovery 
Act dollars being expended, but also of types of projects and types of locations across the 
Military Services, Defense agencies, State National Guard units, and public works 
projects managed by United States Army Corps of Engineers. 

Prior Audit Coverage 
The Government Accountability Office, the Department of Defense Inspector General, 
and the Military Departments have issued reports and memoranda discussing DOD 
projects funded by the Recovery Act.  You can access unrestricted reports at 
http://www.recovery.gov/accountability. 
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Appendix B. Recovery Act Criteria and 
Guidance 

The following list includes the primary Recovery Act criteria and guidance used during 
our review: 

	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 

February 17, 2009 


	 Office of Management and Budget Memorandum M-09-15, “Updated 
Implementing Guidance for the American Recovery and Reinvestment Act of 
2009,” April 3, 2009 

	 Office of the Chief of Naval Operations Naval Instruction 11010.20G, “Facilities 
Projects Instruction,” October 14, 2005 

	 NAVFAC P-442, “Economic Analysis Handbook,” October 1993  
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