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Report No. 96-069 	 February 9, 1996 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION 
AND TECHNOLOGY 

UNDER SECRETARY OF DEFENSE (COMPTROLLER) 

SUBJECT: 	 Audit Report on DoD Affordability Assessments for Major Defense 
Acquisition Programs (Project No. 5AE-0067) 

Introduction 

We are providing this report for your information and use. The report 
summarizes our survey of DoD affordability assessments and resource allocation 
decisions for major Defense acquisition programs. An affordability assessment 
determines whether the life-cycle cost of a program is in consonance with the 
long-range investment and force structure plans of the Department of Defense 
and individual DoD Components. The Defense Acquisition Board (DAB) 
establishes affordability constraints for each acquisition program at Milestone I, 
Concept Demonstration Approval, and reassesses them at each subsequent 
milestone decision point. No program should be approved to proceed beyond 
Milestone I unless sufficient resources, including manpower, are programmed to 
support projected development, testing, production, fielding, and support 
requirements in the most recently approved Future Years Defense Program 
(FYDP) or will be programmed in the next Planning, Programming, and 
Budgeting System (PPBS) submission. 

Enclosure 1 provides definitions of technical terms used in this report. 

Audit Results 

Adequate information supported DoD affordability assessments and resource 
allocation decisions for major Defense acquisition programs. Cost estimates for 
the programs reviewed were either low risk or supported by independent 
estimates. For the programs reviewed, future year fiscal projections were 
consistent with budget projections in the FYDP. Program fiscal projections 
beyond the FYDP also appeared reasonable. Further, topline fiscal constraints 
in the FYDP were consistent with the President's budget. Management controls 
were adequate in that we identified no material weaknesses. 

Objective 

The overall audit objective was to evaluate the adequacy of information 
supporting DoD affordability assessments and resource allocation decisions for 
major Defense acquisition programs to include the use of realistic cost 



estimates, topline fiscal constraints, and future year fiscal projections. We also 
reviewed implementation of the management controls applicable to affordability 
assessments. 

Scope 

We conducted this survey from August through November 1995 and reviewed 
data dated from November 1978 through November 1995. To accomplish the 
objective, we reviewed the processes and procedures for preparation, review, 
and approval of affordability assessments. To do this, we: 

o met with and reviewed documentation provided by representatives of 
the Under Secretary of Defense for Acquisition and Technology; Under 
Secretary of Defense (Comptroller); Assistant Secretaries of the Army and the 
Navy (Research, Development and Acquisition); Assistant Secretary of the Air 
Force (Acquisition); and Service Acquisition Executive organizations; and 

o visited the offices of five major Defense acquisition programs selected 
for review during the survey. We visited the offices of the Army Tactical 
Missile System, Block IA and Crusader (Advanced Field Artillery 
System/Future Armored Resupply Vehicle) Programs; the Navy AIM 9X Short 
Range Air-to-Air Missile and LPD-17 Class Amphibious Transport Dock Ship; 
and the Air Force Defense Meteorological Satellite Program (Enclosure 3). 

We reviewed the cost estimates that supported the affordability assessments for 
the programs visited. We also reviewed supporting independent cost estimates 
for those programs. We evaluated the consistency of topline fiscal constraints, 
represented by the Future Years Defense Program, with the President's budget. 
We also reviewed future year fiscal projections reflected in the Defense 
Program Projection for consistency with the FYDP and for reasonableness 
beyond the FYDP. To confirm the reasonableness of future year fiscal 
projections in the Defense Program Projection, we summarized and graphed all 
major Defense acquisition programs identified in the December 1994 Selected 
Acquisition Reports. 

Methodology 

We conducted this program audit in accordance with auditing standards issued 
by the Comptroller General of the United States, as implemented by the 
Inspector General, DoD, and accordingly included such tests of management 
controls as we deemed necessary. We did not rely on computer-processed data 
to develop conclusions on this audit. 
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Management Control Program 

Requirement for Management Control Review. DoD Directive 5010.38, 
"Internal Management Control Program," April 14, 1987, requires DoD 
organizations to implement a comprehensive system of management controls 
that provides reasonable assurance that programs are operating as intended and 
to evaluate the adequacy of the management controls. 

Scope of Review of Management Control Program. We evaluated 
management controls and procedures related to the adequacy of information 
supporting DoD affordability assessments and resource allocation decisions for 
major Defense acquisition programs to include the use of realistic cost 
estimates, topline fiscal constraints, and future year fiscal projections. To avoid 
duplicating the efforts of a recent Inspector General, DoD, audit, Report No. 
96-028, "Implementation of the DoD Management Control Program for Major 
Defense Acquisition Programs," November 28, 1995, we did not evaluate the 
Military Departments' implementation of the requirements of DoD Directive 
5010.38 other than with respect to affordability assessments. 

Adequacy of Management Controls. For the five major Defense acquisition 
programs in our survey, management controls over affordability assessments 
were adequate as they apply to the primary audit objective. 

Prior Audit Coverage 

Affordability assessments for major Defense acquisition programs have not been 
the exclusive focus of any audit coverage within the last 5 years. However, 
problems relating to affordability, cost estimating, and cost-effectiveness of 
proposed acquisition strategies have been identified in four General Accounting 
Office reports and three Inspector General, DoD, reports. Enclosure 2 
summarizes these reports. 

Audit Background 

The Planning, Programming, and Budgeting System is the primary means 
through which the DoD balances requirements and affordability considerations. 
The purpose of the PPBS is to produce a plan, a program, and, ultimately, a 
budget for the DoD. The PPBS is defined in DoD Directive 7045.14, "The 
Planning, Programming, and Budgeting System (PPBS)" and DoD Instruction 
7045.7, "Implementation of the Planning, Programming, and Budgeting System 
(PPBS). " This guidance states that the Defense Resources Board is responsible 
for the overall process of the PPBS. 

In DoD Manual 5000.2, "Defense Acquisition Management Documentation and 
Reports," February 23, 1991, the Integrated Program Summary is the primary 
decision document used to facilitate top-level acquisition milestone 
decisionmaking. It provides a comprehensive summary of program structure, 
status, assessment plans, and recommendations by the Program Manager and the 
Program Executive Officer. The affordability assessment is an annex of the 

3 




Integrated Program Summary, which outlines the life-cycle resource 
requirements for the program. The program office is responsible for the 
preparation of the affordability assessment. 

DoD Instruction 5000.2 states that affordability shall be assessed at each 
milestone decision point beginning with Milestone I, Concept Demonstration 
Approval. The Instruction further states that no program shall be approved to 
proceed beyond Milestone I unless sufficient resources, including manpower, 
are programmed in the most recently approved FYDP or will be programmed in 
the next PPBS submission. The Cost Analysis Improvement Group reviews the 
adequacy of the program office's cost estimates to ensure that decisionmakers 
can make reasonable judgments on affordability. 

DoD Instruction 5000.2 is being updated as a part of the acquisition 
streamlining effort. A draft revision of DoD Instruction 5000.2 is currently 
being circulated for comment that tends to decrease emphasis on affordability 
assessments. The draft still requires assessment of affordability as a part of the 
DAB process before each milestone decision but does not specify an assessment 
format. However, the draft decreases emphasis on affordability assessments. 
The draft eliminates the requirement for long-range investment plans to be 
developed based on best estimates of projected topline fiscal resources. Also, it 
relaxes the requirement to specify program(s) to be cut if FYDP funding for the 
program does not support the program as presented to the Defense Acquisition 
Board. Instead, the draft only requires the DoD Components to commit to 
incorporating appropriate funding in the next FYDP update. The Office of the 
Under Secretary of Defense for Acquisition and Technology is working to issue 
the revised instruction in February 1996. 

Discussion 

Adequate information supported DoD affordability assessments and resource 
allocation decisions for major Defense acquisition programs. Cost estimates for 
the programs reviewed were either low risk or supported by independent 
estimates. For the programs reviewed, future year fiscal projections were 
consistent with budget projections in the FYDP. Program fiscal projections 
beyond the FYDP also appeared reasonable. Further, topline fiscal constraints 
in the FYDP were consistent with the President's budget. 

Affordability assessments as currently constituted and as planned do not provide 
new information to decisionmakers. Further, affordability assessments have 
limited utility because they present affordability in relation to a DoD 
Component's topline constraints and do not consider affordability in relation to 
other programs or mission areas. Consequently, the affordability assessment 
submitted for program DAB reviews is little more than a funding check. The 
consideration of program affordability in relation to other programs or mission 
areas is a resource allocation decision that is made within the PPBS process. 

We also noted that affordability assessments were not intended to provide 
decisionmakers with information concerning the efficiency of procurement plans 
for the program under review. The stated purpose of the affordability 
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assessment is to confirm for decisionmakers that life-cycle costs of an 
acquisition program have been determined to be in consonance with the long
range investment and force structure plans of the DoD and its Components. 
That is, the affordability assessment simply informs decisionmakers that the 
program has been made to fit within the Component's topline fiscal constraints. 

The Under Secretary of Defense for Acquisition and Technology implemented 
the requirement for affordability assessments because of topline fiscal 
constraints for acquisition programs. During our review, we were told that 
generally, DoD and Service acquisition decisionmakers accommodate this 
situation by providing reduced funding to all programs rather than by 
postponing or discontinuing lower priority programs. 

Similarly, the PPBS process has a significant impact on program stability and 
affordability. For example, the Office of the Under Secretary of Defense 
(Comptroller) issued a Program Budget Decision that reduced the Tactical 
Missile System Program by $24.1 million in FY 1996 as part of the PPBS 
process. This action eliminated FYs 1996 and 1997 not-to-exceed production 
contract options and increased missile unit costs by 35 percent from 
$0.877 million to $1.181 million. The FY 1996 not-to-exceed contract option 
assumed leveling between two buys (Blocks I and IA), with a missile unit cost 
of $0.877 million. The reduced Program Budget Decision funding of 
$107.4 million procured only 91 missiles (50 Block I and 41 Block IA), not the 
120 missiles necessary in FY 1996 to maintain the not-to-exceed option. In 
addition, the missile unit cost increased because the manufacturing facility was 
dedicated to Tactical Missile System production and set costs had to be absorbed 
regardless of the quantity procured. The purchase of only 41 Block IA missiles 
increased procurement unit costs, negated the existing contract option, created a 
baseline breach, delayed first-unit-equipped date, and required program 
restructuring. 

As a result, DAB and PPBS process decisionmakers are approving less than 
optimal production rates for major Defense acquisition programs. 
Affordability-induced stretch-outs result in inefficient program acquisitions. 
Specifically: 

o unit and total costs for programs are increased, 

o quantities procured are reduced because of higher unit costs, and 

o schedules for acquiring needed systems are stretched out. 

While it is outside the scope of this audit, the audit results showed that relevant 
information concerning the impact of inefficient procurements on program cost 
and schedule was not routinely provided to decisionmakers for major Defense 
acquisition programs and for the PPBS process. An ideal way for management 
to correct this shortcoming would be for program managers of major Defense 
acquisition programs to analyze the impact of inefficient procurement rates on 
program cost and schedule as part of the affordability assessment submitted at 
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program milestone reviews and to update the affordability assessment, as 
needed, for use by the Office of the Assistant Secretary of Defense (Program 
Analysis and Evaluation) during PPBS deliberations. 

Management Comments 

We provided a draft of this report to the addressees on January 4, 1996. 
Because we made no recommendations, no official comments were required and 
none were received. Therefore, we are providing this memorandum report in 
final form. 

We appreciate the courtesies extended to the audit staff. For additional 
information on this report, please contact Mr. John E. Meling, Audit Program 
Director, at (703) 604-9091 (DSN 664-9091) or Mr. Brian M. Flynn, Audit 
Project Manager, at (703) 604-9076 (DSN 664-9076). Enclosure 4 lists the 
distribution of this report. The audit team members are listed inside the back 
cover. 

~LL-._ 
Robert J. Lieberman 

Assistant Inspector General 
for Auditing 

Enclosures 
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Definitions of Technical Terms 

Affordability. A determination as to whether the life-cycle cost of an 
acquisition program is in consonance with the long-range investment and force 
structure plans of the Department of Defense and DoD Components. 

Cost and Operational Effectiveness Analysis. An analysis of the estimated 
costs and operational effectiveness of alternative materiel systems to meet a 
mission need and the associated program for acquiring each alternative. 

Cost-Effectiveness. A measure of the operational capability a system adds as a 
function of its life-cycle cost. 

Defense Acquisition Board. The senior DoD acquisition review board chaired 
by the Under Secretary of Defense for Acquisition and Technology. The Vice 
Chairman of the Joint Chiefs of Staff is the Vice-Chair. Other members of the 
Board are the Under Secretary of Defense (Comptroller); the Director of 
Defense Research and Engineering; the Assistant Secretary of Defense (Program 
Analysis and Evaluation); the Deputy Under Secretary of Defense for 
Acquisition and Technology; the Director of Operational Test and Evaluation; 
Service Acquisition Executives of the Army, Navy, and Air Force; the 
appropriate Defense Acquisition Board Committee Chair; and the Defense 
Acquisition Board Executive Secretary. The Chair may invite other persons to 
attend. 

Defense Planning Guidance. Document issued by the Secretary of Defense to 
DoD Components providing strategic framework for developing the Service 
Program Objective Memorandums. The Defense Planning Guidance results 
from the planning efforts of the Joint Staff, Office of the Secretary of Defense, 
and the Services. The Defense Planning Guidance is issued every other (odd) 
year in connection with the 2-year budget process. 

Defense Program Projection. An assessment of the long-term consequences of 
current policies and programs conducted jointly by the offices of the Under 
Secretary of Defense for Acquisition and Technology and the Assistant 
Secretary of Defense (Program Analysis and Evaluation). The assessment 
involves a detailed projection nearly 20 years into the future of procurement 
plans for about 200 major investment programs and forecasts the resulting 
trends in force structure, fleet aging, and obsolescence. In this context, the 
Defense Program Projections help identify potential overprogramming and "bow 
wave" issues. The Defense Planning Projection also assesses the areas of 
greatest risk to the long-term investment program. 

Defense Resources Board. A board, chaired by the Deputy Secretary of 
Defense, established to facilitate decisionmaking during all phases of the PPBS 
process. Board members include the Secretaries of the Military Departments; 
Chairman of the Joint Chiefs of Staff; the Under Secretaries of Defense for 
Acquisition and Technology, Comptroller, and Policy; and the Assistant 
Secretary of Defense (Program Analysis and Evaluation). 

Enclosure 1 
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Definitions of Technical Terms 

Future Years Defense Program. The DoD document that summarizes forces 
and resources associated with programs approved by the Secretary of Defense. 
The FYDP contains prior year, current year, the biennial budget years, and the 
following 4 years for resources plus 3 more years for force structure. It is 
usually published four times during the biennial PPBS cycle: in May of the 
even-numbered year to reflect Service Program Objective Memorandum 
submission, in September of the even year to reflect the Service Budget 
Estimate Submission, in January of the odd-numbered year to reflect the 
President's Budget submission, and in January of the next even year to reflect 
updating the second year of the President's Budget submission. It displays the 
total DoD resources programmed by fiscal year. 

Independent Cost Analysis. An evaluation of program cost estimates 
conducted by an impartial body disassociated from the management of the 
program. 

Independent Cost Estimate. A cost estimate prepared by an impartial body 
outside the chain of authority responsible for acquiring or using the goods or 
services. 

Life-Cycle Cost. The total cost to the Government of acquisition and 
ownership of a program or system over its useful life. It includes the cost of 
development, acquisition, support, and disposal. 

Program Decision Memorandum. The Secretary of Defense's approval of a 
Military Department or Defense Agency Program Objective Memorandum. It 
is issued after Defense Resources Board deliberations in July or August every 
2 years during the biennial PPBS process. 

Planning, Programming, and Budgeting System. The primary resource 
allocation process of DoD. One of three major decisionmaking support systems 
for Defense acquisition, it is a formal, systemic structure for making decisions 
on policy, strategy, and the development of forces and capabilities to 
accomplish anticipated missions. PPBS is a cyclical process containing three 
distinct but interrelated phases: planning, which produces Defense Planning 
Guidance; programming, which produces approved Program Objective 
Memorandums for the Military Departments and Defense Agencies; and 
budgeting, which produces the DoD portion of the President's budget. The 
PPBS is a biennial process starting in February of each odd-numbered year with 
national security guidance to initiate the planning phase and ending in February 
of the next odd-numbered year with the President's budget submission. 

President's Budget. The Federal Government budget for a particular fiscal 
year the President transmits to Congress on the first Monday in February in 
accordance with the Budget Enforcement Act of 1992. It includes all agencies 
and activities of the executive, legislative, and judicial branches. 

Program Objective Memorandum. A biennial memorandum in prescribed 
format submitted to the Secretary of Defense by the DoD Component head. 
The memorandum recommends the total resource requirements and programs 
within the parameters of the Secretary's fiscal guidance. A major document in 
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Definitions of Technical Terms 

the PPBS, it ultimately becomes a budget for each Component. The Program 
Objective Memorandum is the principal programming document that details how 
a Service/ Agency proposes to respond to assignments in the Defense Planning 
Guidance and satisfy its assigned functions of the FYDP. The Program 
Objective Memorandum shows its programmed needs for the next 2 years, 
including manpower, force levels, procurement, facilities, personnel issues, and 
research and development. 

Service Acquisition Executive. A single official within a DoD Component 
who is responsible for all acquisition functions within that Component. 

Selected Acquisition Report. A standard, comprehensive, summary status 
report for a major Defense acquisition program that is required for periodic 
submission to Congress. The report includes key cost, schedule, and technical 
information for a specific program. 

Enclosure 1 
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Summary of Prior Audits 


No audit coverage within the last 5 years has focused exclusively on a review of 
affordability assessments for major Defense acquisition programs. However, 
the following audits identified problems relating to affordability, cost 
estimating, and cost-effectiveness of proposed acquisition strategies. 

General Accounting Office 

General Accounting Office (GAO) Report No. NSIAD-95-213 (OSD 
Case No. 1004), "Future Years Defense Program: 1996 Program Is 
Considerably Different From the 1995 Program," September 1995. The 
report stated that from 1995 to 1996, the FYDP increased about $12.6 billion. 
The report further stated that approximately $27 billion in planned weapon 
system modernization programs over 4 years had been eliminated, reduced, or 
deferred to the year 2000 and beyond, which resulted in a more costly Defense 
program. The report contained no recommendations. 

GAO Report No. NSIAD-94-210 (OSD Case No. 9731), "Future Years 
Defense Program: Optimistic Estimates Lead to Billions in 
Overprogramming," July 1994. The report stated that the DoD 1995 through 
1999 FYDP revealed a substantial amount of risk that resulted in 
overprogramming. The report further stated that the DoD 1995 through 1999 
FYDP was overprogrammed by $20 billion due to negative accounting entries; 
$32 billion in projected savings that may be only partially realized; and about 
$112 billion in potential cost increases for base closures, weapon systems, 
personnel pay, environmental remediation, and peacekeeping operations. The 
GAO believes DoD used overly optimistic planning assumptions that will lead 
to program instability, costly program stretch-outs, and program terminations. 
DoD officials did not agree with the GAO methodology for estimating risk in 
the FYDP. The report contained no recommendations. 

GAO Report No. NSIAD-93-49 (OSD Case No. 9096), "Antiarmor 
Weapons Acquisitions-Assessments Needed to Support Continued Need and 
Long-Term Affordability," March 1993. The report stated that the Services 
had rarely assessed the long-term affordability of their antiarmor acquisition 
programs and the Office of the Secretary of Defense had not issued guidance on 
how to assess the long-term affordability of programs. The report 
recommended that the Services assess the long-term affordability of antiarmor 
acquisitions as required by the DoD 5000 regulations. The DoD generally 
agreed with the GAO finding and recommendation. The Office of the Secretary 
of Defense deferred action on the recommendation due to pending acquisition 
reform. 

GAO Report No. NSIAD-91-280 (OSD Case No. 8733), "Tactical Missile 
Acquisitions Understated Technical Risks Leading to Cost and Schedule 
Overruns," September 1991. The report stated that all 12 missile systems 
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Summary of Prior Audits 

selected for review had experienced cost and schedule overruns. The report 
recommended that the Secretary of Defense ensure that the Director, Defense 
Research and Engineering, independently review program office technical risk 
assessments and further ensure that the results of these technical reviews are 
reflected in the Cost Analysis Improvement Group's cost analyses. No 
comments were requested or received on this report. 

Inspector General, DoD 

Report No. 94-111, "Acquisition of the Advanced Field Artillery System," 
May 25, 1994. The report stated that the Army continued to develop the 
Advanced Field Artillery System and eight other major systems, which were 
estimated to cost $71.4 billion, despite an interactive analysis of multiple 
systems that questioned the systems' contributions to total force effectiveness 
and affordability at projected funding levels. The report recommended that the 
Army discontinue funding systems that do not contribute significantly to total 
force effectiveness or are not affordable at projected funding levels. The Acting 
Assistant Secretary of the Army (Research, Development and Acquisition) 
nonconcurred with the recommendation and stated that the Inspector General, 
DoD, based his conclusions on an outdated Valued-Added Analysis that was 
issued in June 1992 and that subsequent analyses performed in December 1992 
recommended the Advanced Field Artillery System as the preferred system for 
procurement. The Army decided to pursue development of the Advanced Field 
Artillery System. 

Report No. 92-0IG-01, "Independent Cost Estimating for Major Defense 
Acquisition Programs," February 5, 1992. The report stated that the 
February 23, 1991, revisions to DoD Directive 5000.1, 5000.2, and 5000.2M 
had significantly expanded DoD policy guidance pertaining to cost-estimating 
processes and enhanced the effectiveness and efficiency of the cost-estimating 
process in meeting the needs of DoD acquisition managers. The report made 
10 recommendations, one of which pertained to affordability assessments. The 
report recommended the Secretary of the Army transfer responsibility for 
developing the Army Cost Position from the Army Cost and Economic Analysis 
Center to the Army Comptroller. The Assistant Secretary of the Army 
(Financial Management) nonconcurred with the recommendation and stated that 
having another organization perform the Army Cost Position responsibility 
would duplicate capability and staff expertise within the Office of the Assistant 
Secretary of the Army (Financial Management). The Army Cost and Economic 
Analysis Center still develops the Army Cost Position. 

Report No. 89-055, "Independent Cost Estimating for Major Systems," 
February 24, 1989. The report stated that the Services omitted or understated 
elements of system life-cycle costs from independent cost estimates prepared for 
Defense Acquisition Board milestone reviews. The report recommended that 
the Assistant Secretary of Defense (Program Analysis and Evaluation) issue a 
policy memorandum to the Services emphasizing that independent cost estimates 
should include all program costs regardless of funding source or management 
control in accordance with DoD Directive 5000.4. The Deputy Assistant 
Secretary of Defense (Resource Analysis) agreed that cost estimates should 

Enclosure 2 
(Page 2 of 3) 



Summary of Prior Audits 

include all incremental resource requirements attributable to the decision at 
hand, but did not agree that this purpose was best served by defining the 
requirement in a directive. However, the auditors' recommendations were 
satisfied when DoD Directive 5000.4 was revised on November 24, 1992. 
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Organizations Visited or Contacted 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology, Washington, DC 
Director, Acquisition Program Integration, Washington, DC 

Director, Program Analysis and Evaluation, Washington, DC 
Deputy Director, General Purpose Programs, Washington, DC 


Director, Force Planning Division, Washington, DC 

Director, Land Forces Division, Washington, DC 


Department of the Army 

Assistant Secretary of the Army (Research, Development and Acquisition), 
Washington, DC 
Program Executive Officer, Field Artillery Systems, Picatinny Arsenal, NJ 

Deputy Chief of Staff Operations and Plans, Washington, DC 
Director, Force Programs, Washington, DC 

U.S. Army Missile Command, Redstone Arsenal, AL 
Program Manager, Army Tactical Missile System - Brilliant Anti-Armor 


Submunition, Redstone Arsenal, AL 

U.S. Army Tank-Automotive and Armaments Command, Warren, MI 

Program Manager, Crusader Program Office, Picatinny Arsenal, NJ 

Department of the Navy 

Na val Air Systems Command, Arlington, VA 
Program Manager, Air-to-Air Missile Program Office, Arlington, VA 

Na val Sea Systems Command, Arlington, VA 
Program Manager, LPD-17, Amphibious Transport Dock-17 Ship Program Office, 

Arlington, VA 

Department of the Air Force 

Deputy Chief of Staff Plans and Operations, Washington, DC 
Directorate of Weather, Resources Division, Washington, DC 

Programs and Evaluation, Washington, DC 
Directorate of Programs and Evaluation, Resources and Program Analysis Division

Space, Washington, DC 
Program Manager, Defense Meteorological Satellite Program, Los Angeles Air Force 

Base, CA 
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Organizations Contacted or Visited 

Other Defense Organization 

Advanced Research Projects Agency, Arlington, VA 
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Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 
Director, Acquisition Program Integration 
Director, Defense Logistics Studies Information Exchange 

Under Secretary of Defense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program and Budget) 
Director, Program Analysis and Evaluation 

Director, Administration and Management 

Assistant to the Secretary of Defense (Public Affairs) 


Department of the Army 

Assistant Secretary of the Army (Financial Management and Comptroller) 
Assistant Secretary of the Army (Research, Development and Acquisition) 

Program Executive Officer, Armored Systems Modernization 
Program Executive Officer, Field Artillery Systems 
Program Executive Officer, Tactical Missiles 

Commander, U.S. Army Aviation and Troop Command 
Program Manager, Utility Helicopters 

Commander, U.S. Army Missile Command 
Program Manager, Army Tactical Missile System/Brilliant Anti-Armor Submunition 

Commander, U.S. Army Tank-Automotive and Armaments Command 
Program Manager, Crusader 

Auditor General, Department of the Army 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 
Assistant Secretary of the Navy (Research, Development and Acquisition) 

Program Executive Office, Air Anti-Submarine Warfare, Assault and Special 
Missions 

Program Executive Office, Cruise Missiles Project and Unmanned Aerial Vehicles 
Joint Project 


Program Executive Office, Mine Warfare 

Program Executive Office, Space Communications and Sensors 

Program.Executive Office, Submarines 

Program Executive Office, Tactical Air Programs 

Program Executive Office, Theater Air Defense 

Program Executive Office, Undersea Warfare 

Direct Reporting Program Manager, Advanced Amphibious Assault 
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Department of the Navy (cont'd) 

Na val Air Systems Command 
Na val Sea Systems Command 

Program Manager, Air-to-Air Missile 
Program Manager, LPD-17, Amphibious Transport Dock-17 Ship Program Office, 

Arlington, VA 
Space and Naval Warfare Systems Command 
Auditor General, Department of the Navy 

Department of the Air Force 

Assistant Secretary of the Air Force (Acquisition) 
Assistant Secretary of the Air Force (Financial Management and Comptroller) 

Program Executive Office, Bombers, Missiles and Trainers 
Program Executive Office, Space 

Air Combat Command 
Air Force Materiel Command 

Aeronautical Systems Center 
Electronic Systems Center 
Space and Missile Systems Center 

Program Manager, Defense Meteorological Satellite Program 
Air Force Space Command 
Air Mobility Command 
Auditor General, Department of the Air Force 

Other Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, National Security Agency 

Inspector General, National Security Agency 
Defense Contract Management Command 
Advanced Research Projects Agency 

Non-Defense Organizations and Individuals 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 
Chairman and ranking minority member of the following congressional committees and 

subcommittees: 
Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
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Non-Defense Organizations and Individuals (cont'd) 

House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 
House Committee on National Security 
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