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Office of the Inspector General, DoD 

Report No. 98-053 January 22, 1998 
(Project No. 7CH-5035) 

Pioneer Unmanned Aerial Vehicle Program 

Executive Summary 

Introduction. This audit was requested by Congressman Peter A. DeFazio because of 
concerns that contractors may have overcharged the Navy for spare parts procured for 
the Pioneer Unmanned Aerial Vehicle program. This issue was investigated by the 
Naval Inspector General in 1995 in response to a complaint to the Defense Hotline, but 
Congressman DeFazio was not satisfied that the issue had been adequately reviewed. 
The Pioneer Unmanned Aerial Vehicle program is managed by the Program Executive 
Office for Cruise Missiles and Unmanned Aerial Vehicles, Naval Air Systems 
Command. 

Audit Objectives. The audit objective was to evaluate contract pricing for selected 
parts in the Pioneer Unmanned Aerial Vehicle program. The audit also evaluated 
portions of the Na val Air Systems Command management control program as it applied 
to the audit objective. See Appendix A for a discussion of the audit process and 
Appendix B for prior coverage. 

Audit Results. A contracting officer at Na val Air Warfare Center, Point Mugu, 
California, issued 13 purchase orders between July 29, and August 28, 1992, for 
32 different spare parts, totaling about $296,000, that were overpriced. The 
overpricing occurred because the orders were based on contractor proposed prices 
without a price analysis and resulted in $78,000 of unnecessary costs. Contracting 
officials took effective measures to prevent further overpricing. The audit identified no 
additional overpricing for procurements of the 48 Pioneer Unmanned Aerial Vehicle 
spare parts reviewed. See Part I for a discussion of the audit results. 

Management Comments: We provided a draft of this report on November 28, 1997. 
Because the report contains no findings or recommendations, written comments were 
not required, and none were received. Therefore we are publishing the report in final 
form. 
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Part I - Audit Results 




Audit Background 

Congressman Peter A Defazio requested the audit in January 1997 because of 
concerns that contractors may have overcharged for spare parts that Navy 
procured for the Pioneer Unmanned Aerial Vehicle (UAV) program. This issue 
was part of an allegation to the DoD Hotline that was investigated and reported on 
by the Naval Inspector General in September 1995. Congressman Defazio 
believed the Naval Inspector General did not fully investigate the issue. Therefore, 
he requested that the Navy reopen the investigation and the Inspector General, 
DoD, also review the issue. He asserted that the DoD should demand 
reimbursement for any overcharging and should not make major new expenditures 
on the program "until all significant procurement problems are resolved." 

Pioneer UAV Program. The Pioneer UAV program began in 1985 in response to 
requirements for real-time reconnaissance, surveillance, target acquisition, battle 
damage assessment, and battlefield management. Each Pioneer U AV system 
consists of five air vehicles, a ground based data system, a tracking control unit 
consisting of a communications link, a launch and recovery subsystem, and a 
support subsystem. The system is transportable by either land- or ship-based 
military vehicles. Apart from conventional runway launch and recovery, the 
system includes rocket assisted take-off launching stands, truck mounted 
pneumatic launchers, runway mounted arresting gear systems, and the Shipboard 
Pioneer Arresting Recovery net retrieval system. The Pioneer UAV operates at 
altitudes of up to 12,000 feet with a range approaching 100 nautical miles and has 
supported contingency deployments since 1986, including Operation Desert Storm 
in Saudi Arabia, Operation Restore Hope in Somalia, and Operation Joint 
Endeavor in Bosnia. 

The Pioneer UAV program is managed by the Naval Air Systems Command 
through the Program Executive Office for Cruise Missiles and Unmanned Aerial 
Vehicles. The Navy purchased the Pioneer UAV system as an "off-the-shelf' 
interim package for use over a 3-year period pending development of the Hunter 
UAV system. Due to the cancellation of the Hunter UAV program in 
January 1996 by the Under Secretary of Defense for Acquisition and Technology, 
the Navy extended the Pioneer UAV program until FY 2003 to allow for the 
development and fielding of a replacement UA V system. The Navy plans to 
sustain nine Pioneer UA V systems and procure attrition spares and air vehicles. 
The projected life-cycle costs for the Pioneer UAV program are $657.1 million. 
The Navy spent about $464.6 million on the program during FYs 1985 through 
1997 and budgeted about $31.2 million for spare parts procurements during 
FYs 1997 through 2003. 
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Audit Objectives 

The audit objective was to evaluate contract pricing for selected parts in the 
Pioneer UAV program. We also evaluated the Naval Air Systems Command 
management control program applicable to the audit objective. See Appendix A 
for a discussion of the audit process and Appendix B for a summary of prior 
coverage related to the audit objective. 
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Spare Parts Pricing 
A contracting officer at Naval Air Warfare Center (NAWC), Point Mugu, 
California, issued 13 purchase orders between July 29, and August 28, 
1992, for 32 different Pioneer UAV spare parts, totaling about $296,000, 
that were overpriced. The overpricing occurred because the orders were 
based on contractor-proposed prices without a price analysis and resulted 
in $78,000 ofunnecessary costs. This issue was investigated and reported 
by the Naval Inspector General in September 1995 in response to a 
complaint to the Defense Hotline and contracting officials took effective 
measures to prevent further overpricing. The audit identified no additional 
overpricing for procurements of48 Pioneer UAV spare parts reviewed, no 
basis for requesting further consideration from the contractor, and no 
grounds for deferring further execution of the program. 

Overpricing Concern. The spare parts pricing that concerned Congressman 
DeFazio involved 13 fixed-price purchase orders issued by the NAWC contracting 
officer in July and August 1992, as detailed in Appendix C. The contracting 
officer priced the orders based on procurement proposals submitted by Pioneer 
UAV, Incorporated (PUI), without performing a price analysis as required by the 
Federal Acquisition Regulation. 

Price Analysis. Federal Acquisition Regulation 15.805-2, "Price Analysis," states 
the contracting officer is responsible for selecting and using whatever price analysis 
techniques ensure an overall fair and reasonable price for the Government. A price 
analysis is the process of examining and evaluating a proposal price without 
evaluating its separate cost elements and proposed profit. A price analysis should 
be performed on all contractual actions, even those actions where a cost analysis is 
required. When cost or pricing data are not required, a price analysis is 
mandatory. The contracting officer avoided the price analysis by splitting the spare 
parts orders into amounts below the $25,000 small purchase ceiling. The lack of 
price analysis resulted in overpricing the 13 orders by $78,000, which the Navy 
requested in a voluntary refund from PUI. PUI declined the refund request, stating 
that the prices were based on firm-fixed price contracts and the procurements 
violated no law or regulation. PUI also stated that it performed efforts at no cost 
in the Pioneer UAV program that allowed the Government to avoid costs or 
receive benefits that offset the amount of voluntary refund sought by the Navy. 
The efforts included reviews and studies in eight technical areas. The Navy 
accepted the studies performed by PUI as full consideration for the excessive 
costs. 
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Spare Parts Pricing 

Congressman Defazio provided the following examples ofPioneer UAV spare 
parts that he believed Navy procured at overpriced amounts, prices Navy 
supposedly paid for the parts, and prices of similar parts that could possibly be 
obtained from commercial establishments. 

Table. Examples of Pioneer UAV Spare Parts Believed Overpriced 

Description 
Washer 

Prices Cited by 
Congressman DeFazio 

$ 127.46 

Price of Similar 
Commercial Parts 

$ 10.50 
Actual Price 

$127.46 

Bolt 31.56 0.61 31.57 

Paw Attachment 110.64 6.50 NIP1 

Gas Bottle 1,975.00 103.00 NIP1 

Spark Plug Connector 544.09 12.17 NIP1 

1 NIP -- Not Procured 

Washer. The Navy procured 120 of the washers, part number 63551-40026-1, at 
$127.46 per unit in a one-time buy in FY 1992. Navy Price Fighters1 analysis, 
adjusted for general and administrative expense and profit, determined that each 
washer should have cost $35.43. The NAWC contracting officer procured the 
washers at an excessive price because the price was based on a PUI proposal 
without a price analysis. The commercial version of the washer, estimated at 
$10.50, was not suited for Pioneer UAV application because the washer required 
additional manufacturing processes, which included machining to stringent 
tolerances, deburring, plating, anodizing, and buffing, to satisfy requirements. The 
processes were critical because the washer is the uppermost portion of the shock 
absorber assembly and designed to maximize the ability of the assembly to reduce 
vibrational impact while keeping the engine mounted in a level position. This level 
mounting is important since skewered mounting would cause significant change in 
the flight capability and could lead to irreparable damage. The domed aspect of 
the washer was particularly designed to assure balanced mounting of the engine 
during flight and all high vibration situations. The vibration, if not properly 
attenuated and distributed, could lead to cracking in the fuselage, which is a 
primary cause of air vehicle disintegration during flight. IfNavy had used the 
commercial washer, it would have voided the Pioneer UAV warranty. The Navy 
received consideration for the excessive price paid for the washer through Pioneer 
UAV program efforts that the contractor performed at no cost to the Government. 

Bolt. The Navy procured 50 of the bolts, part number NA0045-080066, at $31. 57 
per unit and a Navy inventory control point contractor for the Pioneer UAV 

1 See page 7 for a discussion of Navy Price Fighters program. 
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Spare Parts Pricing 
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procured an additional 100 of the bolts at $0.61 per unit. A Navy Price Fighters 
cost analysis, adjusted for general and administrative expense and profit, 
established the unit price at $1.99. The excessive amount paid by the Navy 
resulted from procurement by the NAWC contracting officer at a price proposed 
by the contractor without a price analysis. The contractor rectified the excessive 
cost by performing Pioneer UAV program efforts at no cost to the Government. 

Paw Attachment. The contractor proposed the paw attachment, part 
number 40157-43396, at $110.64 per unit in July 1992 but the Navy did not 
procure the paw attachment based on the proposal. The Navy procured 550 paw 
attachments, part number 40157-43396, in FYs 1995 and 1996 at prices ranging 
from $23.73 to $34.49 and averaging $29.88 per unit. 

Gas Bottle. PUI proposed the gas bottle, part number 2958-90920, at $1,975 per 
unit but the Navy did not procure the gas bottle based on the proposal. The only 
recorded purchases that Navy made were for 4 gas bottles, part number 2958
90920, and 10 gas bottles, part number 125-1, in FY 1990 as part ofPioneer UAV 
buildup kits. Contract documentation reviewed did not show a separate unit price 
for components in the buildup kits. As a result, we were unable to determine the 
unit price or price reasonableness of the bottles. 

Spark Plug Connector. PUI proposed the spark plug connector, part number 
3265 006 000, at $544.10 per unit in July 1992. According to contract 
documentation reviewed, the Navy never procured the connector. 

Investigation of Overpricing. The spare parts overpricing issue was included in 
allegations to the Defense Hotline and investigated by the Naval Inspector General. 
Naval Inspector General Report of Investigation, "Pioneer U AV," Case 
No. 940646, September 1995 substantiated overpricing and attributed it to the 
failure to follow proper procurement procedures. Contracting officials took 
measures to prevent further overpricing. 

Measures to Prevent Spare Parts Overpricing. Measures established by Naval 
Air Systems Command contracting officials to prevent or detect overpricing of 
Pioneer UAV spare parts included increased reliance on support provided by the 
Defense Contract Management Command (DCMC), Defense Contract Audit 
Agency (DCAA), and Navy Price Fighters to establish negotiations for spare parts 
procurements. 

DCMC Analyses. DCMC analyzed technical aspects of contractor
proposed spare parts requirements and the labor hours required to develop the 
spares. 

DCAA Proposal Reviews. DCAA evaluated contractor procedures, 
controls, and actual performance; analyzed financial information and effectiveness, 
efficiency, and economy of operations and subcontractor proposals; and verified 
material costs, labor rates, other direct costs, and overhead rates. 

DCAA Post-Award Audits. DCAA conducted eight post-award audits of 
Navy procurements from the Pioneer UAV contractor. The audits determined that 
the excessive pricing was isolated to procurements by NAWC, Point Mugu, 
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California. The audits also detected another instance of overpricing, which was 
addressed in DCAA audit report 6141-94J42040001-Sl, "Supplement to Report 
on Post-Award Audit of Cost or Pricing Data under Contract No. N00019-92-C
0094," September 17, 1996. The report stated that the subcontractor, Israeli 
Aircraft Industries, submitted cost or pricing data that were not accurate, current, 
or complete as of the date of price agreement. The report recommended a 
$42,152 price adjustment on the contract price of$5,029,519. Israeli Aircraft 
Industries concurred with the recommendation with minor corrections and 
reimbursed the Government $40,631 in November 1996. 

Price Fighters Reviews. The Navy Price Fighters program was 
established in 1983 by Naval Supply Systems Command and is administered by the 
Navy Fitting Out and Supply Support Assistance Center. The Price Fighters 
perform engineering-based cost analyses, technical analyses, and contract 
negotiation for spare parts or weapon systems procurements. Price Fighters 
reviews have resulted in more than $1.3 billion savings to DoD since 1983. 

Price Fighters staff uses an "Alpha Acquisition Method," which enables the Price 
Fighters to work parallel with a contractor team of industrial engineers and 
planners to evaluate and negotiate a proposed labor hour mix for formal contractor 
proposals. The method includes spare parts labor hours for the prime contractor 
and subcontractors. 

The Naval Air Systems Command contracting officer used Price Fighters 
recommendations to establish price negotiations for Pioneer UAV spare parts 
procurements in FYs 1995 and 1996. The Price Fighters developed negotiated 
labor hours from comprehensive reviews of spare parts manufactured by 
subcontractors on contract N00019-95-C-0157. In performing the reviews, the 
Price Fighters evaluated the contractor's actual labor hours expended for past 
performance, historical information regarding process improvements, improvement 
projections, and spare parts manufacturing processes. 

Price Decreases. The measures taken by the Navy to prevent or detect spare parts 
overpricing generally resulted in significant decreases in unit prices for Pioneer UAV spare 
part procurements, as shown in Appendix C. The Navy fully justified and documented 
price increases for particular procurements in Appendix C. 
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Summary 

The overpricing ofPioneer UAV spare parts was limited to 13 purchase orders 
placed between July 29, and August 28, 1992, by a contracting officer assigned to 
NAWC, Point Mugu, California. The Naval Inspector General substantiated the 
overpricing and attributed it to failure to follow proper procurement procedures, 
which consisted of the lack of contracting officer price analysis and splitting orders 
to amounts below the $25,000 small purchase ceiling. The Navy took effective 
measures, which consisted ofgreater reliance on assistance from DCMC, DCAA, 
and Navy Price Fighters for price negotiations. The measures taken by Naval Air 
Systems Command contracting officials resulted in subsequent Pioneer UAV spare 
part procurements at fair and reasonable prices. We found no basis for requesting 
additional consideration from the contractor or for deferring further execution of 
the program. 
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Appendix A. Audit Process 


Scope and Methodology 

Work Performed. We reviewed official contract records and documentation 
supporting the procurement and pricing of48 spare parts for the Pioneer UAV 
program, including spare parts that were the subject of a Naval Inspector General 
investigation and report in September 1995. The analysis included an examination 
of contract documents and field pricing analyses on spare parts procured for the 
Pioneer UAV program from FYs 1988 through 1996. We also examined the 
Naval Inspector General and Army Criminal Investigation Command case records 
related to investigations of the Pioneer UAV program. 

Interviews. We interviewed Pioneer UAV contracting and program personnel; 
Naval Inspector General representatives; and Army criminal investigators. 

Computer-Processed Data and Technical Experts. We did not use computer
processed data in performing this audit. However, the Technical Assessment 
Division provided assistance in review ofPioneer UAV spare parts drawings. 

Organizations Visited or Contacted. We visited or contacted individuals and 
organizations within DoD. Further details are available on request. 

Audit Period and Standards. We performed this economy and efficiency audit 
from March 1997 through November 1997 in accordance with auditing standards 
issued by the Comptroller General of the United States, as implemented by the 
Inspector General, DoD. Accordingly, we included tests of management controls 
considered necessary. 

Management Control Program 

DoD Directive 5010.38, "Management Control (MC) Program," dated August 26, 
1996, requires DoD organizations to implement a comprehensive system of 
management controls that provides reasonable assurance that programs are 
operating as intended and to evaluate the adequacy of the controls. 
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Scope of Review of the Management Control Program. We reviewed the 
adequacy ofNaval Air Systems Command management controls over contracting 
for the Pioneer U AV program. We did not review management's self assessments 
because they were outside the scope of the request and we found no material 
control weaknesses. 

Adequacy of Management Controls. Management controls were adequate in 
that we did not identify any material management control weaknesses. 



Appendix B. Summary of Prior Audits and Other 
Reviews 

Naval Inspector General 

Report of Investigation, "Pioneer UAV," Case No. 940646, September 8, 
1995. The report stated that the NAWC contracting office failed to properly 
review contractor proposals, conduct price comparisons and negotiate costs. The 
report also criticized the way small purchases were made, particularly splitting 
orders to remain below the small purchase threshold. The report recommended 
that the contracting office ensure that contracting officers perform independent 
Government cost estimates and improve price analysis on competitive 
procurements. The report did not require management comments and none were 
provided. 

Inspector General, Naval Air Systems Command 

"Report of Command Inspection of the Pioneer UAV Program, PMA-263, 
and Naval Air Warfare Center-Weapons Division Point Mugu, Pioneer Fleet 
Support Activities," October 31, 1994. The report concluded that the overall 
Pioneer UAV program was satisfactory and made no recommendations. The 
report did not require management comments and none were provided. 

Assistap.t Secretary of the Navy (Research, Development, and 
Acqu1sit1on) 

"Report of Procurement Management Review of Naval Air Warfare Center, 
Weapons Division," June 1994. The review recommended that NAWC, Point 
Mugu, improve price analysis for competitive procurements, prepare independent 
government cost estimates, and require legal counsel to review all significant 
contractual documents. The review also recommended that NAWC prepare 
business clearance memorandums in accordance with regulatory guidance. The 
report did not require management comments and none were provided. 
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Program Executive Officer, Cruise Missiles Project and 
Unmanned Aerial Vehicles Joint Project 

"Final Report of Pioneer Field Logistics Activity Fact Finding and Review," 
May 20, 1994. The fact finding review resulted from congressional concerns 
about the Pioneer UAV program. The congressional concerns centered on 
potential payment of excessive prices for Pioneer spare and repair parts, 
acceptance of defective repair parts, and inadequate auditing ofPioneer 
procurements. The review indicated that excessive or unreasonable prices were 
paid by NAWC Point Mugu for Pioneer spare parts. The review determined the 
following: 

• No procurements of any of the parts listed in the PUI July 13, 1992 
proposal had been made by NAWC, Point Mugu. 

• The thirteen purchase orders represent the total procurement history 
between PUI and NAWC, Point Mugu. 

• NAWC, Point Mugu did not challenge or negotiate the thirteen purchase 
orders. 

The review indicated that excessive prices resulted from the NAWC, Point Mugu, 
request that PUI propose prices for each spare part item as if each part would be a 
stand-alone purchase. The fact finding review specifically determined that four 
spare parts (spark plug connector, paw attachment, nitrogen cylinder, and nitrogen 
charging system) have never been procured by NAWC, Point Mugu from PUI. 
However two other parts (washer and quill shaft bolt) were procured by NAWC, 
Point Mugu. The report recommended that the Inspector General, Naval Air 
Systems Command conduct an independent follow-on inspection of all Pioneer 
program activities. The report also recommended that Naval Air Systems 
Command review procurement practices at NAWC, Point Mugu, to ensure proper 
procurement regulations are implemented and followed consistently. The report 
did not require management comments and none were provided. 



Appendix C. Details on Pioneer UA V Spare Parts Reviewed 


Purchased Spare Parts 


Part 
Number 

Alternate 
Part Number Nomenclature 

FY92NAWC 
PurchOrder 

Q!y_ 
Unit 
Price 

FY92 
92-C-00941 

Q!I 
Unit 
Price 

FY93 
93-c-ooso1 

Q!I 
Unit 
Price 

FY95 
94-C-02491 

Q!I 
Unit 
Price 

FY96 
95-G-0122 
noooos1 

Q!I 
Unit 
Price 

FY96 
Purchase Order 

NAWC Pax River 

Q!I 
Unit 
Price 

FY96 
95-C-01571 

Q!I 
Unit 
Price 

63551-40019-1 HL1151212-001 Plate Assy, Adapter 40 $ 289.60 14 $187.89 40 $426.50 

63551-40025-1 HI..1151222-001 Washer 120 108.62 

NA0069-050016 50301-90052-29 Screw Hex 100 29.02 

TC5141 Mount Base 40 28.86 107 $ 0.14 

0240-091-002 Screw Hex 80 5.19 

0246-001-001 Key(3x5) 21 29.04 

5300-90043-5 F404A3/32 Plastic Tube 140 5.03 

63551-40083-1 HL1151211-001 Quill Shaft 36 470.53 13 298.75 100 590.75 

NA0045-060022 5301-90053-38 Screw, ADPT 160 8.00 

NA0045-080066 5301-90053-72 Bolt, Quill Shaft2 50 31.57 

WB4-150 Isolator 60 20.49 

WR4-150 Isolator 60 21.96 

63551-40038-1 Bracket, Throttle 40 150.49 

40157-42178 HL1151004-001 Control Arm 40 296.86 10 $280.00 20 105.27 200 86.25 

HI..1151500-507 Spring Disc Hub 40 137.75 

NA0070-060022 5301-90054-33 Screw 160 7.75 

40157-41238 63551-90001-1 Harness 50 394.45 6 $519.00 

63551-40026-1 HI..1151222-005 Washer2 120 127.46 

3245-001-000 Circlips 160 15.67 

63551-40027-1 HI..1151222-003 Bushing 27 96.26 50 16.62 

HL1151507-001 Support, Disc Spring 40 429.55 

NA0069H080026 Screw, Cap HD 160 15.89 

-.j::>. 

The footnotes are at the end ofthis Appendix. 



Purchased Spare Parts (cont'd) 

Part 
Number 

Alternate 
Part Number Nomenclature 

FY92NAWC 
PurchOrder 

Q!y 
Unit 
Price 

FY92 
92-C-00941 

Q!y 
Unit 
Price 

FY93 
93-C-00501 

Q!y 
Unit 
Price 

FY95 
94-C-02491 

Q!y 
Unit 
Price 

FY96 
95-G-0122 
0000051 

Q!y 
Unit 
Price 

FY96 
Purchase Order 

NAWC Pax River 

Q!y 
Unit 
Price 

FY96 
95-C-01571 

Unit 
Price Q!y 

63551-40021-1 HL1151018-001 Engine/Gen Mount 10 $2,455.19 23 $1175.00 

0242-129-002 Nut, Hex 80 29.84 

3215-001-000 Piston Ring 20 110.91 

3230-001-000 25X52X7 Oil Seal 80 21.88 

3230-002-000 25X47X7 Oil Seal 70 35.92 

3240-003-002 Screw, Hex, FlyWH 20 53.22 

3533-010-000 Washer, Lock 80 4.80 

63551-40001-10 HL1151213-00 l Hub, Prop Assy 40 336.65 6 $1,148.00 6 $453.00 14 $617.45 

HL1151907-005 3JE,3J5/8,3Jl/2 Sleeve, Coupling 20 47.12 73 $3.18 

63551-40021-1 HL1151018-001 Engine/GenMount 10 2,455.19 

63551-40002-10 HL1151220-501 Engine Mount Assy 6 3,810.49 

63551-40002-10 HL1151220-501 Engine Mount Assy 6 3,810.49 

63551-40021-1 HL1151018-001 Engine/GenMount 10 2,455.19 

63551-40021-1 HL115l018-00 l Engine/Gen Mount 10 2,455.19 

The footnotes are at the end of this Appendix. 
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Proposed Spare Parts 

Part 
Number 

Alternate 
Part Number Nomenclature 

FY92 
PUI Prol!osal 

Q!I 
Unit 
Price 

FY92 
92-C-00941 

Q!I 
Unit 
Price 

FY95 
94-C-02491 

Q!I 
Unit 
Price 

FY96 
95-G-0122 
noooo51 

Q!I 
Unit 
Price 

FY96 
NAWC Pax River 
Purchase Order 

Q!I 
Unit 
Price 

FY96 
95-C-01571 

Q!I 
Unit 

Price 


50301-90054-23 22182BE050022L Screw Gen Mt to Ad 80 $ 118.91 

63551-40111 Screw, SelfAdj 80 179.05 268 $66.75 460 $ 9.25 

40157-40511 HLl 151917-003 Starter Lug 40 441.72 35 $125.00 100 84.50 

40157-43397 HL1151223-001 Stud 160 115.64 100 67.51 50 $ 47.20 400 58.25 

40157-43396 RM2-521-89-02 Paw Attachment2 160 110.64 100 34.49 50 23.73 400 29.50 

40157-42921-10 Exhaust Stacks 10 1,202.83 100 175.25 -0\ 
N673 Spark Plug Gasket 40 No Bid 

40157-44049-10 Clips, Spark Plug 90 187.10 50 94.46 100 68.75 

50300-90043-10 Plastic Tubing 1403 69.99 

40157-43920-10 HL1151008-505 Throttle Cable 50 864.77 21 562.00 


3265 006 000 Spark Plug Conn2 20 544.10 

2450301-90055-2 5PH35M Nut, Gen Mt to Ad 80 118.30 4.95 

50301-90053-14 Screw Hex HD 403 241.87 

63551-40020-10 HL1151500-507 Prop Hub Assy 40 1,046.28 12 1,152.46 100 1,913.50 


40157-44230-10 HL1151218-505 Left Shroud 40 689.56 15 $726.00 


40157-44240-10 HL1151217-505 Right Shroud 40 615.31 15 597.00 17 650.00 


1subsequently purchased by Naval Air Systems Command Contracting Office tltrough PUI. 


2rdentified in Congressman DeF azio 's audit request 

3P!astic Tubing purchased tltrough Systems Application and Technology, Incmporated on October 26, 1992, at a cost of$0.74 per unit. The Screw Hex HD purchased tltrough the same contractor 


on January 8, 1993, cost $0.138 per unit. 


4pUI proposed each nut at $118.30. NAWC purchased 2 packages that contained 100 nuts each at a package price of$4.95. 


http:1,913.50
http:1,152.46
http:1,046.28
http:1,202.83


Appendix D. Purchase Orders Evaluated 

Purchase Order No. 
Award 

Amount

N0429A-92-M-4030 $ 24,619 

N0429A-92-M-385 l 4,056 

N0429A-92-M-4041 24,073 

N0429A-92-M-3844 24,644 

N0429A-92-M-3998 24,654 

N0429A-92-M-4087 24,831 

N0429A-92-M-4103 24,552 

N0429A-92-M-4223 24,727 

N0429A-92-M-4236 24,552 

N0429A-92-M-4238 22,863 

N0429A-92-M-4239 22,863 

N0429A-92-M-4267 24,552 

N0429A-M-92-4272 24,552 

Total $295,538 
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Appendix E. Report Distribution 

Office of the Secretary of Defense 

Under Secretary ofDefense for Acquisition and Technology 
Deputy Under Secretary ofDefense (Acquisition Reform) 
Director, Defense Airborne Reconnaissance Office 
Director ofDefense Procurement 
Director, Defense Logistics Studies Information Exchange 

Under Secretary ofDefense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Assistant Secretary ofDefense (Public Affairs) 

Department of the Army 

Auditor General, Department of the Army 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 

Assistant Secretary of the Navy (Research, Development, and Acquisition) 

Auditor General, Department of the Navy 

Program Executive for Cruise Missiles and Unmanned Aerial Vehicles 


Department of the Air Force 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

Other Defense Agencies 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, National Security Agency 

Inspector General, National Security Agency 
Inspector General, Defense Intelligence Agency 

Non-Defense Organizations and Individuals 

Office ofManagement and Budget 
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Appendix E. Report Distribution 

Technical Information Center, National Security and International Affairs Division, 
General Accounting Office 

Chairman and ranking minority member of each of the following congressional committees 
and subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on Government Management, Information, and Technology, 

Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal Justice, 

Committee on Government Reform and Oversight 
House Committee on National Security 

Honorable Peter A Defazio, U.S. House of Representatives 
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