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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 
4800 MARK CENTER DRIVE 

ALEXANDRIA, VIRGINIA 22350-1500 

November 8, 2012 

MEMORANDUM FOR ASSISTANT SECRETARY OF THE ARMY (ACQUISTION, 
LOGISTICS, AND TECHNOLOGY) 

ASSISTANT SECRETARY OF THE AIR FORCE (FINANCIAL 
MANAGEMENT AND COMPROLLER) 

AUDITOR GENERAL, DEPARTMENT OF THE ARMY 
NAVAL INSPECTOR GENERAL 

SUBJECT: Deliveries and Payments for the Defense Advanced GPS Receivers Met Contract 
Terms, but Property Accountability Needed Improvements 
(RepmtNo. DODIG-2013-018) 

We are providing this repmt for review and comment. We considered comments on a draft of this 
report when preparing the final report. Rockwell Collins, Inc. (RCI), delivered Defense Advanced 
Global Positioning System Receivers (DAGRs) in accordance with contract terms, and the Defense 
Finance and Accounting Service correctly paid $27.1 million in DAGR contract transactions we 
reviewed. However, personnel in the acquisition and logistics offices in each Military Department 
did not properly account for 75,727 DAGRs, valued at $114.8 million, that were stored in an RCI 
warehouse. Fmthermore, the procurement contracting officer, Air Force, Space and Missile Systems 
Center, Global Positioning Systems Directorate, inappropriately authorized $102.4 million in 
performance-based payments on the DAGR contract. 

Comments from the Deputy Assistant Secretary of the Army (Acquisition Policy and Logistics), who 
responded on behalf of the Assistant Secretary of the Army (Acquisition, Logistics, and 
Technology); the Deputy Assistant Secretary of the Navy (C4I/IO/Space), who responded on behalf 
of the Assistant Secretary of the Navy (Research, Development, and Acquisition); and the Chief of 
Contracts, U.S. Air Force, Space and Missile Systems Center, Global Positioning Systems 
Directorate, conformed to the requirements of DoD Directive 7650.3; therefore, additional 
comments are not required. The Commander, Air Force Materiel Command, Logistics Readiness 
Division, did not respond to the draft report. DoD Directive 7650.3 requires that all 
recommendations be resolved promptly. We request comments from the Commander, Air Force 
Materiel Command, Logistics Readiness Division, on Recommendations B.l, B.2.a, and B.2.b by 
December 7, 2012. 

Please provide comments that conform to the requirements of DoD Directive 7650.3. lfpossible, 
send a pdf file containing your comments to aud-colu@dodig.mil. Copies of the management 
comments must contain the actual signature of the authorizing official. We are unable to accept the 
/Signed/ symbol in place of the actual signature. If you arrange to send classified comments 
electronically, you must send them over the SECRET Internet Protocol Router Network (SIPRNET). 

We appreciate the courtesies extended to the staff. Please direct questions to me at (703) 601-5945. 

d~~ 
LorinT. Venable, CPA 
Acting Assistant Inspector General 
DoD Payments and Accounting Operations 

mailto:audcolu@dodig.mil


   
 

 
 
 

 

 

 

 

Report No. DODIG-2013-018 (Project No. D2011-D000DC-0259.000)  November 8, 2012 

Results in Brief: Deliveries and Payments for 
the Defense Advanced GPS Receivers Met 
Contract Terms, but Property Accountability 
Needed Improvements 

What We Did 
We determined whether deliveries and 
payments for the Defense Advanced Global 
Positioning System (GPS) Receiver (DAGR) 
contract FA8807-09-C-0002 were made in 
accordance with contractual agreements and 
applicable criteria.  

What We Found 
Rockwell Collins, Inc. (RCI), delivered DAGRs 
in accordance with contract terms and the 
Defense Finance and Accounting Service 
(DFAS) correctly paid $27.1 million in DAGR 
contract transactions we reviewed.  As a result, 
the Military Departments received the DAGRs 
needed to meet mission requirements.   

However, personnel in the acquisition and 
logistics offices in each Military Department did 
not properly account for 75,727 DAGRs, valued 
at $114.8 million, that were stored in an RCI 
warehouse. Those responsible for the DAGR 
inventory inappropriately relied on the RCI 
inventory system.  Additionally, a discrepancy 
of approximately 72,550 DAGRs existed 
between the number of DAGRs delivered by 
RCI and the total number of DAGRs reported 
by the Military Departments as deployed or 
stored outside RCI’s customer-owned property 
system.  This occurred because acquisition and 
logistics personnel did not maintain appropriate 
accountability records. 

Each Military Department must properly 
manage its DAGR inventory to provide optimal 
support to the warfighter. In addition, the DoD 
accountability records must be easily retrievable 

and reconcilable to the number produced.  
Furthermore, the procurement contracting 
officer (PCO), Air Force, Space and Missile 
Systems Center, Global Positioning Systems 
Directorate, inappropriately authorized 
$102.4 million in performance-based payments 
(PBPs) on the DAGR contract.  The contract did 
not meet Federal Acquisition Regulation 
requirements that would justify authorization of 
PBPs. The PCO used performance-based 
financing on this contract because the previous 
contract contained PBPs and because of the 
increased DoD emphasis on the use of this type 
of financing for fixed-price contracts. The use 
of PBPs cost the Military Departments $49,788 
in processing fees and created an unnecessary 
administrative burden.   

What We Recommend 
The Military Departments should: 

 record all DAGRs in Government property 


systems, and 
 initiate a complete inventory reconciliation.  
In addition, the Chief of Contracts, 
U.S. Air Force, Space and Missile Systems 
Center, Global Positioning Systems Directorate, 
should provide PCOs with training on when and 
how to use PBPs. 

Management Comments and 
Our Response 
Comments received were responsive to the 
recommendations; however, the Commander, 
Air Force Materiel Command, Logistics 
Readiness Division, did not respond to 
Recommendations B.1, B.2.a, and B.2.b. 
Additional comments are requested.  See the 
recommendations table on the back of this page. 
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Report No. DODIG-2013-018 (Project No. D2011-D000DC-0259.000)  November 8, 2012 

Recommendations Table 

Management Recommendations 
Requiring Comment 

No Additional 
Comments Required 

Assistant Secretary of the Army 
(Acquisition, Logistics, and Technology) 
in coordination with the Deputy Chief of 
Staff of the Army (G4/Logistics) 

 B.1, B.2.a, B.2.b 

Assistant Secretary of the Navy 
(Research, Development and 
Acquisition), in coordination with the 
Deputy Assistant Secretary of the Navy 
(C4I/IO/Space), Chief of Naval 
Operations, and Commandant of the 
Marine Corps Systems Command 

 B.1, B.2.a, B.2.b 

Air Force Materiel Command, Logistics 
Readiness Division, in coordination with 
the Secretary of the Air Force, Installation 
and Logistics Management 

B.1, B.2.a, B.2.b 

Chief of Contracts, U.S. Air Force, Space 
and Missile Systems Center, Global 
Positioning Systems Directorate  

C 

Please provide comments by December 7, 2012. 
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Introduction 
Objective 
Our objective was to determine whether contract deliveries and payments for the Defense 
Advanced Global Positioning System (GPS) Receiver (contract FA8807-09-C-0002) 
were made in accordance with contractual agreements and applicable criteria.   

Additionally, while addressing our audit objectives, we identified that property 
accountability needed improvement and that there was inappropriate use of performance-
based payments. See Appendix A for a discussion of the scope and methodology related 
to the objective. 

Background on the DAGR Contract 
The Defense Advanced GPS Receiver (DAGR) is a handheld, dual-frequency, GPS 
device that provides guidance capabilities for vehicular, handheld, sensor, and gun laying 
applications. The DAGR features an antispoofing module, simultaneous dual-frequency 
signal reception, situational awareness, supports laser range finders, and a minimum of 
14 hours continuous battery life. Rockwell Collins, Inc. (RCI), in Cedar Rapids, Iowa, 
produced the DAGR. 

The DoD Global Positioning Systems Directorate1 awarded RCI the DAGR 
contract FA8807-09-C-0002 on March 10, 2009, with a contract ceiling amount of 
$450 million.  The DAGR contract also allows the Government to purchase more than 
40 DAGR accessories. The RCI website offered numerous DAGR accessories for 
purchase, including antennas, mounting brackets, cases, and cables.  The DAGR contract 
period of performance expires in FY 2016.  Defense Contract Management Agency 
(DCMA) Twin Cities administers the DAGR contract. 

DoD Components purchased six lots of DAGRs and DAGR accessories, with different 
prices for each lot, as of September 14, 2011.  The total obligation amount on the DAGR 
contract was approximately $333 million, of which $260 million was for DAGR devices.  
Table 1 shows the DAGRs purchased by the Army, Navy, Air Force, Marine Corps, 
Foreign Military Sales, and other activities, such as DoD Program Offices that field to 
multiple Military Components. 

1 The Global Positioning Systems Directorate, a joint service effort directed by the Air Force and managed 
at the Space and Missile Systems Center, Air Force Space Command, Los Angeles Air Force Base, 
California, is the DoD acquisition office for developing and producing GPS satellites, ground systems, and 
military user equipment. 
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Table 1. DAGRs Purchased Under Contract FA8807-09-C-0002 

Purchaser Number of DAGRs Purchased Value 

Army 146,113 $211,931,169
Navy 1,167 1,941,727 
Air Force 3,556 5,770,779 
Marine Corps 10,540 16,066,782 
Foreign Military Sales 8,329 13,537,853 
Other Activities* 7,366 10,973,788 

Total 177,071 $260,222,098 

 

* Includes DAGRs shipped to Mine Resistant Ambush Protected Program Office for embedding on the 
vehicle for multiple Military Components.  

Review of Internal Controls 
DoD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,” 
July 29, 2010, requires DoD organizations to establish a management internal control 
program to identify and promptly correct ineffective internal controls and establish 
internal controls when warranted.  We identified internal control weaknesses associated 
with the accountability of DAGRs procured by the Military Departments and the contract 
financing used by the Air Force. 

Specifically, Military Department acquisition and logistics personnel did not maintain 
appropriate accountability records that showed the total DAGRs that they owned.  
Additionally, the procurement contracting officer, Air Force, Space and Missile Systems 
Center, Global Positioning Systems Directorate, did not follow Federal Acquisition 
Regulation (FAR) requirements regarding a 6-month time from order to delivery of items 
that would justify authorization of performance-based payments.  We will provide a copy 
of the report to the senior officials responsible for internal controls in the Departments of 
the Army, Navy, and Air Force and the Marine Corps. 
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Finding A.  DAGRs Were Delivered and Paid 
for in Accordance With the Contract 
and Criteria 
Rockwell Collins, Inc. (RCI), delivered DAGRs in accordance with contract terms and 
the Defense Finance and Accounting Service (DFAS) correctly paid $27.1 million in 
DAGR contract transactions we reviewed.  As a result, the Military Departments received 
the DAGRs needed to meet mission requirements.   

DAGRs Were Delivered and Accepted According  
to the Contract 
The process for delivering DAGRs was proper and in accordance with contract terms.  
The DAGR contract required RCI to ship the DAGRs either directly to customers or to 
the RCI customer-owned property storage (COPS) facility.2  The Military Department 
program managers would provide RCI with specific instructions for shipments out of 
COPS to military facilities.  

The internal controls related to the DAGR delivery process from RCI to DoD was in 
accordance with contract terms based on walkthroughs of the process.  The RCI 
manufacturing facility and COPS facility provided adequate evidence of delivery for a 
selected Air Force shipment.  For that shipment, RCI provided sufficient evidence of the 
September 29, 2011, delivery of DAGRs to its COPS facility.  For example, RCI 
provided evidence of delivery of DAGR serial no. 498477 and provided the receiving 
report and invoice that matched the COPS inventory record.  DCMA properly accepted 
the delivery and completed the receiving report for the shipment in Wide Area Workflow.   

The delivery process met contract requirements.  Further, there were no indications that 
the equipment was misdirected or that the Military Components were concerned with the 
delivery process. 

DFAS Columbus Effectively Processed DAGR 
Contract Payments 
DFAS Columbus had an adequate payment process for $27.1 million in transactions we 
reviewed. In a nonstatistical sample of 14 transactions, valued at $27.1 million, 
DFAS Columbus effectively paid and maintained adequate supporting documentation.  
The transactions consisted of 13 disbursements valued at $27,130,053 and one 
recoupment of funds valued at $7,749.  The 14 transactions contained evidence of a 
receiving report, an invoice, and a payment voucher, which were the elements needed to 
process a payment according to DoD Regulation 7000.14-R, “DoD Financial 

2 A COPS facility refers to a specific, controlled area used for the storage and control of property owned by 
the contractors’ customers, including DoD, while in the possession of the contractor. 
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Management Regulation,” volume 10, chapter 8, section 0804.  Additionally, DCMA 
properly approved the transactions. See Appendix B for a flowchart of the delivery and 
payment process.  See Appendix C for a list of the 14 transactions selected for review. 

Conclusion 
RCI delivered DAGRs in accordance with the requirements of the DAGR contract.  
DCMA personnel inspected and accepted the DAGRs and DFAS Columbus paid the 
invoices for the items delivered in accordance with the contract.  As a result, the Military 
Departments received the DAGRs needed to meet mission requirements. 
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Finding B. Property Accountability and 
Inventory Records Need Improvement
Personnel in the acquisition and logistics offices in each Military Department did not 
properly account for 75,727 DAGRs, valued at $114.8 million, that were stored in an RCI 
warehouse. This occurred because the personnel responsible for the DAGR inventory 
inappropriately relied on the RCI inventory system and did not enter DAGR 
accountability information in DoD property accountability records, even though the 
DAGRs belonged to DoD and DoD policy required the Military Departments to account 
for them on their records. 

Additionally, a discrepancy of approximately 72,550 DAGRs existed between the 
number of DAGRs delivered by RCI and the total number of DAGRs reported by the 
Army, Navy, Air Force, and Marine Corps as deployed or stored outside COPS.  This 
discrepancy occurred because acquisition and logistics personnel did not maintain 
appropriate accountability records that showed the total DAGRs that they owned.   

Each Military Department must properly manage its DAGR inventory to provide optimal 
support to the warfighter.  In addition, the DoD accountability records must be easily 
retrievable and reconcilable to the number produced.  During the audit, the Military 
Departments were working to determine the best way to begin recording and accounting 
for DAGRs inside and outside COPS. 

DAGRs Are Considered Accountable Property 
DAGRs are pilferable items that should be controlled, monitored, and maintained in a 
property accountability system.  The Federal Logistics Information System lists the 
DAGR with a controlled inventory item code of “Y.”  The “Y” designation indicates the 

item is communications or electronics equipment 
or contains parts that DoD considers pilferable.  
DoD defines pilferable items as materials having a 
ready resale value or civilian application that 
makes the item especially subject to theft.  DAGRs 
purchased in September 2011 cost DoD 
$1,757 each. 

Policies and procedures for property accountability in DoD are governed by 
DoD Instruction 5000.64, “Accountability and Management of DoD Equipment and 
Other Accountable Property,” May 19, 2011.  The Instruction requires pilferable items to 
have accountable property records established to protect against unauthorized use, 
disclosure, or loss or when otherwise required by law, policy, regulation, or agency 
direction. Furthermore, the Instruction states that accountability of property is to be 
established upon receipt, delivery, or acceptance and maintained within an Accountable 
Property System of Record (APSR).   

DoD defines pilferable items 
as materials having a ready 

resale value or civilian 
application that makes the item 

especially subject to theft. 
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 Military  Department  Number of DAGRs 
Army 71,160
Navy 458 
Air Force 2,766 
Marine Corps 1,343 
   Total 75,727 

 

The Instruction defines “accountable property” as “property that meets accountability 
requirements” and is “to be recorded in an APSR” and defines an APSR as “the 
Government system used to control and manage accountable property records; a subset of 
existing organizational processes related to the life-cycle management of property; the 
system that is integrated with the core financial system.”  Examples of DoD APSR 
systems include: 

 Army Property Book Unit Supply Enhanced, 
 Navy Special Warfare Automated Logistics Information System, 
 Air Force Equipment Management System, and 
 Marine Corps Stock Control System. 

Military Departments Did Not Properly Account 
for DAGRs 
The Military Departments did not properly account for 75,727 DAGRs, valued at 
$114.8 million, stored in the RCI COPS warehouse.  In December 2011, RCI reported 
that it had 75,727 DAGRs stored for the Military Departments.  Table 2 identifies the 
breakdown by Military Department. 

Table 2. DAGRS in COPS 

 

Our inquiries to the Military Departments about the number of DAGRs stored in COPS, 
and our review of APSRs showed that personnel in the Military Department acquisition 

and logistics offices did not record
Personnel in the Military Department any of the 75,727 DAGRs stored in

acquisition and logistics offices did not COPS in the Military Departments’ 
record any of the 75,727 DAGRs stored in property accountability systems.  

COPS in the Military Departments’ During the audit, the Navy and
property accountability systems. Marine Corps removed all of the 

DAGRs from COPS. However, the process for recording Navy and Marine Corps 
DAGRs was not corrected for future DAGR shipments.  The DAGRs will not be entered 
into an ASPR when they are shipped to COPS.  The Army and Air Force were 
developing plans for accounting and recording DAGRs stored in COPS.   

DoD Inappropriately Relied on RCI Property System 
The Military Department officials inappropriately relied on the RCI COPS inventory 
system to track DAGR accountability information.  The Military Department personnel 
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indicated they did not record the DAGRs stored in COPS in their APSR because they had 
not taken physical custody of the property.  Personnel from the Army Program Executive 
Office stated that the RCI Accountable Property System met the intent of 
DoD Instruction 5000.64. 

However, the Instruction states that the property (DAGRs) became DoD property once 
DCMA representatives accepted the DAGRs. 
Therefore, the Military Departments were 
responsible for DAGR accountability upon 
DCMA acceptance. 

Personnel in the Acquisition Resources and Analysis Directorate, Under Secretary of 
Defense for Acquisition, Technology, and Logistics (USD[AT&L]), confirmed that DoD 
must not use the contractor’s property system in place of a DoD APSR.  Personnel further 
stated that the DoD APSR must be separate from contractor inventories so that checks 
and balances could be performed as necessary. 

The Military Departments were 
responsible for DAGR accountability 
upon DCMA acceptance. 

The Military Departments’ failure to record DAGRs in the appropriate APSR limited 
DoD’s ability to effectively and efficiently manage inventory and provide optimal 
support to the warfighter because the APSRs would not show the DAGRs stored in COPS 
as readily available.  The property accountability officers for each Military Department 
should comply with DoD Instruction 5000.64 and record and track DAGRs in the 
appropriate APSR. 

Discrepancy Between DAGRs Delivered and DAGRs Reported as 
Stored or Deployed Outside COPS 
A discrepancy existed between the total number of DAGRs delivered by RCI3 for the 
Military Departments and the total number of DAGRs each Military Department reported 
as being outside COPS (either deployed or stored in a DoD depot or in a base supply 

system).  Specifically, Military Department 
accountability information did not reconcile to 
shipment records for 72,550 DAGRs outside 
COPS. This large discrepancy occurred because 
acquisition and logistics personnel in each 
Military Department did not maintain appropriate 
accountability records. 

Army, Navy, Air Force, and Marine Corps acquisition and logistics personnel provided 
information on the number of DAGRs they believed were outside COPS.  Table 3 
provides information on the total DAGRs that RCI produced, those reported as accounted 
for by the Military Departments as outside COPs, and the difference. 

3 These DAGRs included those produced under contract FA8807-09-C-0002 and its predecessor, 

contract F04701-02-C-0011.  We combined the production totals because they were not easily separable in
 
the records. 


Military Department 
accountability information did 

not reconcile to shipment 
records for 72,550 DAGRs 

outside COPS. 
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DAGRs Army Navy Air 
Force 

Marine 
Corps 

Total 

Delivered by RCI 371,771 7,994 10,426 39,829 430,020 
Stored in COPS 71,160 458 2,766  1,343 75,727 
Reported by Military 265,991 884 841 14,027 281,743 
Departments* 
Discrepancy 34,620 6,652 6,819 24,459 72,550 

Table 3. Discrepancies in DAGRs Delivered and Reported, by Military Department 

*We did not validate the Military Department representation of DAGRs reported.  

The discrepancies, and the lack of information about the discrepancies, indicated that the 
Military Departments were unable to locate or track all the DAGRs that RCI delivered 
and that DoD deployed or stored outside the RCI COPS.  The inability of each Military 
Department to easily track and locate the DAGRs, which DoD categorizes as a pilferable 
item, limited DoD’s ability to control and use those resources to the fullest extent when 
needed. The property accountability officers for each Military Department should initiate 
a comprehensive review and reconciliation to locate all DAGRs and, if necessary, 
complete the appropriate loss of property forms. 

Planned Management Corrective Actions on Accounting 
for DAGRs 
During the audit, the Military Departments were working to determine the best way to 
begin recording and accounting for DAGRs inside and outside COPS.  The Military 
Departments had not fully developed the specific actions they would need to take to 
account for all DAGRs but were in the process of developing them.  

Recommendations, Management Comments, and 
Our Response 

Redirected Recommendations 
As a result of comments from the Deputy Assistant Secretary of the Navy (DASN), 
Command, Control, Communications, Computers, Intelligence, Information Operations, 
and Space (C4I/IO/Space), we redirected draft Recommendations B.1, B.2.a, and B.2.b to 
include coordination with the Chief of Naval Operations and Commandant of the Marine 
Corps Systems Command. 

B. We recommend that the Assistant Secretary of the Army (Acquisition, Logistics, 
and Technology), in coordination with the Deputy Chief of Staff of the Army, 
(G4/Logistics); Assistant Secretary of the Navy (Research, Development and 
Acquisition), in coordination with the Deputy Assistant Secretary of the Navy 
(C4I/IO/Space), Chief of Naval Operations, and Commandant of the Marine Corps 
Systems Command; and Commander, Air Force Materiel Command, Logistics 
Readiness Division, in coordination with the Secretary of the Air Force, Installation 
and Logistics Management: 



 

 
 

 

 
 
 
 

 

 
  

 

 

 
 
 

1. Record all Defense Advanced Global Positioning System Receivers 
delivered to the U.S. Government in the appropriate Government accountable 
property system of record. 

2. Initiate a complete inventory reconciliation to: 

a.	 Locate and inventory Defense Advanced Global Positioning System  
Receivers unaccounted for, and 

b.	 Complete appropriate loss of property forms if necessary. 

Assistant Secretary of the Army (Acquisition, Logistics, and 
Technology) Comments 
The Deputy Assistant Secretary of the Army (Acquisition Policy and Logistics) 
responded on behalf of the Assistant Secretary of the Army (Acquisition, Logistics, and 
Technology [ASA(ALT)]).  He agreed with the recommendations and stated that the 
ASA(ALT) directed the U.S. Army Product Director, Position Navigation and Timing, to 
move all remaining contractor-owned property supply system materiel into the Logistics 
Modernization Program and store it in a Defense Logistics Agency Depot.  Also, he 
stated that the Deputy Chief of Staff of the Army (G4/Logistics) would reconcile 
100 percent of the Army’s DAGRs. 

Assistant Secretary of the Navy (Research, Development, and 
Acquisition) Comments 
DASN (C4I/IO/Space) responded on behalf of the Assistant Secretary of the Navy 
(Research, Development, and Acquisition).  He agreed with the recommendations and 
stated that the Navy Personal Property Policy and Procedures provides guidance to track 
pilferable items in an accountable property records system.  He stated the Navy would 
perform a complete inventory by June 30, 2013. Also, he stated that the Navy would 
ensure that all Navy DAGRs were accounted for in accountable property system of 
record by September 30, 2013. 

The Director of the Marine Corps Staff, responding for the Commandant of the Marine 
Corps, agreed with the recommendations. He stated that the majority of DAGRs were 
embedded in other weapon systems and would not be visible as stand-alone items within 
the current accountable property systems of record.  He stated that improved visibility of 
embedded DAGRs would occur during FY 2014.   

Our Response 
The comments from the Deputy Assistant Secretary of the Army (Acquisition Policy and 
Logistics) and DASN (C4I/IO/Space) were responsive, and no additional comments were 
required. 
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Management Comments Required 
The Commander, Air Force Materiel Command, Logistics Readiness Division, did not 
comment on a draft of this report. We request that the Commander, Air Force Materiel 
Command, Logistics Readiness Division, provide comments on the final report by 
December 7, 2012. 
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Finding C.  Use of Performance-Based 
Payments Was Inappropriate 
The procurement contracting officer (PCO), Air Force, Space and Missile Systems 
Center, Global Positioning Systems Directorate, inappropriately authorized 
$102.4 million in performance-based payments (PBPs) on the DAGR contract.  The 
contract did not meet FAR requirements regarding a 6-month time from order to delivery 
of items that would justify authorization of PBPs.   

The PCO used performance-based financing on this contract because the previous 
contract contained PBPs and because of the increased DoD emphasis on the use of this 
type of financing for fixed-price contracts.  However, the use of PBPs on the DAGR 
contract created: 

	 an unnecessary cost as the Military Departments paid an estimated $49,788 in 
unnecessary accounting processing fees, and 

	 an administrative burden for DCMA and DFAS in their accounting and 

reconciliation of 1,800 payments and related transactions.   


During the audit, Air Force procurement office personnel took action to discontinue the 
use of PBPs on the contract. 

Processing of Performance-Based Payments 
The DAGR contract was a fixed-priced contract that included 15 PBPs, valued at 
$102.4 million, that allowed financing to the contractor for goods or services provided.  
Although the contract contained a ceiling price of $450 million, not all of the contract 
items received contract financing payments.  DFAS Columbus processed the PBPs 
according to the requirements in the contract that called for achievement of specific 
events or accomplishments as defined and valued in advance by the parties to the 
contract, before the acceptance of goods or services.   

As part of its accounting process, DFAS Columbus reversed the PBPs once RCI 
delivered the DAGRS to allow for the full final payment on each contract line item. 
DFAS referred to this reversal transaction as a recoupment, or liquidation, of the PBP. 

DAGR PBPs Were Inappropriate 
The use of performance-based payments on the DAGR contract was inappropriate.  
FAR section 32, paragraph 104 (d), states: “the contracting officer may provide contract 
financing in the form of PBPs if the contractor will not be able to bill for the first delivery 
of products for a substantial time after work must begin . . . (6 months or more).”  RCI 
did not require more than 6 months for the delivery of DAGRs from the time of the PCO 
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order. As a result, the Air Force contracting 
office inappropriately authorized 15 PBPs, 
with a cumulative value of $102.4 million.   

The use of PBPs was not necessary because 
the contractor had very little risk and did not 

RCI delivered the first DAGRs ordered on the contract within 6 days of the contract 
modification date. For example, DFAS Columbus paid for the DAGRs ordered on 
contract line item 0100AA on the days as shown in Table 4. 

Table 4. Delivery and Payment Schedule for First DAGRs Purchased 

need the early financing. We discussed this with personnel in Defense Procurement and 
Acquisition Policy (DPAP), who stated that the PCO’s use of performance-based 
payments on this type of contract was inappropriate.  DPAP personnel reviewed the 
delivery schedule for DAGRs and stated that they believed the short turnaround time for 
delivery of the DAGRs in the contract involved little risk and did not justify any type of 
financing. 

As a result, the Air Force 
contracting office inappropriately 

authorized 15 PBPs, with a 
cumulative value of $102.4 million. 

Date Days Description 
March 25, 2009 1 DoD ordered DAGRs from RCI 
March 31, 2009 6 RCI delivered contract line item 0100AA and 

requested payment  
April 3, 2009 9 RCI requested a PBP for DAGRs ordered, including 

contract line item 0100AA 
April 29, 2009 35 DFAS Columbus processed the PBP to RCI 
May 1, 2009 37 DFAS Columbus paid for the first shipment of DAGRs 

According to the FAR guidance, RCI should not have received contract financing.  The 
delivery of DAGRs occurred in only 6 days, well less than 6 months after DoD ordered 

According to the FAR 
guidance, RCI should not have 

received contract financing. 

them.  Furthermore, the contract required the 
contractor to deliver DAGRs within 6 months of the 
exercised option, with all DAGRs received within 
18 months.  This clearly did not comply with the 
requirement of the FAR, which intended the use of 

financing only when items required substantial leadtimes of 6 months or more.  

Reasons Why the Air Force Used PBPs 
The Air Force, Space and Missile Systems Center, Global Positioning Systems 
Directorate, contracting office personnel stated they used performance-based financing 
on this contract because the previous contract contained PBPs and because of the 
increased DoD emphasis on the use of this type of financing for fixed-price contracts.  
The contracting office personnel in the Directorate stated that an earlier contract the 
Air Force used to procure DAGRs employed the use of PBPs and they believed continued 
use of this type of financing on the follow-on contract was justified.  They also stated that 
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they authorized PBPs based on USD(AT&L) guidance that emphasized the increased use 
of PBPs. 

The USD(AT&L) guidance referred to by the contracting personnel included a 
memorandum issued in November 2000, which stated:  “the Department must take 
maximum advantage of the benefits of PBPs as the preferred means of providing contract 
financing under fixed-price contracts by making this form of payment the primary and 
most commonly used form of contract financing.”  Furthermore, the memorandum stated 
that by FY 2005, PBPs should be the most prevalent form of financing used in fixed-price 
contracts. 

Additionally, USD(AT&L) issued the “User’s Guide to Performance Based Payments,” 
November 30, 2001, with the forward stating:  “I encourage program managers, 
contracting officers, and industry to use this guide to change the existing paradigm and 
use PBP as their preferred fixed-price contract financing method.”   

PBPs Cost Military Departments Unnecessary 
Processing Fees 
The Military Departments paid $49,788 in unnecessary account processing fees that 

DFAS Columbus charged to process PBPs to 
The Military Departments paid the contractor. DFAS Columbus processed 

$49,788 in unnecessary 1,800 transactions at an approximate cost of 
accounting processing fees. $27.66 per transaction. 

Additionally, the use of PBPs on this contract created an unnecessary administrative 
burden for DCMA and DFAS Columbus related to the accounting and reconciliation of 
payments for the contract.  The PCO’s use of PBPs forced DFAS Columbus to monitor 
the recoupment of the PBPs each time the DAGRS were delivered, a time- and resource-
consuming task.  

Improvements to PBP Guidance 
The DPAP staff recognized that many contracting and acquisition professionals were not 
familiar with the steps necessary to create an effective PBP arrangement.  DPAP staff 
stated that unlike progress payments, which were incorporated simply by including the 
appropriate clause in the contract, PBPs required considerable thought and effort by the 
DoD contracting officer and the contractor to construct the detailed PBP arrangements.   

As a result, DPAP officials developed a “Performance Based Payments Guide” to assist 
users based on lessons learned over the past 16 years of using PBPs.  The guide is in draft 
and covers numerous topics, including contract financing and PBP basics and 
determining when PBPs are practical.  DPAP personnel stated they planned to finalize the 
Guide after a proposed Defense Federal Acquisition Regulation Supplement Case 
(2011-D045) becomes final.   
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The Chief of Contracts, U.S. Air Force, Space and Missile Systems Center, Global 
Positioning Systems Directorate, should provide contracting personnel with training on 
when and how to use performance-based payments before awarding any additional 
contracts with performance-based payment financing. 

Contracting Officer Took Action and Suspended the Use 
of PBPs for DAGR Purchases 
As a result of the audit team’s inquiry into the use of PBPs, the Air Force contracting 
officer took action to discontinue their use on the DAGR contract where deliveries would 
be made within 6 months or less.  Specifically, the Air Force contracting officer reached 
an agreement with RCI to suspend the use of PBPs for DAGR purchases. 

The contracting officer stated that because of the short leadtime, PBPs were not needed 
and suspension was necessary. Additionally, the contracting officer stated he was 
unaware of the impact to DFAS in making the PBP payments until the audit team 
informed him of the cost and administrative burden.   

Recommendation, Management Comments, and 
Our Response 

Redirected Recommendation 
As a result of management comments, we redirected Recommendation C to the Chief of 
Contracts, U.S. Air Force, Space and Missile Systems Center, Global Positioning 
Systems Directorate. 

C. We recommend that the Chief of Contracts, U.S. Air Force, Space and Missile 
Systems Center, Global Positioning Systems Directorate, provide contracting 
personnel with training on when and how to use performance-based payments 
before awarding any additional contracts allowing performance-based payment 
financing. 

Chief of Contracts, U.S. Air Force, Space and Missile Systems 
Center, Global Positioning Systems Directorate, Comments 
The Chief of Contracts, U.S. Air Force, Space and Missile Systems Center, Global 
Positioning Systems Directorate, agreed with the recommendation even though he took 
issue with “the calculation of the ‘unnecessary accounting processing fees’ figure of 
$49,788” because some account processing fees were required for the appropriate 
payments and, he was not sure how the auditors arrived at the number of transactions.  
However, he stated that training would be provided to contracting personnel on how and 
when to use performance-based payment financing.  Further, he stated the training would 
be provided by October 31, 2012. 
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Our Response 
The comments from the Chief of Contracts, U.S. Air Force, Space and Missile Systems 
Center, Global Positioning Systems Directorate, were responsive, and no additional 
comments were required. Regarding the Chief of Contracts comments on the processing 
fees, the audit team excluded the invoice payment transactions when calculating the 
unnecessary performance-based payments and recoupments.  On November 5, 2012, the 
Chief of Contracts informed us that he provided performance-based payment finance 
training to contracting personnel on October 23, 2012.  
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Appendix A.  Scope and Methodology 
We conducted this performance audit from August 2011 through August 2012 in 
accordance with generally accepted government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

To determine whether contract deliveries for the Defense Advanced Global Positioning 
System Receiver (DAGR) (contract FA8807-09-C-0002) were made in accordance with 
contractual agreements and applicable criteria, we reviewed the internal controls related 
to the DAGR delivery process from RCI to DoD.  Specifically, we performed 
walkthroughs of the delivery process.  We reviewed the evidence of a DAGR delivery to 
the Air Force.  We interviewed Military Component personnel concerning the delivery 
process. 

We selected a nonstatistical sample of 14 transactions, valued at $27.1 million, to ensure 
that DFAS Columbus made payments in accordance with contractual agreements and 
applicable criteria.  Specifically, we reviewed the transactions to ensure that 
DFAS Columbus maintained adequate supporting documentation, which included 
reviewing the contract file, invoices, and receiving reports.   

We conducted interviews with RCI, DCMA, and DFAS personnel to obtain details on the 
DAGR production, delivery, and payment process.  We also gathered and reviewed RCI 
property storage records and compared those to the Military Department APSR records to 
identify potentially unaccounted for DAGRs. 

We conducted interviews with the Air Force, Space and Missile Systems Center, Global 
Positioning Systems Directorate, contracting personnel to obtain details on the awarding 
of the DAGR contract and the justification for the type of financing used.  We also 
coordinated with DPAP, DCMA, and DFAS personnel regarding the impact and use of 
PBPs. 

Use of Computer-Processed Data   
We relied on computer-processed data from the Electronic Data Access (EDA) system, 
Wide Area Workflow (WAWF), and the Mechanization of Contract Administration 
Services (MOCAS).  The EDA system stores contracts, contract orders, and contract 
modifications. The WAWF system is a secure web-based system for electronic 
submission and processing of receiving reports and invoices.  MOCAS collects 
transaction data related to payments and recoupments on the contract.  We queried 
MOCAS to determine the amount of transactions that occurred on the DAGR contract.   

We compared the contracts, orders, and modifications obtained from the EDA system to 
the contracts, orders, and modifications in the procurement contracting officer’s contract 
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files and verified that the documentation we obtained from the EDA system was accurate.  
We used the information from WAWF to determine whether the transactions in the 
MOCAS queries were complete and accurate and should have been processed.  As a 
result of our analysis, we determined that the data within the EDA system, WAWF 
system, and MOCAS were sufficiently reliable for our findings and conclusions.    

Prior Coverage 
No prior coverage has been conducted on DAGRs during the last 5 years. 
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Appendix B. DAGR Delivery and 
Payment Process 

RCI ships the DAGRs to the location 
identified in the Contract Line Item Number 

Ship To address. 

RCI manufactures the DAGR. 

RCI sends receiving report and invoice 
electronically in WAWF to DCMA. 

RCI places DAGRs into COPS until the 
Military Department issues shipping 

directives. 

DCMA reviews and accepts the receiving 
report for payment.  At this point, the DAGR 

is considered DoD property. 
DFAS Columbus pays RCI submitted 

invoice using MOCAS. 

Military Departments issue shipping 
directives to RCI.  RCI ships DAGRs to the 

designated Military facility. 

RCI consolidates DAGR accessories and 
ships in accordance with the Military 

Departments shipping directive. 

Ship To:  COPS Ship To:  Customer address as noted in 
Contract Ship To information. 

End of process. 

End of process. 

DAGR = Defense Advanced GPS Receiver DCMA = Defense Contract Management Agency 
DFAS = Defense Finance and Accounting Service MOCAS = Mechanization of Contract  
RCI = Rockwell Collins, Inc. Administration Services 

18
 



 

 
 

 

 
 

 

 
 
 
 
 
 
 
 
 

 

 

 
 

Appendix C. Audit Sample of DAGR 
Contract Transactions 
We nonstatistically selected and reviewed 14 DAGR contract transactions that DFAS 
Columbus processed.  The transactions consisted of 13 payments valued at $27.1 million 
and one recoupment of funds valued at $7,749.  The DAGR contract transactions 
included PBPs, invoice payments on contract line item numbers, collections to recoup 
PBPs, and accounting adjustments.  Table C shows the nonstatistical sample of DAGR 
contract transactions reviewed. 

Table C. Audit Sample of DAGR Contract Transactions 
# Shipment 

Number 
Transaction 
Description 

Net 
Amount 

Absolute 
Amount 

1 PBPA009 PBP for DAGRs  $981,642 $981,642 
2 PBPA009 PBP for DAGRs 12,111,154 12,111,154 
3 PBPA009 PBP for DAGRs 308,795 308,795 
4 PBPA009 PBP for DAGRs 1,668,658 1,668,658 
5 PBPA009 PBP for DAGRs 1,028,313 1,028,313 
6 PBPA009 PBP for DAGRs 233,659 233,659 
7 PBPA009 PBP for DAGRs 8,531,042 8,531,042 
8 PBPA009 PBP for DAGRs 1,516,364 1,516,364 
9 CRC2213 Shipment of Army RA-1 Antenna 457,520 457,520 
10 SER9064 DAGR Repairs and Scrapping 173,847 173,847 
11 CRC1433 Recoupment of PBP for the shipment of 

U.S. Air Force Molle Flip Case 
(7,749) 7,749 

12 CRC1433 Shipment of U.S. Air Force Molle Flip 
Case 

49,712 49,712 

13 REF1658 Repayment of DAGR PBP Recoupment 23,715 23,715 
14 CRC2427 Shipment of  RA-1 Cable 45,632 45,632

 Absolute Value Total $27,137,802 
CLIN = Contract Line Item Number 
DAGR = Defense Advanced GPS Receiver 
PBP = Performance-Based Payment 

The transactions contained evidence of a receiving report, invoice, and payment voucher, 
which were the elements needed to process a payment.  DFAS recouped the $7,749 for 
the flip case in accordance with the requirements contained in the contract.   
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DEPARTMENT OF THE ARMY 
OFFICE OF THE "SSISTANT SECRETARY OF THE ARMY 

ACQUISITION LOGISTICS AND TECHNOLOGY 
103 ARMY PENTAGON 

WASHINGTON DC 20310-0103 

SEP 26 201.!. 
SAAL-ZL 

MEMORANDUM FOR U.S. ARMY AUDIT AGENCY, INSPECTOR GENERAL, 
DEPARTMENT OF DEFENSE, 4800 MARK CENTER DRIVE, ALEXANDRIA, 
VIRGINIA 22350-1500. 

SUBJECT: Deliveries and Payments for the Defense Advanced GPS Receivers Met 
Contract Terms, but Property Accountability Needed Improvements (Project No. D2011-
DOOODC-0259.000) 

1. Deputy Assistant Secretary of the Army Acquisition, Logistics and Technology has 
reviewed the IG draft report and concurs with IG recommendations found at the 
enclosure. 

2. The int of contact is 

Encl 
J~7rft{t?~ 

/ f Wimpy D. Pybus 
Deputy Assistant Secretary of the Army 

(Acquisition Policy and Logistics) 

Assistant Secretary of the Army (Acquisition, Logistics, and 
Technology) Comments 
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ASSISTANT Secretary of the Army (Acquisition, Logistics, and Technology) 
Deliveries and Payments for the Defense Advanced GPS Receivers Met Contract 

Terms, but Property Accountability Needed Improvements, 
(Project No. 02011 -DOOODC-0259.000) 

Recommendation 81: 
Record all Defense Advanced Global Positioning System Receivers delivered to the 
U.S. Government in the appropriate Government accountable property system of 
record. 

Action Taken: 
ASA ALT has dtrected the U.S. Army Product Director, Positton Navigation and Timing 
to move all remaining contractor owned property supply system materiel into the 
Logistics Modernization Program and store tn a Defense Logistics Agency Depot. 

Recommendation B2a&b: 
Initiate a complete inventory reconciliation to: 

a. Locate and inventory Defense Advanced Global Positioning Systems Receivers 
unaccounted for, and 

b. Complete appropriate loss of property forms if necessary 

Action Taken: 
ASA ALT has initiated a 100% Army wide data call (by the DCS G4) to reconcile the 
DAGRs Army Wide. 

Snc ... \ 
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DEPARTMENT OF THE NAVY 
0FFtcE OF THE AsSISTANT SECRETARY 

{RESEARCH, DEVELOPMENT AND ACOUISillON) 

1000 NAVY PENTAGON 
WASHINGTON, DC 20350·1 000 

01 October 20 12 

MEMORANDUM FOR DEPARTMENT OF DEFENSE INSPECTOR GENERAL 

SUBJECT: Department of Navy Response lo DoDlG D2011-DOOODC-0259.000 

In response to the DoD draft report "'Deliveries and Payments for the Defense 
Advanced GPS Receivers Met Contract Terms, But Property Accountahi lity Neeueu 
Improvements" dated 28 August 2012, the Navy' s input is provided in attachment land the 
Marine Corps input is provided in attachment 2. 

My point of contact for this matter is He can be reached by 
telephone at •••••••••••• 

ATTACHMENTS: 
As stated 

ssistant Secretary of the Navy 
Command, Control, Communications, 
Computers, Intelligence, Information 
Operations and Space 

Assistant Secretary of the Navy (Research, Development, 
and Acquisition) Comments 
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DODIG DRAFT R EPORT DATED 28 AUG 2012 
DODIG 02011-DOOODC-0259.000 

" DEUVERIES A D PA YME TS FOR THE DEFE SE 

AOVA CEO CPS RECEIVERS M ET CO TRAC r T ERi\IS, 

B T P ROPERTY CCO 1 TABILlTY NEEDED 
IMPROVEME~TS" 

US . A VY COMMENTS TO TilE DO DIG R ECOMMENDA TIO S 

R ECOMMEND TIONS: 

B. We recommend that the Assistant Secretary of the Army (Acquisition. Technology. 
and Logistics). in coordination with the Deputy Chief of Staff of the Army. 04/Logistics: 

Assistant Secretary of the Navy (Research. Development and Acquisition). in 
coordination with the Deputy Assistant Secretary of the Navy. C41/Spacc: Commander 

Air Force Materiel Command. Logistics Readiness Division, in coordination wi th the 

Secretary of the Air Force. Installation and Logistics Management; and the Commandant 

of the Marine Corps Systems Command. in coordination with the Deputy Commandant. 
Marine Corps Insta llations and Logistics: 

S RESPONSE: Department of the Navy coordination does not include the Chief of 

Naval Operations. Recommend the following: 

B. We recommend that the Assistant Secretary of the Army (Acquisition. Technology. 

and Logistics). in coordination with the Deputy Chief of Staff of the A rmy. 04/Logistics: 

Commander Air force Materiel Command, Logistics Readiness Division, in coordination 

with the Secretary of the Air Force. Installation and Logistics Management: and the 
Assistant Secretary of the Navy (Research. Development and Acquisition). in 

coordination with the Deputy Assistant Secretary of the Navy (C41/10/Space). Chief of 

Naval Operati ons. and Commandant of the Marine Corps Systems Command: 

R ECOMM E DATION B.l.: Record all Defense Advanced Global Positioning System 
Receivers (DAGR) delivered to the U.S. Govemment in the appropriate Govemment 
accountable property system of record (APSR). 

S RESPONSE: Concur. SECNA VlNST 7320.1 OA. "Department of the Navy (DoN) 
Personal Property Policy and Procedures" provides the guidance necessa ry to track 
pi lfc rablc items in an appropriate accountable property records system. The Navy will 
ensure that all USN DAGRs are accounted for in APSR by 4th QTR FY 13. 

AITACHM ENTl 
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R ECOMMENDATION B.2.a.: 
2. Initiate a complete inventory reconci liation to: 

a. Locate and inventory Defense Advanced Global Positioning System Receivers 
unaccounted for. and 

S RESPONS E: Concur. The Navy will coordinate an in ventory and ensure that all 
DAGRs are accounted for. A complete in ventory will be finalized by 3'd QTR FY 13 

RECOMME 'DATION B.2.b.: 
b. Complete appropriate loss of property forms if necessary. 

S RESPONSE: Concur. 

AITACHM ENTl 
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DEPARTMENT OF THE NAVY 
HEADQUARTeRS UNITED STATES MARINE CORPS 

3000 MARINE CORPS PENTAGON 
WASHINGTON. DC 20350-3000 IN REPLVRF.fF_R: TO: 

7500 

DHf~tJ Z01Z 

From: Commandant of the Marine Corps 
To : Assistant Secretary of the Navy (Research, Development 

and Acquisition} 

Subj: DEPARTMENT OF DEFENSE ·OFFICE OF INSPECTOR GENERAL 
DRAFT AUDIT REPORT D2011 - DOODDC- 0259.000, DELIVERIES 
AND PAYMENTS FOR THE DEFENSE ADVANCED GPS RECEIVERS 
MET CONTRACT TERMS, BUT PROPERTY ACCOUNTABILITY NEEDED 
IMPROVEMENTS, DATED AUGUST 28, 2012 

Ref: (a) DODIG Memo dtd August 28, 2012 

Encl: (1) Mari ne Corps Responses 

1. Official responses required by the reference are provided at 
the enclosure. 

2. The Marine Corps appreciates the opportunity to respond to 
the report . 

Copy to: 
NAVINSGEN (Nll) 
DC, I&L 
CMDR, MCSC 

ATTACHMENT 2 
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UNCLASSIFTED 

DO DIG DRAFT RE PORT DATED 28 A G 2012 
DODIG DZOll-DOOODC-0259.000 

" DELIVERIES AND PAYMENTS FORTH E DEFE SE 
ADVA 'CED GPS RECEIVERS t\lET CO 'TRACT TERMS, 

BUT J>ROJ>ERTY ACCOU 'TABILITY l EEDED 
li\Jl>ROYEME 'TS" 

US i\IAIUNE CORPS COMME1 TS TO Ttl£ DO DIG RECOMi\lli 'DATIONS 

RECOMi\lENDA TlO S: 
B. We recommend that t11e Assistant Secretary of the Anny (Acquisition. Technology. and 
Logistics). in coordination with the Deputy Chief of StatT of the Army. G4/Logistics; 
Assistant Secretary of the Navy {Research, Development and Acquisition), in coordination 
with the Deputy Assistant Secretary of the Navy, C4USpace: Commander Air Force Materiel 
Command, Logistics Readiness Division. in coordination with the Secretary of the Air Foree. 
Installation and Logistics Management: and the Commandant oftl1e !\Iarine Corps Systems 
Command, in coordination with the Deputy Commandant. Marine Corps Installations and 
Logistics: 

RECOMMEN DATION 8.1. : I . Record a ll Defense Advanced Global Positioning System 
Receivers delivered to the U.S. Government in the appropriate Government accountable 
property system of record. 

USMC RESPO E: Concur. Per MarAdmin329/ J2, " Equipment Accountability and 
Visibility: Marine Corps Enterprise Ground Equipment Manager". Marine Corps 
Systems Conummd (MCSC) and Iarine Corps Logistics Comnumd (MCLC) are tasked 
with ensuring accurate on-hand quantities are recorded in the accountable property 
system of record (APSR) upon acceptance of material into the Marin.: Corps inventory. 

A coordinated efTort between MCLC and MCSC to account for USMC DAGR assets is 
currently in progress with expected completion in 2"d Qtr FY 13. 

R ECO 'li\IENDATION B.2.a.: 
2. Initiate complete inventory reconciliation to: 

a. Locate and inventory Defense Advanced G lobal Positioning System Receivers 
unaccounted for, and 

SMC RESPONSE: Concur. A coordinated effort between l\ICLC and MCSC to 
account for USMC DAGR assets is currentl y in progress with expected completion in 2"d 
Qtr FY 13. 1\ ICLC will perfonn an unscheduled inventory of on-hand assets to verify 
accuracy of APSR prior to 3 1 October 20 I 2. 

Additional comments: ·n,e majority of OAGR assets arc fielded as SL3/embcdded in 
other weapon system platfonns and w ill not be visible as stru1d-alonc items within the 

UNCLASSIFlED 
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UNCLASSIFTED 

current accountable property systems of record. Anticipate improved visibil ity of 
embedded TAl\ ICNs once GCSS-MC is fully on-line in FY14. 

RECOMi\IENDATION 8.2.b.: 
b. Complete appropriate loss of property fonns if necessary. 

SMC RESPONSE: Concur. 

UNCLASSIFIED 
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DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS SPACE A ND MISSILE SYSTEMS CENTER (AFSPC) 

LOS ANGELES AIR FORCE BASE, CALIFORNIA 

09 Oct 12 

MEMORANDUM FOR DOD IG 

FROM: SMC/GPK 
483 N. Aviation Blvd 
El Segundo CA 90245-2808 

SUBJECT: Management Response to the DoD IG ';Deliveries and Payments for the 
Defense Advanced GPS Receivers Met Contract Terms, but Property 
Accountability Needed Improvements Audit, 
(Project No. D2011-DOOODC-0259.000)" 

1. In accordance with AFI 65-601, Audit Reporting Procedures, SMC/GPS or SMC/CC 
is providing the following management comments to the subject audit. 

Recommendation C. We recommend that the Director of Contracts. U.S. Air Force, 
Space and Missile Systems Center, Global Positioning Systems Directorate, provide 
contracting personnel with training on when and how to use performance-based 
payments before awarding any additional contracts allowing performance-based 
payment financing. 

Management Comments: Concur. While we may take issue with some aspects of 
this report (e.g., the calculation of the ' unnecessary accounting processing fees" figure 
of $49,788 since there would have been some accounting processing fees required for 
the appropriate payments, and we're not sure how the auditors arrived at the number 
1,800 for the DCMA and DFAS accounting and reconciliation payments and related 
transactions), we concur with Recommendation C and training will be provided to 
contracting personnel no later than 31 October 2012 on when and how to use 
performance-based payments before awarding any additional contracts allowing 
performance-based payment financing . 

2. For questions. please contact the undersigned a ••••••• 

TIMOTHYE. K 
Chief of Co tracts 
Global Positioning Systems Directorate 

INTEGRITY, SERVICE, EXCELLENCE 

U.S. Air Force, Space and Missile Systems Center, GPS 
Directorate, Comments 
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