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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

4800 MARK CENTER DRIVE 


ALEXANDRIA, VIRGINIA 22350-1500 


March 21, 2013 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION, 
TECHNOLOGY, AND LOGISTICS 

ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: Air Force Needs Better Processes to Appropriately Justify and Manage 
Cost-Reimbursable Contracts (Report No. DODIG-2013-059) 

We are providing this repmt for your review. Air Force contracting personnel did not 
consistently implement the Federal Acquisition Regulation revisions for the use of cost
reimbursable contracts for 75 contracts, valued at approximately $8.8 billion, of the 156 
contracts reviewed, valued at approximately $10.5 billion. We reviewed contracts at four 
Air Force sites. We are required to perform this audit in accordance with the FY 2009 
National Defense Authorization Act, section 864, "Regulation on the Use of Cost 
Reimbursement Contracts." This is the first in a planned series of audit repmts. 

We considered management comments on a draft of this report when preparing the final 
report. Comments from the Deputy Assistant Secretary of the Air Force (Contracting), 
the Director, Defense Procurement and Acquisition Policy, and the Director of Contracts, 
Warner Robins Air Force Sustainment Center conformed to the requirements of DoD 
Directive 7650.3; therefore, additional comments are not required. 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-9077 (DSN 664-9077). 

-
Cla"""...1.1~L cJf vJ~·.J:acqu1i\TileL. Wicecarver 

Assistant Inspector General 
Acquisition and Contract Management 



 
      

  

    
   

  

 

 

  
  

  
 

 

 
 

 
 

  
 

 
 

 

 
 

  
 

 
 

 
  

  
 
 

   
  

 
 

 
  

 

 
   

  
 

 
 

   
 

  

  

 
 

 
  

  
 

 
 

  
 

 

 
  

 
  

  
   

   

Report No. DODIG-2013-059 (Project No. D2012-D000CG-0121.000)             March 21, 2013 

Results in Brief: Air Force Needs Better 
Processes to Appropriately Justify and 
Manage Cost-Reimbursable Contracts 

What We Did 
We are required to perform this audit in 
accordance with the FY 2009 National Defense 
Authorization Act, section 864, “Regulation on 
the Use of Cost Reimbursement Contracts.” 
Our objectives were to determine whether Air 
Force complied with interim Federal 
Acquisition Regulation (FAR) revisions on the 
use of cost-reimbursable contracts by 
documenting: that approval for the cost-
reimbursable contract was at least one level 
above the contracting officer; that cost-
reimbursable contracts were justified; how the 
requirements under contract could transition to 
firm-fixed-price in the future; that Government 
resources were available to monitor the cost-
reimbursable contract; and that contractors had 
an adequate accounting system in place during 
the entire contract.  This is the first in a planned 
series of audit reports on DoD compliance with 
the interim rule for the use of cost-reimbursable 
contracts. 

What We Found 
Of the 156 contracts reviewed, valued at about 
$10.5 billion, Air Force contracting personnel 
did not consistently implement the interim rule 
for 75 contracts, valued at about $8.8 billion. 
Air Force contracting personnel issued contracts 
that did not follow the interim rule because they 
were unaware of the rule, assumed it did not 
apply to task or delivery orders when the basic 
contract was issued before the rule, or did not 
document actions taken to conform to the rule. 
As a result, Air Force contracting personnel may 
increase the Air Force’s risk because cost-
reimbursable contracts provide less incentive for 
contractors to control costs.  We identified 
internal control weaknesses for implementing 
the interim rule changes regarding the use of 
cost-reimbursable contracts. 

What We Recommend 
We recommend that the Deputy Assistant 
Secretary of the Air Force (Contracting) 
emphasize the FAR revisions to contracting 
personnel; consider issuing more hybrid 
contracts; establish better communication 
channels to identify areas to transition to 
firm-fixed-price contracts; and require 
contracting officers to document instances 
where they maintained oversight functions.  We 
recommend that the Director, Defense 
Procurement and Acquisition Policy, initiate a 
process to reduce the potential contradiction 
between Defense Federal Acquisition 
Regulation Supplement 242.75 and FAR 
revisions.  We recommend that Director of 
Contracting, Warner Robins Air Force 
Sustainment Center, adjust templates to include 
approval above the contracting officer. 

Management Comments and 
Our Response 
The Deputy Assistant Secretary of the Air Force 
(Contracting) agreed and will issue clarifying 
memoranda and adjust templates used in the 
acquisition planning phase.  We consider these 
comments responsive.  The Director, Defense 
Procurement and Acquisition Policy agreed and 
will review potential contradictions. We 
consider these comments responsive.  The 
Director of Contracts, Warner Robins Air Force 
Sustainment Center agreed and stated that they 
will require a Streamlined Acquisition Strategy 
Summary or a Determination and Findings for 
cost-reimbursable contracts, both of which 
document approval one level above the 
contracting officer. We consider these 
comments responsive.  Please see the 
recommendations table on the back of this page. 
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Report No. DODIG-2013-059 (Project No. D2012-D000CG-0121.000) March 21, 2013 

Recommendations Table 

Management Recommendations 
Requiring Comment 

No Additional Comments 
Required 

Deputy Assistant Secretary of the 
Air Force (Contracting) 

1.a, 1.b, 1.c, and 1.d 

Director of Defense Procurement 
and Acquisition Policy 

3 

Director of Contracting, Warner 
Robins Air Force Sustainment 
Center 
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Introduction 

Objectives 
Our objectives were to determine whether Air Force contracting personnel complied with 
interim Federal Acquisition Regulation (FAR) revisions regarding the use of cost-
reimbursable1 contracts. Specifically, we determined whether Air Force contracting 
personnel implemented the interim rule by documenting: 

 that approval for the cost-reimbursable contract was at least one level above the 
contracting officer; 

 that the use of cost-reimbursable contracts was justified; 
 how the requirements under the contract could transition to firm-fixed-price in the 

future; 
 that Government resources were available to monitor the cost-reimbursable 

contract; and 
 that contractors had an adequate accounting system in place during the entire 

contract. 

We also determined whether Air Force personnel were intentionally misclassifying 
contracts as firm-fixed-price to avoid the increased cost-reimbursable contract 
documentation requirements. 

We plan to issue separate reports for each Service, one report to include the Missile 
Defense Agency and the Defense Microelectronics Activity, as well as a summary report.  
This is the first report in the planned series of reports and includes cost-reimbursable 
contracts issued by the Department of the Air Force at the four sites visited.  See 
Appendix A for the scope and methodology and prior coverage related to the objectives. 

Background 
Section 864 of the FY 2009 National Defense Authorization Act requires FAR revisions 
regarding the documentation of decisions and approvals necessary before issuance of 
other than firm-fixed-price contracts and that the DoD Inspector General audit DoD’s 
compliance with the changes within 1 year of policy issuance. Federal Acquisition 
Circular (FAC) 2005-50 issued March 16, 2011, implemented the required revisions on 
an interim basis. This interim rule was effective immediately and was not subject to 
public comment before issuance.  FAC 2005-50 amended FAR Part 7, “Acquisition 
Planning,” FAR Part 16, “Types of Contracts,” and FAR Part 42, “Contract 
Administration and Audit Services.”  The final rule was published in the Federal Register 
on March 2, 2012, without significant changes that would affect our audit objectives.  To 
promote savings in Federal contracting, contracting personnel should choose the 

1 We use “cost-reimbursable” to describe any type of contract other than firm-fixed-price contracts 
throughout the report, such as labor hour and time and materials contracts. 
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appropriate contract type. See Appendix B for a copy of the interim rule, Federal 
Acquisition Circular 2005-50 issued March 16, 2011. 

Interim Rule Requirements and Our Interpretation 
We divided our objective into five areas based on the interim rule.  We interpreted parts 
of the interim rule for each of these areas to determine what we would accept as adequate 
documentation in the contract file.  Contracting personnel were required by the interim 
rule to include the justification, approval, and transition areas of our objective in the 
acquisition planning documentation.  For each of these areas, we accepted documentation 
anywhere in the contract file because some of the acquisition plans were completed 
before the interim rule.  Contracting personnel were not required by the interim rule to 
document that adequate resources and an adequate accounting system were available 
specifically within the acquisition planning documentation. 

Approval
Air Force contracting personnel were required by the interim rule to obtain approval of a 
cost-reimbursable contract at least one level above the contracting officer.  FAC 2005-50 
states, “The contracting officer shall document the rationale for selecting the contract 
type in the written acquisition plan and ensure that the plan is approved and signed at 
least one level above the contracting officer.”  Air Force contracting personnel were 
required by the interim rule to document this approval in the acquisition plan.  We 
accepted any documentation in the contracting files that stated the contract type was cost-
reimbursable and was reviewed and signed by an Air Force official above the contracting 
officer as evidence of having met the interim rule requirement.  

Justification 
Air Force contracting personnel were required by the interim rule to justify the use of a 
cost-reimbursable contract.  FAC 2005-50 states: 

[a]cquisition personnel shall document the acquisition plan with findings that detail the 
particular facts and circumstances, (e.g., complexity of the requirements, uncertain 
duration of the work, contractor’s technical capability and financial responsibility, or 
adequacy of the contractor’s accounting system), and associated reasoning essential to 
support the contract type selection. 

Air Force contracting personnel were required by the interim rule to document the 
justification in the acquisition plan.  We determined that Air Force contracting personnel 
followed the interim rule by completing a Determination and Findings Memorandum on 
contract type anywhere in the contract file; it included discussion of research and 
development efforts with results that cannot be precisely described in advance. 

Transition 
Air Force contracting personnel were required by the interim rule to document the 
potential of cost-reimbursable contracts to transition to firm-fixed-price contracts.   
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FAC 2005-50 states: 

[f]or each contract (and order) contemplated, discuss the strategy to transition to 
firm-fixed-price contracts to the maximum extent practicable.  During the requirements 
development stage, consider structuring the contract requirements, e.g., contract line 
items (CLINS), in a manner that will permit some, if not all, of the requirements to 
be awarded on a firm-fixed-price basis, either in the current contract, future option years, 
or follow-on contracts. 

We interpreted this section of the interim rule to require an explanation of the potential to 
transition to a firm-fixed-price contract or a justification as to why the particular effort 
will never be able to transition to a firm-fixed-price contract.  Air Force contracting 
personnel were required by the interim rule to document this strategy in the acquisition 
plan. We determined that Air Force contracting personnel were following the interim 
rule if they issued contracts that had both firm-fixed-price and cost-reimbursable CLINs 
along with a statement in the contract file that allowed the firm-fixed-price CLINs to be 
used when appropriate.  We also determined that contracts noting that the award will not 
be able to transition to a firm-fixed-price contract for various reasons met the intent of the 
interim rule. 

Adequate Resources
Air Force contracting personnel were required by the interim rule to document that 
adequate resources are available to manage a cost-reimbursable contract.  FAC 2005-50 
states: 

[a] cost-reimbursement contract may be used only when adequate Government resources 
are available to award and manage a contract other than firm-fixed-priced (see 7.104(e)) 
including— (i) Designation of at least one contracting officer’s representative (COR) 
qualified in accordance with 1.602–2 has been made prior to award of the contract or 
order. 

We interpreted this section of the interim rule to require evidence of an appropriate 
contracting officer’s representative (COR) or similarly qualified individual being 
assigned to the contract. We obtained the COR nomination letter, signed acceptance by 
the COR, and COR training documents.  Air Force contracting personnel were not 
required by the interim rule to document this evidence in any specific location of the 
contract file. Although assigning a COR to the contract identifies an individual to 
manage a contract, it does not always indicate that adequate Government resources are  
available to monitor the contract as required by the interim rule.  We identified the 
assignment of a COR on the contracts rather than testing the adequacy of the CORs 
assigned to the contracts reviewed. 

Adequate Accounting System
Air Force contracting personnel were required by the interim rule to determine the 
adequacy of the contractor’s accounting system during the entire period of performance 
for cost-reimbursable contracts. FAC 2005-50 states, “Determine the adequacy of the 
contractor’s accounting system. The contractor’s accounting system should be adequate 
during the entire period of contract performance.”  We interpreted this section of the 
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interim rule to require documentation that the contracting officer concluded the 
accounting system was adequate.  At a minimum, we required a statement in the file that 
the accounting system was adequate based on information from Defense Contract Audit 
Agency (DCAA) or Defense Contract Management Agency officials responsible for 
monitoring the contractor.  We also accepted the contracting officer’s conclusion or other 
documents, such as rate verifications and e-mails, from DCAA and Defense Contract 
Management Agency as adequate documentation.  We focused our audit on identifying 
whether the contracting officer made a determination that the accounting system was 
adequate at contract award, rather than during the entire period of performance, as 
required by the interim rule. 

Contracts Reviewed 
Our Federal Procurement Data System–Next Generation queries identified 3,808 contract 
actions on 1,378 cost-reimbursable, labor-hour, or time-and-materials contracts issued by 
the Air Force from March 17, 2011 through February 29, 2012, valued at approximately 
$26 billion; however, this includes the value of all potential options and any 
firm-fixed-price portions of the contracts.  We reviewed 156 contracts, with cost-
reimbursable portions, valued at approximately $10.5 billion; 2 of the 156 contracts 
reviewed accounted for approximately $7.4 billion of this amount.  We selected the four 
Air Force sites based on a combination of cost-reimbursable award amounts and number 
of cost-reimbursement contracts issued.  The Air Force sites visited were Hanscom Air 
Force Base (AFB), Massachusetts; Offutt AFB, Nebraska; Air Force Research 
Laboratory (AFRL), Rome, New York; and Warner Robins AFB, Georgia.  Table 1 
shows the number of basic contracts and the task or delivery orders reviewed and the 
contract value at each site. 

Table 1. Contracts Reviewed 

Site Basic 
Contracts 

Task/Delivery 
Order 

Total Contract Value 
(billions)* 

Offutt AFB 0 50 50 $0.80 

AFRL Rome 22 12 34 0.20 

Hanscom AFB 10 18 28 8.19 

Warner Robins 
AFB 

30 14 44 1.28 

Total 62 94 156 $10.47 
*Contract value includes total of all cost-reimbursable elements. 

The Small Business Innovation Research Program 
The Small Business Innovation Research (SBIR) program is a three-phase program that 
encourages domestic small businesses to engage in Federal research and development 
that has the potential for commercialization.  The SBIR program was developed to 
increase small business opportunity in federally funded research and development, 
stimulate high-tech innovation, and increase private-sector commercialization.  The SBIR 



  

 

 

 

program was established under the Small Business Innovation Development Act of 1982; 
the U.S. Small Business Administration serves as the coordinating agency.  Phase I of the 
program is designed for exploration of the technical merit or feasibility of an idea or 
technology. A firm-fixed-price contract is almost always used for this phase.  Phase II, 
typically a cost-plus-fixed-fee contract, consists of the research and development work in 
which the developer also evaluates commercialization potential.  During Phase III, the 
developer moves toward commercialization of the innovation.  SBIR program funds 
cannot be used for Phase III.  We did not target or avoid SBIR contracts as part of our 
nonstatistical sample because the interim rule does not include an exception for SBIR 
contracts. 

The SBIR Desk Reference for Contracting and Payment, states that according to FAR 
Subpart 16.3, “Cost-Reimbursement Contracts,” a cost-reimbursable contract may be 
used only when the contractor’s accounting system is adequate for determining costs 
applicable to the contract and requires Government surveillance during the performance 
of the contract. Air Force Instruction 12.1, “Small Business Innovation Research 
Proposal Submission Instructions,” requires all Phase II awardees to have a DCAA 
approved accounting system.  Contracting personnel are encouraged to require an 
accounting system approval prior to the Phase II award timeframe.  Air Force contracting 
personnel relied on the accounting system pre-approval requirement set by the Air Force 
Instruction 12.1 when awarding SBIR cost-reimbursable contracts.   

Review of Internal Controls 
DoD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,” 
July 29, 2010, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating as  
intended and to evaluate the effectiveness of the controls.  We identified internal control 
weaknesses for implementing the changes required by the interim rule regarding the use 
of cost-reimbursable contracts. The four Air Force sites visited did not always update 
checklists, procedures, or other guidance for issuing and administering 
cost-reimbursement contracts.  Specifically, the Air Force did not always have 
procedures to document the potential of cost-reimbursement contracts to transition to 
firm-fixed-price contracts.  Additionally, the Air Force did not have procedures to ensure 
that adequate Government resources were always available to monitor the contract before 
award or verify the adequacy of the contractor’s accounting system throughout the entire 
period of contract performance.  We will provide a copy of the report to the senior 
official in charge of internal controls in the Air Force and in the Office of the Under 
Secretary of Defense for Acquisition, Technology, and Logistics. 

5
 



  

 

 

 
 
 

  
 

 

 
 

 

 

 

 

                                                 
 

 
 

Finding.  Sites Visited Inconsistently 
Implemented the Interim Rule 
Of the 156 contracts reviewed, valued at approximately $10.5 billion, Air Force 
contracting personnel did not consistently implement the interim rule for 75 contracts, 
valued at approximately $8.8 billion.  Air Force contracting personnel fully met the 
interim rule on 81 contracts, valued at approximately $1.7 billion of the 156 contracts 
reviewed. Contracting personnel stated they issued contracts that did not meet the 
interim rule because they: 

 were unaware of the rule; 
 operated under the assumption that the rule did not apply to task or delivery 

orders issued when the basic contract was issued before the rule; or 
 did not document the specific actions taken to conform with the rule. 

Specifically, Air Force contracting personnel did not: 
	 obtain approval for the use of a cost-reimbursable contract for 39 contracts, 

valued at approximately $374 million, of the 156 contracts––Air Force 
contracting personnel stated that the type of contract was already approved 
because the contract was issued under the SBIR program or a Broad Agency 
Announcement2 that recommended the use of a cost-reimbursable contract; 

	 justify the use of a cost-reimbursable contract for 25 contracts, valued at 

approximately $424 million, of the 156 contracts;
 

	 document the possibility of a transition to a firm-fixed-price contract for 
42 contracts, valued at approximately $8 billion, of the 156 contracts––Air Force 
contracting personnel stated they did not document how the award could 
transition because they had no reason to believe the contract would ever transition 
to a firm-fixed-price contract; 

	 make adequate Government resources available for 23 contracts, valued at 
approximately $7.4 billion, of the 156 contracts––Air Force contracting personnel 
stated they did not assign a COR because the contract values were minimal and 
other awards received priority for the limited COR resources; and 

	 verify the adequacy of the contractor’s accounting system for 42 contracts, valued 
at approximately $1 billion, of the 156 contracts––Air Force contracting 
personnel stated they were not able to obtain timely assistance from DCAA or did 
not question that the accounting system was adequate because the contract was 
awarded to a well-established contractor. 

As a result, Air Force contracting personnel continue to issue cost-reimbursable contracts 
that may inappropriately increase the Air Force’s contracting risks because cost-
reimbursable contracts provide less incentive for contractors to control costs. 

2 Broad Agency Announcements included contracts issued for Defense Advanced Research Projects 
Agency. 

6
 



  

 

 

 

 

 
 

 

                                                 

 

 

Contracting personnel 
implemented portions of the 

interim rule for the other 
75 contracts…but failed to 

consistently include 
documentation in the contract 

files. 

 
  

More Consistent Documentation Procedures Needed to 
Fully Implement FAR Revisions  
Air Force contracting personnel fully implemented FAR revisions on 81 contracts, valued 
at approximately $1.7 billion, of the 156 contracts reviewed.  The cost-reimbursable 
portions of the 156 contracts were valued at approximately $10 billion.3  Contracting 

personnel implemented portions of the interim rule 
for the other 75 contracts, valued at approximately 
$8.8 billion, but failed to consistently include 
documentation in the contract files to meet the 
interim rule.  We make one DoD-wide 
recommendation in this report and will include 
other DoD-wide recommendations in the summary 
report issued at the completion of this series of 
reports. See Appendix C for tables showing interim 

rule compliance by contract.  Air Force contracting officials should emphasize the 
importance of the Federal Acquisition Regulation revisions to contracting personnel for 
the use of cost-reimbursable contracts. 

Personnel Generally Obtained Proper Approval for a 
Cost-Reimbursable Contract 
Air Force contracting personnel obtained proper approval for the use of a 
cost-reimbursable contract for 117 contracts, valued at approximately $10 billion, of the 
156 contracts reviewed. In the 39 cases of noncompliance, valued at approximately 
$374 million, contracting officers stated they were not aware of the new requirements, or 
believed the type of contract was already approved, because the contract was issued 
under the SBIR program or a broad agency announcement that suggested the use of a 
cost-reimbursable type contract. 

Air Force contracting personnel described their contracting procedures and explained 
their interpretation of the interim rule at each site visited.  Air Force contracting 
personnel documented approval in the signed Price Negotiation Memorandum, the 
Justification and Review Document, the Business Clearance Memorandum, and in the 
Determination and Finding of Contract Type. Site-specific explanations of contracts 
which did not satisfy the interim rule included: 

	 Offutt AFB contracting personnel stated that some task or delivery orders did not 
have a contract type determination because the basic contracts were issued before 
the interim rule.  Additionally, Offutt AFB contracting officials used a review 
process where branch chiefs approved another branch of contracting officers use 
of cost reimbursable contracts.  This was compliant with the interim rule except in 
cases where other branch chiefs were required to be listed as the contracting 

3 Contract values used throughout the report refer to cost-reimbursable portions of each contract. 
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officer because of the high dollar value of the contract.  In those instances, branch 
chiefs approved cost-reimbursable awards of other branch chiefs, which is not one 
level above the contracting officer as required by the interim rule. 

	 Hanscom AFB contracting personnel stated that no individual Determination and 
Finding was necessary because the task or delivery order was based on a contract 
with only one CLIN for research and development. 

	 Warner Robins AFB contracting personnel used a Price Negotiation 
Memorandum that did not include a signature line for approval one level above 
the contracting officer. 

We interpreted the interim rule to apply to task or delivery orders, regardless of the 
timing of the basic contract award, and to require approval at least one level above the 
contracting officer, regardless of the CLIN structure.  We also did not consider the lack 
of a signature line to be a valid explanation for not documenting approval one level above 
the contracting officer. 

Warner Robins AFB contracting personnel did not meet the interim rule requirement to 
document approval of a cost-reimbursable contract one level above the contracting 
officer for 23 of the 44 contracts reviewed.  We recommend that the Director of 
Contracts, Warner Robins Air Force Sustainment Center, adjust templates to require 
approval one level above the contracting officer for the use of cost-reimbursable 
contracts. We made this recommendation specific to Warner Robins AFB because over 
half of the contracts reviewed did not meet the interim rule. Table 2 shows the total 
contracts reviewed at each site and the number of those contracts that did not meet this 
section of the interim rule.   

Table 2. Results of Level of Approval One Level Above the Contracting Officer 

Site Total Contracts Did Not Meet Interim Rule 

Offutt AFB 50 13 

AFRL Rome 34 0 

Hanscom AFB 28 3 

Warner Robins AFB 44 23 

Total 156 39 

Justification Generally Documented for the Use of a 
Cost-Reimbursable Contract Type 
Air Force contracting personnel satisfied the interim rule requirement to justify a 
cost-reimbursable type contract for 131 contracts, valued at approximately $10 billion, of 
the 156 contracts reviewed. However, Air Force contracting personnel did not satisfy the 
interim rule’s requirement to justify a cost-reimbursable type contract for 25 contracts, 
valued at approximately $424 million, because contracting personnel stated they were 
either not aware of the rule, operated under the assumption that the rule did not apply to 
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task or delivery orders issued on basic contracts dated before the rule, or did not 
document the actions taken to conform with the rule. 

Air Force contracting personnel described their contracting procedures and explained 
their interpretation of the interim rule at each site visited.  Air Force contracting 
personnel documented proper justification in the Determination and Finding of Contract 
Type, the market research section of the Justification and Approval for Other than Full 
and Open Competition, the Acquisition Plan, and the Price Negotiation Memorandum.  
Site-specific explanations of contracts which did not satisfy the interim rule included: 

	 Offutt AFB contracting personnel stated that some task or delivery orders did not 
have a contract type determination because the basic contracts were issued before 
the interim rule. 

	 AFRL Rome contracting personnel stated that they issued SBIR contracts which 
required prior acquisition planning and justification to issue a cost-reimbursable 
contract. 

	 Hanscom AFB contracting personnel stated that a separate justification should not 
have been required on task or delivery orders resulting from a basic contract 
which only had one CLIN for research and development studies. 

We interpreted the interim rule to apply to task or delivery orders regardless of the timing 
of the basic contract award. We accepted documentation of prior acquisition planning 
and justification to issue a cost-reimbursable contract for SBIR contracts.  We also 
interpreted the interim rule to require justification of contract type regardless of the CLIN 
structure. 

Table 3 shows the total contracts reviewed at each site and the number of those contracts 
that did not meet this section of the interim rule.  Contracting personnel at Offutt AFB 
did not meet the interim rule requirement to justify the use of a cost-reimbursable 
contract type for 17 of the 50 contracts reviewed.  Air Force officials should emphasize 
the importance of the Federal Acquisition Regulation revisions to contracting personnel 
for the use of cost-reimbursable contracts. 

Table 3. Justified the Use of a Cost-Reimbursable Contract Type 

Site Total Contracts Did Not Meet Interim Rule 

Offutt AFB 50 17 

AFRL Rome 34 0 

Hanscom AFB 28 1 

Warner Robins AFB 44 7 

Total 156 25 



  

 

 
 

 

 

 
 

 
 

 
 

                                                 
 

 
 

Contracting personnel did not 
document the possibility of a 

transition to a firm-fixed-price 
contract for 42 contracts. 

Inadequate Documentation to Support Efforts to 
Transition Subsequent Requirements to 
Firm-Fixed-Price Contracts 
Air Force contracting personnel did not document the possibility of a transition to a 

firm-fixed-price contract for 42 contracts, valued at 
approximately $7.9 billion,4 of the 156 contracts 
reviewed. In cases of noncompliance, Air Force 
contracting personnel stated they were not aware of 
the requirement or did not document how the award 
could transition because they had no reason to 

believe the contract would ever transition to a firm-fixed-price contract in the future. 

Air Force contracting personnel described their contracting procedures and explained 
their interpretation of the interim rule at each site visited.  Air Force contracting 
personnel documented the possibility of transition to firm-fixed-price in the Acquisition 
Plan, the Justification and Approval for Other than Full and Open Competition, the 
Determination and Finding of Contract Type, and the Price Negotiation Memorandum.  
We determined that Air Force contracting personnel were following the interim rule if 
they issued hybrid contracts5 with a statement in the contract file that allowed the 
firm-fixed-price CLINs to be used when appropriate.  For example, Hanscom AFB 
contracting personnel satisfied the interim rule by stating, “There is insufficient 
information to estimate the cost with sufficient certainty to use any type of 
firm-fixed-price contract line item.”  We also determined that contracts noting that the 
award will not be able to transition to a firm-fixed-price contract met the intent of the 
interim rule.  For example, AFRL Rome contracting personnel satisfied the interim rule 
by stating, “Circumstances do not allow the agency to define its requirements sufficiently 
to allow for a fixed-price type contract.” Site-specific explanations of contracts which 
did not satisfy the interim rule included: 

	 Offutt AFB contracting personnel stated that many of the delivery or task orders 
reviewed were issued from basic contracts dated before the interim rule. 

	 AFRL Rome contracting personnel stated that the majority of their contracts are 
inherently cost type because they are for research and development and have too 
much uncertainty to be awarded as firm-fixed-price.  AFRL Rome contracting 
personnel also stated that they will consider revising their templates to include 
this rationale to correct the issue. 

	 Hanscom AFB contracting personnel stated that no individual Determination and 
Finding was necessary because the task or delivery order was based on a contract 
with only one CLIN for research and development. 

4 The contracts, valued at approximately $7.9 billion, include 2 contracts valued at about $7.4 billion. 
5 According to the Office of Federal Procurement Policy, a hybrid contract allows contracting officers to 
choose between fixed-price, cost-reimbursement, or time and materials line items to match each 
requirement with the appropriate pricing method.  
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	 Warner Robins AFB contracting personnel stated that they were unaware of the 
requirement to document the potential of a cost-reimbursable contract to transition 
to firm-fixed-price. 

Air Force contracting officials should promote the issuance of more hybrid contracts that 
contain multiple line items for the same service or item with different price structure so 
that contract type can be selected on each task or delivery order.  Air Force personnel 
should also establish better communication channels between the requiring component 
and contract monitors to more effectively identify opportunities to transition away from 
cost-reimbursable contracts when possible.  Table 4 shows the total contracts reviewed at 
each site and the number of those contracts that met this section of the interim rule.  
Offutt AFB contracting personnel did not meet the interim rule requirement to document 
efforts to transition subsequent contracts to firm-fixed-price for 25 of the 50 contracts 
reviewed. 

Table 4. Results of Efforts to Transition Subsequent Contracts to Firm-Fixed-Price 

Site Total Contracts Did Not Meet Interim Rule 

Offutt AFB 50 25 

AFRL Rome 34 1 

Hanscom AFB 28 7 

Warner Robins AFB 44 9 

Total 156 42 

Ensuring that Government Resources Were Available to 
Monitor Award Varied by Site 
Contracting personnel at Offutt AFB and AFRL Rome generally met the interim rule 
requirement to make adequate Government resources available to monitor a cost-
reimbursable contract while contracting personnel at Hanscom AFB and Warner Robins 
AFB did not always implement the interim rule.  Air Force contracting personnel did not 
ensure that adequate Government resources were available for 23 contracts, valued at 
approximately $7.4 billion,6 of the 156 contracts reviewed.  Contracting personnel at 
Hanscom AFB and Warner Robins AFB stated they retained the monitoring duties at the 
contracting level but did not document the decision in the contract files, or did not assign 
a COR because the contract values were minimal and other awards received priority for 
the limited COR resources available. 

Air Force contracting personnel described their contracting procedures and explained 
their interpretation of the interim rule at each site visited.  Air Force contracting 
personnel documented adequate Government resources available to monitor the contract 

6 The contracts, valued at approximately $7.4 billion, include 2 contracts valued at about $7.35 billion. 



  

 

 
 

 

 

 

 

 
 

 

 

 

 

 

12
 

award in the COR nomination letter, appointment letter, and training certificate.  
Site-specific explanations of contracts which did not satisfy the interim rule included: 

	 Hanscom AFB contracting personnel stated that contracts issued to support a 
federally funded research and development center did not require a COR. 

	 Warner Robins AFB contracting personnel stated that SBIR contracts do not 
always have oversight personnel because they are for an experimental product 
that may or may not turn into a valuable purchase. 

We interpreted the interim rule to require documentation of adequate Government 
resources available to monitor award without an exception for federally funded research 
and development centers or SBIR contracts.   

Air Force contracting officials should require contracting officers to document instances 
where the contracting office maintained the contracting officer representative functions 
on cost-reimbursable contracts.  Table 5 shows the total contracts reviewed at each site 
and the number of those contracts that met this section of the interim rule.  Contracting 
personnel at Warner Robins AFB did not meet the interim rule requirement to ensure 
adequate Government resources available to monitor contract award for 17 of the 
44 contracts reviewed. 

Table 5. Results of Government Resources Available to Monitor Award 

Site Total Contracts Did Not Meet Interim Rule 

Offutt AFB 50 1 

AFRL Rome 34 0 

Hanscom AFB 28 5 

Warner Robins 
AFB 

44 17 

Total 156 23 

Verifying That an Adequate Accounting System Was in 
Place Varied by Site 
Contracting personnel at Offutt AFB and AFRL Rome generally met the interim rule 
requirement to ensure that an adequate accounting system was in place, whereas 
contracting personnel at Hanscom AFB and Warner Robins AFB did not always meet the 
interim rule.  Air Force contracting personnel did not verify the adequacy of the 
contractor’s accounting system for 42 contracts, valued at approximately $1 billion, of 
the 156 contracts reviewed because contracting personnel stated they were not able to  
obtain timely assistance from DCAA, did not question the accounting system because the 
contract was awarded to a well-established contractor, or believed the accounting system 
was adequate because the award was issued under the SBIR program.   
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Air Force contracting personnel described their contracting procedures and explained 
their interpretation of the interim rule at each site visited.  Air Force contracting 
personnel documented the adequacy of the contractor’s accounting system with the 
DCAA report included in the contract documentation or with the reference to a DCAA 
report in the Price Negotiation Memorandum.  We interpreted the interim rule to require 
a judgment from the contracting officer on the adequacy of the contractor’s accounting 
system regardless of whether a DCAA audit is available.  Offutt AFB contracting 
personnel stated that DCAA could not always provide up-to-date audits and that 
contracting personnel are forced to rely on outdated information.   

We accepted SBIR contracts referencing an approved accounting system required to 
participate in the SBIR program.  Warner Robins AFB contracting personnel stated that 
awards under the SBIR program were considered to have adequate accounting systems 
because contractors must have an adequate accounting system in place to qualify for the 
program. 

Table 6 shows the total contracts reviewed at each site and the number of those contracts 
that met this section of the interim rule.  Contracting personnel at Warner Robins AFB 
did not meet the interim rule requirement to document the adequacy of the contractor’s 
accounting system for 27 of the 44 contracts reviewed.  Air Force officials should 
emphasize the importance of the Federal Acquisition Regulation revisions to contracting 
personnel for the use of cost-reimbursable contracts. 

Table 6. Results of Adequate Accounting System in Place 

Site Total Contracts Did Not Meet Interim Rule 

Offutt AFB 50 5 

AFRL Rome 34 0 

Hanscom AFB 28 10 

Warner Robins AFB 44 27 

Total 156 42 

Guidance Differs Between FAR and DFARS 
During our review, we noted a contradiction between the interim rule requirements and 
the Defense Federal Acquisition Regulation Supplement (DFARS) 242.75 “Contractor 
Accounting Systems and Related Controls,” regarding the adequacy of the contractor’s 
accounting system.  DFARS 242.75 allowed the contracting officer to award a contract to 
a contractor with an inadequate accounting system.  DFARS allowed the contracting 
officer to withhold payments as an incentive for corrective action if a contractor failed to 
make corrections to an inadequate accounting system.  At Warner Robins AFB 
contracting personnel followed this regulation and withheld a portion of the vouchers 
submitted for progress payments as an incentive for corrective action.  The interim rule 
does not allow any exceptions to award a cost-reimbursable contract to a contractor that 
does not have an adequate accounting system in place at the time of contract award.  
Director, Defense Procurement and Acquisition Policy, should initiate a process to 
eliminate the potential contradiction between Defense Federal Acquisition Regulation 



  

 

 

 

 

 

 
 

 

 

Supplement 242.75 and the interim revisions for Federal Acquisition Regulation 7.105 
“Contents of Written Acquisition Plans,” 16.104 “Factors in Selecting Contract Types,” 
and 42.302 “Contract Administration Functions” relating to contracting officers awarding 
cost-reimbursable contracts to contractors when the contracting officer determines the 
contractor’s accounting system is inadequate.   

Firm-Fixed-Price Contracts Properly Classified 
Air Force contracting personnel classified firm-fixed-price contracts correctly and did not 
avoid the increased cost-reimbursable contract documentation requirements by purposely 
miscoding contracts.  We reviewed 181 contracts identified as firm-fixed-price contracts 
in Electronic Document Access that were issued by contracting personnel at the four Air 
Force sites visited.  We reviewed some contracts that contained a small cost-reimbursable 
portion within the contract, but if the contract was predominately firm-fixed-price, we 
considered the award classified correctly.  We determined that Air Force personnel 
properly classified these contracts. 

Conclusion 
Air Force contracting personnel did not consistently implement the interim rule for 
75 contracts, valued at approximately $8.8 billion, of the 156 contracts reviewed, valued 
at approximately $10.5 billion. Air Force contracting personnel fully met the interim rule 
on 81 contracts, valued at approximately 1.7 billion, of the 156 contracts reviewed at the 
four Air Force sites visited. Air Force contracting personnel continue to issue 
cost-reimbursable contracts that may inappropriately increase the Air Force’s contracting 
risks because cost-reimbursable contracts provide less incentive for contractors to control 
costs. Air Force contracting personnel can do a better job planning, issuing, and 
overseeing cost-reimbursable contracts by fully implementing the FAR revisions.  We 
included one DoD-wide recommendation in this report and will include other DoD-wide 
recommendations in the summary report issued at the completion of this series of reports.  

Recommendations, Management Comments, and Our 
Response 
1. We recommend that the Deputy Assistant Secretary of the Air Force 
(Contracting): 

a.	 Emphasize the importance of the Federal Acquisition Regulation revisions to 
contracting personnel for the use of cost-reimbursable contracts. 

Department of the Air Force Comments
The Deputy Assistant Secretary of the Air Force (Contracting), agreed and stated that a 
memorandum will be issued by May 31, 2013, emphasizing the importance of FAR 
revisions identified in the report.   
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b.	 Promote the issuance of more hybrid contracts that contain multiple line 
items for the same service or item with different price structure so that 
contract type can be selected on each task or delivery order. 

Department of the Air Force Comments
The Deputy Assistant Secretary of the Air Force (Contracting) agreed and stated that a 
memorandum will be issued by May 31, 2013, which will include a reminder to consider 
issuing hybrid indefinite-delivery indefinite-quantity contracts to allow contract type to 
be selected at the task or delivery order level. 

c. 	 Establish better communication channels between the requiring component, 
contracting personnel, and contract monitors to more effectively identify 
opportunities to transition away from cost-reimbursable contracts when 
possible. 

Department of the Air Force Comments
The Deputy Assistant Secretary of the Air Force (Contracting) agreed and stated that an 
element will be included in the Air Force Other Contracting Acquisition Plan template, 
by May 31, 2013, which prompts discussion of opportunities to transition to 
firm-fixed-price contracts. 

d. 	 Require contracting officers to expressly document instances where the 
contracting officer maintained the contracting officer representative 
functions on cost-reimbursable contracts. 

Department of the Air Force Comments
The Deputy Assistant Secretary of the Air Force (Contracting) agreed and stated that a 
memorandum will be issued by May 31, 2013, emphasizing that contracting officers must 
document within the contract file the decision to retain or delegate surveillance activities 
for cost-reimbursable contracts. 

Our Response
Comments from the Deputy Assistant Secretary of the Air Force (Contracting) are 
responsive and no further comments are required.   

2. We recommend that the Director of Contracting, Warner Robins Air Force 
Sustainment Center adjust templates to require approval one level above the 
contracting officer for the use of cost-reimbursable contracts. 

Warner Robins Air Force Sustainment Center Comments 
The Director of Contracting, Warner Robins Air Force Sustainment Center agreed and 
noted that the current template for the Air Force Streamlined Acquisition Strategy 
Summary requires approval one level above the contracting officer for cost-reimbursable 
contracts. The Director of Contracting, Warner Robins Air Force Sustainment Center 
also stated that in the event a Streamlined Acquisition Strategy Summary is not required, 
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the contracting officer will complete a Determinations and Findings for cost-reimbursable 
contracts which will require approval one level above the contracting officer.  This 
requirement will be emphasized during the quarterly contracting officer training session 
held by May 31, 2013. 

Our Response
Comments from the Director of Contracting, Warner Robins Air Force Sustainment 
Center are responsive and no further comments are required. 

3. We recommend that the Director, Defense Procurement and Acquisition Policy, 
initiate a process to eliminate the potential contradiction between Defense Federal 
Acquisition Regulation Supplement 242.75 “Contractor Accounting Systems and 
Related Controls,” and the interim revisions for Federal Acquisition Regulation 
7.105 “Contents of Written Acquisition Plans,” 16.104 “Factors in Selecting 
Contract Types,” and 42.302 “Contract Administration Functions” relating to 
contracting officers awarding cost-reimbursable contracts to contractors when the 
contracting officer determines the contractor’s accounting system is inadequate. 

Defense Procurement and Acquisition Policy Comments
The Director, Defense Procurement and Acquisition Policy, agreed and stated that they 
will review any potential contradictions between the Defense Federal Acquisition 
Regulation Supplement 242.75 “Contractor Accounting Systems and Related Controls,” 
and the expanded Federal Acquisition Regulation requirements and take appropriate 
action, if required. 

Our Response
Comments from the Director, Defense Procurement and Acquisition Policy, are 
responsive and no further comments are required.   
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Appendix A. Scope and Methodology 
We conducted this performance audit from February 2012 through February 2013 in 
accordance with generally accepted government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

We plan to issue separate reports for each Service, one report to include the Missile 
Defense Agency and the Defense Microelectronics Activity, as well as a summary report.  
This is the first report in the planned series of reports and includes contracts issued by the 
Department of the Air Force at the four sites visited.  This audit was required by the 
FY 2009 National Defense Authorization Act, section 864, “Regulation on the Use of 
Cost Reimbursement Contracts.”  Our objective was to determine whether DoD has 
complied with interim Federal Acquisition Regulation revisions on the use of 
cost-reimbursable contracts. 

To determine compliance with the interim rule, our methodology included reviewing 
basic contract and task and delivery order files that varied slightly from the specific 
interim rule requirements.  In cases where the interim rule required areas to be 
documented in the acquisition plan, we expanded our review to the entire contract file 
because, in many cases, the acquisition plan was written and approved before the interim 
rule was issued. Additionally, we focused our audit to assess how contracting personnel 
determined that adequate resources were available to monitor the award by determining 
whether a contracting officer’s representative (COR) or similar person was assigned to 
the contract at issuance.  We did not determine whether the person assigned had an 
appropriate workload or was properly geographically located to monitor the award.  We 
identified the assignment of a COR on the contracts rather than testing the adequacy of 
the COR assigned to the contract reviewed.  Additionally, we determined whether the 
contracting officer documented that the contractor’s accounting system was adequate at 
contract award and not during the entire period of contract performance as required by 
the interim rule. 

Universe and Sample Information 
We visited four Air Force sites and reviewed 156 nonstatistically selected contracts with 
cost-reimbursable portions valued at approximately $10.5 billion.  We used the Federal 
Procurement Data System-Next Generation to identify a sample of cost-reimbursement, 
labor hour, and time and materials contracts issued by the Air Force from March 17, 2011 
through February 29, 2012. We included task and delivery orders issued after 
March 17, 2011, in our sample even if the basic contract was issued before the interim 
rule. We limited the review to contracts valued at $150,000 or above.  We removed 
contract modifications from our sample because they were not new contract awards.  We 
eliminated Air Force contracts that were issued on General Service Administration 
contracts. We queried all Air Force cost-reimbursable contracts from March 17, 2011 
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through February 29, 2012. Our universe consisted of 3,808 contract actions on 
1,378 contracts, valued at approximately $26 billion; however, this includes the value of 
all potential options and any firm-fixed-price portions of the contracts.  We selected the 
four Air Force sites based on a combination of cost-reimbursable award amounts and 
number of cost-reimbursement contracts and task or delivery orders issued.  The Air 
Force sites visited were Hanscom Air Force Base (AFB), Massachusetts; Offutt AFB,  
Nebraska; Air Force Research Laboratory, Rome, New York; and Warner Robins AFB, 
Georgia. 

Our nonstatistical sample consisted of 50 contracts from each of the four Air Force sites 
to total 200 contracts. We reviewed as many of the 50 contracts that were readily 
available at each site. We removed 44 contracts total from our combined sample of 
200 contracts because they were misclassified and were actually firm-fixed-price 
contracts, not located on the site, and were not reviewed due to time constraints during 
the site visit, or for other reasons.   

Review of Documentation and Interviews 
We reviewed documentation maintained by the Air Force’s contracting offices.  The 
documents reviewed included acquisition plans, business clearance memorandums, 
pre/post price negotiation memorandums, determination and findings for contract type, 
COR designation letters, COR training certificates, Defense Contract Audit Agency audit 
reports, Defense Contract Management Agency reports, and other documentation 
included in the contract file to comply with the interim rule. We reviewed contract award 
documentation including basic contract files from FY 2000 through FY 2012.  We 
interviewed Air Force personnel responsible for awarding contracts as well as quality 
assurance personnel, such as CORs, who were responsible for monitoring the contracts. 

At each Air Force site visited, we determined whether Air Force contracting personnel 
implemented the interim rule by documenting: 

 the approval for the cost-reimbursable contract was at least one level above the 
contracting officer; 

 the justification for the use of cost-reimbursable, time and materials, or labor-hour 
contracts; 

 how the requirements under contract could transition to firm-fixed-price in the 
future; 

 that Government resources were available to monitor the cost-reimbursable 
contract; and 

 whether the contractor had an adequate accounting system in place during the 
entire contract. 

We tested Air Force contracts to determine whether Air Force contracting personnel were 
misclassifying cost-reimbursable contracts as firm-fixed-price contracts.  We used 
Federal Procurement Data System-Next Generation and Electronic Document Access to  
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review the firm-fixed-price contracts.  We reviewed between 40 and 50 firm-fixed-price 
contracts at each site to determine whether contracts contained cost-reimbursable line 
items. 

We experienced a scope limitation at Warner Robins AFB that had minimal impact on 
our audit. At this site, 10 of the 43 contracts we reviewed had classified portions.  To 
keep the audit and report at an unclassified level we did not review classified documents. 
However, we determined that the classified documents likely made the awards in 
compliance with the interim rule requirements.  Additionally, because these awards were 
only a small portion of the contracts reviewed, the results and our recommendations were 
not significantly affected. 

Use of Computer-Processed Data 
We did not rely on computer-processed data for this audit. 

Use of Technical Assistance 
The DoD Office of Inspector General Quantitative Methods Division (QMD) assisted 
with the audit. We worked with QMD during our planning phase to determine the 
number of sites per Service to visit and the number of contracts that should be reviewed 
at each site. QMD determined that we should visit 3 to 5 sites per Service and have a 
nonstatistical sample of at least 30 contracts per site.  We will issue separate reports for 
each Service, one combined report for the Defense Agency and Activity, and a summary 
report. We decided to review all contracts if less than 30 contracts. 

Prior Coverage 
During the last 5 years, the Government Accountability Office, the Department of 
Homeland Security Inspector General, the General Services Administration Inspector 
General, and the National Aeronautics and Space Administration Inspector General have 
issued four reports discussing oversight of the use of cost-reimbursable contracts.  
Unrestricted Government Accountability Office reports can be accessed over the Internet 
at http://www.gao.gov. Unrestricted Department of Homeland Defense Inspector 
General reports can be accessed at www.oig.dhs.gov. Unrestricted General Services 
Administration Inspector General reports can be accessed at www.gsaig.gov. Unrestricted 
National Aeronautical and Space Administration Inspector General reports can be 
accessed at http://oig.nasa.gov. 

Government Accountability Office 
Government Accountability Office Report No. GAO-09-921, “Contract Management: 
Extent of Federal Spending Under Cost-Reimbursement Contracts Unclear and Key 
Controls Not Always Used,” September 30, 2009 

Department of Homeland Security Inspector General 
Department of Homeland Security Report No. OIG-12-133, “Department of Homeland 
Security Compliance with the Federal Acquisition Regulation Revisions on Proper Use 
and Management of Cost-Reimbursement Contracts,” September 28, 2012 
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General Services Administration Inspector General 
General Services Administration Report No. A120052/Q/A/P120004, “Audit of GSA’s 
Cost-Reimbursement Contracts,” March 30, 2012 

National Aeronautics and Space Administration 
Inspector General 
National Aeronautical and Space Administration Inspector General Report No. 
IG-12-014, “Final Memorandum on NASA’s Compliance with Provisions of the Duncan 
Hunter National Defense Authorization Act 2009–Management of Cost-Reimbursement 
Contracts,” March 14, 2012 
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1 

2 

3 

4 

5 

6 

7 

8 

9 

 10 

 11 

 12 

 13 

 14 

15 

16 

17 

18 

19 

20 

 Contract Number 

FA1500-10-D-0001 

FA1500-10-D-0002 

FA1500-10-D-0003 

FA1500-10-D-0004 

FA1500-10-D-0005 

FA1500-10-D-0010 

FA4600-06-D-0003 

FA4600-08-D-0001 

FA4600-08-D-0002 

FA4600-08-D-0002 

FA4600-08-D-0002 

FA4600-08-D-0002 

FA4600-08-D-0002 

FA4600-09-D-0008 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

 Order 
Number (if 

 applicable) 

0002 

0003 

0002 

0002 

0004 

0005 

0048 

0015 

5066 

5072 

5073 

5074 

5076 

0006 

0169 

0173 

0177 

0180 

0183 

0186 

Site Location 

Offutt AFB  

 Offutt AFB 

Offutt AFB  

Offutt AFB  

Offutt AFB  

 Offutt AFB 

Offutt AFB  

Offutt AFB  

 Offutt AFB 

 Offutt AFB 

 Offutt AFB 

 Offutt AFB 

 Offutt AFB 

Offutt AFB  

Offutt AFB  

Offutt AFB  

Offutt AFB  

Offutt AFB  

Offutt AFB  

Offutt AFB  

Approval 

No  

No 

No 

No 

Yes 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

No 

No 

Justification 

No  

No 

No 

No 

No 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

No 

No 

No 

Transition 

No  

No 

No 

No 

No 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

No 

No 

No 

 Monitoring 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Accounting 
 System 

No  

Yes 

No 

No 

No 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Not-To-Exceed 
 CR Value 

$               439,088 

4,923,788

449,651

2,558,590

3,499,964

199,989

15,254,382

3,091,488

8,699,930

2,109,313

107,276

105,582

11,900,919

3,043,083

991,572

23,797,720

24,293,509

19,999,995

24,937,888

4,900,000

 

 

 

 

 

 

 

 

 

 

 

Appendix C. Contract Compliance with Interim Rule Requirements 
(Base Documentation Applies to Orders) 

Acronyms used throughout Appendix C are defined on the final page of Appendix C. 
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21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

Contract Number 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4000 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

HC1047-05-D-4005 

SP0700-00-D-3180 

SP0700-00-D-3180 

SP0700-00-D-3180 

SP0700-00-D-3180 

Order 
Number (if 
applicable) 

0187 

0190 

0191 

0195 

0201 

0179 

0176 

0181 

0183 

0190 

0195 

0197 

0201 

0212 

0222 

0696 

0699 

0714 

0715 

Site Location 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Offutt AFB 

Approval 

Yes 

No 

No 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Justification 

No 

No 

No 

No 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Transition 

No 

No 

No 

No 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

No 

Monitoring 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Accounting 
System 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Not-To-Exceed 
CR Value 

49,853,499 

25,135,974 

20,394,077 

31,730,294 

19,389,442 

4,955,555

6,795,368

24,787,307

24,312,345

49,181,949

31,730,294

36,688,145

24,690,117

48,785,310

42,637,576

4,762,556 

22,894,893 

39,432,909 

3,548,838 
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 Order 
Accounting Not-To-Exceed 

 Contract Number Number (if Site Location Approval Justification Transition Monitoring 
System CR Value 

 applicable) 

40 SP0700-00-D-3180 0716 Offutt AFB Yes Yes No Yes Yes 14,738,940 

41 SP0700-00-D-3180 0725 Offutt AFB Yes Yes No Yes Yes 22,857,886 

42 SP0700-00-D-3180 0728 Offutt AFB Yes Yes No Yes Yes 4,859,448 

43 SP0700-00-D-3180 0731 Offutt AFB Yes Yes No Yes Yes 296,896 

44 SP0700-03-D-1380 0410 Offutt AFB Yes Yes Yes Yes Yes 24,732,132

45 SP0700-03-D-1380 0411 Offutt AFB Yes Yes Yes Yes Yes 8,770,191

46 SP0700-03-D-1380 0412 Offutt AFB Yes Yes Yes Yes Yes 3,965,278

47 SP0700-03-D-1380 0416 Offutt AFB Yes Yes Yes Yes Yes 13,138,273

48 SP0700-03-D-1380 0428 Offutt AFB Yes Yes Yes Yes Yes 23,747,897

49 SP0700-03-D-1380 0437 Offutt AFB Yes Yes Yes Yes Yes 7,923,168

50 SP0700-03-D-1380 0446 Offutt AFB Yes Yes Yes Yes Yes 9,183,982

Offutt AFB 
37 33 25 49 45 $       801,224,266 

 Subtotal:    

51 FA8750-11-C-0160 AFRL Rome Yes Yes Yes Yes Yes 5,893,139

52 FA8750-11-C-0173 AFRL Rome Yes Yes Yes Yes Yes 1,867,550

53 FA8750-11-C-0200 AFRL Rome Yes Yes Yes Yes Yes 49,849,498

54 FA8750-11-C-0201 AFRL Rome Yes Yes Yes Yes Yes 34,033,276

55 FA8750-11-C-0205 AFRL Rome Yes Yes Yes Yes Yes 750,000

56 FA8750-11-C-0209 AFRL Rome Yes Yes Yes Yes Yes 749,971

57 FA8750-11-C-0252 AFRL Rome Yes Yes Yes Yes Yes 10,000,000
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58 

59 

60 

61 

62 

63 

64 

65 

66 

67 

68 

69 

70 

71 

72 

73 

74 

75 

76 

Contract Number 

FA8750-11-C-0249 

FA8750-12-C-0021 

FA8750-12-C-0072 

FA8750-12-C-0105 

FA8750-12-C-0117 

FA8750-12-C-0118 

FA8750-08-D-0001 

FA8750-08-D-0001  

FA8750-08-D-0206  

FA8750-09-D-0182  

FA8750-10-D-0197 

FA8750-11-D-0157 

FA8750-11-C-0064 

FA8750-09-D-0138 

FA8750-09-D-0139 

FA8750-09-D-0140 

FA8750-09-D-0195 

FA8750-09-D-0195 

FA8750-09-D-0195 

Order 
Number (if 
applicable) 

0008 

0010 

0009 

0018 

0003 

0003 

0008 

0012 

0005 

0007 

0008 

0011 

Site Location 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

AFRL Rome 

Approval 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Justification 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Transition 

Yes 
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Yes 
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No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Monitoring 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Accounting 
System 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Not-To-Exceed 
CR Value 

7,469,343

15,202,680

499,048

9,999,919

489,637

458,969

4,489,213

259,931

686,647

2,254,674

713,724

1,297,695

23,699,918

542,728

609,966

975,986

624,996

3,372,705

482,471
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 Order 
Accounting Not-To-Exceed 

 Contract Number Number (if Site Location Approval Justification Transition Monitoring 
System CR Value 

 applicable) 

77 FA8750-11-C-0227 AFRL Rome Yes Yes Yes Yes Yes 393,530

78 FA8750-11-C-0231 AFRL Rome Yes Yes Yes Yes Yes 577,414

79 FA8750-12-C-0098 AFRL Rome Yes Yes Yes Yes Yes 662,431

80 FA9875-11-C-0108 AFRL Rome Yes Yes Yes Yes Yes 5,944,429

81 FA8750-11-C-0267 AFRL Rome Yes Yes Yes Yes Yes 1,406,714

82 FA8750-12-C-0095 AFRL Rome Yes Yes Yes Yes Yes 1,033,509

83 FA8750-11-C-0180 AFRL Rome Yes Yes Yes Yes Yes 11,619,193

84 FA8750-12-C-0015 AFRL Rome Yes Yes Yes Yes Yes 598,915

AFRL Rome 
34 34 33 34 34 $       199,509,819 

 Subtotal:    

85 FA8721-11-D-0001 Hanscom AFB Yes Yes Yes Yes Yes 88,500,000

86 FA8721-08-D-0001 0021 Hanscom AFB No No No No No 2,182,965

87 FA8721-11-D-0001 0003 Hanscom AFB Yes Yes Yes Yes Yes 4,804,817

88 FA8307-11-C-0010 Hanscom AFB Yes Yes No Yes Yes 34,134,114 

89 FA8730-12-C-0004 Hanscom AFB Yes Yes Yes Yes No 76,619,379 

90 FA8723-10-D-0001 0007 Hanscom AFB Yes Yes Yes Yes No 463,688 

91 F19628-01-D-0016 0025 Hanscom AFB Yes Yes Yes Yes Yes 192,000

92 FA8771-04-D-0002 RSCC Hanscom AFB Yes Yes No No No 544,943 

93 FA8721-11-C-0007 Hanscom AFB Yes Yes No No Yes 3,676,574,986

94 FA8721-12-C-0007 Hanscom AFB Yes Yes No No Yes 3,676,574,986
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95

96 

97 

98 

99 

100 

101 

102 

103 

104 

105 

106 

107 

108 

109 

110 

111 

112 

 

Contract Number 

 FA8730-08-D-0001 

FA8721-12-C-0001 

FA8523-04-D-0002 

F19628-01-D-0016 

FA8307-12-C-0003 

FA8707-09-D-0004 

FA8707-11-D-0001 

FA8720-10-D-0001 

FA8720-10-D-0004 

FA8707-11-D-0002 

FA8707-11-D-0002 

FA8707-11-D-0003 

FA8707-11-D-0003 

FA8707-11-D-0003 

FA8707-11-C-0012 

FA8707-12-C-0001 

FA8720-10-D-0005 

FA8720-10-D-0002 

Hanscom AFB 
Subtotal:  

Order 
Number (if 
applicable) 

0064 

RS10 

0078 

0027 

0007 

0004 

0003 

0003 

0005 

0001 

0008 

0002 

0002 

Site Location 

Hanscom AF B 

Hanscom AFB  

Hanscom AF B 

Hanscom AFB  

Hanscom AF B 

Hanscom AFB  

Hanscom AF B 

Hanscom AF B 

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

Hanscom AFB  

 

Approval 

Yes 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

Yes 

25 

Justification 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

27

Transition 

Yes 

Yes 

Yes 

No 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

 21 

Monitoring 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

23

Accounting 
System 

No 

Yes 

No 

No 

No 

Yes 

No 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

 18 

Not-To-Exceed 
CR Value 

2,477,761 

238,000

33,340 

11,156,215

925,902 

1,469,288

41,130 

27,983,811 

9,716,831

182,038

366,165

55,259,368

496,523

211,074

2,835,371

483,750,912

4,477,178

22,878,377

$    8,185,091,164
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113 

114 

115 

116 

117 

118 

119 

120 

121 

122 

123 

124 

125 

126 

127 

128 

129 

130 

131 

Contract Number 

FA8509-12-C-0001 

FA8505-12-D-0002 

FA8505-11-C-0003 

FA8505-10-D-0002 

F33657-01-D-0026 

F09603-00-D-0210 

F09604-03-D-0057 

FA8527-08-D-0002 

FA8527-08-D-0008 

FA8527-10-D-0001 

FA8527-10-D-0005 

FA8527-10-D-0005 

FA8771-04-D-0004 

FA8501-11-C-0048 

FA8501-11-C-0012 

FA8501-05-D-0002 

FA8540-12-C-0007 

FA8552-11-C-0009 

FA8552-11-C-0010 

Order 
Number (if 
applicable) 

0006 

RJ61 

0130 

9001 

0010 

0025 

0012 

0004 

0006 

Q614 

0061 

Site Location 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Approval 

Yes 

No 

Yes 

Yes 

Yes 

No 

No 

No 

No 

No 

No 

No 

Yes 

No 

No 

Yes 

Yes 

No 

Yes 

Justification 

Yes 

Yes 

Yes 

Yes 
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No 
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No 
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Yes 

No 

Yes 

Yes 

No 

No 

No 

No 

No 

No 

Yes 

No 

No 

Yes 

Yes 

Yes 

Yes 

Accounting 
System 

Yes 

Yes 

No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

Yes 

Yes 

Yes 

No 

Yes 

Not-To-Exceed 
CR Value 

23,161,368 

3,714,728 

7,172,845 

300,000 

346,414 

99,512,589 

8,990,693 

2,290,373 

30,465,407 

557,010 

6,140,968 

2,797,979 

18,754,342 

739,204 

399,979 

4,282,881 

11,112,091 

3,300,000 

774,307 

Acronyms used throughout Appendix C are defined on the final page of Appendix C.  
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132 

133 

134 

135 

136 

137 

138 

139 

140 

141 

142 

143 

144 

145 

146 

147 

148 

149 

150 

Contract Number 

FA8553-11-C-0005 

FA8553-12-C-0001 

FA8501-11-C-0040 

FA8501-11-C-0045 

FA8527-11-D-0011 

FA8528-11-C-0020 

FA8528-11-C-0003 

FA8501-11-C-0051 

FA8523-11-C-0010 

FA8525-11-C-0005 

FA8538-11-C-0007 

FA8538-11-C-0011 

FA8539-11-C-0007 

FA8539-11-C-0010 

FA8540-11-C-0010 

FA8540-11-C-0020 

FA8540-11-C-0026 

FA8540-11-D-0002 

FA8540-12-C-0002 

Order 
Number (if 
applicable) 

Site Location 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Approval 

Yes 

Yes 

No 

No 

Yes 

No 

Yes 

No 

Yes 

No 

No 

No 

Yes 

No 

No 

No 

Yes 

No 

Yes 

Justification 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 
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Transition 
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Yes 
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No 
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Yes 

No 

No 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

No 

No 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

No 

Accounting 
System 

Yes 

Yes 

Yes 

No 

No 

Yes 

Yes 

No 

No 

Yes 

Yes 

No 

No 

No 

No 

No 

No 

No 

No 

Not-To-Exceed 
CR Value 

2,567,844 

1,991,156 

747,290 

739,161 

690,200,000 

4,615,689 

316,252,090 

739,863 

2,490,917 

3,449,999 

1,018,348 

300,000 

309,846 

250,000 

3,122,375 

4,732,156 

3,402,921 

345,000 

150,486 

Acronyms used throughout Appendix C are defined on the final page of Appendix C. 
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151 

152 

153 

154 

155 

156 

 

 

 

 

Contract Number 

FA8519-11-C-0013 

FA8501-11-C-0005 

FA8501-11-C-0010 

FA8522-10-D-0002 

FA9603-02-D-0101 

FA6643-11-D-0001 

Warner Robins AFB 
Subtotal:  

Total of All 
Compliant Contracts:  

Total of All Non-
Compliant Contracts 

Total CR Value of All 
Contracts Reviewed  

Order 
Number 

(if 
applicable

) 

0002 

0230 

0030 

 

 

 

Site Location 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

Warner Robins AFB 

 

 

 

 

Approval 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

21 

117 

39 

 

Justification 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

37

131 

25

  

Transition 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

 35 

114 

 42 

Monitoring 

No 

Yes 

No 

Yes 

Yes 

Yes 

27

133 

23

  

Accounting 
System 

Yes 

Yes 

Yes 

No 

No 

Yes 

 17 

114 

 42 

Not-To-Exceed 
CR Value 

3,368,031 

694,900 

749,992 

749,590 

3,036,650 

5,322,911 

$    1,276,160,393

 

$  10,461,985,642

 

 

 

AFB  Air Force Base 
AFRL  Air Force Research Lab 
CR  Cost Reimbursable 
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