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Results in Brief
Controls Over the Air Force Contract Augmentation 
Program Payment Process Need Improvement

Visit us at www.dodig.mil

Objective
To determine whether DoD was effectively 
administering and providing oversight of 
selected Air Force Contract Augmentation 
Program (AFCAP) task orders in Southwest 
Asia.  Specifically, we determined 
whether Air Force officials adequately 
monitored contractor performance and 
whether invoice review and approval 
procedures were in place to ensure the 
accuracy and completeness of contract 
costs for three AFCAP task orders valued 
at $43.8 million.

Finding
379th Expeditionary Contracting Squadron 
officials generally administered the 
three AFCAP task orders we reviewed 
in accordance with Federal and DoD 
guidance.  Specifically, contracting officer’s 
representatives were assigned and 
trained and monitored and reported the 
contractors’ performance.

However, contracting officers did not 
verify that contractor performance 
was satisfactory before certifying and 
paying 20 of 40 contractor invoices 
submitted between October 2012 and 
June 2014.  This occurred because 
772nd Enterprise Sourcing Squadron 
officials did not establish procedures to 
ensure that contract payments were based 
on documented acceptance of contractor 
performance.  In addition, improvements 
can be made when determining equitable 
adjustments (EA) for the contractors’ 
failure to meet performance objectives.  

January 28, 2015

Specifically, contracting officials did not incorporate 
replacement costs into EA agreements with the contractor for 
unsatisfactory contractor performance.  This occurred because 
contracting officials did not use Federal Acquisition Regulation 
subpart 52.246-4, “Inspection of Services, Fixed-Price” to the 
fullest extent possible when determining EA amounts.

As a result, the Air Force paid over $5.0 million for services 
that may not have met contract requirements, and missed the 
opportunity to recover replacement costs when negotiating EAs. 

Recommendations
We recommend the Director, 772nd Enterprise Sourcing Squadron:

1. Develop procedures for contracting officers to verify 
contractor invoices are submitted with documented 
satisfactory performance within Wide Area Work Flow 
before certifying invoice payments.

2. Review invoices with discrepancies identified in 
Appendix C and take appropriate action.

3. Direct administrative contracting officers and contracting 
officers to consider replacement costs when determining 
future equitable adjustments.

Management Comments and 
Our Response
Comments from the Commander, 772nd Enterprise Sourcing 
Squadron fully addressed all specifics of the recommendations, 
and no further comments are required. Please see the 
recommendations table on the back of this page. 

Finding (cont’d)

www.dodig.mil
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Recommendations Table

Management Recommendations  
Requiring Comment

No additional  
Comments Required

Director, 772nd Enterprise Sourcing Squadron None 1, 2, and 3
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January 28, 2015

MEMORANDUM FOR ASSISTANT SECRETARY OF THE AIR FORCE (FINANCIAL MANAGEMENT   
 AND COMPTROLLER)  
DIRECTOR, 772ND ENTERPRISE SOURCING SQUADRON  
COMMANDER, AIR FORCE 379TH EXPEDITIONARY CONTRACTING   
 SQUADRON

SUBJECT:  Controls Over the Air Force Contract Augmentation Program Payment Process  
  Need Improvement (Report No. DODIG-2015-075)

We are providing this report for your information and use.  Between October 2012 and 
June 2014, contracting officials from the 379th Expeditionary Contracting Squadron generally 
administered the three Air Force Contract Augmentation Program task orders we reviewed 
in accordance with Federal and DoD guidance.  However, 772nd Enterprise Sourcing Squadron 
contracting officers did not verify that contractor performance was satisfactory before 
certifying and paying invoices.  Additionally, contracting officials did not incorporate 
replacement costs into equitable adjustment agreements with the contractor for unsatisfactory 
contractor performance.  As a result, the Air Force paid over $5.0 million for services that 
may not have met contract requirements, and missed the opportunity to recover replacement 
costs when negotiating equitable adjustments.  We conducted this audit in accordance with 
generally accepted government auditing standards.

We considered management comments on a draft of this report when preparing the 
final report.  Comments from the Commander, 772nd Enterprise Sourcing Squadron 
addressed all specifics in the recommendations and conformed to the requirements of 
DoD Directive 7650.3; therefore, we do not require additional comments. 

We appreciate the courtesies extended to the staff.  Please direct questions to me at 
(703) 699-7331. 

 Carol N. Gorman
 Assistant Inspector General 
 Readiness and Cyber Operations

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective 
Our audit objective was to determine whether DoD was effectively administering 
and providing oversight of selected Air Force Contract Augmentation 
Program (AFCAP) task orders in Southwest Asia.  Specifically, we determined 
whether the contractor’s work was adequately monitored and whether invoice 
review and approval procedures were in place to ensure accuracy and completeness 
of contract costs.  We focused our review on three AFCAP task orders for services 
provided at Al Udeid Air Base (AUAB), Qatar.  See Appendix A for a discussion of 
our scope and methodology and prior coverage related to the objective.

Background
U.S. Central Command works with national and international partners to promote 
regional security, stability, and prosperity in the Middle East.  AUAB, Qatar, serves 
as a logistics, command, and basing hub for the U.S. Central Command area of 
operations.  The air base uses AFCAP to provide Government customers with 
base operating support, logistic support, and combat service support capabilities, 
including minor construction, professional engineering, infrastructure support, 
engineer design, fire protection, troop support, and lodging management.  
The 379th Air Expeditionary Wing, at AUAB, Qatar, provides airpower, tactical 
control, space, cyber, and logistics support teams to meet the tasks of the 
Commander, U.S. Air Force Central Command.  The 379th Expeditionary Contracting 
Squadron (ECONS) provides contract administration for AUAB AFCAP task orders. 

AFCAP Contract
On February 9, 2005, the Air Force Education and Training Command Contracting 
Squadron, Randolph Air Force Base, Texas, awarded the AFCAP contract to 
five contractors, giving those contractors the ability to bid on task orders written 
under the contract.  After the award, the 772nd Enterprise Sourcing Squadron (ESS), 
Tyndall Air Force Base, Florida, assumed responsibility for issuing the task 
orders and managing the contract.  The AFCAP contract is an indefinite-delivery, 
indefinite-quantity1 contract with a ceiling of $10 billion over a base year plus 
nine option years. 

 1 Indefinite-delivery, indefinite-quantity contracts provide for an indefinite quantity of supplies or services within stated 
limits during a fixed period.
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The Air Force plans to award a new AFCAP contract in 2015. As of April 2014, there 
were eight active AFCAP task orders for services performed at AUAB, Qatar.  The 
services included: 

• Transient Aircraft Services, 

• Electrical Power Production, 

• Civil Engineering Base Operations Support, 

• Rapid Engineer Deployable Heavy Operational Repair Squadron Engineers 
Vehicle and Heavy Equipment Maintenance, 

• Fire Emergency Service Equipment Services, 

• Installation Services, 

• Engineering Support, and 

• Logistics Support.  

The eight AUAB task orders were valued at $99.2 million.  We nonstatistically 
selected three of the eight task orders, valued at $43.8 million, for  
review—Electrical Power Production, Civil Engineering Base Operations  
Support, and Rapid Engineer Deployable Heavy Operational Repair Squadron 
Engineers Vehicle and Heavy Equipment Maintenance.  The 772nd ESS established 
Electrical Power Production and Civil Engineering Base Operations Support task 
orders as firm-fixed-price type task orders.2  The 772nd ESS established the Rapid 
Engineer Deployable Heavy Operational Repair Squadron Engineers Vehicle and 
Heavy Equipment Maintenance task order as a cost-plus-fixed-fee type task order.3 

AFCAP Task Order Administration
772nd ESS initially delegated responsibility for the AUAB AFCAP task order 
administration to the Defense Contract Management Agency, but re-delegated the 
responsibility to the 379th ECONS in February 2014.  As such, the 379th ECONs 
appointed an administrative contracting officer (ACO) to oversee AFCAP task 
orders.  The ACO is responsible for ensuring that the contractor is performing 
satisfactorily and when necessary, determining whether unsatisfactory contractor 
performance requires a task order price adjustment.

The ACO assigns a lead contracting officer’s representative (COR) to monitor and 
report contractor performance for each task order.  The CORs report contractor 
performance on performance assessment reports (PARs), which the ACO uses 

 2 Firm-fixed-price type task orders establish prices that are not subject to adjustment on the basis of contractors’ costs to 
perform agreed upon services.

 3 Cost-plus-fixed-fee type task orders provide for payment of allowable costs incurred by the contractor to perform the 
agreed upon services, to the extent prescribed in the contract.  It also provides for payment of a negotiated fee that is 
fixed at contract start.
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to determine whether the contractor is performing in accordance with contract 
and task order terms and conditions.  The COR submits the PAR (a PAR template 
is located in Appendix B) to the ACO on a periodic basis as established within 
each task order.  All three AFCAP task orders reviewed required monthly 
PARs.  According to a 772nd ESS official, if the PAR does not contain contractor 
performance deficiencies, the ACO approves the PAR and provides it to the 
contractor, who submits the PAR and applicable invoice into the Wide Area Work 
Flow (WAWF).4  The 772nd ESS official stated that if the PAR contains contractor 
performance deficiencies, the ACO coordinates with the contractor to resolve 
those deficiencies.  The ACO can accept the deficiencies without action, require 
the contractor to correct the deficiencies, or initiate an equitable adjustment (EA)5 
to the task order.  Further, the 772nd ESS official stated when an EA is necessary; 
the EA amount is negotiated between the contractor, the ACO, and the 
contracting officer.

Invoice Payment Process
Provisions of the Federal Acquisition Regulation (FAR) allow for Government 
oversight of contractor performance6 and the 772nd ESS incorporated the FAR 
requirement into the task orders by requiring monthly PARs.  The invoice payment 
process is initiated when the contractor submits an ACO-approved PAR and invoice 
into WAWF.  A contracting officer then reviews the PAR to verify that contractor 
performance was satisfactory, validates the accuracy of the invoice amounts, and 
certifies the invoice for payment.  According to a 772nd ESS contracting officer, 
ACO-approved PARs are considered Government acceptance of satisfactory 
contractor services.  Even though the 772nd ESS used different types of task 
orders to fulfill AFCAP requirements, the 772nd ESS followed the same invoicing 
procedures for all three task orders.  According to AFCAP contracting officials, 
Figure 1 on page 4 details the PAR and invoicing process at AUAB. 

 4 WAWF is a web-based application that allows contractors to electronically submit invoices and supporting 
documentation for Government inspection, acceptance, and electronic payment.

 5 An EA is the means to implement an adjustment in the contract price based on a change to the contract.
 6 FAR Subpart 32.9, “Payment Documentation and Process,” states that a payment will be made based on receipt of 

invoice and satisfactory contract performance and applies to the firm-fixed price type task orders.  FAR 52.216-7, 
“Allowable Cost and Payment,” applies to the cost plus fixed-fee task order, and allows for reimbursement costs that are 
determined allowable, allocable, and reasonable.
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Figure 1.  PAR and Invoicing Process at AUAB, Qatar 
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Source:  DoD Office of Inspector General

Review of Internal Controls
DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” 
May 30, 2013, requires DoD organizations to implement a comprehensive 
system of internal controls that provides reasonable assurance that programs 
are operating as intended and to evaluate the effectiveness of the controls.  
We identified an internal control weakness related to AFCAP task order payments 
at AUAB.  Specifically, 772nd ESS contracting officers did not verify that contractor 
performance was satisfactory before certifying and paying invoices.  We will 
provide a copy of the report to the senior official responsible for internal controls 
for 772nd ESS.
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Finding

Contractor Performance Was Monitored, but Invoice 
Reviews and Equitable Adjustment Determinations Can 
Be Improved
379th ECONS officials generally administered the three AFCAP task orders we 
reviewed in accordance with Federal and DoD guidance.  Specifically, CORs 
were assigned and trained and monitored and reported the contractors’ 
performance.  However,

• contracting officers did not verify that contractor performance was 
satisfactory before certifying and paying 20 of 40 contractor invoices 
submitted between October 2012 and June 2014.  This occurred 
because 772nd ESS officials did not establish procedures to ensure 
that contract payments were based on documented acceptance of 
contractor performance.

• improvements can be made when determining EAs for the contractors’ 
failure to meet performance objectives.  Specifically, contracting officials 
did not incorporate replacement costs7 into EA agreements with the 
contractor for unsatisfactory contractor performance.  This occurred 
because contracting officials did not use Federal Acquisition Regulation 
Subpart 52.246-4 to the fullest extent possible when determining 
EA amounts.  

As a result, the Air Force paid over $5.0 million for services that may not have met 
contract requirements, and missed the opportunity to recover replacement costs 
when negotiating EAs.

 7 Replacement costs include all costs associated with the correction of unsatisfactory performance.

Contractor Performance Was Adequately Monitored
In general, the CORs adequately monitored and reported contractor performance 
for the three AFCAP task orders we reviewed.  Specifically, the CORs met all 
Federal and DoD requirements for appointment and training.  In addition, they 
performed technical monitoring of contractor performance through completion of 
monthly PARs.



Finding

6 │ DODIG-2015-075

CORs Were Appropriately Designated and Trained 
The CORs assigned to the three AFCAP task orders we reviewed were 
appropriately designated and trained.  FAR Subpart 1.602-2, “Responsibilities,” 
requires contracting officers to designate and authorize, in writing, a COR on all 
contracts and task orders.  The FAR also outlines the information that must be 
included in the designation letter, including the extent of and limitations on the 
COR’s authority, the period covered by the designation, and a statement that the 
designation is not re-delegable.  The ACO provided the designation letter for the 
CORs assigned to each of the AUAB, Qatar, task orders reviewed.  The designation 
letters specify the responsibilities and authorities the ACOs granted to the CORs to 
fulfill their duties and includes all the elements required by FAR subpart 1.602-2.  

FAR subpart 1.602-2 also requires DoD CORs to be certified and to maintain 
certification in accordance with applicable DoD policy guidance.  Office of the 
Under Secretary of Defense for Acquisition, Technology, and Logistics memorandum, 
“DoD Standard for Certification of Contracting Officer’s Representatives for 
Service Acquisitions,” March 29, 2010, establishes COR certification standards.  
The memorandum defines minimum COR competencies, experience, and training 
according to the nature and complexity of the task order being reviewed and 
contract performance risk.  We reviewed COR training records and determined 
that CORs assigned to each of the AUAB, Qatar, task orders met the memorandum’s 
minimum requirements.

CORs Monitored Contractor Performance
CORs were responsible for the technical monitoring of the contractor’s performance 
and assessing, recording, and reporting on the contractor’s compliance with the 
terms and conditions of the task order.  CORs accomplished those monitoring 
responsibilities through completion of monthly PARs submitted to the ACO for 
approval and acceptance of services.  PARs address contractor performance 
and should include the CORs’ comments concerning both positive and negative 
contractor performance.  We verified that CORs completed PARs for 38 of  
the 40 invoices paid during the period reviewed.  For the two PARs that were 
not completed, contracting officials stated that PARs were not required because 
invoices were for work performed during the first month of the task order, which 
they considered a transition period.  However, FAR subpart 46.5, “Acceptance” does 
not exempt the requirement for Government acceptance of contractor performance 
during transition periods.  If 772nd ESS implements the actions identified in 
Recommendation 1 of this report, the contracting officer will ensure that the 
COR creates required PARs, to include during transition periods.
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Contracting Officers Did Not Consistently Verify 
Satisfactory Contractor Performance
The contracting officers did not verify that contractor performance was 
satisfactory before certifying and paying 20 of 40 contractor invoices submitted in 
WAWF between October 2012 and June 2014.  According to a 772nd ESS contracting 
officer, the ACO-approved PARs are considered Government acceptance of services 
for AFCAP task orders.  FAR Subpart 46.5, states that acceptance constitutes 
acknowledgment that contractor services conform to contract quality requirements 
and places the responsibility of acceptance on the ACO.  Contracting officials stated 
PARs are considered ACO-approved when they contain no performance objective 
deficiencies or when the ACO documents acceptance of deficient performance 
within the PARs.

Of the 40 contractor invoices we reviewed in WAWF, 20 were accompanied by 
an ACO-approved PAR that documented acceptance of services and satisfactory 
contractor performance.  However, contracting officers were unable to provide 
evidence that they reviewed ACO-approved PARs, before certifying the 
other 20 invoices for payment.  Specifically, contracting officers certified:

• 11 invoices that did not have PARs in WAWF,

 { 5 PARs contained performance objective deficiencies,

 { 4 PARs contained no performance objective deficiencies,

 { 2 PARs were never created.

• 7 invoices that although PARs were in WAWF, the PARs contained 
performance deficiencies and did not have an ACO-documented acceptance 
of those deficient services.

• 2 invoices valued at over $1.2 million that included charges for services 
not performed. 

See Appendix C for a detailed list of the 20 invoices with identified discrepancies.

Invoices Certified Without PARs in WAWF
Contracting officers certified 11 invoices that did not have PARs in WAWF.  The 
AFCAP contract included DFARS Clause 252.232-7003 which requires contractors 
to submit payment requests through WAWF.  WAWF allows contractors to 
electronically submit invoices and PARs for Government inspection, acceptance, and 
electronic payment.  However, contracting officers certified 11 invoices submitted 
in WAWF without PARs.  Although we were eventually able to obtain PARs for 
9 of the 11 invoices from other sources, the contracting officials were unable to 
provide evidence that they were reviewed before invoice certification and payment.
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Of the nine PARs obtained, five contained performance objective deficiencies 
that should have had an ACO-documented acceptance of deficient services before 
being certified and paid.  For example, an invoice in the amount of $34,745 for 
Rapid Engineer Deployable Heavy Operational Repair Squadron Engineers Vehicle 
and Heavy Equipment Maintenance was certified by the contracting officer for 
payment without a PAR in WAWF.  The PAR associated with the invoice identified 
two performance objective deficiencies—failed documentation requirements 
and a vehicle mission capability rate 20 percent below the acceptable level.  
The contracting officer should not have certified the invoice for payment without 
a PAR and an ACO-documented acceptance of deficient services.

The remaining four PARs contained no identified performance objective 
deficiencies.  Even though there were no deficiencies identified within these PARs, 
the contractor did not submit the PARs in WAWF.  Therefore, the contracting officer 
did not have justification for certifying the invoices for payment.

For the two PARs covering transition periods that were never created, contracting 
officers certified the invoices for payment without any knowledge of contractor 
performance.  Because PARs were not completed to support these two invoices, 
we could not evaluate whether the ACO determined services performed 
were acceptable.

Invoices Certified Without Documented Acceptance
Contracting officers certified seven invoices that although PARs were in WAWF, 
the PARs contained performance deficiencies and did not have an ACO-documented 

acceptance of those deficient services.  For example, an invoice in the 
amount of $495,195 was submitted in WAWF for Electrical 

Power Production services and certified by the contracting 
officer for payment without an ACO-documented 
acceptance of the deficient services.  Upon further review, 
we identified that the PAR associated with the invoice 
contained four performance objective deficiencies.  The 

deficiencies were for unskilled personnel, inadequate 
use of required safety equipment, inadequate preventative 

maintenance on generators, and insufficient grounding of 
electrical equipment.  These deficiencies were identified within the 

PAR; however, the PAR did not contain an ACO-documented acceptance of the 
deficient services and therefore, should not have been certified for payment.

PARs 
contained 

performance 
deficiencies and 
did not have an 

ACO-documented 
acceptance.
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Invoices Certified for Services Not Performed
Contracting officers certified two invoices that included charges for services 
not performed.  According to a 772nd ESS contracting officer, the invoices should 
never have been certified for payment.  Specifically, the contractor submitted 
two invoices, totaling over $1.2 million that included charges for services that 
were previously removed from the Civil Engineering Base Operations Support task 
order.  A 772nd ESS contracting officer indicated that 772nd ESS was in the process 
of recovering improper charges for the two invoices.

772nd ESS Lacked Invoice Certification Procedures
772nd ESS officials did not establish procedures to ensure that contract payments 
were based on documented acceptance of contractor performance.  Although 
contracting officers are responsible for ensuring the accuracy of invoice 
payments, 772nd ESS did not develop procedures for contracting officers to follow 
when reviewing and certifying WAWF contractor payment requests.  772nd ESS 
contracting officers should verify Government acceptance of contractor services 
before certifying invoices for payment.  The Director, 772nd ESS, should develop 
procedures requiring contracting officers to verify contractor invoices contain 
satisfactory performance within WAWF before certifying invoice payments to 
ensure that the Air Force is only paying for adequately performed AFCAP services.  
The Director, 772nd ESS, should also require contracting officers to review invoices 
identified in Appendix C and take appropriate action.

Equitable Adjustment Process Could Be Improved
Improvements can be made when determining EAs for the contractors’ failure 
to meet performance objectives.  Specifically, contracting officials did not 
incorporate replacement costs into EA agreements with the contractor for 
unsatisfactory contractor performance.  The ACO required 
EAs for 6 of the 38 PARs created between October 2012 and 
June 2014, resulting in a task order modification reducing 
the task order value by $195,839.  FAR Subpart 46.407, 
“Nonconforming Supplies or Services,” authorizes EAs when 
supplies or services are accepted with critical deficiencies.  
The EA amount withheld from payments should be enough 
to cover the estimated cost and related profit to correct 
deficiencies and complete unfinished work.  FAR 52.246-4, more 
broadly allows the Government to charge a contractor any cost incurred by the 
Government that is directly related to replace the performance of such service that 
the contractor did not perform.  

Contracting 
officials did 

not incorporate 
replacement 
costs into EA 
agreements.
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According to the ACO, AFCAP task orders were not written to allow for the ACO to 
easily calculate the EA amount associated with failed performance.  As a result, 
the ACO requested contractors to calculate the initial EA proposal when failed 
performance objectives warranted an EA.  The ACO stated that contractors apply 
a weighted average to each performance objective within the task order when 
calculating the EA proposal.  Once the proposal is submitted, the ACO, contracting 
officer, and the contractor negotiate the EA.

Replacement Costs Were Not Considered When 
Determining Equitable Adjustments
Contracting officials did not use FAR 52.246-4 to the fullest extent possible when 
determining EA amounts.  Although the ACO for the AUAB, Qatar, task orders used 
a standard process to determine EAs, the contractor EA proposal and weighted 
average calculation considered only costs agreed upon within the task order and 
did not include the additional costs the Government incurred to have the services 
provided by another source.

FAR 52.246-4 allows contracting officials to consider replacement costs when 
determining EA amounts.  However, the contractor EA proposal and weighted 
average calculation considered only costs agreed upon within the task order.  
For example, the ACO and contracting officer accepted an EA in the amount 
of $194,862 for services removed on the Civil Engineering Base Operations 
Support task order due to the contractor’s inability to complete the services.  
Services removed from the task order included:

• Grounds Maintenance;

• Custodial Services;

• Refuse Collection and Removal;

• Removal Services (wastewater, sewage, grease, and portable toilets);

• Water Delivery (bulk and bottled); and

• Monitoring of third-country nationals.

The ACO obtained five of the six services that were removed from the task order 
through three blanket purchase agreements.  The total cost of the blanket purchase 
agreements was $82,027 more than the services removed and did not include 
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third-country national monitoring for the remaining 3 months of performance.8  
Although not included in the EA, the increased costs associated with the blanket 
purchase agreements, as well as the costs associated with monitoring third-country 
nationals, should have been considered when calculating the EA.  According to task 
order modifications, once an EA is agreed upon, the Government has no right to 
make further EAs for the period of performance.  Therefore, it is critical for the 
ACO and contracting officers to consider replacement costs while negotiating an EA.  
The Director, 772nd ESS, should implement procedures to ensure that replacement 
costs are considered when determining future EAs.

Services May Not Have Met Contract Requirements
The Air Force paid over $5.0 million for services that may not have met contract 
requirements, and missed the opportunity to recover replacement costs when 
negotiating EAs.  Although we evaluated only $12.0 million of AUAB, Qatar, AFCAP 
invoices, 772nd ESS contracting officers are responsible for reviewing and certifying 
invoices for AFCAP task orders throughout the world.  As of September 2013, the 
772nd ESS exercised the eighth option year of the AFCAP contract, bringing the 
total cost of the contract to $5.4 billion.  Because the internal control deficiency 
identified in this report may impact the payment process for all AFCAP task 
orders, by implementing the report recommendations, the Director, 772nd ESS, can 
ensure contractor performance at all locations is verified as satisfactory before 
payment.  The internal control deficiency identified in this report may impact 
all AFCAP task orders.

Future AFCAP Contracts Could Benefit From  
Process Improvements
The Air Force plans to award a new 5-year AFCAP indefinite-delivery, 
indefinite-quantity contract in 2015 for services similar to those provided 
under the current AFCAP contract.  772nd ESS contracting officers will remain 
responsible for issuing task orders and managing the contract.  Implementing 
the recommendations identified in this report will improve administration of the 
follow-on contract.

 8 Military force protection personnel stationed at AUAB, Qatar, monitored third-country nationals for the  
remaining 3 months.
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Management Actions
During the audit, the 772nd ESS requested that the Defense Contract Audit 
Agency audit the Rapid Engineer Deployable Heavy Operational Repair Squadron 
Engineers Vehicle and Heavy Equipment Maintenance task order to address 
concerns we identified.  On December 5, 2014, the Defense Contract Audit Agency 
issued a report on Rapid Engineer Deployable Heavy Operational Repair Squadron 
Engineers Vehicle and Heavy Equipment Maintenance task order direct labor costs.  
The report concluded that costs incurred for the period September 2012 through 
June 2014 complied with FAR, DFARS, Department of State Standardized 
Regulations, and Cost Accounting Standards.  We commend the 772nd ESS for 
taking immediate action to address the identified concerns.

Recommendations, Management Comments, and 
Our Response
Recommendation 1 
We recommend the Director, 772nd Enterprise Sourcing Squadron develop 
procedures for contracting officers to verify contractor invoices are submitted 
with documented satisfactory performance within Wide Area Work Flow 
before certifying invoice payments.

The Commander, 772nd Enterprise Sourcing Squadron Comments
The Commander, 772nd Enterprise Sourcing Squadron agreed, stating the 
Squadron will develop invoicing procedures and distribute those procedures to 
all stakeholders.  The estimated timeframe for completion is March 2, 2015.

Recommendation 2 
We recommend the Director, 772nd Enterprise Sourcing Squadron 
review invoices with discrepancies identified in Appendix C and take 
appropriate action.

The Commander, 772nd Enterprise Sourcing Squadron Comments
The Commander, 772nd Enterprise Sourcing Squadron agreed, stating that the 
Squadron will investigate and resolve each discrepancy identified in Appendix C 
and document the task order file.  The estimated timeframe for completion is 
March 2, 2015.
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Recommendation 3 
We recommend the Director, 772nd Enterprise Sourcing Squadron require 
administrative contracting officers and contracting officers to consider 
replacement costs when determining future equitable adjustments.

The Commander, 772nd Enterprise Sourcing Squadron Comments
The Commander, 772nd Enterprise Sourcing Squadron agreed, stating that the 
Squadron will direct the administrative contracting officers and contracting 
officers to consider replacement costs during resolution of equitable adjustments.  
The estimated timeframe for completion is February 2, 2015.  

Our Response
The Commander, 772nd Enterprise Sourcing Squadron’s responses addressed all 
specifics of the recommendations and no further comments are required.
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Appendix A

Scope and Methodology
We conducted this performance audit from April 2014 through December 2014 in 
accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.

Review of Documentation and Interviews
We conducted the audit at AUAB, Qatar.  To understand the AFCAP contract 
requirements, we obtained and reviewed the AFCAP base contract, contract 
task orders, task order performance work statement, contract invoices, 
PARs, nomination and delegation letters, and other relevant contract 
documentation.  We also obtained and reviewed FAR and DoD regulations 
related to contract administration.  

To determine whether DoD appropriately assigned administrative responsibilities 
for AFCAP AUAB, Qatar, task orders, we obtained and reviewed ACO and COR 
nomination and delegation memoranda.  We also assessed the memoranda and 
COR training records to ensure assigned CORs met DoD COR competencies and 
training requirements.  

To determine whether DoD adequately monitored AUAB, Qatar, task orders we 
reviewed PARs for completeness and acceptance.  We also interviewed the AUAB, 
Qatar, 379th ECONS ACO and all CORs assigned to AUAB, Qatar, AFCAP task orders 
to better understand the PAR process.

To assess invoice review and approval procedures, we reviewed contractor 
invoice documentation submitted in WAWF and certified by contracting officers.  
Specifically, we determined whether invoices submitted by contractors were 
supported by Government-approved PARs.  We also interviewed AFCAP contracting 
officers at Tyndall AFB, Florida, to better understand the invoice certification 
process and the plans for AFCAP contract renewal.
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Audit Universe
The audit universe consisted of 11 AFCAP task orders where the place of 
performance was in Southwest Asia (excluding Iraq and Afghanistan) valued at 
$106.9 million.  We focused on the eight task orders with services performed at 
AUAB, Qatar, valued at $99.2 million.  We nonstatistically selected and reviewed 
three of the eight task orders with a value of $43.8 million.  We reviewed invoices 
that were paid on the three task orders between October 2012 and June 2014.

Use of Computer-Processed Data
We used the Electronic Document Access database to obtain contract 
documentation.  It is a web-based system that provides secure online access, 
storage, and retrieval of contracts and contract modifications to authorized users 
throughout DoD.  To assess data accuracy, we compared line-item amounts within 
the contract documentation to invoice values within WAWF.  We also used WAWF 
to identify total task order payments and ensure that invoices were appropriately 
reviewed and certified by contracting officers.  WAWF is an interactive web-based 
application that allows contractors to electronically submit invoices and PARs 
for Government inspection, acceptance, and electronic payment.  We determined 
completeness of task order payments by verifying payments were marked “paid” in 
WAWF.  WAWF also provided a repository of documents submitted by contractors 
with each invoice.  We reviewed documentation to determine whether contracting 
officer invoice certification was based on receipt of a proper invoice and PAR 
that indicated acceptance of services performed.  To assess data accuracy, we 
compared the invoice documentation to the invoice payment amount.  Based on 
our comparisons, we determined that the data were sufficiently reliable for the 
purposes of this report.

Use of Technical Assistance
During the audit, we requested and received technical assistance from DoD Office 
of the Inspector General Quantitative Methods Division personnel to determine 
the type of sampling methodology for the audit.  As a result, we nonstatistically 
selected the audit sample.
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Prior Coverage
During the last 5 years, the Government Accountability Office (GAO) and the 
Department of Defense Inspector General (DoD IG) issued four reports discussing 
contingency contracting in Southwest Asia.  Unrestricted GAO reports can be 
accessed at http://www.gao.gov.  DoD IG reports can be accessed at  
http://www.dodig.mil/pubs/index.cfm.

GAO
Report No. GAO-12-290, “Management and Oversight Improvements Needed in 
Afghanistan,” March 2012

Report No. GAO-10-551T, “Continued Actions Needed by DoD to Improve and 
Institutionalize Contractor Support in Contingency Operations,” March 2010

Report No. GAO-10-39, “Further Actions Needed to Address Weaknesses in 
DoD’s Management of Professional and Management Support Contracts,” 
November 2009 

DoD IG
Report No. DODIG-2012-115, “Improved Oversight, but No Invoice Reviews and 
Potential Antideficiency Act Violation May Have Occurred on the Kuwait Observer 
Controller Team Task Orders,” August 2012

http://www.gao.gov
http://www.dodig.mil/pubs/index.cfm
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Appendix B

Performance Assessment Report Template

 
 
 

PERFORMANCE ASSESSMENT REPORT (PAR) 
(If more space is needed, use reverse and identify by number) 

1.  CONTRACT/TASK ORDER NUMBER 2.  CONTRACTOR 3.  TYPE OF SERVICES 

4.  QUALITY ASSURANCE PERSONNEL (QAP) SIGNATURE AND DATE 
 

5.  QAP PHONE 6.  SUSPENSE DATE  

I.  PERFORMANCE 

7.   DEFICIENCY                  (CHECK ALL BOXES THAT APPLY) 
      NEW    
      REPEAT 
      NO DEFICIENCY NOTED  

 8.  SERVICES SUMMARY or SOW PARAGRAPH ITEM REVIEWED     
 

9.  BRIEF DESCRIPTION OF DEFICIENCY (IF DEFICIENCY BOX WAS 
CHECKED) 

10.  DETAILED PERFORMANCE ASSESSMENT 
 

II.  CONTRACTOR VALIDATION 

11.  CONTRACTOR REPRESENTATIVE   CONCUR  NON-
CONCUR                                              

 

12.  CORRECTIVE ACTION ESTIMATED COMPLETION DATE 
 

13.  CONTRACTOR REPRESENTATIVE CORRECTIVE ACTION AND PREVENTION OF RECURRENCE OR REASON FOR NON-
CONCURRENCE OF QAP CITED DEFICIENCY 
 

III.  ACTION CORRECTED 

14.   CONCUR     NON-CONCUR             QAP SIGNATURE AND DATE 
 

15.  QAP REMARKS (REQUIRED) 
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Appendix C

Invoices With Identified Discrepancies 
 

Contract and Task Order 
Number 

WAWF 
Invoice 

Number 
Invoice Amount PARs Not in WAWF 

PARs in 
WAWF 

 

   
PAR Never 

Created 

PAR 
Contained 

Deficiencies 
Not 

Accepted 
By ACO 

PAR 
Contained 

No 
Deficiencies 

Deficiencies 
Not 

Accepted 
By ACO 

Invoice 
Certified 

for Services 
Not 

Performed 

FA3002-06-D-0002-4C22 578 $376,067.87 X     

FA3002-06-D-0002-4C22 581 228,118.00 X 
   

 

FA3002-06-D-0002-4C22 606 495,195.16 
   

X  

FA3002-06-D-0002-4C22 614 495,195.16 
   

X  

FA3002-06-D-0002-4C22 623 495,195.16 
   

X  

FA3002-06-D-0002-4C22 628 495,195.16    X  

FA3002-06-D-0002-4C24 604 604,606.96 
   

X  

FA3002-06-D-0002-4C24 649 604,606.96     X 

FA3002-06-D-0002-4C24 654 604,606.96     X 

FA3002-06-D-0005-4C14 PVC14001 21,981.12 
 

X 
  

 

FA3002-06-D-0005-4C14 PVC1403R 34,745.47 
 

X 
  

 

FA3002-06-D-0005-4C14 PVC1404R 65,182.28  X    

FA3002-06-D-0005-4C14 PVC14005 35,942.06  X    

FA3002-06-D-0005-4C14 PVC14006 52,527.24   X   

FA3002-06-D-0005-4C14 PVC14008 63,518.85   X   

FA3002-06-D-0005-4C14 PVC14012 47,668.28   X   

FA3002-06-D-0005-4C14 PVC14016 57,158.93   X   

FA3002-06-D-0005-4C14 PVC14017 66,820.17    X  

FA3002-06-D-0005-4C14 PVC14018 54,892.42  X    

FA3002-06-D-0005-4C14 PVC14022 137,127.85    X  

   Total  $5,036,352.06 2 5 4 7 2 
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Management Comments

772nd Enterprise Sourcing Squadron



20 │ DODIG-2015-075

Acronyms and Abbreviations

Acronyms and Abbreviations

ACO Administrative Contracting Officer
AFCAP Air Force Contract Augmentation Program
AUAB Al Udeid Air Base

COR Contracting Officer’s Representative
DFARS Defense Federal Acquisition Regulation Supplement

EA Equitable Adjustment

ECONS Expeditionary Contracting Squadron
ESS Enterprise Sourcing Squadron
FAR Federal Acquisition Regulation
PAR Performance Assessment Report

WAWF Wide Area Work Flow



Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

Monthly Update 
dodigconnect-request@listserve.com

Reports Mailing List 
dodig_report@listserve.com

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline



D E PA R T M E N T  O F  D E F E N S E  │  I N S P E C TO R  G E N E R A L
4800 Mark Center Drive

Alexandria, VA 22350-1500
www.dodig.mil

Defense Hotline 1.800.424.9098

www.dodig.mil
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