
I N T E G R I T Y    E F F I C I E N C Y    A C C O U N TA B I L I T Y    E XC E L L E N C E

Inspector General 
U.S. Department of Defense

Report No. DODIG-2016-099

U.S. Special Operations Command 
Controls Over the Requirements 
Development Process for 
Military Construction Projects 
Need Improvement

J U N E  1 7 ,  2 0 1 6

FOR OFFICIAL USE ONLY 

FOR OFFICIAL USE ONLY 

The document contains information that may be exempt from 
mandatory disclosure under the Freedom of Information Act.



Mission
Our mission is to provide independent, relevant, and timely oversight 
of the Department of Defense that supports the warfighter; promotes 
accountability, integrity, and efficiency; advises the Secretary of 

Defense and Congress; and informs the public.

Vision
Our vision is to be a model oversight organization in the Federal 
Government by leading change, speaking truth, and promoting 
excellence—a diverse organization, working together as one  

professional team, recognized as leaders in our field.

For more information about whistleblower protection, please see the inside back cover.

I N T E G R I T Y    E F F I C I E N C Y    A C C O U N T A B I L I T Y    E X C E L L E N C E

dodig.mil/hotline |800.424.9098

HOTLINE
Department of Defense

F r a u d ,  W a s t e  &  A b u s e

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Results in Brief
U.S. Special Operations Command Controls Over 
the Requirements Development Process for 
Military Construction Projects

DODIG-2016-099 (Project No. D2015-D000CI-0230.000) │ i

Results in Brief

Visit us at www.dodig.mil

Objective
We determined whether U.S. Special 
Operations Command (USSOCOM) 
developed requirements for military 
construction (MILCON) projects in 
accordance with DoD guidance.  Specifically, 
we determined whether USSOCOM justified 
the need for the MILCON facilities requested 
and whether USSOCOM scoped the facility 
size and estimated cost in accordance 
with DoD guidance.  We nonstatistically 
selected two USSOCOM Component MILCON 
projects at Fort Bragg for review—
one for Air Force Special Operations 
Command (AFSOC) and one for U.S. Army 
Special Operations Command (USASOC).  

Findings
AFSOC officials did not fully justify the 
need for the Special Operations Forces 
21st Special Tactics Squadron operations 
project, valued at $16.9 million.  AFSOC 
officials justified the need for an operations 
facility, but not for an indoor small arms 
range.  This occurred because USSOCOM did 
not require Components to confirm that the 
project justification was accurate.  

AFSOC officials also did not support scope 
calculations and cost estimates for the 
operations facility.  This occurred because 
USSOCOM did not require Components to 
maintain documentation that fully supports 
scope calculations and cost estimates for 
MILCON requirements.  Scope of work 
reductions must be approved by the 
Secretary concerned and the appropriate 
committee of Congress must be notified.  

June 17, 2016

As a result, AFSOC officials planned to build a facility they 
may not need, and the facility’s estimated cost of $4 million 
could be used for other MILCON projects.  Additionally, 
USSOCOM lacks assurance that AFSOC officials properly 
scoped and estimated the cost of the operations facility.  

For the other project, USASOC officials justified the need for 
the Special Operations Forces battalion operations project, 
valued at $38.5 million.  However, USASOC officials did not 
fully support scope calculations and cost estimates for the 
project.  This occurred because USSOCOM did not require 
Components to maintain documentation that fully supports 
scope calculations and cost estimates. 

As a result, USSOCOM lacks assurance that USASOC officials 
properly scoped and estimated the cost of the battalion 
operations project.  

Recommendations
Among other recommendations, we recommend the 
Commander, USSOCOM:

• notify Congress of the scope reduction for 
project TMKH003003 to remove the indoor small 
arms range in accordance with section 2853, title 10, 
United States Code; and 

• update USSOCOM Directive 415-1 to require 
Components to maintain documentation to fully 
support scope calculations and cost estimates for 
MILCON requirements.  

Management Comments and 
Our Response
Comments from the Vice Commander, USSOCOM, responding 
for the Commander, USSOCOM, did not address the specifics 
of the recommendations.  The Vice Commander said USSOCOM 
plans to leave the small arms range requirement in the 

Findings (cont’d)
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project.  The Vice Commander also stated that USSOCOM 
maintains that the unit commander has sufficiently 
justified the small arms range portion of the project.  

We responded that DoD Components use Form 1391 to 
explain and justify facility needs.  However, AFSOC did 
not support Form 1391 statements for the indoor small 
arms range.  

In addition, the Vice Commander stated that USSOCOM 
Directive 415-1 “Oversight and Management of 
United States Special Operations Command Military 
Construction Program,” June 23, 2010, addresses the 
intent of the recommendation.  The Vice Commander 
also stated that USSOCOM Directive 415-1 does not 

relieve AFSOC and USASOC of the obligation to follow 
Air Force and Army requirements, respectively.  We 
responded that USSOCOM Directive 415-1 does not 
provide procedures for validating MILCON projects that 
require Components to confirm the accuracy of the 
project justification on Form 1391.  Further, if USSOCOM 
intends for Components to follow their respective 
Service requirements, it should update USSOCOM 
Directive 415-1 to require Components to follow their 
respective Service requirements.  

Therefore, we request that the Commander, USSOCOM, 
provide additional comments in response to the 
final report by July 18, 2016.  Please see the 
Recommendations Table on the following page. 

Management Comments and Our Response (cont’d)
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Recommendations Table
Management Recommendations  

Requiring Comment
No Additional 

Comments Required

Commander, U.S. Special Operations Command A.1.a, A.1.b, A.1.c, A.2 

Please provide Management Comments by July 18, 2016.
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June 17, 2016

MEMORANDUM FOR COMMANDER, U.S. SPECIAL OPERATIONS COMMAND  
ASSISTANT SECRETARY OF THE AIR FORCE  
   (FINANCIAL MANAGEMENT AND COMPTROLLER) 
AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT:  U.S. Special Operations Command Controls Over the Requirements Development 
Process for Military Construction Projects Need Improvement  
(Report No. DODIG-2016-099)

We are providing this report for review and comment.  We reviewed two U.S. Special 
Operations Command military construction projects for FY 2016 at Fort Bragg:  one Air Force 
Special Operations Command project and one U.S. Army Special Operations project.  These 
two projects are valued at $55.4 million.  Air Force Special Operations Command officials 
justified the need for the operations facility but not for the indoor small arms range.  In 
addition, Air Force Special Operations Command officials did not support scope calculations 
and cost estimates for the operations facility, and U.S. Army Special Operations Command 
officials did not support scope calculations and cost estimates for the project.  As a result, 
approximately $4 million could be put to better use.  We conducted this audit in accordance 
with generally accepted government auditing standards. 

We considered comments from the Vice Commander, U.S. Special Operations Command, 
responding for the Commander, U.S. Special Operations Command, when preparing the 
final report.  DoD Instruction 7650.03 requires that recommendations be resolved promptly.  
All recommendations remain unresolved.  We request additional comments from the 
Commander, U.S. Special Operations Command, by July 18, 2016.

Please send a PDF file containing your comments to audcmp@dodig.mil.  Copies of your 
comments must have the actual signature of the authorizing official for your organization.  
We cannot accept the /Signed/ symbol in place of the actual signature.  If you arrange to send 
classified comments electronically, you must send them over the SECRET Internet Protocol 
Router Network (SIPRNET).  

We appreciate the courtesies extended to the staff.  Please direct questions to me at 
(703) 604-9187 (DSN 664-9187), Michael.Roark@dodig.mil.  

Michael J. Roark
Assistant Inspector General   
Contract Management and Payments

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective
We determined whether U.S. Special Operations Command (USSOCOM) developed 
requirements for military construction (MILCON) projects in accordance with DoD 
guidance.  Specifically, we determined whether USSOCOM justified the need for the 
MILCON facilities requested and whether USSOCOM scoped the facility size and 
estimated cost in accordance with DoD guidance.  This is the first in a series of 
reports on MILCON projects at USSOCOM.

Background
MILCON can include any construction, development, conversion, or extension 
of any kind to a military installation.  Section 2802, title 10, United States 
Code (10 U.S.C. § 2802 [2014]), states that the Secretary of Defense and the 
Secretaries of the Military Departments may carry out MILCON projects 
as authorized. 

When developing MILCON requirements, DoD Components use 
DD Form 1391 (Form 1391), “Military Construction Project Data,” to 
explain and justify facility needs.  The form should explain in detail why the 
project is needed, identify each primary and secondary facility, and identify 
facility size and cost.  

U.S. Special Operations Command
USSOCOM is a combatant command that plans special operations and provides 
special operations forces (SOF) to protect and advance the Nation’s interests.  
USSOCOM provides Major Force Program-11 funds to its four Components 
to conduct operations and maintain equipment.  The four USSOCOM 
Components include:  

• U.S. Army Special Operations Command (USASOC); 

• Naval Special Warfare Command;

• Air Force Special Operations Command (AFSOC); and 

• Marine Corps Forces Special Operations Command.
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Process for Developing and Approving MILCON Requirements 
USSOCOM uses Form 1391 to request authorization and funds from Congress for 
MILCON projects.  The DoD Financial Management Regulation1 requires that the 
form include detailed and informative statements to support the project’s need.  
The form must also describe each primary facility required to complete the project 
and the unit of measure, unit quantity, and unit cost2 for each facility.    

USSOCOM Directive 415-13 provides guidance for managing USSOCOM MILCON 
projects through planning, programming, and budget execution.  USSOCOM 
Components identify, develop, and validate project requirements on Form 1391.  
The Component Commander forwards Form 1391 to USSOCOM headquarters for 
review and authorization.  Form 1391 is reviewed by USSOCOM headquarters, the 
Office of the Secretary of Defense, and the Office of Management and Budget before 
the Office of the Secretary of Defense incorporates the MILCON project into the 
President’s Budget.  

After Congress authorizes and appropriates funds for a MILCON project, the 
United States Code establishes legal requirements for staying within the project 
cost and scope of work4 defined on Form 1391.  Specifically, 10 U.S.C. § 2853 (2014), 
states that the cost authorized for a MILCON project may not be increased or 
decreased by more than 25 percent of the amount appropriated, the scope of work 
may not be increased above the amount specified in the justification data provided 
to Congress on Form 1391, and the scope of work may not be decreased by more 
than 25 percent.  Scope of work reductions or cost decreases must be approved 
by the Secretary concerned and the appropriate committee of Congress must 
be notified.  

Guidance on MILCON Planning and Programming 
DoD has taken steps to bring uniformity and consistency to the guidance on 
designing and constructing military facilities.  One of these steps included 
developing the Unified Facilities Criteria, which govern construction planning and 
programming for all DoD facilities.  The Army and Air Force also have guidance for 
planning, programming, and reviewing MILCON projects.

USSOCOM Guidance
USSOCOM Directive 415-1 provides specific guidance for preparing Form 1391.

 1 DoD 7000.14-R, Volume 2B, Chapter 6, “Military Construction/Family Housing Appropriations,” June 2013.
 2 Cost per unit of measure indicated on Form 1391.
 3 USSOCOM Directive 415-1, “Oversight and Management of United States Special Operations Command Military 

Construction Program,” June 23, 2010.
 4 According to the Acting Deputy Under Secretary of Defense (Installations and Environment) memorandum, “Authorized 

Scope of Work for Military Construction Projects,” June 24, 2013, “scope of work” refers to the facility quantity.
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Army Guidance
The Army issued guidance for planning, development, and execution of 
Army MILCON projects.

• Brigade Operations Complex, Brigade and Battalion Headquarters 
Standard Design5 provides guidance for determining space allocations. 

• Company Operations Facilities Standard Design6 provides space criteria 
for the main areas within the facility.

• Army Regulation 420-17 describes MILCON program development 
and execution.

Air Force Guidance
Air Force Instruction 32-10218 provides guidance on how to plan, develop, and 
obtain approval for MILCON projects. 

Fiscal Year 2016 MILCON Projects Reviewed
For FY 2016, USSOCOM budgeted $456.7 million for MILCON projects.  
We reviewed the USSOCOM budget request by location and identified Fort Bragg, 
North Carolina, as the location with the highest dollar value.  Specifically, USSOCOM 
budgeted $135.9 million in FY 2016 for five MILCON projects at Fort Bragg.  
We nonstatistically selected two of the five projects for review.  We selected one 
AFSOC and one USASOC project, at a total cost of approximately $55.4 million.

AFSOC Special Operations Forces 21st Special Tactics Squadron 
Operations Facility
The SOF 21st Special Tactics Squadron (STS) operations facility project 
(TMKH003003) Form 1391, February 2015, includes a 54,800 square-foot facility 
valued at $16.9 million.  The project includes two primary facilities: a squadron 
operations facility and an indoor small arms range.  The squadron operations 
facility consists of a special tactics team building and a Human Performance 
Training Center (HPTC).9  These facilities will provide space to organize, train, 
and equip special tactics forces.  

 5 “Department of the Army Facilities Standardization Program, Brigade Operations Complex, Brigade and 
Battalion Headquarters, Standard Design,” Revision 5.2, February 4, 2015.

 6 “Department of the Army Facilities Standardization Program, Company Operations Facility (COF), Standard Design,” 
Revision 4.3, March 24, 2015.

 7 Army Regulation 420-1, “Army Facilities Management,” August 24, 2012 (Rapid Action Revision).
 8 Air Force Instruction 32-1021, “Planning and Programming Military Construction Projects,” October 31, 2014.
 9 The HPTC is the AFSOC implementation of the USSOCOM Human Performance Program (HPP) facilities.  The objective 

of the HPP is to provide resources to increase the physical and behavioral capacity and resilience of special operations 
personnel and their families.
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USASOC Special Operations Forces Battalion Operations Facility
The SOF battalion operations facility project (80773) Form 1391, February 2015, 
includes a 137,500 square-foot facility valued at $38.5 million.  The project includes 
a battalion headquarters and a company operations facility.  These facilities will 
support the continual operations, training, and deployment of forces.

Review of Internal Controls 
DoD Instruction 5010.4010 requires DoD organizations to implement a 
comprehensive system of internal controls that provides reasonable assurance 
that programs are operating as intended and to evaluate the effectiveness of the 
controls.  USSOCOM did not develop procedures for validating MILCON projects 
to require Components to confirm the accuracy of the project justification on 
Form 1391.  In addition, USSOCOM did not require its Components to maintain 
documentation that fully supports scope calculations and cost estimates.  We will 
provide a copy of the report to the senior official responsible for internal controls 
at USSOCOM.  

 10 DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” May 30, 2013.
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AFSOC Justified the Need for the STS Operations Facility 
AFSOC officials justified the need for construction of an STS facility.  On Form 1391, 
AFSOC officials stated that the STS unit has more than doubled in size since 2007, 
increasing from 68 to 172 personnel.  AFSOC manning documents show the 
unit had 123 personnel in 2007 and was authorized to have 183 personnel as of 
October 2015.11  In addition, Form 1391 stated that the STS is currently located in 
two geographically separate areas and scattered among six facilities.  We observed 
the 21 STS headquarters and support functions that were separated from the team 
areas.  This separation, according to Form 1391, creates delays while preparing 
for deployment.  Form 1391 also stated that the current 21 STS facilities required 
frequent maintenance.  Specifically, an AFSOC official stated the 21 STS submitted 
several work orders for its facilities.  The 21 STS facilities submitted 88 total work 
orders from January through August 2015.  

 11 According to AFSOC manning documents, the 21 STS is projected to decrease to 174 personnel by fourth quarter FY 2016.

Finding A

AFSOC’s Justification for a MILCON Project Not Fully 
Supported, and Scope and Cost Were Not Supported 
AFSOC officials did not fully justify the need for the SOF 21 STS operations project, 
valued at $16.9 million.  On Form 1391, AFSOC officials justified the need for the 
operations facility, but not for the indoor small arms range.  This occurred because 
USSOCOM did not develop procedures for validating MILCON projects, to include 
requiring that Components confirm the accuracy of the project justification on 
Form 1391.  

In addition, AFSOC officials did not support scope calculations and cost estimates 
for the operations facility.  This occurred because USSOCOM did not require 
Components to maintain documentation that fully supports scope calculations and 
cost estimates for MILCON requirements.  

As a result, AFSOC officials did not justify the need for a small arms range, and 
planned to build a facility they may not need.  The $4 million estimated for the 
small arms range could be used for other MILCON projects.  Additionally, USSOCOM 
lacks assurance that AFSOC officials properly scoped and estimated the cost of the 
operations facility.
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Additionally, Form 1391 stated the team rooms and cage areas12 “are not 
adequately sized” to support unit personnel.  Specifically, we observed team rooms 
that lacked privacy, which, according to an AFSOC official, supervisors need for 
subordinate counseling.  According to an AFSOC official, the current facility has 
enough cages for 97 operators;13 however, the 21 STS had 119 operators as of 
November 2015.  Form 1391 also stated that equipment was exposed to inadequate 
temperatures and humidity control.  We observed corrugated air drop pallets 
damaged by the elements because they were stored in an outdoor covered area.  
AFSOC officials also stated that team rooms did not have enough Secret Internet 
Protocol Router (SIPR) Network access points because the building could not 
support additional access points.

On Form 1391, AFSOC officials stated that the lack of HPTC space adversely 
impacts the implementation of the program.  According to 21 STS officials, the 
current facility is 1,200 square feet and large enough to fit one of five teams in the 
HPTC area.  An AFSOC official stated that the HPTC should also include equipment 
such as an endless pool and an ice tub, which cannot be installed in the current 
facility due to space restrictions.

AFSOC Did Not Justify the Need for the STS Indoor 
Small Arms Range
AFSOC officials did not justify the need for the indoor small arms range.  To 

justify facility needs for the SOF 21 STS operations project, 
USSOCOM provided the Office of the Secretary of Defense 

with Form 1391.14  However, AFSOC officials did not support 
the cancellation rate for Fort Bragg small arms ranges stated 
on Form 1391.  In addition, AFSOC officials did not support 
the additional contracted costs for using a local range stated 

on Form 1391.  Existing Fort Bragg ranges have enough 
availability for the 21 STS to meet qualification and proficiency 

standards.  Therefore, USSOCOM should remove the indoor small 
arms range from the project.

 12 SOF operators store their equipment and uniforms in the cage area.
 13 Team operators make up the deployable units that are uniquely trained and equipped to execute a wide range of 

missions, working as a stand-alone unit or as part of joint special operations forces.
 14 According to a representative of the Office of the Assistant Secretary of Defense for Energy, Installations, and 

Environment, USSOCOM did not provide the Office of the Secretary of Defense with additional justifications for the 
project other than those stated on Form 1391. 

AFSOC 
officials 

did not justify 
the need for the 

indoor small 
arms range.
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AFSOC Officials Did Not Support the Cancellation Rate on 
Fort Bragg Ranges
(FOUO)  

 
 
 

 
 
 

  
 

 
  

AFSOC Officials Did Not Support Contracted Costs for 
Local Ranges 
In addition, on Form 1391, AFSOC officials stated that the 21 STS currently 
contract for an average of $50,000 per year for local public range time.  AFSOC 
did not support the $50,000 in costs for local ranges.  According to AFSOC funding 
documents, from October 2014 to September 2015, AFSOC spent $35,700 to lease 
local flat, long-distance, and demo ranges and a shoot house.  The unit’s use of 
local ranges included up to 4 days per month each for the flat and long-distance 
ranges and 1 day per month each for the demo range and shoot house.  Though a 
dedicated 21 STS indoor small arms range, if constructed, could eliminate the need 
to lease the local flat range, an indoor small arms range would not eliminate the 
requirement for additional training on the local long-distance and demo ranges and 
the shoot house.  

Fort Bragg Had Existing Ranges Available for the 21 STS 
On Form 1391, AFSOC officials stated they need a dedicated facility to ensure that 
21 STS personnel stay current in qualification standards for many weapons they 
must qualify on.  According to a Fort Bragg Range Control official, there are more 
than 40 ranges within five-and-a-half miles of the STS operations building that the 
21 STS can use for small arms qualifications.  A Fort Bragg Range Control official 
further stated that one range with 25 firing positions was within 200 meters of the 
STS operations building.  

 15 (FOUO)   
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Further, on Form 1391, AFSOC officials stated that even with the added civilian 
range use, unit members still required last-minute small arms training before 
deployment to meet proficiency standards.  However, Fort Bragg Regulation 350-616 
states that the highest priority for range assignments is for operational 
deployments with less than 6 weeks to deployment date.  Therefore, the 21 STS 
would have priority on available Fort Bragg ranges to meet last-minute proficiency 
standards prior to deployment.  

USSOCOM Should Remove the Indoor Small Arms Range From 
the Project
AFSOC officials did not justify the need for the indoor small 
arms range; therefore USSOCOM should remove the 
indoor small arms range from the project.  Congress 
approved the SOF 21 STS operations project in 
December 2015.  According to a representative of the 
Office of the Assistant Secretary of Defense for Energy, 
Installations, and Environment,17 if it is determined 
that a portion of an approved MILCON project is not 
needed, that portion cannot be constructed.  According 
to 10 U.S.C. § 2853 (2014), the scope of work for a MILCON 
project may be reduced by not more than 25 percent from the amount specified 
for that project on Form 1391.  In the case of a reduction in the scope of work, the 
Secretary concerned notifies the appropriate committees of Congress in writing of 
the reduction in scope, the reasons for the reduction, and a certification that the 
mission requirement identified on Form 1391 provided to Congress can still be met 
with the reduced scope.  USSOCOM should notify Congress of a scope reduction for 
project TMKH003003, SOF 21 STS Operations Facility, to remove the indoor small 
arms range, in accordance with 10 U.S.C. § 2853 (2014).  In addition, USSOCOM, in 
coordination with the U.S. Army Corps of Engineers, should revise the request for 
proposal for project TMKH003003, SOF 21 STS Operations Facility, to remove the 
indoor small arms range, which would reduce the overall scope of the project by 
13,000 square feet.  

 16 XVIII Airborne Corps and Fort Bragg Regulation 350-6, “Training, Installation Range Operations,” March 1, 2014.
 17 The Office of the Assistant Secretary of Defense for Energy, Installations, and Enivornment issues guidance on 

MILCON projects.

AFSOC 
officials did 

not justify the need 
for the indoor small 

arms range; therefore 
USSOCOM should remove 

the indoor small 
arms range from 

the project. 
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USSOCOM Did Not Develop Procedures for Validating 
MILCON Requirements 
AFSOC officials did not justify the need for the indoor small arms range because 
USSOCOM did not develop procedures for validating MILCON requirements.  
According to an AFSOC official, AFSOC used USSOCOM Directive 415-1 to develop 
the project.  This Directive provides guidance for managing USSOCOM MILCON 
projects through planning, programming, and budget execution.  This Directive 
states that Components will review project documentation to ensure that 
requirements are valid and conform to current objectives, policies, and procedures.  
However, the Directive does not provide procedures for validating MILCON projects 
that require Components to confirm the accuracy of the project justification on 
Form 1391.  To ensure USSOCOM Components properly validate MILCON projects, 
USSOCOM should update USSOCOM Directive 415-1 to include procedures for 
validating MILCON projects to require Components to confirm the accuracy of the 
project justification on Form 1391.  

AFSOC Did Not Support Scope Calculations and Cost 
Estimates for the Operations Facility
AFSOC officials did not provide documentation to support the scope of the 
squadron operations facility.18  Air Force Manual 32-1084 states that special 
operations squadron space is determined by individual analysis and validated by 
AFSOC.  AFSOC officials developed two user requirements documents (URDs)19 
to prepare Form 1391 for the squadron operations facility.  Specifically, AFSOC 
officials developed URDs for the special tactics team building and the HPTC.  

Although the URDs included the scope of building spaces, they did not provide 
the basis for the scope calculations.  For example, according to the URD, the men’s 
locker room would be 1,121 square feet.  However, AFSOC officials did not provide 
documentation to explain how this square footage was calculated.  

In addition, AFSOC officials did not provide documentation to support cost 
estimates for the operations facility proposed on Form 1391.  For example, AFSOC 
officials did not provide documentation to support the unit cost of $1,955.  AFSOC 
officials stated that their project files did not include any documentation on how 
they estimated the unit cost of the squadron operations facility.

 18 The squadron operations facility consists of a special tactics team building and an HPTC.
 19 The primary purpose of the URD is to validate the project scope, site, and costs to refine the programming 

documentation sent to Congress for project approval. 
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USSOCOM Officials Need to Issue Guidance for 
Documenting Scope and Cost Estimates
USSOCOM Directive 415-1 provides guidance for managing USSOCOM MILCON 
projects through planning, programming, and budget execution.  However, 

USSOCOM Directive 415-1 does not require Components 
to maintain documentation that fully supports scope 

calculations and cost estimates.  According to a 
USSOCOM official, USSOCOM Components should 
follow their respective Service guidance on 
maintaining documentation to support project scope 
calculations and cost estimates.  For example, a 

USSOCOM official stated that AFSOC should comply 
with Air Force Instruction 32-1021, which states that 

the installation should maintain MILCON project files 
to include adequate support such as manual and detailed 

calculations for scope and cost.  However, USSOCOM Directive 415-1 
does not require Components to maintain documentation that fully supports 
scope calculations and cost estimates, nor does the directive instruct USSOCOM 
Components to comply with their respective Service guidance.  USSOCOM should 
update USSOCOM Directive 415-1 to require Components maintain documentation 
that fully supports scope calculations and cost estimates for MILCON requirements.  

Funds Available for Other MILCON Projects
Because AFSOC officials did not justify the need for a small arms range, they 
planned to build a facility they may not need.  The $4 million estimated for the 
small arms range could be used for other MILCON projects.  Additionally, USSOCOM 
lacks assurance that AFSOC officials properly scoped and estimated the cost of the 
operations facility.  Therefore, AFSOC could build a squadron operations facility 
that may not meet its needs and that exceeds the estimated cost.  

However, 
USSOCOM 

Directive 415-1 
does not require 

Components to maintain 
documentation that 
fully supports scope 

calculations and 
cost estimates.
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Recommendations, Management Comments, and 
Our Response 
Recommendation A.1
We recommend the Commander, U.S. Special Operations Command:

a. notify Congress of the scope reduction for project TMKH003003, 
Special Operations Forces 21st Special Tactics Squadron Operations 
Facility, to remove the indoor small arms range, in accordance with 
section 2853, title 10, United States Code. 

U.S. Special Operations Command Comments 
The Vice Commander, U.S. Special Operations Command, responding for 
the Commander, U.S. Special Operations Command, disagreed, stating that 
agreeing with the recommendation would require agreeing with and executing 
Recommendation A.2, which recommends removing the request for the small 
arms range from the project.  The Vice Commander said that U.S. Special 
Operations Command plans to leave the small arms range requirement in the 
project, so congressional notification is not required.  

Our Response 
Comments from the Vice Commander did not address the specifics of the 
recommendation.  The Vice Commander, U.S. Special Operations Command, 
disagreed with the recommendation and stated that U.S. Special Operations 
Command intends to leave the small arms range in the project.  However, we 
disagree with U.S. Special Operations Command’s plan to leave the small arms 
range in the project.  When developing military construction requirements, 
DoD Components use Form 1391 to explain and justify facility needs.  As stated 
in our report, Air Force Special Operations Command provided justifications 
on Form 1391 for the indoor small arms range, but it could not support these 
justifications, such as the cancellation rate for Fort Bragg small arms ranges 
and the additional contracted cost for using a local range.  Additionally, existing 
Fort Bragg ranges have enough availability for the 21st Special Tactics Squadron 
to meet qualification and proficiency standards.  Therefore, U.S. Special Operations 
Command should remove the indoor small arms range from the project.  Congress 
approved the project in December 2015 based on justifications that the audit 
found were unsupported.  According to a representative of the Office of the 
Assistant Secretary of Defense for Energy, Installations, and Environment, if a 
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portion of an approved military construction project is not needed, that portion 
cannot be constructed.  We request that the Commander, U.S. Special Operations 
Command, provide additional comments in response to the final report on how the 
justifications provided on Form 1391 for the small arms range are supported.  

b. update U.S. Special Operations Command Directive 415-1 to include 
procedures for validating military construction projects to require 
Components to confirm the accuracy of the project justification on 
DD Form 1391, “Military Construction Project Data.”

U.S. Special Operations Command Comments 
The Vice Commander, U.S. Special Operations Command, responding for the 
Commander, U.S. Special Operations Command, agreed, stating that U.S. Special 
Operations Command Directive 415-1 addresses the intent of the recommendation.  
He stated that Components are required to review project documentation to 
ensure that all requirements are valid and conform to current objectives, policies, 
and procedures.  

Our Response 
Although the Vice Commander, U.S. Special Operations Command, agreed with 
the recommendation, he did not address the specifics of the recommendation.  
As cited in our report, U.S. Special Operations Command Directive 415-1 does 
not provide procedures for validating military construction projects that 
require Components to confirm the accuracy of the project justification on 
Form 1391.  Although the Vice Commander cited the U.S. Special Operations 
Command Directive 415-1 requirement to review project documentation to ensure 
requirements are valid, the Vice Commander did not specify the planned actions to 
update U.S. Special Operations Command Directive 415-1 to require Components 
to confirm the accuracy of the project justification on Form 1391.  We request that 
the Commander, U.S. Special Operations Command, provide additional comments 
in response to the final report.

c. update U.S. Special Operations Command Directive 415-1 to 
require that Components maintain documentation to fully 
support scope calculations and cost estimates for military 
construction requirements.

U.S. Special Operations Command Comments 
The Vice Commander, U.S. Special Operations Command, responding for the 
Commander, U.S. Special Operations Command, agreed, stating that the absence 
of this requirement in U.S. Special Operations Command Directive 415-1 does 
not relieve Air Force Special Operations Command and U.S. Army Special 
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Operations Command of the obligation to follow Air Force and Army requirements, 
respectively.  The Vice Commander stated that Air Force Instruction 32-1021 
requires that major commands compile, validate, and submit military construction 
projects according to the Instruction.  He stated that the Instruction provides 
specific information on maintaining documents necessary for the regular military 
construction programming process.  The Vice Commander also stated that the 
Department of the Army Pamphlet 420-1-2 describes the Army’s Planning Charrette 
Process, including the associated documentation.  He stated that the Pamphlet says 
estimates may be prepared using the DD Form 1391 Processor and the preparer 
may estimate costs, and in some cases provide cost figures where not available 
in the system.  The Vice Commander also stated that the Pamphlet outlines 
establishing project files and their contents.  

Our Response 
Although the Vice Commander, U.S. Special Operations Command, agreed with 
the recommendation, he did not address the specifics of the recommendation.  
U.S. Special Operations Command Directive 415-1 provides guidance for managing 
U.S. Special Operations Command military construction projects through planning, 
programming, and budget execution.  Officials at Air Force Special Operations 
Command and U.S. Army Special Operations Command stated that they used 
U.S. Special Operations Command Directive 415-1 to develop the projects.  However, 
U.S. Special Operations Command Directive 415-1 does not require Components to 
maintain documentation that fully supports scope calculations and cost estimates, 
nor does the Directive instruct Components to comply with their respective Service 
guidance.  We request that the Commander, U.S. Special Operations Command, 
provide additional comments in response to the final report. 

Recommendation A.2 
We recommend the Commander, U.S. Special Operations Command, in 
coordination with the U.S. Army Corps of Engineers, revise the request for 
proposal for project TMKH003003, Special Operations Forces 21st Special 
Tactics Squadron Operations Facility, to remove the indoor small arms range, 
which would reduce the overall scope of the project by 13,000 square feet.

U.S. Special Operations Command Comments 
The Vice Commander, U.S. Special Operations Command, responding for the 
Commander, U.S. Special Operations Command, disagreed, stating that this project 
was vetted with U.S. Special Operations Command and deemed a valid requirement 
in its entirety by leadership at Air Force Special Operations Command and 
U.S. Special Operations Command.  He stated that U.S. Special Operations Command 
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maintains the unit commander has sufficiently justified the small arms range 
portion of the project based on the unit’s high operations tempo, the continuous 
requirement to maintain a high level of small arms proficiency within its ranks, 
and the inability of the installation range office to satisfactorily respond to the 
unit’s range training request.  The Vice Commander also said that given the 
inherent dangers faced by Air Force special tactics personnel on the battlefield, the 
$4 million spent to construct a small arms range in garrison is a small investment 
relative to its rate of return.  He also stated that the special tactics community has 
endured most of the Air Force’s casualties since 9/11; therefore, special operations 
forces leadership should provide the 21st Special Tactics Squadron the best training 
venue possible to prepare its personnel for combat.  

Our Response 
Comments from the Vice Commander did not address the specifics of the 
recommendation.  We acknowledge that U.S. Special Operations Command 
reviewed and approved Form 1391 for the project, but we disagree that U.S. Special 
Operations Command has sufficiently justified the estimated $4 million small arms 
range, which is one of two primary facilities in the project.  

When developing military construction requirements, DoD Components use 
Form 1391 to explain and justify facility needs.  As stated in our report, 
Air Force Special Operations Command could not support the justifications 
provided on Form 1391 for the indoor small arms range.  Additionally, existing 
Fort Bragg ranges have enough availability for the 21st Special Tactics Squadron 
to meet qualification and proficiency standards.  

U.S. Special Operations Command provided the Office of the Secretary of Defense 
with Form 1391 for the Special Operations Forces 21st Special Tactics Squadron 
Operations project.  The justifications for the indoor small arms range provided 
on Form 1391 were not supported in this report.  Specifically, evidence of 
Fort Bragg range availability, the 21st Special Tactics Squadron’s priority on 
available Fort Bragg ranges, and contract cost for local ranges contradict the 
justifications on Form 1391.  Therefore, Congress may have relied on incorrect 
data when it approved the project.

Comments from the Vice Commander included justifications for the indoor small 
arms range that were not listed on Form 1391.  For example, the Vice Commander 
said the $4 million spent to construct a small arms range is a small investment 
relative to its rate of return.  However, Form 1391 did not include a return on 
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investment for the indoor small arms range.  Further, the Vice Commander did 
not provide information to support a return on investment.  Therefore, we do not 
know whether U.S. Special Operations Command considered a return on investment 
when it reviewed and approved Form 1391.  We request that the Commander, 
U.S. Special Operations Command, provide additional comments in response to the 
final report on how the justifications provided on Form 1391 for the small arms 
range are supported.  

Management Comments on Potential Monetary 
Benefits and Our Response

U.S. Special Operations Command Comments 
The Vice Commander, U.S. Special Operations Command, responding for the 
Commander, U.S. Special Operations Command, said that Congress funded the 
project through a line-item appropriation to include the $4 million for the small 
arms range.  He stated that if these funds are not executed, they could only be 
applied to funding shortfalls in other U.S. Special Operations Command projects 
or redistributed to the Office of the Secretary of Defense per request.  

Our Response 
Comments from the Vice Commander address the specifics of the potential 
monetary benefits, and no further comments are required.  As stated in our 
report, Air Force Special Operations Command could not support the justifications 
provided on Form 1391 for the indoor small arms range.
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USASOC Properly Justified the Project
USASOC officials justified the need for the SOF battalion operations project, valued 
at $38.5 million.  Form 1391 stated the 3rd Special Forces Group operates from 
undersized and poorly configured battalion and company operations facilities.  
We observed a company operations facility with part of a training room converted 
into workspace.  We also observed intelligence personnel and Chief Information 
Officer personnel sharing office space divided by a partition, which, according to a 
USASOC representative, created potential classification and security concerns. 

In addition, Form 1391 stated that the unit’s current facility was inadequate and 
the communications infrastructure does not support modern data and information 
systems.  We observed a training room without a SIPR Network access point, 
which, according to USASOC officials, they needed for classified presentations.  
Further, USASOC officials stated that the company operations facility is operating 
with 22 SIPR computers; the headquarters needs 58 additional SIPR computers to 
accommodate 84 personnel.  However, according to USASOC officials the building 
does not have the infrastructure to support additional SIPR computers.

Finding B

USASOC MILCON Project Was Valid, but Scope and Cost 
Were Not Supported  
USASOC officials justified the need for the SOF battalion operations project at 
Fort Bragg, valued at $38.5 million.  However, USASOC officials did not fully 
support scope calculations for the project.  Specifically, USASOC officials did not 
support scope calculations for the general instruction classroom and additional 
organizational storage area in the company operations facility.  In addition, USASOC 
officials did not support cost estimates for the project.  This occurred because 
USSOCOM did not require Components to maintain documentation that fully 
supports scope calculations and cost estimates.

As a result, USSOCOM lacks assurance that USASOC officials properly 
scoped the general instruction classroom and additional storage area in the 
company operations facility and properly estimated the cost of the battalion 
operations project.  
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USASOC Did Not Support Scope Calculations and 
Cost Estimates  
USASOC officials did not fully support scope calculations for 
the project.  USASOC officials supported scope calculations 
for 129,341 of 137,500 square feet on Form 1391.  However, 
USASOC officials did not support scope calculations for the 
general instruction classroom and additional organizational 
storage area in the company operations facility, totaling 8,159 
of 137,500 square feet on Form 1391.  

According to the planning charrette20 used to develop Form 1391, the scope 
of the general instruction classroom is 5,967 square feet, and the scope of the 
additional storage area is 2,192 square feet.  However, USASOC officials did not 
provide documentation to support the scope of the classroom and storage area.  
For example, in November 2015, a USASOC official stated that he subtracted the 
maximum allowable square feet for a battalion headquarters without classrooms 
from the size of a battalion headquarters with a classroom according to the 
standard design for a battalion headquarters.21  However, in January 2016, a 
USASOC official stated that he used Army Regulation 405-7022 and the General 
Instruction Building Standard Design23 to scope the general instruction classroom 
because the classroom would be in the company operations facility instead of the 
battalion operations facility.  Neither methodologies provided by a USASOC official 
supported the 5,967 square-foot scope calculation for the general instruction 
classroom in the planning charrette.  

Further, USASOC officials did not support cost estimates for the battalion 
operations project.  Specifically, USASOC officials did not provide documentation 
to support the unit cost of $1,930 per square meter24 listed on Form 1391.  
The U.S. Army Corps of Engineers planning charrette for the project showed a 
unit cost of $1,971.38 per square meter for the battalion operations facility and a 
unit cost of $641.68 per square meter for a covered storage area.  According to a 
USASOC official, USASOC combined the battalion operations facility and covered 
storage area into one facility and added the cost of building information systems on 
Form 1391.  A USASOC official stated that the cost of building information systems 

 20 The planning charrette provides an accurate analysis of the project scope, cost estimate, and Form 1391 to reflect the 
project requirements.

 21 Army Facilities Standardization Program, Brigade Operations Complex, Brigade and Battalion Headquarters, 
Standard Design, revised February 2015.

 22 Army Regulation 405-70, “Utilization of Real Property,” May 12, 2006.
 23 General Instruction Building (GIB) and Army Continuing Education System (ACES) Standard Design Criteria, version 2.1, 

September 16, 2008.
 24 While Form 1391 included the scope in square feet and square meters, the unit cost is only in square meters.

USASOC 
officials did 

not fully support 
scope calculations 

for the project. 
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was mistakenly not included in the planning charrette.  USASOC officials identified 
a unit cost of $1,930 per square meter for the combined facilities on Form 1391.  
However, USASOC officials did not provide documentation to support how they 
adjusted the unit cost from the planning charrette to Form 1391.

USSOCOM Officials Need to Issue Guidance for 
Documenting Scope and Cost Estimates
USSOCOM did not require Components to maintain documentation 
that fully supports scope calculations and cost estimates for MILCON 
requirements.  A USSOCOM official stated that USASOC should comply with 
Army Regulation 420-1 for maintaining documentation to support scope 
calculations and cost estimates.  Army Regulation 420-1 includes a requirement 
to maintain documentation that fully supports scope calculations and cost 
estimates for MILCON projects.  According to a USASOC official, USASOC 
used USSOCOM Directive 415-1 to develop the project.  Although USSOCOM 
Directive 415-1 provides policies, procedures, and responsibilities for USSOCOM 
MILCON, it does not require Components to maintain documentation that fully 
supports scope calculations and cost estimates, nor does it instruct USSOCOM 
Components to comply with their respective Service guidance.  USSOCOM 
should update USSOCOM Directive 415-1 to require that Components maintain 
documentation that fully supports scope calculations and cost estimates for 
MILCON requirements.  Recommendation A.1.c in Finding A will address this 
deficiency noted in Finding B.

Planned Facility May Not Meet User Needs
USSOCOM lacks assurance that USASOC officials properly scoped the general 
instruction classroom and additional storage area in the company operations 
facility and estimated the cost of the battalion operations project.  Therefore, 
USASOC could build a facility that may not meet its needs and that exceeds the 
estimated cost.
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Appendix A

Scope and Methodology
We conducted this performance audit from July 2015 through June 2016 in 
accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives. 

We obtained documentation to determine whether USSOCOM could support the 
statements made on the Form 1391s.  We reviewed documents related to MILCON 
requirements such as space requirement documents, user requirement documents, 
training requirements, firing range utilization estimates, expenditures for outside 
firing ranges, Fort Bragg firing range cancellation rates, unit manning reports, and 
work order reports.  We reviewed these documents and compared them to the 
assertions made on the Form 1391s.  

We interviewed personnel from USSOCOM, AFSOC, and USASOC, including 
engineers who developed the MILCON requirements and the approving officials for 
MILCON requirements.

We conducted site visits to USSOCOM Headquarters, MacDill Air Force Base, 
Florida; AFSOC Headquarters, Hurlburt Field, Florida; and USASOC Headquarters, 
Fort Bragg, North Carolina.  We observed the buildings that currently house the 
3rd Special Forces Group and 21 STS at Fort Bragg as well as the proposed areas 
for construction.  

We reviewed public laws and DoD, Army, and Air Force guidance.  Specifically, 
we reviewed 10 U.S.C. § 2853 (2014); USSOCOM Directive 415-1, “Oversight and 
Management of United States Special Operations Command Military Construction 
Program,” June 23, 2010; Army Regulation 420-1, “Army Facilities Management,” 
August 24, 2012; and Air Force Instruction 32-1021, “Planning and Programming 
Military Construction Projects,” October 31, 2014.

Project Selection 
For FY 2016, USSOCOM budgeted $456.7 million for MILCON projects.  We reviewed 
the USSOCOM budget request by location and identified Fort Bragg as the location 
with the highest dollar value.  Specifically, USSOCOM budgeted $135.9 million in 
FY 2016 for five MILCON projects at Fort Bragg.  We nonstatistically selected two 
of the five projects for review.  We reviewed the Form 1391s for the five MILCON 
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projects at Fort Bragg.  We eliminated two projects for two classified SOF units.  
From the remaining three projects we selected the two operations facilities 
because of their immediate impact on military readiness and operations if not 
approved.  We selected one USASOC and one AFSOC project:     

• AFSOC SOF 21 STS Operations Facility (project no. TMKH003003):  
$16.9 million for a 41,800 square-foot squadron operations facility and 
13,000 square-foot indoor small arms range. 

• USASOC SOF Battalion Operations Facility (project no. 80773):  
$38.5 million for a 137,500 square-foot facility.

Use of Computer-Processed Data 
We used computer-processed data from the Range Facility Management Support 
System.  Fort Bragg tenants use the Range Facility Management Support System to 
schedule Fort Bragg ranges.  We obtained reasonable assurance of the reliability of 
data in the Range Facility Management Support System by reviewing the controls 
in the user guide.  We concluded that the data were sufficiently reliable for the 
purpose of our review.

Prior Coverage
During the last 5 years, the Department of Defense Inspector General (DoD IG) 
issued three reports on processes for developing requirements for MILCON 
projects.  Unrestricted DoD IG reports can be accessed at  
http://www.dodig.mil/pubs/index.cfm.  

DoD IG
DODIG-2015-088, “Navy Controls Over the Requirements Development Process 
for Military Construction Projects in the Kingdom of Bahrain Need Improvement,” 
March 13, 2015

DODIG-2014-074, “Navy Controls Over the Requirements Development Process for 
Military Construction Projects at Camp Lemonnier, Djibouti, Need Improvement,” 
May 16, 2014

DODIG-2012-057, “Guidance Needed to Prevent Military Construction From 
Exceeding the Approved Scope of Work,” February 27, 2012
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Appendix B

Potential Monetary Benefits Table
Recommendation Type of Benefit Amount of Benefit Account

A.2 Funds put to 
better use $4 million

FY 2016 U.S. Special 
Operations Command 
Military Construction Fund
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Management Comments

U.S. Special Operations Command Comments
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U.S. Special Operations Command Comments (cont’d)

Enclosure

 

Management comments to the DoDIG Draft Report U.S. Special Operations 
Command Controls Over the Requirements Development Process for Military 
Construction Projects Need Improvement (Project No. D2015-D000CI-0230.000).

Recommendation A.1a: We recommend the Commander, U.S. Special Operations 
Command (USSOCOM):

a. Notify Congress of the scope reduction for the project TMKH003003, Special 
Operation Forces 21 Special Tactics Squadron Operations Facility, to remove the 
indoor small arms range, in accordance with section 2853, Title 10, U.S. Code.

Management comments:  USSOCOM non-concurs since doing so would require the 
Command to concur with and execute Recommendation A.2.  Since USSOCOM intends 
to leave the small arms range requirement in the project, initiating such a congressional 
notification is not required.

b. Update U.S. Special Operations Command Directive 415-1 to include
procedures for validating military construction projects to require Components to 
confirm the accuracy of the project justification on DD Form 1391, “Military 
Construction Project Data.”

Management comments:  USSOCOM concurs with comment. USSOCOM D 415-1,
para 2-2b and para 5-3 already addresses the spirit and intent of this recommendation. 
Components are already required to “review project documentation to ensure that all 
requirements are valid and conform to current objectives, policies, and procedures.”  

c.  Update U.S. Special Operations Command Directive 415‑1 to require 
Components maintain documentation to fully support scope calculations and 
cost estimates for military construction requirements.

Management comments:  USSOCOM concurs with comment.  The absence of this 
stipulation in USSOCOM D 415-1 does not alleviate the requirement for AFSOC and 
USASOC to adhere to existing Air Force and Army requirements, respectively.  

1. Air Force:  AFI 32-1021, para 3.1 states, in part, that “MAJCOM(s) compile, 
validate, and submit MILCON projects according to this AFI…” Additionally, para 
3.7 and Table 3.2 provide specific information on maintenance of “documents that 
are necessary as part of the regular MILCON programming process.”  

2. Army:  DA Pam 420-1-2, Appendix C describes in full the Army’s Planning 
Charrette Process to include associated documentation (see para C-5). Para 3-
3n(1)(a) states, “(Cost) Estimates may be prepared using the DD Form 1391 
Processor.  The preparer…may estimate costs…and in some cases provide cost 
figures where not available in the system.”  Also, DA 420-1, para 2-21 outlines the 
establishment and required contents of project files.  
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U.S. Special Operations Command Comments (cont’d)

2

Recommendation A.2: We recommend the Commander, U.S. Special Operations 
Command, in coordination with the U.S. Army Corps of Engineers, revise the 
request for proposal for project TMKH003003, Special Operation Forces 21 
Special Tactics Squadron Operations Facility, to remove the indoor small arms 
range, which would reduce the overall scope of the project by 13,000 square feet.

Management comments:  USSOCOM non-concurs.  This project was vetted with 
USSOCOM and deemed to be a valid requirement in its entirety by AFSOC and 
USSOCOM leadership.  Furthermore, USSOCOM maintains the unit commander has 
sufficiently justified the small arms range portion of the project based on the unit’s high 
operations tempo, the continuous requirement to maintain a high level of small arms 
proficiency within its ranks, and the inability of the installation range office to 
satisfactorily respond to the unit’s short-fused range training requests.

Given the inherent dangers faced by Air Force special tactics personnel on the 
battlefield, the $4 million spent to construct a small arms range in garrison is a relatively 
small investment relative to its rate of return.  The special tactics community has borne 
the brunt of the Air Force’s casualties since 9-11, thus it is incumbent upon SOF 
leadership to provide the 21 STS with the absolute best training venue possible to 
prepare its personnel for combat.  

Potential Monetary Benefit of $4.0 million.

Management comments: Regarding Appendix B, Potential Monetary Benefits Table, 
Congress has already funded this project through a line-item appropriation to include 
the $4.0 million specific to the small arms range.  If these funds are not executed, they 
would be treated as de facto “bid savings” and could only be applied to funding 
shortfalls in other USSOCOM projects or redistributed to OSD per request.
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Acronyms and Abbreviations

Acronyms and Abbreviations

AFSOC Air Force Special Operations Command

HPTC Human Performance Training Center

MILCON Military Construction

SIPR Secret Internet Protocol Router

SOF Special Operations Forces

STS Special Tactics Squadron

URD User Requirements Document

USASOC U.S. Army Special Operations Command

USSOCOM U.S. Special Operations Command
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Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

For Report Notifications 
http://www.dodig.mil/pubs/email_update.cfm

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline
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4800 Mark Center Drive
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Defense Hotline 1.800.424.9098
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