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Executive Summary 

INTRODUCTION
 

OBJECTIVES 

CONCLUSIONS 

MANAGEMENT 
CORRECTIVE 
ACTIONS 

On 17 February 2009, the President signed into law the Ameri-
can Recovery and Reinvestment Act of 2009 (Recovery Act).  
This provided the Department of Defense (DoD) with $2.3 
billion in MILCON projects and $3.4 billion in Facilities Sus-
tainment, Restoration, and Modernization (FSRM) projects.  
DoD submitted their Recovery Act project listing to Congress on 
24 March 2009, then a revised listing on 28 April 2009.  At 
Tinker Air Force Base, there were 40 projects chosen with a 
value of over $42 million. 

The objective of this centrally directed audit was to determine 
whether the Air Force properly managed Recovery Act Facilities 
Sustainment, Restoration, and Modernization (FSRM) require-
ments.  Specifically, we determined whether personnel: 

•	 Properly justified projects for the Recovery Act.  

•	 Reported contract information so it was transparent to the 
public. 

•	 Included all new Federal Acquisition Regulation (FAR) 
clauses in Recovery Act contracts.   

•	 Met the goals of the Recovery Act by fostering competi-
tion, expeditiously awarding contracts, and creating or 
retaining jobs.  

Overall, the 72d Contracting Squadron could have more effec-
tively managed Recovery Act FSRM funds.  Specifically, 
projects were properly justified and made transparent to the 
public; however, contracts did not contain all applicable FAR 
clauses or proper contractor responsibility documents. 

All sample contracts fostered competition and were awarded 
expeditiously. There are procedures in place to ensure that 
contractors are creating and retaining jobs; however, we were 
not able to assess if it occurred because the first report was not 
due until October 2009. 

Management took corrective action during the audit by placing 
missing contractor responsibility documents and FAR clauses in 
the contract files. 
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Executive Summary 

MANAGEMENT’S Management concurred with the audit results in this report and 
RESPONSE actions taken should correct the reported deficiencies. 

ANTHONY D. BUCK 
Team Chief, Tinker Area Audit Office Office Chief, Tinker Area Audit Office 

ROBERT L. SHELBY 
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Tab A 
Contract Requirements 

BACKGROUND 

Federal Acquisition Regulations 4.1102, 4.1201, 4.803(a)(11), and 9.4 outline the requirement  
to have contractor responsibility documents in the contract file to ensure that the contract is on 
the Central Contractor Registration (CCR) site, Online Representation and Certifications Appli-
cation (ORCA) site, and not on the Excluded Parties List System (EPLS).  These items are to be 
included in the contract file as a printout from the websites.  The printouts should be dated before 
the contract award date. 

FAR 44.403 states that for other than commercial contracts or task orders, FAR 52-244-6, Sub-
contracts for Commercial Items and Commercial Components, should be included in the con-
tract.  This clause defines a subcontract as a transfer between divisions, subsidiaries, or affiliates 
of the Contractor or subcontractor at any tier.  FAR 52.244-6 lists the FAR clauses that should be 
included in a subcontract for commercial items at any tier of the contract. 

AUDIT RESULTS 1 – MISSING CONTRACTOR RESPONSIBILITY 
DOCUMENTS 

Condition. 72d Contracting Squadron (72 CONS) personnel did not always put the proper 
contractor responsibility documents in the contract file.  Specifically, 3 of 34 contracts reviewed 
did not have contractor responsibility documents in the file.  For example: 

•	 Two of 34 (FA8101-05-D-0006-0080 and FA8101-08-D-0007-0014) did not have 
ORCA documents in the contract file. 

•	 One of 34 (FA8101-08-D-0007-0020) did not have a Contractor Responsibility tab in the 
file. 

Cause. These documents were not included in the contract files due to an oversight on the part 
of the contracting officer that worked those task orders.    

Impact. As a result of this oversight, these task orders were not in compliance with the FAR 
that requires them to put the documents in the file.  Further, not verifying the applicable websites 
prior to award could lead to the contract being awarded to a contractor that is not registered on 
CCR or ORCA websites or a contractor that is included in the EPLS.  

Management Corrective Action.  During the course of the audit management was made aware 
of the findings and subsequently corrected the errors.  Therefore, no further recommendations 
are necessary to address contractor responsibility documents in the file.   
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Tab A 
Contract Requirements 

AUDIT RESULTS 2 – MISSING FAR CLAUSES 

Condition.  72 CONS personnel did not ensure that all applicable FAR clauses were included in 
the contract. Specifically, 8 of 34 contracting actions were missing a required FAR clause.  For 
example, FA8101-05-D-0006 did not have FAR 52.244-6 included in the clauses section of the 
contract; as a result, 8 task orders that were executed with ARRA funds were affected.   

Cause. These FAR clauses were not included in the file due to an oversight on the part of the 
contracting officer that prepared the contract. 

Impact. Not including all required FAR clauses in the contract language can affect the ability of 
the contractor to conform to government guidelines.  Further, FAR 52.244-6 requires the con-
tractor to include several FAR clauses in a contract with a subsidiary; therefore, the exclusion of 
that FAR clause will greatly affect any subcontract.   

Management Corrective Action.  During the course of the audit, management was made aware 
of the missing FAR clauses and the contract was modified to include FAR 52.244-6.  Therefore, 
no further recommendations are necessary to address the missing FAR clauses in the contract.   
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Audit Scope and 
Prior Audit Coverage 

AUDIT SCOPE  

Audit Coverage. To determine if projects chosen for completion with American Recovery and 
Reinvestment Act of 2009 (ARRA) funds were properly justified, that information was transpa-
rent to the public, that all FAR clauses were included in the contract, and that projects met goals 
of the recovery act, we reviewed contract files, contractor websites, funding documents.  Specifi-
cally, we:   

•	 Reviewed AF Form 332, Base Civil Engineer Work Request, DD Form 1391, FY Military 
Construction Project Data, and a locally produced spreadsheet for projects selected for 
ARRA funds to determine if the projects were properly justified and requested.    

•	 Examined contracts for projects done with ARRA funds to ensure that all applicable FAR 
clauses and contractor responsibility documents were included in the contract and to  
determine the solicitation method to ensure that competition was fostered in the process 
of choosing contractors to accomplish ARRA efforts. 

•	 Reviewed the Federal Business Opportunities and Federal Procurement Data System 
websites to ensure that all projects chosen for ARRA funds were posted on the websites 
to ensure transparency of information to the public. 

•	 Compared amounts posted on the Commanders Resource Integration System (CRIS) with 
contract award amounts to determine if contract award amounts matched funds loaded in 
CRIS. 

•	 Compared contract award amounts to government technical reviews to ensure that award 
amounts were not more than 15 percent higher than the government technical review and 
to determine if adequate justification was in place for those items that did exceed the 15 
percent threshold. 

•	 Began this audit on 27 July 2009, completed fieldwork on 27 August 2009, reviewed 
documents dated from January 2001 to 10 August 2009, and provided the draft for man-
agement comments on 17 September 2009.   

Sampling Methodology 

•	 Sampling. To determine our sample the audit control point, Air Force Audit Agency/ 
Environmental and Engineering Division, obtained from Air Staff the full listing of 
Air Force Recovery Act FSRM projects, to include Family Housing, Air Force Reserves, 
and Air National Guard. This listing contained 1,548 projects at 107 locations valued at 
$1.15 billion. The AFAA then judgmentally selected all locations with a project over 
$7.5 million, resulting in 6 locations.  We then selected 14 additional locations using a 
simple random sample, for a total of 20 audit locations.  The DoD IG selected sites based 
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Audit Scope and 
Prior Audit Coverage 

on a predictive analysis for several risk factors.  These risk factors were rated on a  
scale of 1 to 10 (where 10 is the highest).  The factors were summed for each location 
and selections were made based on the highest risk factors.  The DoD IG and AFAA 
then determined which DoD IG locations would be reviewed by each agency based on 
the location of AFAA audit offices.  AFAA agreed to perform the audit at 9 additional 
locations, dropped 1 simple random sample location that DoD IG reviewed, and dropped 
6 additional simple random sample locations that had not yet started the audit.  This left a 
total of 22 audit locations.  We reviewed 100 percent of the projects at each location, with 
the exception of the locations chosen for their Military Family Housing projects.  For 
those 4 locations, we reviewed 100 percent of the Military Family Housing projects.  
Tinker was chosen as part of the random sample, and we reviewed 100 percent of the 
projects chosen for Tinker AFB; however, we could not make determinations on the con-
tracting and funding portions of the audit for the 6 projects put on contract by the Army 
Corp of Engineers. 

•	 Computer Assisted Audit Tools and Techniques. We used pivot tables in Excel to com-
pare all line items in CRIS to items that were exclusively for ARRA funds to determine 
the totals amounts in CRIS for ARRA funds. 

Data Reliability. We extensively relied on computer-processed data contained in the Federal 
Business Opportunities and CRIS.  To establish data reliability, we compared output data to 
manual documents to validate data accuracy; reviewed output products for obvious errors, rea-
sonableness, and completeness; and recalculated totals to verify math operations.  Based on these 
tests, we concluded that the data were reliable in meeting the audit objective. 

Auditing Standards. We accomplished this audit in accordance with generally accepted gov-
ernment auditing standards and included such tests of internal controls as considered necessary 
under the circumstances.  We reviewed the following significant internal and management con-
trols: 

•	 Supportive Attitude. Management should support and comply with its written expecta-
tions. Management should not create an environment in which the standards that apply  
to others are ignored. Through observation and inquiry of personnel in the audited func-
tions, we were able to determine that management is supportive of their personnel and 
knowledgeable of the requirements in place for ARRA projects. 

•	 Technically Competent Personnel. Operation personnel should be technically competent.  
The management team should be stable, present a good reputation, and operate with con-
tinuity. Sufficient numbers of employees should be assigned to accomplish tasks, and 
employees should be provided required formal and on-the-job training.  Through review 
of documentation in contract files and training records, we determined that personnel 
chosen to complete ARRA projects were given adequate training and were technically 
competent. 
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Audit Scope and 
Prior Audit Coverage 

•	 Documentation. Internal control systems and all transactions and other significant events 
are to be clearly documented, and the documentation is to be readily available for exami-
nation. We reviewed all documentation to include work order requests, contract files, 
and funding documents to ensure that all events were adequately documented. 

•	 Recording of Transactions and Events. Transactions and other significant events are to 
be promptly recorded and properly classified.  We reviewed all documentation of events 
to ensure that all transactions and events were adequately documented . 

•	 Execution of Transactions and Events. Transactions and events are to be authorized and 
executed only by persons acting within the scope of their authority.  We reviewed work 
order requests, contract files, funding documents, and regulatory guidance to ensure that 
all transactions and events were properly executed. 

Discussion with Responsible Officials.  We coordinated the report with the OC-ALC Executive 
Director, 72d Air Base Wing Commander, and other interested officials. We advised manage-
ment this was part of an Air Force-wide evaluation (Project Number F2009-FD1000-0516.000, 
American Recovery and Reinvestment Act of 2009). Therefore, selected data not reflected in this 
report, as well as data contained herein, may appear in a related Air Force report of audit. Man-
agement’s formal comments were received on 7 October 2009.   

PRIOR AUDIT COVERAGE 

Our review of audit files and contact with the base audit focal point disclosed no Air Force Audit 
Agency, Office of the Inspector General, Department of Defense, U.S. Government Accounta-
bility Office, or public accountant audit reports issued to the OC-ALC that were directly related 
to our audit objectives. 
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Points of Contact and 
Final Report Distribution 

POINTS OF CONTACT 

Tinker Area Audit Office 
7227 E. 5th St 
Tinker AFB, OK 73145 

Robert L. Shelby, Office Chief 

DSN 339-5660 

Commercial (405) 739-5660 


Anthony D. Buck, Team Chief 

Kyle J. Johnson, C.P.A., Auditor-in-Charge 

Selina E. Hopkins, Auditor 

FINAL REPORT DISTRIBUTION 

HQ AFMC/CC 
OC-ALC/CC 
HQ AFMC/FMPM 
OC-ALC/FMP 
AFOSI, Detachment 114 
AFAA/QLR 
AFAA/QLC 

PROJECT NUMBER 

We accomplished this audit under project number F2009-FD1000-0516.020. 

FREEDOM OF INFORMATION ACT 

The disclosure/denial authority prescribed in AFPD 65-3 will make all decisions relative to the 
release of this report to the public. 
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