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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-2884 


June 30, 1994 

MEMORANDUM FOR ASSISTANT SECRETARY OF THE NAVY (FINANCIAL 
MANAGEMENT) 

ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

AUDITOR GENERAL, DEPARTMENT OF THE ARMY 
DIRECTOR, JOINT STAFF 

SUBJECT: 	 Audit Report on the Joint Operation Planning and Execution System 
(Report No. 94-160) 

We are providing this report for your review and comments. The report 
discusses the development and use of the Joint Operation Planning and Execution 
System, a joint, conventional command and control system. Comments on a draft of 
this report were considered in preparing the final report. 

DoD Directive 7650.3 requires that all recommendations be resolved promptly. 
Therefore, we request that the Departments of the Army and Navy provide comments 
on the unresolved recommendations by August 30, 1994. DoD Directive 7650.3 also 
requires that comments indicate concurrence or nonconcurrence in each recommenda­
tion addressed to you. If you concur, describe the corrective actions taken or planned, 
the completion dates for actions already taken, and the estimated dates for completion 
of planned actions. If you nonconcur, state your specific reasons for each nonconcur­
rence. If appropriate, you may propose alternative methods for accomplishing desired 
improvements. 

The courtesies extended to the audit staff are appreciated. If you have any 
questions on this audit, please contact Mr. Harlan M. Geyer, Audit Program Director, 
at (703) 604-9593 (DSN 664-9593) or Mr. George J. Sechiel, Audit Project Manager, 
at (703) 604-9477 (DSN 664-9477). The distribution of this report is listed in 
Appendix C. The audit team members are listed on the inside back cover of this 
report. 

David K. Steensma 

Deputy Assistant Inspector General 


for Auditing 




Office of the Inspector General, DoD 

Report No. 94-160 June 30, 1994 
(Project No. 3RA-0029) 

THE JOINT OPERATION PLANNING AND EXECUTION SYSTEM 

EXECUTIVE SUMMARY 

Introduction. The Joint Operation Planning and Execution System (JOPES) is a 
command and control system for the joint planning community.* The JOPES was 
developed as a unified planning and execution system that would integrate the planning 
capabilities of the Joint Chiefs of Staff Joint Operation Planning System and the Joint 
Deployment System. 

Objectives. The audit evaluated whether JOPES satisfied the informational needs of 
senior-level decision makers involved in deliberate and crisis planning and operations. 
In addition, the audit evaluated the capabilities and performance of JOPES in relation 
to established criteria and the effectiveness of applicable internal controls. 

Audit Results. The informational needs of senior-level decision makers are not 
satisfied by JOPES. As a result, the information provided to decision makers has the 
potential to be untimely and inaccurate. 

Internal Controls. The audit identified no material internal control weaknesses. See 
Part I for a description of controls assessed. 

Potential Benefits of Audit. This report identifies no potential monetary benefits; 
however, other benefits are described in Appendix A. 

Summary of Recommendations. We recommended that one Joint Staff official be 
responsible for JOPES, that the use of JOPES be mandatory for all operations, and that 
the interoperability of JOPES be maintained during and after the transition to the 
Global Command and Control System. We also recommended identifying and tracking 
personnel trained in JOPES operations. 

Management Comments. The Joint Staff's response indicated that corrective actions 
have been accomplished. The Navy concurred with the report, but did not provide 
information on corrective actions. The Air Force concurred and stated that the 
corrective actions were in process. The Marine Corps concurred and stated that 
corrective actions were in process. The Army had not provided comments. 

Managements' comments and audit responses are detailed in Part II of the report. The 
full texts of managements' comments are in Part IV. We ask that the Navy provide 
information on planned corrective actions and completion dates and that the Army 
comment on the finding and recommendations by August 30, 1994. 

*The joint planning community usually consists of the Joint Staff; Military 
Departments, and certain major commands; unified commands and their subordinate 
commands; and the Defense agencies, as appropriate. 
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Part I - Introduction 




Background 

The Joint Operation Planning and Execution System (JOPES) is a conventional 
command and control system composed of policies and procedures for deliberate 
and crisis action planning. The Worldwide Military Command and Control 
System (WWMCCS) provides automatic data processing (ADP) support for the 
JOPES. The policies and procedures to be provided by JOPES were to help 
decision makers improve their ability to: 

o develop operation plans; 

o deploy forces and resources; 

o execute, monitor, and sustain military operations; 

o access and analyze mobilization information that would assist in · 
timely, prioritized decisions; and 

o manage and access information needed to determine global and theater 
strategies. 

Additionally, JOPES was to provide simulations and analysis techniques to aid 
strategy and plans development. The development of the overall JOPES was to 
be accomplished incrementally with versions released about every 6 months. 
Those versions would either enhance the current JOPES or provide a new 
capability. 

Objectives 

The overall objective of the audit was to determine whether the JOPES satisfied 
the informational needs of senior-level decision makers conducting joint* 
planning and operations. Specific objectives were to evaluate the present 
capabilities and performance of JOPES in relation to established criteria and to 
evaluate the effectiveness of applicable internal controls. 

Scope and Methodology 

We reviewed the operations of JOPES as it is currently configured. In addition, 
we reviewed system documentation dated from June 1986 to February 1994 to 

*Joint connotes activities, operations, organizations, etc., in which elements of 
more than one Military Department participate. 
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determine whether JOPES satisfied the informational needs of senior-level 
decision makers within the Joint Staff, the Military Departments, and the 
unified commands. We did not rely on computer-processed data to develop 
conclusions on this audit. 

The audit was made from March 1993 through February 1994 at the 
organizations listed in Appendix B. This program audit was made in 
accordance with auditing standards issued by the Comptroller General of the 
United States as implemented by the Inspector General, DoD, and included such 
tests of internal controls as were considered necessary. 

Internal Controls 

The JOPES encompasses the procedures for deliberate and crisis action planning 
and uses the WWMCCS for ADP support. Internal controls related to the 
development and approval of operational and crisis action plans were reviewed 
during the audit, including JOPES' s ability to develop and evaluate military 
options and courses of action; allocate forces and resources; develop military 
estimates; present and disseminate timely, accurate, and properly aggregated 
information; and identify, evaluate, and resolve resource shortfalls. The audit 
identified no material internal control weaknesses related to those functions. 

Prior Audits and Other Reviews 

No other audit coverage has occurred in the last 5 years directly related to the 
JOPES program. 





Part II - Finding and Recommendations 




Use of the Joint Operation Planning and 
Execution System 
The JOPES does not satisfy the informational needs of senior-level 
decision makers conducting joint planning and operations. The Joint 
Staff, the Defense Information Systems Agency, and other organizations 
that share the management of the development of the JOPES program 
have used different approaches in satisfying the JOPES' required 
operational capability. In addition, the age, complexity, and security 
requirements of the Worldwide Military Command and Control System, 
used to support the JOPES, and a shortage of trained personnel 
contributed to the problems in meeting information requirements. Also, 
previous crisis situations have demonstrated a shortage of personnel 
trained in JOPES operations. As a result, the information provided to 
decision makers has the potential to be untimely and inaccurate. 

Evolution of the Joint Planning System 

In May 1981, the Office of the Secretary of Defense and the Joint Staff formed 
a committee under the direction of the Joint Staff J-3 Directorate and tasked the 
committee to oversee a review of the joint operation planning and execution 
process to correct deficiencies found in previous command post exercises. In 
July 1982, the Joint Staff formed the Operation Planning Steering Group to give 
direction in developing the follow-on system (JOPES) to replace the Joint 
Operation Planning System (JOPS) and the Joint Deployment System (JDS). 

Joint Operation Planning System. The joint planning community used the 
JOPS to conduct joint planning during peacetime and in crises. The JOPS 
provided a plan of operation to complete assigned tasks. The JOPS supported 
the Chairman, Joint Chiefs of Staff, in his role as the principal military advisor 
to the President, Secretary of Defense, and National Security Council and 
established procedures for developing, reviewing, and executing global and 
regional operational plans. The JOPS was oriented toward solving the complex 
strategic mobility problem associated with force and support deployment and 
sustainment. The Joint Chiefs of Staff, under the direction of the Secretary of 
Defense, developed a standardized ADP system (the JOPS ADP) that could be 
used with WWMCCS to support the standardized joint planning procedures. 

Joint Deployment System. The JDS was a part of WWMCCS and interfaced 
with other command and control systems. The JDS supported the joint planning 
and execution community during its planning process through the capability to 
build, refine, and maintain time-phased force and deployment data. The JDS 
was predominantly a crisis planning tool to allow rapid translation of existing 
operation plans and their associated time-phased force and deployment data into 
executable operation orders. Further, the JDS allowed deployment movements 
to be monitored during execution. 
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Worldwide Military Command and Control System. The WWMCCS was 
established as a global command and control system. The primary mission was 
to support the national-level command and control function and to establish 
effective connectivity among the DoD Components. WWMCCS provides 
secure communications to transmit tactical warning and intelligence information 
to the President and the Secretary of Defense and to provide direction from 
them to the U.S. combatant commanders. WWMCCS is composed of other 
systems that support commanders from the national to theater levels. With the 
WWMCCS Intercomputer Network, users can communicate with other users, 
review and update data at other WWMCCS locations, and transfer data between 
computers. In addition, the WWMCCS Intercomputer Network permits real­
time top secret communications through the use of land lines and satellite 
communications. 

JOPES Development 

As a result of the Goldwater-Nichols DoD Reorganization Act of 1986, which 
changed the organizational roles of the Joint Chiefs of Staff and the Secretaries 
of the Military Departments, the Joint Staff J-7, Operational Plans and 
Interoperability Directorate, was formed and was named the proponent for the 
JOPES, the follow-on system to JOPS and JDS. JOPES, a joint conventional 
command and control information system, was developed for the National 
Command Authority; Chairman, Joint Chiefs of Staff; the Joint Staff; and the 
combatant commanders. JOPES was developed as a unified planning and 
execution system that would capture and integrate planning capabilities in JOPS 
and JDS. When fully developed, JOPES was to be the single joint planning and 
execution system, forming the foundation of the U.S. conventional command 
and control system. When completed, JOPES would provide policies and 
procedures for both deliberate and crisis planning using a single upgraded and 
modernized ADP system that would support the Joint Staff, Military 
Departments, supported and supporting commanders, their components, and 
appropriate Defense agencies. 

JOPES Operation 

As a software application, JOPES is run on the WWMCCS computer system. 
Since access to the WWMCCS requires a top secret security clearance, only 
personnel with a definite need to use the WWMCCS are granted JOPES access. 
In order to use the JOPES software, the WWMCCS ADP System Security 
Officer must grant access to the WWMCCS. Each WWMCCS site establishes 
administrative procedures for requesting and granting access. Further, a 
functional database manager or a technical database manager must grant access 
to the various JOPES data bases. Controlled access ensures that an individual 
can perform only those functions required to fulfill operational requirements and 
for which an individual is qualified by training, experience, and understanding 
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of the system. Approved access to perform certain functions varies with each 
JOPES data base. The functional approval can also vary among WWMCCS 
sites. Therefore, someone granted access for use of a data base through 
one WWMCCS site may not be able to use that approval to use the same data 
base through WWMCCS at another site. 

WWMCCS Operation and Procedures 

WWMCCS Programs. The WWMCCS is a command and control system that 
has been in existence since the 1960s. It is the communications system that 
supports the ADP portion of JOPES. Some users consider WWMCCS ADP 
difficult to learn and operate. WWMCCS ADP is based on mainframe 
technology and, therefore, lacks the speed and flexibility available in more 
modern ADP systems. In addition, JOPES transactions are batch processed, 
which results in an even slower response time. The Department of Defense and 
the Joint Chiefs of Staff made efforts to improve the operation of WWMCCS 
through the WWMCCS Information System Program and the WWMCCS ADP 
Modernization (WAM) Program. The part of the WWMCCS Information 
System Program concerned with the modernization of JOPS and JDS became 
the WAM Program. However, those programs have not been entirely 
successful as discussed below. If changes to WWMCCS hardware and software 
are not made carefully, the age and interrelationship of the various parts of the 
WWMCCS could cause overall system problems. A change to one element may 
have a major effect on other elements of the WWMCCS. Additionally, 
WWMCCS is a top secret system that requires restrictions on access and on 
system location. 

Processing JOPES Information. Generally, WWMCCS terminals that can be 
used to process JOPES information are located at the major command level and 
not at the unit level. Because WWMCCS is top secret, terminals must be 
located in secure facilities and must be operated by personnel with the proper 
security clearances. The Military Departments rely on major command 
personnel to input unit data or on the interface between the Military Department 
automated systems and JOPES. 

Unit Information Input to JOPES. For JOPES to be effective, decisions must 
be based on accurate information. The needed, detailed information on unit 
personnel and equipment is maintained at the unit level. Although the unit 
information may be input to JOPES through the major commands or the 
Military Department systems, the unit information may not be current before 
the start of the planning process. Further, during the planning process, 
standardized data bases, which include information on types of units, but not 
specific units, are used to configure potential forces for a planned operation. 
Since unit data may not be current or actual, the potential exists for JOPES to 
contain inaccurate data on which critical decisions will be based. 
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JOPES and WWMCCS Integration 

The interrelationship of JOPES ADP and WWMCCS makes problems related to 
the JOPES harder to solve since JOPES cannot be accessed without using 
WWMCCS. JOPES ADP was planned for use on WWMCCS. JOPES 
development was also planned to be evolutionary. Once an initial baseline was 
established, additional versions of JOPES would be added incrementally to the 
command and control system. The evolutionary process was dependent on the 
WAM Program. WAM was to upgrade the WWMCCS, which would have 
supported current and future capabilities needed for command and control 
requirements. However, users who tested JOPES version 4 were dissatisfied 
with the results. The users stated that version 4 offered less capability than in 
prior versions of JOPES. At the same time, the Assistant Secretary of Defense 
(Command, Control, Communications and Intelligence) expressed concern over 
problems within the W AM Program. Problems in the W AM Program included 
obsolete hardware, schedule slippages, user community dissatisfaction, and 
difficulty in correctly determining and controlling software and hardware 
requirements. As a result, in September 1992, the then Under Secretary of 
Defense for Acquisition terminated the W AM Program. Development work on 
the additional versions of JOPES also stopped until a decision could be made on 
the future command and control system. 

WWMCCS Follow-on System Development 

Global Command and Control System. Since 1982, efforts have been made 
to upgrade the WWMCCS; the WAM Program was the most recent effort. The 
WAM termination memorandum also required that the Assistant Secretary of 
Defense (Command, Control, Communications and Intelligence) develop new 
alternatives and recommendations for command and control acquisitions that 
would meet critical mission needs for the nineties and beyond. 

To meet future command and control needs, the Global Command and Control 
System (GCCS) is being developed by the Joint Staff. The objectives for the 
GCCS Program are to provide: 

o a common operating environment for the National Military Command 
Structure, the Commanders in Chief, the Military Departments, and the 
Commanders of Joint Task Forces; 

o the ability to move mission applications between sites without 
converting the software or data; and 

o the ability of the warfighter to rapidly adapt to changing world 
situations and battlefield conditions. 
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Additionally, the GCCS is to provide a user friendly system with growth 
potential. The Joint Staff plans for the GCCS to eventually replace WWMCCS, 
resulting in JOPES transitioning to the GCCS. 

The GCCS will have an open architecture using hardware from systems used by 
the Commanders in Chief and the DoD Components and selected software that 
meets GCCS system standards. The GCCS project manager has not made 
specific plans on when the transfer will occur and the form that JOPES will 
take. 

Since JOPES is currently used in the overall planning process, certain planning 
functions have been integrated for the continuity of the planning process. Those 
functions used to support planning must be maintained when the JOPES transfer 
to GCCS is made. Although JOPES software improvements may be made 
before or after the transfer process, software changes should not be made 
without consideration of the effects on the overall planning process. If the 
overall planning process is not considered, the effort made in developing the 
JOPES program and the funds expended will have been wasted. 

Military Department Systems that Interface with JOPES 

Each Military Department uses an automated system to link with JOPES. 

Army. The Army WWMCCS Information System will be used to support the 
Army's implementation of JOPES. Although the Army WWMCCS Information 
System has not been fully developed, the interface with JOPES is being taken 
into consideration during the development process. The Army WWMCCS 
Information System will be used to extract Army-related information, such as 
the Army portion of an operation plan from the JOPES data base, and to make 
the information available to Army users through the Army WWMCCS 
Information System data base. Updated or revised Army information will be 
input to JOPES through the Army WWMCCS Information System interface. 

Air Force. The Air Force Contingency Operation/Mobility Planning and 
Execution System serves as the interface between the Air Force planning 
systems and JOPES. The Contingency Operation/Mobility Planning and 
Execution System provides the Air Force a standard planning system for 
contingency planning and execution. The system's Operation Planning Module 
assimilates aggregate data from the Major Command Manpower and Personnel 
Module and the Major Command Logistics Module and converts the data into 
the required format to update JOPES. 

Navy. The Navy command and control system is the Operations Support 
System. The Operations Support System is being developed in increments. The 
initial increment of the Operations Support System has been fielded with 
additional increments to be fielded through 1999. Navy personnel indicated that 
the Operations Support System does not interface with JOPES, but that it would 
interface with the planned GCCS,~ 
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The Marine Corps uses the Marine Air Ground Task Force II system as a bridge 
between the Marine Corps family of automated information systems and 
JOPES. The Marine Air Ground Task Force II system is used to update 
unit-level information in JOPES and to extract data from JOPES. The Marine 
Corps uses WWMCCS to link the systems together and to perform both 
functions. Marine Corps personnel stated that during contingency operations, 
the use of the Marine Air Ground Task Force II caused fewer problems for its 
personnel than experienced by the other Military Departments. 

Training and Tracking of JOPES Operators 

Training Personnel. Two courses are used to train personnel in JOPES 
operation. The Armed Forces Staff College is responsible for the 3-day Joint 
Planning Orientation Course, which covers JOPES processes and procedures. 
The JOPES Users Course is taught by the JOPES Training Organization of the 
U.S. Transportation Command. The objective of the 9-day JOPES Users 
Course is to train personnel responsible for using JOPES ADP and associated 
WWMCCS capabilities. The course includes briefings and practical hands-on 
training and requires a top secret clearance because of the WWMCCS interface. 
The JOPES Training Organization trains about 800 personnel annually in the 
JOPES Users Course. However, the U.S. Central Command reported that a 
shortage of trained personnel is one cause of inaccurate JOPES data. A 
shortage of trained personnel has been encountered by the U.S. Central 
Command in the early stages of major deployments. For example, in the initial 
stages of Operation Desert Shield, the U.S. Transportation Command provided 
some of its personnel, trained in JOPES ADP, to augment the U.S. Central 
Command operational staff. 

Tracking Trained Personnel. A high turnover rate is a major reason for the 
shortage of trained personnel. Most of the personnel with JOPES ADP training 
are in that position for only one assignment. Once those personnel have 
completed the assignment, they move to assignments that are not JOPES 
ADP- or WWMCCS-related. The Military Departments have not developed or 
instituted a program to identify and track personnel who have received training 
in JOPES ADP. A tracking system would help to identify personnel with the 
necessary training when JOPES ADP trained personnel are needed. Identifying 
and tracking trained personnel would alleviate shortages of trained personnel 
during a crisis and could alleviate some of the problems in the accuracy of the 
data. The Marine Corps uses an informal network to track personnel that have 
completed JOPES ADP training. Although the Marine Corps tracking system is 
informal, it produced the desired result of placing trained personnel in positions 
requiring experience in JOPES ADP when vacancies arose. 

Mandatory Use of JOPES. Some of the problems associated with a shortage 
of trained personnel can be remedied by making the use of JOPES mandatory 
for planning and operating personnel. Mandatory use of JOPES could require 
that it be used during the planning and execution process of all operations by the 
Commanders in Chief and the DoD Components. Further, training will be 
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more effective if planning and operating personnel always use JOPES instead of 
just in a crisis. Mandatory JOPES use will increase familiarity, which should 
increase user proficiency and reduce the potential for errors in data provided to 
senior-level decision makers. 

Conclusion 

If used properly, JOPES can provide senior-level decision makers with needed 
information. As a tool for deliberate planning, JOPES can fulfill its expected 
role with one office responsible for its operation and development. Many of the 
problems associated with JOPES ADP are interrelated. If the use of JOPES is 
made mandatory for all operations, user proficiency could lead to improved 
reliability of the data. 

Recommendations, Management Comments, and Audit 
Response 

1. We recommend that the Director, Joint Staff: 

a. Designate one official within the Joint Staff as responsible for the 
operation and future development of the Joint Operation Planning and 
Execution System. 

b. Require the Project Manager, Global Command and Control 
System, to maintain the interoperability of the Joint Operation Planning 
and Execution System during and after its transition from the Worldwide 
Military Command and Control System to the Global Command and 
Control System. 

c. Require all DoD Components to use the Joint Operation Planning 
and Execution System for all joint planning and operations. 

Management Comments. The Joint Staff stated that the office of primary 
responsibility for JOPES was transferred to J-3, the GCCS project manager will 
work with J-6 on interoperability requirements, and on May 5, 1994, use of 
JOPES became directive for all joint planning and operations. 

Audit Response. The actions taken by the Joint Staff meet the intent of the 
recommendations. 
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2. We recommend that the Deputy Chief of Staff for Personnel, 
Department of the Army; Assistant Secretary of the Navy (Manpower and 
Reserve Affairs), Department of the Navy; Deputy Chief of Staff, 
Personnel, Department of the Air Force; and the Deputy Chief of Staff for 
Manpower and Reserve Affairs, U.S. Marine Corps: 

a. Identify the positions requiring personnel trained to operate the 
Joint Operation Planning and Execution System. 

b. Develop a system to identify and track personnel trained in 
operating the Joint Operation Planning and Execution System. 

Management Comments. The Navy concurred with the draft report, but 
provided no information on corrective actions. The Air Force concurred and 
stated that policy and procedures for identifying positions for JOPES training 
and tracking personnel experienced with JOPES will be completed by 
October 1994. The Marine Corps stated that positions requiring JOPES training 
are identified and that those personnel trained in JOPES are tracked. 

Audit Response. The Air Force and Marine Corps comments are responsive. 
We request that the Navy provide comments on the final report, indicating the 
corrective actions to be taken and the planned implementation dates. The Army 
had not provided comments on the draft report. Therefore, we request that the 
Army provide comments on the final report. 
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Appendix A. 	 Summary of Potential Benefits 
Resulting from Audit 

Recommendation 
Reference Description of Benefit Type of Benefit 

1.a. 	 Economy and efficiency. Provides 
better management oversight of the 
JOPES program and will correct 
internal control deficiencies. 

Nonmonetary. 

1.b. 	 Economy and efficiency. Provides 
for continuity of operations while 
JOPES is being improved. 

Non monetary. 

1.c. 	 Economy and efficiency. Provides 
JOPES use for all planning and 
operations. 

Non monetary. 

2.a. 	 Economy and Efficiency. Provides 
for the identification of positions 
requiring JOPES training. 

Nonmonetary. 

2.b. 	 Economy and Efficiency. Provides 
the ability to track and utilize 
JOPES trained personnel. 

Nonmonetary. 
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Appendix B. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Assistant Secretary of Defense (Command, Control, Communications and Intelligence), 
Washington, DC 

Joint Staff 

Director J-1 (Manpower and Personnel), Washington, DC 
Director J-3 (Operations), Washington, DC 
Director J-4 (Logistics), Washington, DC 
Director J-5 (Strategic Plans and Policy), Washington, DC 
Director J-6 (Command, Control, Communication and Computer Systems), 

Washington, DC 
Director J-7 (Operational Plans and Interoperability), Washington, DC 

Department of the Army 

Office of the Deputy Chief of Staff for Operations and Plans, Washington, DC 
Office of the Project Manager, Army Worldwide Military Command and Control 

System Information System Office, Fort Belvoir, VA 

Department of the Navy 

Office of the Chief of Naval Operations, Washington, DC 
Headquarters, Marine Corps, Washington, DC 
II Marine Expeditionary Force, Fleet Marine Force Atlantic, Camp Lejeune, NC 

2nd Marine Division, Camp Lejeune, NC 
2nd Force Service Support Group, Camp Lejeune, NC 

Department of the Air Force 

Office of the Deputy Chief of Staff, Plans and Operations, Washington, DC 
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Unified Commands 

U.S. Central Command, MacDill Air Force Base, Tampa, FL 
U.S. Transportation Command, Scott Air Force Base, Belleville, IL 

Other Defense Organizations 

Worldwide Military Command and Control Automatic Data Processing Project 
Management Office, Defense Information Systems Agency, Sterling, VA 

Global Command and Control System Project Management Office, Defense 
Information Systems Agency, Alexandria, VA 

National Military Command System Automatic Data Processing Directorate, Defense 
Systems Support Organization, Washington, DC 
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Office of the Secretary of Defense 

Assistant Secretary of Defense (Command, Control, Communications, and Intelligence) 

Assistant to the Secretary of Defense (Public Affairs) 

Comptroller of the Department of Defense 

Director, Joint Staff 


Department of the Army 

Secretary of the Army 
Auditor General, Department of the Army 

Department of the Navy 

Secretary of the Navy 
Assistant Secretary of the Navy (Financial Management) 
Auditor General, Naval Audit Service 

Department of the Air Force 

Secretary of the Air Force 
Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Air Force Audit Agency 

Unified Commands 

Commander, U.S. Central Command 
Commander, U.S. Transportation Command 

Defense Agencies 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, National Security Agency 
Inspector General, Central Imagery Office 
Inspector General, Defense Intelligence Agency 
Inspector General, National Security Agency 
Director, Defense Logistics Studies Information Exchange 
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Non-Defense Organizations 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 

Chairman and Ranking Minority Member of Each of the Following Congressional 
Committees and Subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Subcommittee on Military Readiness and Defense Infrastructure, Committee on 

Armed Services 
Senate Subcommittee on Coalition Defense and Reinforcing Forces, Committee on 

Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Subcommittee on Readiness, Committee on Armed Services 
House Committee on Government Operations 
House Subcommittee on Legislation and National Security, Committee on Government 

Operations 
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Part IV - Management Comments 




Department of the Navy Comments 


DEPARTMENT OF THE NAVY 
OFFICE OF THE SECRETARY 


WASHINGTON, DC 20350-1000 


JUN I 6 1994 

MEMORANDUM FOR THE DEPARTMENT OF DEFENSE ASSISTANT INSPECTOR 
GENERAL FOR AUDITING 

SUBJECT: 	 Draft Audit Report on the Joint Operation Planning and 
Execution System (Project No. 3RA-0029) 

Ref: (a) DODIG Memo of 4 May 1994 

As requested by reference (a), the Department of the Navy 
has reviewed and concurs with the subject report as written. 

~I fi~ 1~1 n()~r
v'{; \; ~1 

~OROTH~ M. rrnLETZKE 
Assistant Secretary of the Navy 
(Manpower and Reserve Affairs) 
Acting 

Copy to: 
NAVINSGEN 
NAVCOMPT (NCB-53) 
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Department of the Air Force Comments 
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DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS UNITED STATES AIR FORCE 

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING 
OFFICE OF THE INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

FROM: AF/XO 
1630 Air Force Pentagon 
Washington DC 20330-1630 

SUBJECT: 	Draft Audit Report on the Joint Operation Planning and Execution System 
(Project No. 3RA-0029) - INFORMATION MEMORANDUM 

This is in reply to your memorandum requesting the Assistant Secretary of the Air Force 
(Financial Management and Comptroller) to provide Air Force comments on subject report. 

FINDING: Use of the Jojnt Qperation Plannin~ and Execution Sysrem. Concur. In 
addition, the lack of close user involvement in the JOPES development was also a key 
contributing factor in the failure of the JOPES development effort. 

FINDING: 	Evolution of the Joint Plannin~ System. Concur. 

FINDING: 	JOPES Deyelo.pment. Concur. 

FINDING: 	JQPES Qperation. Concur. 

FINDING: WWMCCS Qpemtion and Procedures. Concur. JOPES needs to be more 
responsive and accurate in feeding critical unit information (both actual and planning data) to 
MAJCOMs and into the JOPES data bases to better support critical decision making. 

FINDING: JOPES and WWMCCS Inte~ation. Concur, with change. The term 
"JOPES ADP" should be changed to read "JOPES" because JOPES is much more than an ADP 
system. Also, all references to WWMCCS in the document should be changed to "WWMCCS 
Standard ADP" because this is the portion of WWMCCS that JOPES resides on. 

FINDING: WWMCCS Follow-on System Development. Concur, with change. As an 
outgrowth of WAM termination, GCCS is targeted to replace only the WWMCCS Standard 
ADP element of WWMCCS on which JOPES resides. Therefore, to be more accurate, the 
sentence on page 10, line 18 should read, " ... The Joint Staff plans for the GCCS to eventually 
replace the WWMCCS Standard ADP element of the Data Collection and Processjn~ Subsystem 
of WWMCCS, resulting in JOPES transitioning to the GCCS." 



Department of the Air Force Comments 

FINDING: Military Dt;pattment Systems that Interface with JQPES. Concur, with 
change. Change the Air Force portion to read: "Air Force. The Air Force Command and 
Control System (AFC2S) was to provide the Air Force interface to JOPES and migrate to the 
Global Command and Control System (GCCS). In February 1994, the Air Force canceled the 
AFC2S Program. A new strategy for migrating Air Force C2 applications to GCCS is under 
review." 

FINDING: Training and Trackin~ of JOPES QperatQrs. Concur. 

RECOMMENDATIONS: Concur with all recommendations. AF/DP is putting 
finishing touches on the policies and procedures for identifying the positions requiring JOPES 
trained personnel, as well as identifying and tracking JOPES trained/experienced personnel. 
Planned implementation date is 31 October 1994. 

RICHARD C. BETHUREM 
Major General, USAF 
Director of Plans, DCS/P&O 
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Marine Corps Comments 
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DEPARTMENT OF THE NAVY 
HEADQUARTERS UNITED STATES MARINE CORPS 

WASHINGTON, DC 20380 0001 IN AEPLY REFER TO: 

7500/3RA-0029 
RFR-10/rfk 
16 June 1994 

MEMORANDUM FOR 	 THE DIRECTOR, READINESS AND OPERATIONAL SUPPORT 
DIRECTORATE, INSPECTOR GENERAL, DOD 

Subj: 	 DODIG DRAFT AUDIT REPORT ON THE JOINT OPERATION PLANNING 
AND EXECUTION SYSTEM (JOPES) (PROJECT #3RA-0029) 

Ref: 	 (a) DODIG memo of 4May94 

1. The reference transmitted the subject draft report for review 
and requested Marine Corps comments. 

2. The following comments are provided: 

a. Recommendation 2a. "We recommend that the ... Deputy 
Chief of Staff for Manpower and Reserve Affairs, U.S. Marine 
Corps identify the positions requiring personnel trained to 
operate the Joint Operation Planning and Execution System." 

(1) Concur. 

(2) Positions requiring JOPES trained personnel are 
identified within Tables of Organization of those organizations 
with joint planning requirements. 

b. Recommendation 2b. "We recommend that the .•• Deputy 
Chief of Staff for Manpower and Reserve Affairs, u.s. Marine 
Corps develop a system to identify and track personnel trained in 
operating the Joint Operation Planning and Execution System." 

(1) Concur. 

(2) The Marine Corps has two MOSs, 9909 and 9919, which 
require JOPES training. This training is obtained at the Armed 
Forces Staff College, the Air Force Education and Training 
Command, or the JOPES training organization, U.S. Training 
command. Tracking has been successfully accomplished via 
tracking of school completion codes contained within personnel 
records. 

Robert F. Kassel 
By direction of the 
Commandant of the Marine Corps 



Joint Staff Comments 


THE .JOINT STAFF 
WASHINGTON, DC 

DJSM-661-94 
16 June 1994 

Reply ZIP Code: 
20318-0300 

MEMORANDUM FOR THE INSPECTOR GENERAL, DEPARTMENT OF DEFENSE 

Subject: 	 Draft Audit Report on the Joint Operation Planning and 
Execution System (Project No. 3RA-0029) 

1. The Joint Staff has reviewed the subject report and its 
recommendations. Comments on each of the three recommendations 
addressed to the Joint Staff are provided below. Additional 
comments on the draft report are provided in the Enclosure. 

2. Recommendations for Corrective Action: 

a. Designate one official within the Joint Staff 
responsible for the operation and future development of the 
Joint Operation Planning and Execution System IJOPESI. 
With the transfer of the office of primary responsibility 
from J-7 to J-3, which was completed in November 1993, J-3 
now has total responsibility for JOPES. 

b. Require the Project Manager. Global Command and Control 
System IGCCS\, to maintain the interoperability of JOPES 
during and after its transition from the Worldwide Military 
Command and Control System to GCCS. Interoperability is a 
key factor in the GCCS. The management plan for GCCS 
contains many references to interoperability. The GCCS 
management structure calls for the J-6 to work with the 
GCCS Project Manager to implement program decisions, many 
of which will reflect interoperability requirements. 

c. Require all DOD components to use JOPES for all joint 
planning and operations. On 5 May 1994, we approved the 
action to make the JOPES publications, which require JOPES 
use in all joint planning and operations, directive in 
nature. 
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Joint Staff Comments 

3. The Joint Staff point of contact for this review is 
Mr. Stuart Robinson, J-3, Command Systems Operations Division, 
(703) 693-9677. 

Vice Admiral, USN 
Director, Joint Staff 

Enclosure 

2 
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Joint Staff Comments 

ENCLOSURE 


ADDITIONAL COMMENTS: DRAFT AUDIT REPORT 

PROJECT NO. 3RA-0029 


1. Executive Summary 

a. First page, "Introduction." 2d line. Change as 
follows: joint planning and execution community. 

REASON: This term is used in the JOPES volumes and more 
accurately reflects the intended audience. 

b. First page, "Audit Results." Delete, and substitute: 
"The current operational JOPES emphasizes exchange of 
information needed at the action officer level, with little 
support provided for senior decision makers. Further, much 
of the data that could be of use to the decision maker is 
untimely and potentially inaccurate." 

REASON: More accurately reflects the current situation. 

2. Part !--Introduction 

Page 2, "Background," 5th and 6th lines. Change as 
follows: "JOPES. 'i'he-po:l:ieiee-and-proeedttree-ee-be 
pro~ided-by-aePES-were-eo-he:l:p JOPES development is 
evolutionary, building on the current capabilities. with 
the eventual goal of helping decision makers improve their 
ability to:" 

REASON: Accuracy. Although the ROC certainly emphasizes 
decisionmaker support, virtually all the current 
capabilities reflect action officer needs. 

3. Part II--Findings and Recommendations 

a. Page 6. "Use of the Joint Operation Planning and 
Execution System." Change as follows: 

(1) Add the following sentence between the first and 
second sentences of the paragraph: "The current 
capability is based on earlier systems, which 
emphasized action officer support." 

Enclosure 

Final Report 
Reference 

i 

i 

2 

6 
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Joint Staff Comments 

REASON: Accuracy. Although the ROC certainly 
emphasizes decision maker support, virtually all the 
current capabilities reflect action officer needs. 

(2) At the end of the original second sentence, after 
the word "capability" replace the period with a gomma 
and add the following phrase: "with its emphasis on 
senior-level support." 

REASON: Same as (1) above. 

b. Page 6. "Evolution of the Joint Planning System." 3d 
paragraph. 3d and 4th lines. Change as follows: 
.•. dtlr±ng-±e8-p~ann±ng-proee88 through ehe its capa­
bility.•. maintain online networked time-phased.. 

REASON: Original sentence could also describe JOPS. Fixes 
differentiate JDS from JOPS. 

c. Page 7, "Worldwide Military Command and Control 
System," 2d line. Change as follows: " • g~oba~ 
worldwide . 

REASON: Avoids confusion between WWMCCS and GCCS. 

d. Page 8, "WWMCCS Operations and Procedures," 5th through 
7th lines. Delete or revise 4th sentence. 

REASON: JOPS does not have a networking capability and 
hence transactions need to be batched for transfer to other 
locations. However, JOPES JDS transactions are processed 
online. 

e. Page 9, "WWMCCS Operations and Procedures," 2d 
paragraph. 8th line. Change as follows: "planned 
operation. In addition, last minute changes are often made 
to the unit configuration that will actually be deployed. 
Since . " 

REASON: Accuracy. 

f. Page 9, "JOPES and WWMCCS Integration.'' 10th line. 
Change as follows: " .. capability particularly with 
respect to performance than in." 

REASON: The users felt they could not perform their 
critical tasks as quickly and as easily as in the prior 
versions. 

2 Enclosure 

Final Report 
Reference 
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Joint Staff Comments 

g. Page 10, "W'WMCCS Follow-on System Pevelopment." 2d 
paragraph, 4th through 10th lines. Delete, and substitute. 

"o the warrior with a fused, real-time true picture of 
his battlespace; 

"o the warfighter with the capability to rapidly adapt 
to changing world situations and battlefield conditions; and 

"o interoperability through an information exchange 
environment that does not require conversion of software or 
data." 

REASON: Consistency with the content of the report. 
Revision is more technically correct than the original 
statement. 

h. Page 10, 3d paragraph, 1st line~ Delete, and 
substitute. "Additionally, through the establishment of a 
common operating environment, GCCS provides a user 
friendly, scalable system with growth potential." 

REASON: Consistency with the content of the report. 
Revision is more technically correct than the original 
statement. 

i. Page 10, 4th paragraph. 1st through 3d lines. Delete, 
and substitute. "The GCCS will have an open architecture 
using common hardware suites and selected software 
recommended by the Commanders in Chief and the DoD 
Components." 

REASON: Consistency with the content of the report. 
Revision is more technically correct than the original 
statement. 

j. Page 12, "Conclusion." 1st and 2d lines. Change as 
follows: ":E£ Although if ••• decision makers with rn 
needed information•~ future JOPES versions need to directly 
address senior-level decision maker needs. As a. . " 

REASON: Clarification. Reiterates lack of senior-level 
decision support in current system, but emphasizes need to 
address this in future. 

3 Enclosure 
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Audit Team Members 

Thomas F. Gimble 
Harlan M. Geyer 
George J. Sechiel 
Anella J. Oliva 
John D. McAulay 
Suk Y. Webb 
Robert E. Beets 
Thomas E. Biller 
Nancy C. Cipolla 


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



