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Office of the Inspector General, DoD 

Report No. 95-271 June 30, 1995 
(Project No. 4AS-0047) 

ACQUISIDON OF THE SENSOR FUZED WEAPON 

EXECUTIVE SUMMARY 

Introduction. The Sensor Fuzed Weapon (SFW) is a 1,000-pound class, unpowered, 
unguided, gravity-drop, wide-area munition. The SFW is currently in low-rate initial 
production. In May 1994, when we initiated the audit, the program was scheduled to 
be reviewed by the Defense Acquisition Board in December 1995 for a decision 
concerning full-rate production. The decision was subsequently delegated to the Air 
Force. The development and production costs for SFW were estimated at $1.25 billion 
for 5,000 units. 

Objectives. The audit objective was to evaluate the effectiveness of the SFW 
acquisition management to decide whether the weapon was being cost-effectively 
prepared for production and deployment. We reviewed requirements' evolution and 
affordability, acquisition planning and risk management, engineering and 
manufacturing, logistics and other infrastructure, test and evaluation, contract 
performance measurement, contracting, and management controls related to these 
objectives. 

Audit Results. Overall, the Air Force was effectively managing the SFW program to 
reduce program risk during the transition from development to full-rate production. 
Four conditions warranting management action were identified during the audit. 

o The SFW program has not performed a comprehensive component breakout 
review since 1991 to support the procurement acquisition strategy. As a result, the Air 
Force may miss an opportunity to reduce procurement costs an estimated $77 million 
over the Future Years Defense Program (FYs 1996 through 2001) (Finding A). 

o The SFW Acquisition Program Baseline key performance parameters were 
inconsistent with the Requirements Correlation Matrix. As a result, the Air Force 
operational flight tests used primarily low-level delivery tactics to evaluate the 
effectiveness of multiple kills per aircraft pass and did not validate the Acquisition 
Program Baseline's multiple kills requirement across the delivery envelope. The 
Selected Acquisition Report to Congress is inconsistent because the Acquisition 
Program Baseline delivery parameters as reported in the Selected Acquisition Report 
does not include the same parameters cited in the Requirements Correlation Matrix 
(Finding B). 

o The SFW Cost and Operational Effectiveness Analysis, November 1991, did 
not provide adequate decisionmaking information because the analysis factors changed 
significantly. As a result, the Air Force may not make a fully informed decision for 
the full-rate production in December 1995 (Finding C). 

o The quality of the Air Force acquisition objectives for SFW munitions can be 
improved. As a result, the inventory requirements may not be accurately calculated 
and the modeling errors may affect the SFW acquisition inventory objectives 
(Finding D). 



The potential benefits of the audit include better use of $77 million over the Future 
Years Defense Program from component breakout. The potential benefits of 
recalculating inventory requirements cannot be determined at this time. However, 
implementing the recommendations will result in more realistic quantitative 
requirements. Implementation of the other recommendations will ensure compliance 
with DoD and Air Force regulations and provide more timely and correct information 
to DoD decisionmakers (Appendix L). 

Summary of Recommendations. We recommend that the Air Force complete a 
component breakout plan for the SFW program to support the FY 1996 full-rate 
production and break out those components that will result in net savings; revise key 
program documentation to apply the same delivery envelope performance 
characteristics for multiple kills at low- to high-altitude release regimes; revise the 
SFW Selected Acquisition Report, December 31, 1994, and submit a quarterly update 
to ensure Congress is being accurately informed on the program's status; update the 
SFW Cost and Operational Effectiveness Analysis to incorporate changes in operational 
concepts, available alternatives, and costs; and correct the Nonnuclear Consumables 
Annual Analysis process and recalculate the SFW inventory requirements. We also 
recommend that the Under Secretary of Defense for Acquisition and Technology 
review the revision to the December 31, 1994, Selected Acquisition Report to ensure 
that Congress is provided accurate information on the program's status. 

Management Comments. The Air Force agreed to conduct a component breakout 
analysis to support the Milestone III review and break out those components that will 
result in cost savings to the Government; to revise the Acquisition Program Baseline 
key performance parameters; to review the Cost and Operational Effectiveness 
Analysis; to use kill effectiveness data represented by operational test results; to verify, 
validate, and accredit the Heavy Attack model; and to verify SABSEL model input. 

The Under Secretary of Defense for Acquisition and Technology did not agree that the 
Selected Acquisition Report, December 31, 1994, needed to be updated. The Air 
Force did not agree to revise the Operational Requirements Document and the attached 
Requirements Correlation Matrix to include specific kill requirements within the 
delivery envelope release altitudes; to update the Selected Acquisition Report, 
December 31, 1994; and to include catastrophic kills in Nonnuclear Consumables 
Annual Analysis modeling and recalculate the SFW inventory requirements before the 
next Program Objective Memorandum cycle. The Air Force stated that Congress is 
fully aware of any SFW problems through briefings and congressional testimony. 
Part II contains a discussion of management's comments to the report. Part IV 
contains the complete texts of management comments. 

Audit Response. In response to the Under Secretary of Defense for Acquisition and 
Technology comments, we deleted one recommendation because the SFW is not fielded 
and redirected one recommendation to the Air Force due to the delegation of the full­
rate production decision to the Air Force. We request that the Air Force provide 
comments on the redirected recommendation. In response to the final report, we 
request that the Under Secretary of Defense for Acquisition and Technology reconsider 
his position on updating the Selected Acquisition Report, December 31, 1994. We also 
request that the Air Force reconsider our recommendation to revise the Operational 
Requirements Document delivery parameters to agree with the Requirements 
Correlation Matrix; to update the Selected Acquisition Report, December 31, 1994; 
and to include catastrophic kills in inventory modeling analysis. We request the Under 
Secretary of Defense for Acquisition and Technology and the Air Force provide 
comments by August 30, 1995. 
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Part I - Introduction 




Introduction 

Background 

The Sensor Fuzed Weapon (SFW) Cluster Bomb Unit (CBU)-97/B is a 
1,000-pound class, unpowered, unguided, gravity-drop, wide-area munition. 
The SFW consists of one SUU-66/B Tactical Munitions Dispenser (TMD), 
10 Bomb, Live Unit (BLU)-108/B submunitions packaged within the TMD, and 
4 infrared heat-seeking projectiles packaged within one BLU-108/B 
(4 projectiles for each submunition for a total of 40 projectiles per TMD). Each 
projectile can independently detect targets and fire a high-explosive warhead 
that is designed to penetrate armored targets and achieve a mobility, firepower, 
or catastrophic kill. The subsystems and their functions are described in 
Appendix A and the SFW's deployment sequence is illustrated in Appendix B. 

In June 1989, the SFW Engineering and Manufacturing Development program 
was restructured due to test failures, schedule delays, and budget changes. The 
restructure included a production transition program to reduce the cost and the 
risk of transitioning to production and to provide additional program funds for 
hardware testing. In December 1991, the initial operational test and 
evaluation (IOT&E) phase 1 was successfully completed; the results supported 
the Defense Acquisition Board's decision for low-rate initial production (LRIP). 

On March 16, 1992, the Defense Acquisition Board directed a 4-year LRIP 
procurement program. The Defense Acquisition Board also directed 
incorporation of a producibility enhancement program to reduce the number of 
parts and production costs for the full-rate production configuration. After the 
Defense Acquisition Board decision for LRIP, the FY 1994 President's Budget 
reduced the procurement quantities from 10,000 to 5,000 units with program 
costs of $1.75 billion for the 5,000 units. Budget constraints had previously 
reduced the quantity of SFWs from 16,928 to 10,000 units. 

The Area Attack Systems Program Office, Eglin Air Force Base, Florida, 
manages the SFW program. In May 1988, the SFW was designated a DoD 
major acquisition program category I and came under the Defense Acquisition 
Board for program review and oversight. In November 1994, the Under 
Secretary of Defense for Acquisition and Technology memorandum, "Sensor 
Fuzed Weapon (SFW) Acquisition Strategy Report (ASR)," delegated the full­
rate production decision to the Assistant Secretary of the Air Force for 
Acquisition. The full-rate production decision is scheduled for December 1995. 

Textron Defense Systems (Textron) is the prime contractor for the SFW. The 
SFW Program Office h~ awarded production contracts for LRIP phases 1 
through 4 for $330.2 million to purchase 492 SFWs and 54 SEEK EAGLE test 
units, which the Air Force uses for aircraft certification for carrying munitions. 
The LRIP contracts were also amended to include product enhancement 
program design changes and associated contractor testing as described in 
Appendix C. 

The IOT&E phase 2 tests are scheduled from February through September 1995 
and the test results will support the Milestone III decision for full-rate 
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Introduction 

production scheduled for December 1995. Follow-on operational test and 
evaluation is scheduled to start in April 1996 for an operational assessment of 
Air Combat Command tactics. 

Objectives 

The audit objective was to evaluate the effectiveness of the SFW acquisition 
management to determine whether the SFW was being cost-effectively prepared 
for production and deployment. We followed our critical program management 
element approach for the audit. The objectives and scope of the audit were 
tailored to the status of the SFW in the low-rate initial production phase of the 
acquisition process. We reviewed requirements' evolution and affordability, 
acquisition planning and risk management, engineering and manufacturing, 
logistics and other infrastructure, test and evaluation, contract performance 
measurement, contracting, and management controls related to these objectives. 

We also followed up on the Under Secretary of Defense for Acquisition and 
Technology's and the Air Force's implementation of recommendations in three 
reports: General Accounting Office Report No. NSIAD-91-235 (OSD Case No. 
8718), "Munition Procurement, Resolve Questions Before Proceeding With 
Sensor Fuzed Weapon Production," August 16, 1991, and Office of the 
Inspector General, DoD, Reports No. 92-050, "Review of the Sensor Fuzed 
Weapon as a Part of the Audit of Effectiveness of the Defense Acquisition 
Board Review Process--FY 1992," February 18, 1992; and No. 90-072, "Final 
Report on the Audit of the Acquisition of the Sensor Fuzed Weapon," 
May 23, 1990. 

We determined that the following areas did not warrant additional audit work: 
engineering and manufacturing, logistics and other infrastructure, contract 
performance measurement, contracting, and test and evaluation, which are 
described in Appendix D. Also, the Under Secretary of Defense for Acquisition 
and Technology and the Air Force initiated satisfactory action for the 
recommendations the General Accounting Office and Inspector General, DoD, 
made in those SFW audit reports. 

Part II discusses findings and recommendations pertaining to program 
requirements, operations requirements documentation, program affordability, 
and acquisition planning and risk management. 

Scope and Methodology 

We conducted this program results audit from May 1994 through January 1995 
in accordance with auditing standards issued by the Comptroller General of the 
United States, as implemented by the Inspector General, DoD, and included 
such tests of management controls as were deemed necessary. We reviewed 
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Introduction 

data dated from January 1988 through January 1995 to accomplish our audit 
objectives. Data reviewed included acquisition strategies and plans, system 
operating requirements, contracts, cost data, logistics support plans, life-cycle 
cost estimates, budgetary data, a test and evaluation master plan, procurement 
data, and property records. We reviewed three contracts for LRIP 
phases 1 through 3 that have a total current contract value of $216 million. 

We used computer-processed data in the Nonnuclear Consumables Annual 
Analysis (NCAA) for FYs 1994 through 2001 and FYs 1995 through 2002 to 
evaluate the accuracy of the information used for the NCAA quantitative 
requirements for the SFW. However, the audit did not evaluate the accuracy of 
the FYs 1994 through 2001 and FYs 1995 through 2002 NCAA conclusions 
regarding the number of SFW units required to defeat the threat because the 
weapon effectiveness data used for the SFW were determined to be erroneous. 
The lack of evaluation will not affect Finding D, which addressed the probable 
effects of the error rather than a specific quantitative SFW requirement. The 
Quantitative Methods Division of the Office of the Assistant Inspector General 
for Auditing assisted in our review of the Air Force NCAA process. The 
organizations visited or contacted are in Appendix M. 

Management Controls 

We evaluated management controls applicable to the critical program 
management elements of the SFW program and found the management controls 
to be adequate. In assessing the management controls, we evaluated 
management control techniques, such as management plans and procedures, 
vulnerability assessments, written policies and procedures, and management­
initiated reviews. No material management control deficiencies were identified 
as defined by DoD Directive 5010.38, "Internal Management Control 
Program," April 14, 1987. In accordance with the DoD management control 
program, the Area Attack Systems Program Office was the subject of a 
vulnerability assessment and an evaluation of the internal accounting and 
administrative control ~ystem for the fiscal year ending September 30, 1994. 
No material weaknesses were disclosed. The vulnerability assessment was 
adequate to evaluate management controls for the SFW program. 

Prior Audits and Other Reviews 

Since January 1990, the SFW program has been the subject of four audits that 
were related to our audit objectives. Summaries of these audits are in 
Appendix E. 
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Part II - Findings and Recommendations 




Finding A. Component Breakout 

The SFW Project Office has not performed a comprehensive component 
breakout review to support the procurement acquisition strategy since 
May 1991. The SFW Project Office did not perform an updated 
component breakout review because the production risk factors of 
component breakout were considered unacceptable. As a result, the Air 
Force may miss an opportunity to put to better use an estimated 
$77 million over the Future Years Defense Program (FY s 1996 through 
2001). 

Background 

Component breakout is the process whereby the Government purchases 
components directly from the component manufacturer, eliminating the prime 
contractor's overhead and profit, thus achieving savings for the Government. 
On August 9, 1990, the Deputy Secretary of Defense memorandum, 
"Component Breakout in System Acquisition," directed the Secretaries of the 
Military Departments to direct program managers to complete component 
breakout reviews in acquisition strategies to eliminate unnecessary costs and to 
ensure that program managers have the resources and expertise to perform 
adequate component breakout analyses. 

DoD Instruction 5000.2, "Defense Acquisition Management Policies and 
Procedures," Part 5, Section A, February 1993, and DoD Manual 5000.2-M, 
"Defense Acquisition Management Documentation and Reports," Part 4, 
Section D, March 1993, require that component breakout be considered on 
every program. The Acquisition Strategy Report (ASR) discusses the results of 
component breakout reviews listing the components considered for breakout and 
providing a brief rationale with ·supporting analysis justifying the decision not to 
break out a component. 

The Defense Federal Acquisition Regulation Supplement, Appendix D, 
"Component Breakout," December 1991, states that DoD policy is to break out 
components if substantial net cost savings will be achieved and the breakout 
action will not jeopardize the quality, reliability, and performance of the item. 
The Defense Federal Acquisition Regulation Supplement, Appendix D, further 
requires program managers to identify potential breakout candidates, to make 
and document component breakout reviews, and to maintain records of 
component breakout reviews. · 
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Finding A. Component Breakout 

Component Breakout 

The SFW Acquisition Plan, May 1991, did not include component breakout as 
an acquisition strategy for the procurement of the SFW because the Air Force 
considered the production ·risk factors of component breakout unacceptable. 
However, no updated comprehensive component breakout review has been 
performed to support this decision for full-rate production as required by 
Defense Federal Acquisition Regulation Supplement and directed by the Deputy 
Secretary of Defense in August 1990. The SFW Acquisition Strategy Report, 
March 1994, states that component breakout is not planned for the full-rate 
production starting in 1996. No detailed analysis or documentation supports 
this full-rate production decision. 

Acquisition Strategy 

The SFW program developed an acquisition strategy that identified 
seven procurement alternatives for LRIP and full-rate production of 
16,928 SFWs. The alternatives included a component breakout alternative of 
providing all components as Government-furnished equipment to a prime 
integrator. In February 1991, an Acquisition Strategy Panel recommended 
Textron as the sole-source producer of the SFW but recommended second­
source competition at the projectile level. This acquisition strategy was selected 
as the most cost-effective with an acceptable level of production risk. 

After this acquisition decision, the procurement quantity was reduced from 
16,928 to 10,000 SFWs primarily because of budget reductions. A follow-up 
acquisition strategy review held October 4, 1991, endorsed Textron as the sole­
source producer for low-rate initial production and full-rate production of the 
SFW. The follow-up acquisition strategy review concluded that only a sole­
source contract was cost-effective for procurement of 10,000 SFWs. This 
acquisition strategy continued when procurement quantities were reduced to 
5,000 SFWs in the FY 1994 President's Budget. 

Breakout Considerations 

We reviewed five components as potential breakout candidates that meet the 
Defense Federal Acquisition Regulation Supplement criteria for reliability, 
design stability, and prime contractor value added. The components selected 
for review included the CNU-411 A/E shipping and storage container, the 
TMD, the submunition ejection system, the submunition rocket motor, and the 
FZU-39/B proximity sensor. Details and figures of these five components are 
in Appendix F. 
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Finding A. Component Breakout 

Reliability. The CNU-411 A/E shipping and storage container, the TMD, and 
the FZU-39/B proximity sensor are common use items that have national stock 
numbers within the Department of Defense supply system and are currently used 
on two other weapon systems, the Gator and Combined Effects Munition. 
Government representatives stated that these components have not experienced 
quality control problems during low-rate initial production. 

The submunition ejection system and submunition rocket motor passed 
production qualification testing. During the production of the LRIP phases 1, 
2, and 3 contracts, these components passed all production lot tests. Textron 
did not report any failures of these components during lot acceptance tests. 

Design Stability. Government representatives stated that no design changes 
affecting the form, fit, or function have been issued for the CNU-411 A/E 
shipping and storage container, the TMD, and the FZU-39/B proximity sensor. 
Manufacturers' representatives of the submunition ejection system and 
submunition rocket motor stated that no design changes have been issued since 
the components passed production qualification tests. 

Prime Contractor Value Added. These five components are manufactured by 
a subcontractor and delivered to the Load, Assemble, and Pack Facility for final 
integration. The facility, located in Parsons, Kansas, is managed by the Army 
Industrial Operations Command and operated by Day and Zimmermann, 
Incorporated. The facility is responsible for warhead loading, projectile 
assembly, BLU-108/B submunition assembly, and CBU-97/B munition 
assembly. Textron has personnel located at the facility; however, the final 
assembly is the responsibility of Day and Zimmermann, Incorporated. 
Therefore, any value added by Textron to these five components is limited to 
subcontractor administration. 

Component Breakout Benefits 

The Air Force may miss an opportunity to put to better use an estimated 
$77 million over the Future Years Defense Program (FYs 1996 through 2001) 
and additional $12 million for the FY 2002 out-year production by purchasing 
these components through Textron rather than directly from the manufacturer of 
the component. The $77 million is based upon the *-percent markup Textron 
applied to the cost of subcontracted components acquired under the LRIP 
phase 3 contract. Details for the potential cost savings are in Appendix G. 

We recognize costs may be incurred for Government contracting and technical 
personnel support when component breakout occurs. Those costs should be 
evaluated and compared to the potential benefits received from component 
breakout. 

*Contractor proprietary data deleted. 
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Fmding A. Component Breakout 

Recommendations, Management Comments, and Audit 
Response 

A. We recommend that the Director, Area Attack Systems Program 
Office: 

1. Develop a component breakout plan for the Sensor Fuzed 
Weapon program to support the FY 1996 full-rate production. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) concurred with the recommendation and stated that it would 
conduct a component breakout review to support the Milestone Ill review. The 
complete text of management's comments is in Part N. 

2. Complete a comprehensive component breakout review (to include 
the shipping and storage container, the tactical munitions dispenser, the 
submunition ejection system, the submunition rocket motor, and the 
proximity sensor) to support the Sensor Fuzed Weapon acquisition in 
accordance with the Defense Federal Acquisition Regulation Supplement, 
Appendix D, "Component Breakout. 11 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) concurred with the recommendation and stated that it would 
conduct a component breakout analysis in accordance with the Defense Federal 
Acquisition Regulation Supplement, Appendix D, "Component Breakout." 

Audit Response. We consider the Air Force comments responsive. However, 
the Air Force did not indicate the date by which the actions will be complete. 
We ask the Air Force to provide the date in its response to the final report. 

3. Break out those components that the breakout review shows will 
result in net savings to the Government. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acqusition) stated that it will break out those components that result in the Air 
Force having the ability to realize cost savings with acceptable risk. 

Audit Response. We consider the Air Force comments to be responsive to the 
recommendations. In response to the final report, we ask that the Air Force 
provide an estimated completion date for the planned actions and indicate that it 
will provide the Office of the Inspector General, DoD, a copy of the Sensor 
Fuzed Weapon comprehensive breakout review identifying the potential 
monetary benefits that will be achieved through break out of components. 
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Finding A. Component Breakout 

Management Comments Required 

Management is requested to comment on the items indicated with an X in 
Table 1. 

Table 1. Management Comments Required on Finding A. 

Recommendation Organization 
Concur/ 

Nonconcur 
Proposed 

Action 
ComEletion 

ate 
Related 

Issue 

A.L Air Force x 
A.2. Air Force x Monetary 

Benefits 

A.3. Air Force x Monetary 
Benefits 
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Finding B. Operational Requirements 
The SFW Acquisition Program Baseline key operational performance 
parameters are inconsistent with the Requirements Correlation Matrix of 
the Operational Requirements Document. The Acquisition Program 
Baseline parameters are inconsistent with the Requirements Correlation 
Matrix that the Air Force uses to evaluate the stated number of multiple 
kills-per-aircraft pass requirement because the two documents do not 
include the same delivery envelope parameters. As a result, the Air 
Force operational flight tests have emphasized primarily low-level 
delivery tactics to evaluate effectiveness of multiple kills and do not 
validate the Acquisition Program Baseline multiple kills requirement 
across the delivery envelope (200 feet through 20,000 feet). Therefore, 
the Selected Acquisition Report to Congress is misleading because the 
Acquisition Program Baseline delivery parameters as reported in the 
Selected Acquisition Report do not include the same parameters cited in 
the Requirements Correlation Matrix. 

Background 

Criteria. DoD Instruction 5000.2, "Defense Acquisition Management Policies 
and Procedures," February 1993, and DoD Manual 5000.2-M, "Defense 
Acquisition Management Documentation and Reports," March 1993, provide 
guidance for operational requirements documents and require that a management 
reporting system be maintained with consistent and reliable data on the status of 
DoD major acquisition programs. 

The Selected Acquisition Report (SAR) is provided annually to Congress to 
meet statutory requirements of title 10, U.S.C., section 2432, for DoD major 
Acquisition Category I programs. The SAR summarizes key program costs, 
schedule, and technical baseline information and program variance analysis 
relative to the baseline. Data presented in the SAR are DoD Component 
estimates based upon information derived from test data; technical information; 
and contractor cost, schedule and performance data. 

Operational Requirements Document. Air Force Instruction 10-601, 
"Mission Needs and Operational Requirements Guidance and Procedures," 
May 31, 1994, requires that the Operational Requirements Document (ORD) 
and the Requirements Correlation Matrix, which is a mandatory attachment, be 
developed and validated by the user Major Command and approved by the Chief 
of Staff of the Air Force. The Joint Requirements Oversight Council reviews 
the operational requirements before each milestone review by the Defense 
Acquisition Board. The Vice Chairman of the Joint Chiefs of Staff chairs the 
oversight council, with the vice chiefs of the DoD Components as members. 

The Requirements Correlation Matrix of the ORD documents how the system 
will be operated and provides performance objectives and thresholds and 
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Finding B. Operational Requirements 

includes the system's measures of effectiveness and the related measures of 
performance. The key measures of effectiveness and measures of performance 
are also in the system's Acquisition Program Baseline that the · milestone 
decision authority approves. 

Acquisition Program Baseline. The Acquisition Program Baseline (APB) 
defines the overall acquisition program for a system and contains objectives and 
minimum acceptable requirements (known as thresholds) for key cost, schedule, 
and performance parameters. DoD Instruction 5000.2, Section 11-A, states the 
"values for APB parameters reflect the cost and peiformance characteristics of 
the system as it is expected to be produced and/or fielded" (emphasis added). 
The system's program status is measured and reported relative to the APB in the 
Congressional Selected Acquisition Report and the DoD Defense Acquisition 
Executive Summary report. See Appendix H for APB operational performance 
chacteristics for the SFW. 

System Operational Requirements Document. The Air Combat Command's 
System Operational Requirements Document (renamed ORD) for the SFW, 
revised November 7, 1991, states a need for a conventional munition capable of 
multiple kills per aircraft pass against operating armored vehicles in a non­
countermeasures and countermeasures environment. The kills are categorized as 
mobility (required), firepower (goal), and catastrophic (goal). The multiple 
kills are primarily derived from parameters such as the weapon's reliability, 
vehicle targets, target arrays, delivery envelope, and non-countermeasures and 
countermeasures environment. 

Key Performance Parameters 

The Sensor Fuzed Weapon's APB key operational performance parameters are 
inconsistent with the Requirements Correlation Matrix of the ORD. The APB 
includes stated delivery envelope parameters from the basic ORD but does not 
include the different delivery release parameters stated in the Requirements 
Correlation Matrix the Air Force used to evaluate effectiveness of average 
multiple kills per aircraft pass. The specific APB operational performance 
characteristics include the basic ORD parameters but not the Requirements 
Correlation Matrix delivery envelope parameters, as described in Appendix H. 

System Configuration. The SFW system configuration is optimized for a 
delivery envelope of a low-level altitude, high-speed approach, in either a level 
or slight dive delivery on a F-16 aircraft that carries four SFWs. The SFW 
procurement contract configuration specification requires a single baseline 
aircraft delivery condition (altitude level at 200 feet and 500 knots calibrated air 
speed). The contractor development flight tests were performed at this contract 
delivery specification to measure the multiple kills requirement. 

Direct Attack Munitions. Direct attack munitions that use the TMD, such as 
the SFW, are susceptible to wind-induced errors, munition dispersion, and 
ballistic aim point errors cannot be compensated by the delivery aircraft. The 
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TMD-induced errors become more pronounced as the delivery release altitudes 
increase above the target. Because the SFW is an unguided direct attack 
ballistic munition, the impact of wind effects and dispersion errors over the 
target reduces multiple kills effectiveness. 

Operational Requirements 

The APB performance parameters are inconsistent with the Requirements 
Correlation Matrix that the Air Force uses to evaluate the stated number of 
multiple kills per pass requirement because the two documents do not include 
the same delivery envelope parameters. The current ORD, November 7, 1991, 
provides the same delivery envelope release criteria as the APB for: 

o altitude of 200 feet to 20,000 feet, 

o attitude of +45 degrees to -45 degrees, 

o airspeed of 250 to 650 knots calibrated airspeed, and 

o acceleration +0.5 to +5.0 gravity. 

Requirements Correlation Matrix. The Requirements Correlation Matrix 
defines a different delivery en:velope for altitudes, attitudes, and airspeed against 
which the average multiple kills per aircraft pass requirement is measured in 
Government operational tests: 

o altitude of 200, 300, 400, 500, 1,000, 1,800, and 8,500 feet; 

o attitude of 0, -5, -10, -20, -30, and -45 degrees; and 

o airspeed of 480, 540, and 600 knots calibrated airspeed. 

The APB fails to reference the Requirements Correlation Matrix delivery 
parameters and only cites the delivery parameters in the basic ORD. This 
difference is misleading and has caused confusion in the Air Force and in the 
Office of the Director, Operational Test and Evaluation, on exactly what the 
ORD, APB, and Requirements Correlation Matrix requirements should be for 
low, medium, and high delivery envelope release regimes. 

In a May 24, 1994, memorandum, "Sensor Fuzed Weapon (SFW) 
Requirements," the Director of Test and Evaluation, Office of the Chief of Staff 
of the Air Force, informed the Director of Requirements, Air Combat 
Command, that the multiple kills per pass requirement needs to be clarified in 
the ORD by "linking it to the specific altitude regime where you intend to 
achieve it, and state clearly that the kills per pass requirement outside the 
altitude regime will be achieved by the addition of the Wind Corrected 
Munitions Dispenser to the SFW weapon." 
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Wind Corrected Munitions Dispenser. The Air Combat Command's Concept 
of Operations for the Wind Corrected Munitions Dispenser (WCMD) stated that 
the need for a WCMD evolved from deficiencies identified in unguided 
munitions during Operation Desert Storm. Approximately one-third of attack 
sorties were ineffective due to adverse weather conditions, heavy ground fire, 
and anti-aircraft artillery that forced a large percentage of sorties to fly and 
release their weapons at higher than optimum altitudes. 

The Air Combat Command identified the need to employ the SFW effectively 
from medium- to high-altitudes (5,000 feet through 25,000 feet) in low- to 
medium-threat environments, as well as provide for an accurate loft capability 
from a low-altitude release. The Air Force identified the WCMD as the 
solution to correct for wind effects and ballistic errors inherent in unguided 
munitions delivered above the target, such as the SFW. The WCMD will 
permit aircraft to release the SFW while employing the full spectrum of the 
delivery envelope required in the current APB. A description of the WCMD 
program is in Appendix I. 

Operational Tests 

The operational flight tests for the SFW primarily use low-level delivery tactics 
to evaluate the effectiveness of average multiple kills per aircraft pass and do 
not validate the APB multiple kills requirement across the delivery envelope 
(200 feet through 20,000 feet). The SFW IOT&E phase 1 tests used low-level 
delivery tactics of 3,000 feet or less (except for three tests at 3,710 feet; 
8,600 feet; and 9,300 feet) to measure the multiple kills requirement. See 
Appendix J for planned or exercised delivery altitudes during operational tests. 

The Air Force revised the IOT&E phase 2 test plan to eliminate all medium- to 
high-altitude (5,000 feet through 25,000 feet) delivery releases. The Director, 
Operational Test and Evaluation, approved this revised test plan because the Air 
Combat Command (the user) is willing to defer a medium- to high-altitude 
capability until a WCMD is available for SFW at the end of this decade. 
However, the Director stated that "the operational impacts of this action must be 
fully considered prior to the milestone-III decision." Flight test data and 
modeling analysis indicate a low confidence that the current SFW configuration 
without WCMD will achieve threshold multiple kills per pass requirement due 
to reduced effectiveness when released above low delivery altitudes. 

Selected Acquisition Report 

The SFW Selected Acquisition Report (SAR) report, December 31, 1994, to 
Congress is misleading because it does not include the same APB delivery 
envelope release conditions cited in the Requirements Correlation Matrix. The 
DoD Manual 5000.2-M, Part 17, "Selected Acquisition Report," states that 
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Congress should receive "an assessment of the extent to which the system is 
expected to satisfy its current mission requirements, identifying any areas where 
it will fall short in cost, schedule, and performance." 

Program Highlights. The DoD Manual 5000.2-M, Part 17, guidance for SAR, 
Section 7, "Program Highlights," requires a summary of significant 
accomplishments and developments to include program highlights from program 
inception to the present. Specifically, program highlights should address the 
significant cost, schedule, and performance changes since the last report. 

The SAR, December 31, 1994, Section 7, "Program Highlights," provides no 
detailed information that the SFW multiple kills per pass effectiveness is 
reduced due to ballistic errors and wind effects when the delivery envelope 
increases from low to high altitudes. The SAR does not discuss that the Air 
Force's WCMD program ($1.5 billion) is the Air Combat Command's solution 
to this delivery envelope deficiency. 

Performance Characteristics. The DoD Manual 5000.2-M, Part 17, guidance 
for SAR Section 10, "Performance Characteristics," requires a list of 
quantifiable system performance parameters that are the primary indicators of 
technical achievement of engineering objectives and thresholds and the system's 
operational capability to accomplish the mission. The performance 
characteristics should be representative of the parameters that will be subject to 
contractor development and Government operational tests to evaluate the 
system's effectiveness. 

The SAR, December 31, 1994, Section 10, "Performance Characteristics," 
includes data from the APB, the ORD, the demonstrated test results, and the 
program manager estimates as shown in Appendix H. The SAR to Congress did 
not include the same APB delivery envelope data parameters as the 
Requirements Correlation Matrix (RCM) parameters. The SAR "Demonstrated 
Performance" column and "Program Manager's Estimate" column show that 
delivery envelope parameters vary from the results of development and 
Government operational tests and the RCM parameters. The footnotes for these 
columns do state that the effectiveness of multiple kills per aircraft pass is 
degraded at higher altitudes; however, the footnotes do not define the delivery 
altitude regime when the kill effectiveness degrades and to what degree. 

Conclusion 

The Air Force provided confusing and inaccurate SFW acquisition management 
documentation to DoD and congressional decisionmakers. DoD acquisition 
policy states that a link should exist between cost and operational effectiveness 
analyses, test and evaluation, ORD, and APB, particularly the measures of 
effectiveness and measures of performance parameters. The criteria in the 
ORD, which defines the military utility of a weapon system, should be 
consistent among all acquisition management documentation. The Air Force 
and the Office of the Under Secretary of Defense for Acquisition and 
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Technology need to define and document what the SFW average multiple kills 
per pass requirement is for each low, medium, and high delivery envelope 
regime to assess and report the military utility of the system in various combat 
environments. 

Recommendations, Management Comments, and Audit 
Response 

Redirected Recommendation. As a result of Under Secretary of Defense for 
Acquisition and Technology comments, we redirected draft Recommendation 
B.3.a. to the Assistant Secretary of the Air Force (Acquisition) because of 
oversight cognizance. Draft Recommendations B.3.a. and B.3.b. have been 
renumbered as Recommendation B.3. and B.4., respectively. 

B.1. We recommend that the Commander for Air Combat Command 
revise both the Sensor Fuzed Weapon System's Operational Requirements 
Document and the attached Requirements Correlation Matrix, 
November 7, 1991, to: 

a. Apply the same delivery envelope performance characteristic 
parameters for multiple kills per aircraft pass requirement (mobility, 
firepower, and catastrophic) at low, medium, and high-altitude release 
regimes. 

b. Apply a specific multiple kills per aircraft pass requirement 
(mobility, firepower, and catastrophic) for the delivery envelope at low, 
medium, and high-altitude release regimes. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred with Recommendations B.1.a. and B.1.b., stating 
that the operational requirement is correctly stated as the average number of 
kills for a specific aircraft weapon load out and delivery conditions. The SFW 
is expected to achieve the average kills based on a set of representative delivery 
conditions of 200, 300, 400, 500, 1,000, 1800, 3000, and 8,500 feet altitudes; 
+45 degrees to -45 degrees attitude; and 480, 540, and 600 knots calibrated air 
speed. 

The Air Force recognizes the advantages of employing SFW from high 
altitudes; however, a high altitude delivery regime was not an original 
operational requirement. The WCMD kit will improve SFW performance when 
employed from medium to high altitude and will be used when the weapons are 
employed above 10,000 feet. Also, the Air Force stated that the audit report 
incorrectly defined medium to high altitude as 5,000 through 25,000 feet. 

Audit Response. We disagree with the Air Force position. The intent of the 
recommendations was to clarify the key performance parameters for the 
Acquisition Program Baseline, Operational Requirements Document, and the 
Selected Acquisition Report to ensure consistency and a link between these 
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documents. The Air Force response does not address the inconsistency between 
these documents. As stated in the final report, the Air Force Director of Test 
and Evaluation also stated that the multiple kills for the delivery regimes needed 
to be clarified in the ORD. 

We issued the official draft report and associated Recommendations B. l .a. and 
B.1.b. to reflect Air Force comments on the SFW working draft report. In a 
February 28, 1995, memorandum, "Working Draft Report on the Audit of the 
Acquisition of the SFW," the Chief of Force Application Division, Air Combat 
Command, stated that "the RCM defines the release altitudes (200, 300, 400, 
500, 1000, 1800, 3000, and 8500 feet) for which the average kill requirement is 
measured against. Because the SAR and APB fail to make reference to these 
altitudes and only state the release envelope (200 to 20,000 feet), this is 
misleading. " 

Also, the memorandum stated that the 

... release conditions for which the average kill requirement 
is to be measured against are not explicitly stated in the body 
of the SORD [System Operational Requirements Document] 
(i.e. these conditions are just stated in the RCM), ACC [Air 
Combat Command] plans to add the conditions in the body of 
the SORD. Furthermore, ACC plans to delete the 8,500 feet 
release conditions. The specified average kill requirement 
was originally intended for low altitude release; however, the 
8500 was included due to Desert Storm medium altitude 
employment tactics. SFW is still expected to get multiple 
kills per pass from medium to high altitude, however, the 
number of kills is expected to be less than the kills at low 
altitude. 

We agree that the original operational requirement did not have a high altitude 
delivery regime (25,000 feet and above); however, the statement in the report is 
correct for medium- to high-altitude releases. The Air Combat Command 
provided the auditors with the altitude employment definitions based on the Air 
Force Multi-Command Manual 3-1, Volume I, Change 1, "Tactical 
Employment General Planning & Employment Considerations, (U)," June 
1994. According to the manual, low-altitude employment is below 5,000 feet 
above ground level; medium-altitude employment is 5,000 feet above ground 
level to 25,000 feet mean sea level; and high-altitude employment is above 
25, 000 feet mean sea level. 

We request that the Air Force reconsider its nonconcurrences based on Air 
Combat Command's memorandum comments to the "Working Draft Report on 
the Audit of the Acquisition of the SFW" and comment again on these 
recommendations in response to the final report. 

B.2. We recommend that the Director, Area Attack System Program 
Office: 

a. Revise the Acquisition Program Baseline delivery envelope 
performance characteristic parameters to agree with Recommendations 
B.1.a. and B.1.b. revisions. 
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Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) concurred, stating that the Acquisition Program Baseline will be 
revised to agree with Requirements Correlation Matrix delivery parameters. 

Audit Response: We consider the Air Force comments responsive. The Air 
Force did not indicate the date by which the action will be complete. We ask 
the Air Force to provide the date in its response to the final report. 

b. Revise the Selected Acquisition Report, December 31, 1994, to 
comply with DoD Manual 5000.2-M, Part 17, "Selected Acquisition 
Requirements," and submit a quarterly update for: 

(1) Section 7, "Program Highlights," to include a discussion 
of the current operational delivery limitations for medium- to high-altitude 
releases to achieve the multiple kills per aircraft pass requirement 
(mobility, firepower, and catastrophic). 

(2) Section 10, "Performance Characteristics," to include the 
revised Acquisition Program Baseline delivery envelope threshold 
requirements and provide more detailed footnotes to clarify what the 
average multiple kills per aircraft pass requirement (mobility, firepower, 
catastrophic) is at low, medium, and high-altitude release regimes. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred with Recommendation B.2.b., stating that the 
December 1994 SAR, Section 7, "Program Highlights," does not need to 
address operational capabilities at medium- to high-altitude delivery releases 
because program requirements have not changed and the weapon system 
continues to meet the ORD operational criteria. No additional information is 
needed in Section 10, "Performance Characteristics," because footnote 4 was 
clarified to explain how the average kills are based on the RCM delivery 
parameters. 

Audit Response. We disagree with the Air Force position. The December 
1994 SAR, Section 7, "Program Highlights," does not provide information or 
an assessment on the reduced multiple kills effectiveness at altitudes above 
RCM delivery conditions (8,500 feet). It also does not indicate that the WCMD 
program will correct the medium- to high-altitude delivery envelope limitation 
by the end of the decade. Further, no information is on the waiver granted by 
the Director, Operational Test and Evaluation, to eliminate all Initial 
Operational and Evaluation Phase 2 tests for aircraft delivery releases from 
5,000 feet through 25,000 feet altitudes to test operational capabilities. The 
Director approved the revised test plan because the Air Force is willing to defer 
a medium- to high-altitude delivery capability until the SFW tactical munition 
dispensers are retrofitted with the WCMD kits at the end of this decade. 

The SAR, Section 10, "Performance Characteristics," APB Objective and 
Threshold columns delivery parameters need to be revised because they do not 
reflect Air Force concurrence with Recommendation B.2.a. to revise the APB to 
agree with the RCM delivery conditions. Also, Section lO's Demonstrated 
Performance column's delivery data elements need to be revised because they 
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do not represent the RCM delivery conditions used in the Initial Operational and 
Evaluation Phase 2 tests to evaluate the kills requirements. Appendix J of this 
report shows the test altituoes being used. 

DoD Manual 5000.2-M, Part 17, Attachment 1, requires significant 
developments be highlighted in Section 7 to focus on changes since the previous 
SAR report. The guidance requires an assessment of the weapon system to the 
extent that the system is expected to satisfy mission requirements and requires 
an identification of any area where the system will not meet current mission 
requirements. The guidance for Section 10 requires that each data element 
reported in the Demonstrated Performance column must be the value actually 
achieved in the latest development or operational testing program. The results 
of operational tests will take the highest precedence for reporting the 
Demonstrated Performance column in the SAR. 

We request that the Air Force reconsider its nonconcurrence based on DoD 
Manual 5000.2-M requirements and the revision to the APB delivery parameters 
and comment again on this recommendation in response to the final report. 

c. Submit a revised Selected Acquisition Report, to update 
Section 7, "Program Highlights," and Section 10, "Performance 
Chacteristics," of the December 31, 1994, Selected Acquisition Report on 
the program status to Congress. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred, stating that the December 1994 SAR does not 
require updating because it is correct and accurate as reported to Congress. The 
congressional defense committees are kept informed with quarterly status 
reports about the program's cost, schedule, and performance and also through 
briefings on the status of the Wind Corrected Munitions Dispenser program. 
Any improvements in medium- to high-altitude performance will not occur until 
the Sensor Fused Weapon is retrofitted with a kit later this decade. Providing 
this information in quarterly status reports would provide no new information to 
Congress. · 

Audit Response. · The Air Force misunderstood the intent of the 
recommendation, which was to have the December 1994 SAR updated rather 
then wait until the December 1995 SAR is issued to Congress. We are not 
advocating quarterly SARs on the status of the SFW program but only one 
quarterly update to the December 1994 SAR. 

We commend the Air Force on keeping various congressional committees 
informed on the status of the SFW and WCMD programs. However, the 
program information and status reports need to be reflected in the December 
1994 SAR to provide Congress and DoD officials a stand-alone document on 
the weapon program's cost, schedule, and performance for a current and 
historical prospective. 

We request that the Air Force reconsider its nonconcurrence and comment again 
on this recommendation in response to the final report. 
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B.3. We recommend that the Assistant Secretary of the Air Force 
(Acquisition) review the revised Sensor Fused Weapon Acquisition Program 
Baseline document, the revised Operational Requirements Document, and 
the revised Requirements Correlation Matrix document for consistency and 
accuracy in stating the system's operational performance characteristics. 

Under Secretary of Defense for Acquisition and Technology Comments. 
The Under Secretary of Defense for Acquisition and Technology stated that the 
SFW is no longer a Defense Acquisition Board program with its oversight 
because the acquisition authority was delegated to the Air Force November 16, 
1994. As a result, this recommendation should be directed to the Air Force 
Acquisition Executive. 

Audit Response. Based on the Under Secretary comments, we redirected this 
recommendation and request that the Assistant Secretary of the Air Force 
(Acquisition) provide comments in response to the final report. 

B.4. We recommend that. the Under Secretary of Defense for Acquisition 
and Technology review the revision to the December 31, 1994, Selected 
Acquisition Report to ensure Congress is accurately informed on the 
program status of the Sensor Fused Weapon program and that the report 
complies with DoD Manual 5000.2-M, Part 17, "Selected Acquisition 
Report" guidance. 

Under Secretary of Defense for Acquisition and Technology Comments. 
The Under Secretary of Defense for Acquisition and Technology stated that the 
December 1994 SAR submitted to Congress on April 7, 1995, included 
revisions and comments from the Office of the Secretary of Defense staff's 
review. They believed that the SAR accurately informs Congress on the SFW 
program status as well as other programs and complies with guidance in DoD 
Manual 5000.2-M. Consequently, this recommendation should be deleted from 
the report. 

Audit Response. The Under Secretary of Defense for Acquisition and 
Technology's review of the December 1994 SAR is responsive to the intent of 
our recommendation to review the SAR; however, we disagree with the 
conclusion that the December 1994 SAR does not need to be updated. See audit 
response to Recommendation B.2.b. 

We request that the Under Secretary of Defense for Acquisition and Technology 
reconsider its nonconcurrence and comment again on this recommendation in 
response to the final report. 
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Management Comments Required 

Management is requested to comment on the items indicated with an X in 
Table 2. 

Table 2. Management Comments Required on Finding B. 

Recommendation Organization 
Concur/ 

Nonconcur 
Proposed 

Action 
Completion 

Date 

B.l.a Air Force x x x 


B.l.b Air Force x x x 


B.2.a Air Force x 


B.2.b(l) Air Force x x x 


B.2.b(2) Air Force x x x 


B.2.c. Air Force x x x 


B.3 Air Force x x x 


Under Secretary 
of Defense for 
Acquisition and 

B.4. Technology x x x 
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Finding C. 	 Cost and Operational 
Effectiveness Analysis 

The SFW Cost and Operational Effectiveness Analysis (COEA), 
November 1991, does not provide adequate decisionmaking information 
because COEA analysis factors have changed significantly since the 
analysis was performed in 1991. As a result, the Air Force may not 
make a fully informed decision for the SFW full-rate production. 

Background 

DoD Instruction 5000.2, "Defense Acquisition Management Policies and 
Procedures," Part 4, Section E, February 1993, and DoD Manual 5000.2-M, 
"Defense Acquisition Management Documentation and Reports," Part 8, March 
1993, discuss the policies and procedures for developing a COEA to support a 
milestone decision. These analyses are intended to accomplish three objectives: 

o illuminate the relative advantages and disadvantages of the alternatives 
being considered and show the sensitivity of each alternative to possible changes 
in key assumptions, for example, cost, threat, or performance; 

o facilitate communications among decisionmakers and staffs at all 
levels by early identification and discussion of reasonable alternatives; and 

o document acquisition decisions by providing the analytical basis or 
rationale for program decisions. 

The DoD guidance requires that COEAs be developed and considered at key 
decision points in the development of acquisition programs. The guidance also 
directs that updated or new COEAs should be developed when conditions 
change significantly. We concluded that significant changes in key concepts 
affecting the COEA analysis have occurred since 1991. Changes in the 
operational concept, measures of effectiveness, available alternatives, and costs 
require that an updated COEA be developed to support the full-rate production 
decision. 

The scope of a COEA depends upon the milestone decision to be made and the 
system's cost. With reference to Milestone ill, production approval, the 
guidance states that the analysis may be an update. The guidance also states that 
an assessment is not required "unless conditions have changed sufficiently so 
that previous cost-effectiveness determinations are no longer valid." A key 
determination regarding the scope of the COEA would be the extent to which 
conditions have changed. The COEA should be reviewed and updated to reflect 
changes in threat and missions, new performance assumptions, and increased 
costs. 
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Analysis Factors 

The SFW November 1991. COEA does not provide adequate decisionmaking 
information because the analysis factors have changed significantly. The COEA 
gives explicit measures of merit for evaluating the anti-armor alternatives, 
including the numbers of kills per pass, the sorties per kill, munitions per kill, 
and aircraft attrition per kill. All measures of merit were used to calculate a 
cost per kill for each evaluated alternative. 

DoD 5000.2-M guidance on developing a COEA lists 12 key concepts that need 
to be considered. Our analysis of these key concepts is in Appendix K and 
summarized in Table 3 for SFW. 

Table 3. Significant Changes in Concepts Since 1991 

Substantial Change 

Key Concept Yes No Partly 

Mission needs, deficiencies, and opportunities x 

Operational concept X 

Constraints and assumptions x 

Alternatives x 
-:-:-:-:-:-:-:-:-:-:-:.:-:.:-:-:-:-:-:-:-:· ············.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·...·.:-:-:-:-:-:-:-:-:-;.:-:-:-:.:-:. ·.·.·.·.·.·.·.·.·.·.·.·.·.·-:·:·:·:.:-:-:-:·:::::::::::·>:·:······· -:-:.;-:.;-:-:-:-:-:-:-:·:·:·:-:-:-:-:-:-:-:-:-:-:-:-:-:-: 

:M.9.4¢~ >...........:.:.·.:.:.:.:::.:.:.:.::.:.:.:.:.:.:.·.:.:.:.:.:.:.:.:.:. : • • ::: : :: ::::::::: :::::: :: . : :::: ::D~J 


Data for analysis x 
·······················: : : lX? : ? 

Costs x 

···.·.::: /•• /•······.·.·.·· 

DoD Manual 5000.2-M, Part 8, identifies the above concepts as the essential 
COEA considerations. 

These changes in key concepts could ultimately affect the SFW requirements. 
For example, the future availability of new munitions such as the Joint Stand 
Off Weapon should be considered in the alternatives. 

Plans for Update 

The Air Force does not plan to update the November 1991 COEA because it 
does not consider the changes significant enough to effect the conclusion that the 
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SFW is the most cost-effective solution. The original COEA was developed to 
support the Defense Acquisition Board decision for low-rate initial production. 

In an August 1, 1994, memorandum, the Director of Fighter, Command and 
Control, Weapons Programs, Office of the Assistant Secretary of the Air Force 
for Acquisition, requested a waiver to submit a new or an updated COEA at the 
milestone ill review. The waiver request stated "SFW performance or cost has 
not ·changed significantly since the start of Low-Rate Initial Production." The 
Deputy Director for Air Systems, Office of the Under Secretary of Defense for 
Acquisition and Technology, stated in a memorandum to the Air Force on 
October 20, 1994, that a waiver can be granted when "it is confirmed there 
have been no significant changes in cost, threat, or performance." The 
memorandum also said that a proposed change to the SFW delivery parameters 
needs to be resolved before the waiver is considered. As of January 6, 1995, it 
was unclear whether a new or updated COEA will be required and an official of 
the Under Secretary's office acknowledged that the requirement for a COEA to 
support the full-rate production decision had not yet been resolved. 

An Air Force official stated that the Joint Stand Off Weapon does not need to be 
considered in an updated COEA because it is still in the concept development 
stage and, therefore, does not have to be considered as an alternative. The Air 
Force position appears to conflict with the DoD guidance that requires, in 
establishing the set of weapon system alternatives, consideration be given to 
both current systems, along with systems in development by other Military 
Departments or Allies and conceptual systems not yet on the "drawing board." 

Timely Cost and Operational Effectiveness Analysis 

Unless the Air Force reviews and updates the COEA, based on the changes 
since 1991, it may not make an informed decision for the full-rate production 
decision. The recent draft of a COEA for the Joint Stand Off Weapon, August 
1994, disputes the conclusions in the SFW COEA. In most of its modeled 
scenarios, with both bombers and fighters, the Joint Stand Off Weapon was the 
most cost-effective munition. While the Joint Stand Off Weapon COEA was a 
draft that had not been formally evaluated and approved, its cost-effectiveness 
conclusions of stand-off weapons must be considered when deciding whether to 
update the SFW COEA. 

Failure to update the COEA risks buying the wrong munition or the wrong mix 
of munitions. The SFW may, at best, be an interim solution until the Joint 
Stand Off Weapon enters full-rate production. An updated COEA is required 
for determining whether the SFW program should be limited to fewer than the 
5,000 units the Air Force is intending to buy and purchase future BLU-108/B 
Joint Stand Off Weapons. 

Another consideration is the effect of the WCMD on the COEA for SFW, 
specifically, the effect of the modification on the Combined Effects Munition. 
See Appendix I for a description of the WCMD program. The updated COEA 
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should evaluate the effectiveness of the modified WCMD Combined Effects 
Munition against armor and determine whether the Combined Effects Munition 
is a more effective munition against armor than was originally concluded and, if 
so, what impact it would have on the SFW requirements. 

Recommendation, Management Comments, and Audit 
Response 

C. We recommend that the Commander of the Air Combat Command 
review and update the Cost and Operational Effectiveness Analysis, 
November 1991, incorporating the changes in key concepts including 
employment tactics, the new emphasis on bombers, and changes in attrition 
rates and unit program cost. The review should incorporate the 
BLU-108/B Joint Stand Off Weapon Cost and Operational Effectiveness 
Analysis of stand-off weapons. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred, stating that the analysis factors had not changed 
significantly and the ISOW BLU-108/B COEA was also available to the 
decision authority to supplement the information in the SFW COEA. The Air 
Force said that the SFW COEA will be reviewed to make excursions on the 
1991 COEA analysis factors and will assess the SFW fitted with the WCMD kit 
and also bomber employment of the SFW. The results of the review will be 
provided at the SFW Milestone III review along with the results of the JSOW 
COEA. 

Audit Response. The Air Force review of the COEA is responsive to the intent 
of our recommendation. We request that the Air Force indicate the date by 
which the action will be complete and provide a copy of the COEA review 
when completed for Milestone III. 

25 




Finding C. Cost and Operational Effectiveness Analysis 

Management Comments Required 

Management is requested to comment on the items indicated with an X in 
Table 4. 

Table 4. Management Comments Required on Finding C. 

Recommendation Organization 
Concur/ 

Nonconcur 
Proposed 

Action 
Completion 

Date 

c. Air Force x 
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Finding D. Inventory Requirements 
The quality of the Air Force acquisition objectives for SFW munitions 
can be improved. This condition exists because the Air Force used a 
modeling process with incorrect data and incorrect assumptions in 
determining munition inventory requirements. The process the Air 
Force used to verify input data for inventory requirements did not 
identify .errors related to effectiveness data for probability of kill. As a 
result, the inventory munition requirements cannot be accurately 
calculated because modeling errors can affect the SFW acquisition 
inventory objectives. 

Background 

The Air Force uses the Nonnuclear Consumables Annual Analysis (NCAA) 
modeling process to determine its quantitative requirements for air-to-surface 
munitions, which include anti-armor munitions. The NCAA is an analytical 
process designed to quantitatively identify the most effective mix of 
conventional air munitions to be programmed for procurement and maintained 
in the war reserve material stockpile. The model is a threat-oriented 
methodology in that requirements are constrained by available targets. When 
the model determines that all of the Air Force's target shares are killed, the 
requirement is satisfied. The process employs a series of models and associated 
data for calculating munitions requirements. SABSEL is the first model in a 
series of three NCAA models and the only model examined during the audit. 

SABSEL. SABSEL has been used for more than 20 years; however, the 
introduction of "smart munitions" created a need to revise the model's 
algorithms and established a requirement for effectiveness data defining the 
capabilities of the new munitions. Together with the model changes and data, 
the process required that some assumptions be specified. The data for the 
calculations were stored for the model's use in the Weapon's Effectiveness Data 
Base. 

The primary source of the information stored in the Weapon's Effectiveness 
Data Base, for "inventory weapons" or munitions already fielded and in use, is 
the Joint Munitions Effectiveness Manual. The program office responsible for 
buying a weapon generally provides the data for a new munition if the munition 
has not met its initial operational capability and has not been included in the 
Joint Munitions Effectiveness Manual. The SFW program provided tentative 
munition effectiveness data based upon Government operational tests and 
contractor development tests because the SFW has not met its initial operational 
capability for fielding. 

Assumptions. The Air Force devised assumptions for the SFW inventory 
modeling. Three relevant assumptions used in the modeling were that .the SFW 
was limited to armored targets, six predetermined aircraft release altitudes were 

27 




Finding D. Inventory Requirements 

specified, and the SFW could only cause mobility kills or firepower kills and 
not catastrophic kills. The Joint Munitions Effectiveness Manual specified the 
types of kills achievable by each munition and defined the types of kills. 

Categorize Kills. The Joint Munitions Effectiveness Manual specified the types 
of kills achievable by each munition and defined the types of kills. 

o A mobility kill results when a target is incapable of executing 
controlled movement and the soldier on the battlefield cannot repair the damage. 

o A firepower kill results when the target is incapable of delivering 
controlled fire from the main armament and the soldier on the battlefield cannot 
repair the damage. 

o A catastrophic kill results when the target is not economically 
repairable after it suffers a mobility kill, a firepower kill, or both. 

Model Credibility. Along with good data and realistic assumptions, assurance 
is needed that a model performs as intended for the purpose for which it is 
being used. Operations research practitioners have developed a process called 
verification, validation, and accreditation (VV&A) to provide this assurance. 

DoD has recently increased emphasis on this process. DoD Directive 5000.59, 
"DoD Modeling and Simulation Management," January 4, 1994, requires the 
DoD Component to establish VV&A policies and procedures. Each DoD 
Component is to be the final authority for the VV&A of its models. The DoD 
Component's implementing documents were to be forwarded to the Under 
Secretary of Defense for Acquisition and Technology within 120 days after the 
Directive was issued. Currently, no VV&A process has been applied to the 
NCAA models. 

Acquisition Objectives 

The quality of the Air Force's budget acquisition objectives for munitions can 
be improved. The Air Force has budgeted funds for buying 5,000 SFWs. This 
budgeted quantity is funds constrained and is less than the NCAA-derived 
inventory munition requirements that is based on unconstrained Air Force 
budget resources. The NCAA modeling process to determine SFW funded and 
unfunded inventory requirements, however, included three basic errors: the 
SABSEL model used incorrect probability of kill variable data; munitions were 
released at altitudes that reduce the effectiveness of kills per pass; and no 
catastrophic kills were used. The errors and assumptions can result in Air Force 
funded and unfunded anti-armor munition requirements being incorrect. This 
modeling process affects inventory requirements for SFW and other alternative 
anti-armor munitions, such as the Combined Effects Munitions and the Joint 
Stand Off Weapon, that are needed for the war reserve inventory to defeat 
armor threats identified in the DoD Defense Planning Guidance. 
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Modeling Process 

The Air Force used a modeling process with incorrect data and incorrect 
assumptions in determining munition inventory requirements. The NCAA 
process, as noted, is threat oriented. When the availability of a preferred war 
reserve munition is limited by quantity, as with the SFW, the model picks a 
substitute munition for the remaining targets when the preferred munition 
inventory is exhausted. Thus, if the effectiveness of probability of kill is 
overstated, the number of targets killed before the supply is exhausted is 
overstated. The overstated kills, in turn, cause the model to unrealistically 
reduce the number of alternate munitions needed because the number of 
remaining targets is understated. While the Air Force may no longer be buying 
the substitute munition selected by the NCAA model, munition effectiveness 
errors may affect decisions on the retention and storage of anti-armor munitions 
for war reserve inventory requirements. 

Model Verification Process. The Air Force has not applied the VV &A process 
to the SABSEL model. Application of the VV &A process would have helped 
determine whether the model accurately represented real-world conditions and is 
acceptable for use and whether the documentation is adequate. For example, a 
user guide had been written for SABSEL. In responding to audit questions 
concerning the user guide information, Air Force officials stated that the guide 
contained inaccuracies related primarily to the section of the guide that dealt 
with the modeling of 11 smart munitions. 11 The Air Force is rewriting the 
SABSEL manual for completion by summer 1995. 

Data and Assumptions. The modeling process used incorrect effectiveness for 
probability of kill data and incorrect assumptions in calculating SFW inventory 
requirements. The Air Force used an informal process to verify input data that 
did not identify the errors related to the probability of kill data. The Air Force 
did not discover the errors until we questioned Air Force officials about the 
effectiveness factors used for different flight profiles. 

Flight Profiles. The Air Force modeling used flight profiles with six 
predetermined release altitudes that included several above low altitude. SFW 
program weapon performance modeling and the results of Government 
operational tests have shown that as the delivery altitude increases above the 
target, the effectiveness of multiple kills per aircraft pass is reduced, 
particularly for medium- to high-altitude releases (5,000 feet through 
25,000 feet). 

Target Kills. SFW Government testing has shown that while most kills 
will be mobility or firepower target kills, some will be catastrophic kills. The 
Air Force assumed, when it modeled the SFW, that no catastrophic target kills 
would be achieved during · various delivery flight profiles. This Air Force 
assumption was consistent with the Joint Munitions Effectiveness Manual, 
which does not indicate that SFW can achieve catastrophic kills. 
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Inventory Requirements 

The inventory munition requirements cannot be accurately calculated because 
modeling errors and assumptions can affect the SFW acquisition inventory 
objectives. The Air Force may not determine the munition inventory 
requirements until the NCAA modeling process uses correct data and 
assumptions to determine the effectiveness of probability of kill. An overstated 
effectiveness of probability of kill decreases the calculated munition inventory 
requirements because more targets are projected to be killed per aircraft mission 
(sortie). However, an understatement of effectiveness increases the calculated 
inventory requirements because fewer targets are being killed per aircraft sortie. 
The data and assumptions used for munition altitude releases and type of kills 
(mobility, firepower, or catastrophic) need to be corrected for the modeling 
process. 

Delivery Altitudes. Using SFW effectiveness for various delivery conditions 
should be consistent with available effectiveness information. Normally, as the 
delivery altitude is increased, the effectiveness of SFW is reduced. This 
increased delivery altitude can result in system effectiveness being overestimated 
for multiple kills per aircraft pass resulting in the inflated number of expected 
target kills per aircraft mission (sortie). Using incorrect probability of kill data 
will result in incorrect expected target kills per sortie factor. The expected kills 
per sortie factor are key data elements used in the calculations for the NCAA 
modeling process. If the kills per aircraft sortie are incorrectly inflated, then 
the NCAA modeling calculations would result in underestimated Air Force war 
reserve munition requirements for target threats programmed in the DoD 
Defense Planning Guidance. 

Catastrophic Kills. If SFW catastrophic kills are not used in the modeling 
calculations, then the total targets projected to be destroyed may be misstated 
for specific conflicts identified in the DoD Defense Planning Guidance. The 
failure to include catastrophic kills may result in a misstatement of the total 
targets to be destroyed. Total targets are determined by the initial number of 
targets plus the regenerated targets, that is, the targets that are hit, repaired, and 
returned to combat to be used again within the period of conflict. For example, 
if it is assumed that the initial number of tanks was 100 and 75 percent of the 
kills against the 100 tanks were mobility or firepower, that is, repairable, the 
total number of targets was 175. The number represents the initial 100 targets 
plus 75 repaired targets [100 targets plus {100 times 75 percent} = 175 targets]. 
However, if all kills were assumed to be catastrophic and, therefore, none were 
repairable, only 100 total targets would have to be killed. 

Conclusion 

We are unable to determine the SFW inventory requirements because continuing 
to model the requirements by excluding catastrophic kills overstates the number 
of total targets that must be destroyed. Because the Joint Munitions 
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Effectiveness Manual is the primary source of effectiveness data and 
assumptions concerning types of kills, the Manual should be updated to reflect a 
catastrophic kill capability. 

The effect of using unverified models is unpredictable, but, based on the 
discovery of the data errors, the Air Force was also confirming the SABSEL 
software code through partial verification. Reliance on the calculated inventory 
requirements should be limited, based on problems identified during the audit 
pertaining to data, documentation, and the failure to verify and validate the 
11 smart weapon 11 modifications, such as SFW, to the models. 

Recommendations, Management Comments, and Audit 
Response 

Deleted Recommendation and Renumbered Recommendations. As a result 
of the Under Secretary of Defense for Acquisition and Technology comments, 
we deleted draft Recommendation D.1. Draft Recommendations D.2.a. 
through d. were renumbered as Recommendations D.1. through D.4., 
respectively. 

D. We recommend that the Director of Forces, Air Force Deputy Chief of 
Staff for Plans and Operations: 

1. Validate, verify, and accredit the SABSEL model in accordance 
with DoD 5000.59, "DoD Modeling and Simulation Management," 
January 4, 1994. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred based on the assertion that SABSEL data are widely 
recognized as the best weapons effectiveness calculations available and are used 
in the DoD and Joint Chiefs of Staff analysis community. The Air Force is 
developing a new model to replace the Heavy Attack model in the NCAA 
process. This model will undergo the VV &A process as part of its development 
and SABSEL input data will be verified at the same ti.me. The complete text of 
management's comments is in Part IV. 

Audit Response. The Air Force plans are responsive to the intent of our 
recommendation. However, the Air Force did not indicate the date by which 
the actions will be complete. We ask the Air Force to provide the date in its 
response to the final report. 

2. Use Sensor Fuzed Weapon's effectiveness for multiple kills per 
aircraft pass (mobility, firepower, and catastrophic) for various delivery 
conditions that are consistent with available weapon modeling and 
operational test information for kills per pass. 
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Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) concurred and stated the delivery and effectiveness data were 
thoroughly reviewed and updated as a result of information derived from the 
audit. 

Audit Response. We consider the Air Force comments responsive. 

3. Include catastrophic kills consistent with the percentage of 
catastrophic kills achieved in Initial Operational Testing and Evaluation in 
calculation of an appropriate percentage of catastrophic kills to be used for 
Nonnuclear Consumables Annual Analysis modeling. 

The Office of the Under Secretary of Defense Comments. The Office of the 
Under Secretary of Defense for Acquisition and Technology stated in its 
response that the Joint Technical Coordinating Group would automatically 
include catastrophic kill criteria in the Joint Munitions Effectiveness Manual if 
the testing data indicates that catastrophic kills are a significant part of target 
kills. A draft Joint Munitions Effectiveness Manual for the SFW will be 
released in late calendar year 1996 that will define the type of SFW kills to be 
used based on testing. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred, stating that the weapon has the potential to produce 
a catastrophic kill but that is not its intended or primary type of kill mechanism. 
The Air Force models catastrophic kills on targets by using the Maverick 
missile. The target set is divided into mobility and catastrophic kill categories 
and the targets are attacked with the appropriate weapons for the type of kill 
required. Sometimes SFW achieves a catastrophic kill and Maverick achieves a 
mobility kill and the current methodology accounts for crossover of kills. 

Audit Response. The Air Force position is not responsive to the 
recommendation. The Air Force has developed its own effectiveness data 
pending inclusion of the SFW data in the Joint Munitions Effectiveness Manual. 
The SFW development and initial operational testing indicates catastrophic kills 
that should be reflected in the requirements modeling process. 

We request that the Air Force reconsider its position and comment in response 
to the final report. 

4. Recalculate the inventory requirements before the next Program 
Objective Memorandum cycle. 

Air Force Comments. The Office of the Assistant Secretary of the Air Force 
(Acquisition) nonconcurred, stating that inventory requirements are recalculated 
annually. The results of the FY 1996 NCAA will be published in the summer 
of 1995. The Air Force also stated that the changes recommended will not 
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effect the SFW procurement objective because it is budget constrained, that is, 
the quantity being procured is less that the quantity required to defeat the 
numb~r of Land Combat Vehicles in the Defense Planning Guidance conflict 
scenanos. 

Audit Response. It is not fully clear whether the Air Force comments are 
responsive to the recommendation. If the effectiveness data is updated, as 
recommended in Recommendation D.2., prior to recalculating the inventory 
requirements, then the comments are acceptable. The Air Force response does 
not note that substitute direct attack munitions are already in the DoD inventory 
and are available to defeat the Land Combat Vehicles in the Defense Planning 
Guidance conflict scenarios. Even though other direct attack munitions may not 
have multiple kills capability, that constraint is part of the trade off in the 
NCAA modeling process when developing direct attack munition inventory 
requirements to meet Defense Planning Guidance conflict scenarios. 

When SFW kill effectiveness is over- or understated, the requirement for 
substitute direct attack inventory munitions is inversely affected by SFW 
requirements. The DoD decision on the retention of other direct attack weapons 
is effected by how many Land Combat Vehicles remain after expending the 
SFW inventory before other direct attack munitions are applied against the 
remaining threat targets. The Air Force should recalculate the SFW inventory 
requirements before the next Program Objective Memorandum based on the 
Requirements Correlation Matrix delivery parameters (8,500 feet and below) 
and the SFW limited catastrophic kill capability as stated by the Air Force. 

We request that the Air Force reconsider its position and comment in response 
to the final report. 

Management Comments Required 

Management is requested to comment on the items indicated with an X in 
Table 5. 

Table 5. Management Comments Required on Finding D. 

Recommendation Organization 
Concur/ 

Nonconcur 
Proposed

Action 
Com:l)letion 

ate 
Related 
Issue 

D.1. Air Force x 
D.3. Air Force x x x 
D.4. Air Force x x x x 
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Appendix A. 	 Description of Sensor Fuzed 
Weapon Subsystems 

Tactical Munitions Dispenser (TMD). The TMD (SUU-66/B) is an inventory 
1,000-pound class dispenser with a built-in timer fuze and FZU-39/B radar 
proximity sensor (fuze). The TMD payload consists of 10 submunition delivery 
vehicles (SDV), packed in two bays of five. The submunition ejection system 
holds the SDVs in the TMD and dispenses them after the TMD opens. The 
submunition ejection system includes cradles, straps, bands, and gas bags. 

Submunition Delivery Vehicle (SDV). The SDV consists of a nose electronics 
section, projectile launcher assembly, rocket motor, and orientation/ stabilization 
assembly. The nose electronics contain the SDV power supply, safe-arm 
device, sequencer, and radar altimeter. The launcher holds four projectile 
warheads (four projectiles for each SDV) for a total of 40 projectiles per TMD. 
The orientation/stabilization assembly consists of externally mounted fins, a 
drogue parachute, and a main parachute. 

Projectile. Each projectile consists of a high-explosive warhead and liner, an 
electronics section, and an infrared sensor assembly. The electronics section 
contains the projectile power supply, safe-arm assembly, target recognition logic 
circuits, and the warhead detonator. 

SFW Functional Sequence. The figure in Appendix B illustrates the functional 
sequence. 

The TMD is opened by a linear-shaped charge activated by either the built-in 
time fuze or the radar proximity sensor. Both the timer fuze and proximity 
sensor have various time and altitude settings that must be preset before aircraft 
takeoff. The pilot selects the choice of the timer fuze and proximity sensor. 

The SFW is delivered as an unguided, gravity-drop, direct-attack munition. 
After release, the dispenser opens according to the fuze or sensor option 
selected and the submunition ejection system dispenses the SDVs over the target 
area. Controlled sequencing by the submunition ejection system and SDV 
electronics disperse the SDVs along the axis of attack. 

After being dispensed, each SDV descends over the target. As the SDV 
descends, its radar altimeter triggers projectile prearming. At the lower height 
of function (altitude at which the SDV will have time to properly operate), the 
SDV parachute is released and the rocket motor ignites. At the upper height of 
function, the projectile cover is removed and the projectiles move to their 
prelaunch position. 

The rocket motor stops the descent, spins the SDV at a high rotation, and 
initiates the SDV ascent. The projectiles are released in pairs after the rocket 
motor burnout and are lofted over the target area in a randomly oriented 
elliptical pattern. 
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The projectiles scan a large area on the ground. Projectiles do not seek targets 
but recognize infrared signatures of operating vehicles. Upon signature 
recognition, a projectile fires an explosively formed penetrator at the heat 
source. The explosively formed penetrator is designed to penetrate the engine 
area of a tank, truck, or armored vehicle with enough energy to damage critical 
engine components and achieve a mobility, firepower, or catastrophic kill. 
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Appendix C. Product Enhancement Program 

The Air Force initiated the Product Enhancement Program (PEP) in 
September 1992 to improve producibility through design refinements and reduce 
costs. The design refinements are producibility changes that will not degrade 
performance. The enhancements will be developed and incorporated as two 
hardware packages, PEP 1 (projectile) and PEP 2 (altimeter). The projectile 
and altimeter enhancements are independent and do not impact the performance 
of the other. The initial goal was to reduce production costs by about 
$100 million. However, the SFW program procurement quantities were 
reduced from 10,000 to 5,000 due to funding constraints. As a result, the Air 
Force projects production costs savings of $50 million instead of $100 million. 

The original Air Force concept for the PEP called for PEP 1 and PEP 2. A 
single series of five contractor development flight tests were to be conducted to 
verify both PEP 1 and PEP 2 designs for full-rate production. The flight tests 
were to be completed before the Milestone III decision for full-rate production 
scheduled for December 1995. However, the SFW program revised this 
concept because the Acquisition Decision Memorandum required the SFW to 
remain in LRIP for 4 years and the Air Force did not fully fund the program 
until October 1994. The SFW program divided the development tests into two 
phases, PEP 1 and PEP 2, and delayed the design completion for the PEP 2 
phase until May 1996. 

Product Enhancement Program 1 

In September 1992, PEP 1 was initiated for enhancements to the projectile that 
include design changes that: 

o substitute an application-specific integrated circuit for individual parts, 
thus reducing the parts from 222 to 128, or by 42 percent; and 

o change the safe and arming assembly by combining its two circuit 
boards into one circuit board. 

The PEP 1 development tests are scheduled to be conducted from April through 
August 1995. The tests require five all-up round test articles to be delivered at 
an altitude of about 300 feet and 500 knots calibrated air speed, as required by 
contract specifications. Also, the tests are scheduled to be completed before the 
Milestone III decision for full-rate production. 
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Product Enhancement Program 2 

In October 1993, PEP 2 was initiated for enhancements to the altimeter that 
include design changes that: 

o integrate the altimeter and sequencer functions into a single 
application-specific integrated circuit, thus reducing the number of individual 
parts from 209 to 122, or by 42 percent, and · 

o replace ·the altimeter's custom-built radio frequency power supply 
with a less expensive off-the-self unit. 

The PEP 2 development tests are scheduled to be conducted from May through 
August 1996. The development tests require five all-up round test articles that 
will include the PEP 1 enhancements. The test articles will be delivered at an 
altitude of about 300 feet and 500 knots calibrated air speed, as required by 
contract specifications. The development tests are scheduled to be conducted 
concurrently with follow-on operational test and evaluation phase 1. 
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Appendix D. 	Areas Not Requiring Further 
Review 

Engineering and Manufacturing. We reviewed the Systems Engineering 
Management Plan, Work Breakdown Structure, Reliability and Maintainability 
Planning, Computer Resources, and Manufacturing Planning. Also, our 
review included the transition plan incorporated in the Production Transition 
Program and a review of the program to purchase Level m drawings. We 
reviewed patent issues concerning the altimeter and the projectile. We reviewed 
the manufacturing plan and the make-buy plans. We toured the major 
production facilities including Textron, Olin Aerospace Company (submunition 
ejection system), Hercules Aerospace Incorporated (submunition rocket motor), 
Eagle Picher (battery manufacturer), and the Kansas Army Ammunition Plant 
(Load, Assembly, and Pack facility). Our review evaluated the manufacturer's 
quality programs at each of the five facilities we visited. We concluded that 
Textron and the Government have established plans and processes that were 
successfully transitioning from development to production for the current SFW 
configuration. 

Logistics and Other Infrastructure. We reviewed the Integrated Logistics 
Support Plan . and related documents. The plan adequately addressed and 
supported the logistics and infrastructure requirements. The SFW has no 
special maintenance, training, or storage requirements because of its design as 
an all-up round munition. It does not require periodic maintenance beyond 
external inspections of the sealed storage container. The storage container and 
the Tactical Munitions Dispenser for training are common to the Gator and 
Combined.Effects Munition. The SFW will not require facility construction and 
will use existing storage facilities. 

Contract Performance Measurement. We reviewed the contract performance 
with the Defense Plant Representative Office at Textron. The SFW program 
had a Memorandum of Agreement that supplemented the FAR requirements and 
defined specific responsibilities for both parties. From our review, we 
determined that Textron maintained adequate control of the SFW program. 
Textron operated an approved cost and control system that provided adequate 
information for decisionmaking by both Textron and the Government. 

Contracting. We reviewed contract documents and actions related to 
source-selection and management. Our review included the low-rate initial 
production (LRIP) contracts phases 1 through 3, along with the Defense Plant 
Representative Office's system for tracking the status of contract data 
requirements lists and contract line item number submission requirements. We 
also reviewed the "Justification and Approval" for the sole-source contracts 
awarded to Textron. We verified that the Defense Contract Audit Agency 
audited Textron's subcontractor pricing, contract proposals, forward pricing 
rates, and interdivisional transfers. Our review also examined and evaluated the 
forward pricing rate agreement for calendar years 1994 through 1996 that the 
Defense Plant Representative Office and SFW program had signed. We 
verified the Defense Plant Representative Office's management support of 
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subcontract management. The SFW program awarded contracts in accordance 
with the Federal Acquisition Regulation that resulted in fair and reasonable 
contract prices for the Government. Textron's low-rate initial production 
contract proposal prices were based on actual vendor-negotiated prices. 

Test and Evaluation. The Air Force scheduled four operational test phases: 
two initial operational test and evaluation phases and two follow-on operational 
test and evaluation phases to be conducted from June 1990 through 
December 1998. These operational tests require 85 test articles (full-up round) 
for a cost of $85 million. 

The IOT&E phase 1 was completed in 1991 and supported the Defense 
Acquisition Board decision for low-rate initial production in March 1992. The 
IOT&E phase 1 test used 35 test articles and cost $35 million. The IOT&E 
phase 2 test will duplicate phase 1 tests but also will be expanded to include 
additional countermeasures, different target arrays, and more dive bomb and 
multiple munition deliveries .. The test consists of 8 missions in which 10 test 
articles will be delivered by F-16 and F-111 aircraft. The tests are scheduled 
from February through July 1995 and will support the Milestone III decision for 
full-rate production scheduled for December 1995. 

Follow-on operational test and evaluation will be conducted in two phases to 
answer the critical operational issues, to assess Combat Air Force delivery 
tactics, and to assess PEP 1 and 2 changes. The follow-on operational test 
phases are scheduled from April 1996 through December 1998. The test phases 
require 40 test articles that include the product enhancement program changes 
and will cost about $40 million. 
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Appendix E. Prior Audits and Other Reviews 

General Accounting Office, NSIAD Report 91-235 (OSD Case No. 8718), 
"Munition Procurement, Resolve Questions Before Proceeding With Sensor 
Fuzed Weapon Production," August 1991, concluded that the Air Force's cost 
and operational effectiveness analysis was incomplete because effectiveness 
criterion for interdiction weapons was not complete and the SFW was not 
compared to other interdiction weapons. The report recommended that 
effectiveness criterion for interdiction weapons be developed, a SFW cost and 
operational effectiveness analysis be conducted that includes a full range of 
interdiction weapons, and the SFW full-rate production decision be delayed 
until the Air Force demonstrates the SFW in an interdiction role. Management 
actions were considered responsive to the recommendations. 

Office of the Inspector General, DoD, Report No. 92-050, "Review of the 
Sensor Fuzed Weapon as a Part of the Audit of Effectiveness of the Defense 
Acquisition Board Review Process--FY 1992," February 18, 1992, concluded 
that the Air Force did not establish adequate program-specific exit criteria for 
proceeding with future SFW production decisions. Also, the Air Force had not 
submitted the Acquisition Program Baseline agreement to the Under Secretary 
of Defense for Acquisition and the Joint Requirements Oversight Council for 
review. The report recommended the development and incorporation of exit 
criteria, directed the development of proposed performance parameters, and 
established an acquisition performance baseline for the SFW program. 
Management actions were considered responsive to the recommendations. 

Office of the Inspector General, DoD, Report No. 90-072, "Final Report on the 
Audit of the Acquisition of the Sensor Fuzed Weapon," May 23, 1990, 
concluded that the SFW may not satisfy the mission requirement of the Tactical 
Air Forces for a conventional anti-armor munition capable of inflicting multiple 
kills per single aircraft pass against a Soviet armored threat and that planned 
testing of SFW will not adequately assess required system performance in the 
postulated Soviet threat. Also, deviations to critical program baseline 
parameters were not reported to the Office of the Secretary of Defense as 
required by law. The SFW requirements for the SEEK EAGLE weapon 
certification program were overstated. The report recommended a COEA be 
conducted to determine whether the SFW is the most cost-effective anti-armor 
weapon system to meet the interdiction mission requirements; the Defense 
Acquisition Board convene after the COEA results are published; and the draft 
IOT &E test plan be revised to include representative Soviet vehicle types, 
infrared signatures, realistic operation, and terrain. Management actions were 
considered responsive to the recommendations. 
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Air Force Audit Agency Report No. 40394007, "Management of the Sensor 
Fuzed Weapon Warranty," October 1993, concluded that the SFW Program 
Office calculated incorrect warranty cost benefit analysis for the LRIP phases 1 
and 2 contracts, contractors were providing insufficient warranty cost 
breakdowns, and an extended performance requirement warranty was not cost­
effective. The report recommended that the program director require future 
warranty cost benefit analysis be prepared in accordance with prescribed 
procedures, require contractors to provide detailed cost proposal data, and 
initiate efforts to obtain a waiver on the essential performance requirements. 
Management actions were considered responsive to the recommendations. 
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Appendix F. 	 Candidates for Component 
Breakout 

Shipping and Storage Container 

The SFW CBU-97/B munitions are packaged two per CNU-411 A/E shipping 
and storage container for safety and security during transport and storage. The 
shipping and storage container is a common use item within the DoD supply 
system (National Stock Number 8140-01-265-4103). The Gator and Combined 
Effects Munition weapon systems also use this shipping and storage container. 

c::r 
.1....1.~-c::=::;;;;;;;;;;;;;==::::J--!:-' 

Figure F .1. Shipping and Storage Container 
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Appendix F. Candidates for Component Breakout 

Tactical Munitions Dispenser 

The SUU-66/B Tactical Munitions Dispenser (TMD) is a common weapons 
dispenser. The TMD is a common use item within the DoD supply system 
(National Stock Number 1325-01-362-6510). The Gator and Combined Effects 
Munition weapon systems use variations of this TMD as a weapon dispenser. 
The TMD has a stable design and has not developed any quality defects during 
production. Government representatives at the subcontractor's facility stated 
that the TMD should be considered for component breakout. 

Submunition Ejection System 

The submunition ejection system deploys the forward and aft BLU-108/B 
submunitions. Olin Aerospace Company began developing the submunition 
ejection system in June 1984. Production qualification testing and first article 
testing were completed in June 1993. Olin does not anticipate engineering or 
design changes. Olin has delivered 94 low-rate initial production units to the 
load, arm, and pack facility for installation into the TMD. 

SUBMUNmON 
EJECTION SYSTEM 

Figure F .2. Tactical Munitions Dispenser 
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Appendix F. Candidates for Component Breakout 

Submunition Rocket Motor 

The rocket motor propels the BLU-108/B to proper altitude and angle for 
projectile release. Hercules Aerospace, Incorporated, began developing SFW 
rocket motors in August 1984. Production qualification testing was completed 
in May 1994. No engineering or design changes are planned. Hercules has 
delivered 1,150 low-rate initial production units to the load, arm, and pack 
facility for installation into the BLU-108/Bs. Government and subcontractor 
representatives stated that the rocket motor should be considered for component 
breakout. 

Figure F .3. Submunition Rocket Motor 

47 




Appendix F. Candidates for Component Breakout 

Proximity Sensor 

The FZU-39/B proximity sensor functions at a preselected altitude. The 
proximity sensor is a common use item within the DoD supply system (National 
Stock Number 1325-01-074-7648). The Gator and Combined Effects Munition 
weapon systems also use this proximity sensor. No quality control or 
production problems have been encountered during the production of the 
proximity sensor. The design is stable and no engineering change proposals 
have been issued during the production of the proximity sensor. Government 
representatives at the subcontractor's facility stated that the proximity sensor 
should be considered for breakout. 

FZU-39/B 
PROXINllTV SENSOR 

~ SENSOR 
CONNECTOR 

Figure F .4. FZU-39/B Proximity Sensor 

48 




Appendix G. 	Potential Monetary Benefits From 
Component Breakout 

Component 

Prime 
ContractoI 
Unit Cost 

Quantity 
of 

Components2 

Total 
Cost of 

Compon~nts 

Rocket Motors3 * 39,080 * 

Ejection System * 3,908 * 

Dispenser * 3,908 * 

Container4 * 1,954 * 

Proximity Sensor * 3,908 * 

Total Prime Contractor Component Costs * 
Percent Prime Contractor Mark-Up Factor5 * 

Total Breakout Benefits6 $77,234,000 

1Cost per component. 

2Based upon FYs 1996 through 2001 quantity of 3,908 SFW full-rate 

production units. 


3one SFW production unit contains 10 Rocket Motors. 


40ne Shipping and Storage container holds two SFW production units . 


.5The Prime Contractor Mark-Up Factor includes overhead rates, cost of money, 
and profit rate. 


6Additional component breakout benefits: $12,000,000 for the FY 2002 

procurement of 600 units ($14,500,000 adjusted for inflation in FY 1995 

dollars). 


*FOR OFFICIAL USE ONLY data and contractor proprietary data deleted. 
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Appendix H. Approved Performance 

Characteristics 

Performance 
Characteristics 

Initial 
Development

APB 
Objective 

Current 
Development 
APB 

Objective I Threshold 

 
Demon­
strated 
Perform­
ance 

PM's 
Current 
Estimate 

Aircraft A-7,A-10 F-16 F-16 F-16 F-16 [U] 

Compatability F-15, 
F-16, 
F-111 

AIB/CID, 
F-15E, 
F-lllA/D 
/E/F/G, 
A-10, 
USMC/USN 
A/C, 
NATO A/C 

A/B/C/D, 
F-15E, 
F-111 
A/D/E/F/ 
G, A-10 

A/B/C/D, 
F-15E, 
F-111 

A/D/E/F/ 
G, A-10 

AIBICID, 
F-15E, 
F-111 
A/D/E/F/ 
G, A-10, 
USMC/USN 
A/C, 
NATOA/C 
B-52H, 
B-1, B-2 

Shelf Life In 
Container (yr) 

NIA 15 10 TBD 10 
1/ 

[U] 

Service Life Out of 
Container (yr) 

NIA 2 1 3 1 
1/ 

[U] 

Weight (lb Class 
Munition) 

NIA 1000 1000 925 1000 [U] 

Delivery 
Altitude FT AGL NIA 200 200 228 

21 
200 

[U] 

[U] 

Altitude FT MSL NIA 20000 20000 18700 20000 [U] 

Attitude (degrees) 

Airspeed (KCAS) 

Acceleration (Gs) 

NIA 

NIA 

NIA 

+45 to 

-45 
250 to 
700 
+0.5 to 

+5 

+45 to 
-45 
250 to 
650 
+0.5 to 

+5 

+15 to 
-45 
250 to 
648 
+0.5 to 

+4 

+45 to 
-45 
200 to 
650 
+0.5 to 

+5 

[U] 

[U] 

[U] 

Targets NIA See 
Footnote 

3/ 

See 
Footnote 
3/ 

See 
Footnote 
3/ 

See 
Footnote 
3/ 

[U] 
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Appendix H. Approved Performance Characteristics 

Performance 
Characteristics 

Initial 
Development
APB 
Objective 

Current 
Development 
APB 

Objective I Threshold 

Demon-
strated 
Perform-
ance 

 PM's 
Current 
Estimate 

Lethality - Kills per NIA (] 

Pass* 4/ 

System Reliability NIA .89 .79 .83 	 .89 [U] 

51 

Lethality - Kills per NIA (] 

Pass* 61 
(Countermeasured 

Environment) 

Other Significant Performance Characteristics 

No data entered. 

[U]Acronyms: 	 AGL - Above Ground Level 
APB - Acquisition Program Baseline 
KCAS - Knots Calibrated Air Speed 
MSL - Mean Sea Level 
PM - Program Manager 
TMD - Tactical Munitions Dispenser 
NIA - Not Applicable 

11 Worldwide climatic conditions assumed for shelf and service life. Service life 
denotes out-of-container time, including multiple aircraft flights. 

2/ The employment envelope has the following comers: 1) 600 Ft/250 KCAS, 2) 200 
Ft/480 KCAS, 3) 200 Ft/650 KCAS, 4) 20,000 Ft/650 KCAS and 5) 20,000 Ft/250 
KCAS. The A-10 will drop the SFW at altitudes commensurate with safe-escape. 
Acceleration will be as imposed by aircraft/stares/dispenser interface. 

3/ Primary: Main battle tanks, armored personnel carriers, and armored artillery. 
Secondary: Trucks and other support vehicles. 

*Note: A classified version of Appendix H with lethality performance characteristics is available upon 
request. 
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Appendix H. Approved Performance Characteristics 

41 Average release of four weapons/pass versus Representative Armored Formation 
(RAF) target set. Includes mobility, firepower, or catastrophic kill categories. This 
number represents the average expected performance of all dive and level deliveries 
for a non-countermeasured environment based on the compilation of multiple delivery 
altitudes as specified in 7 November 1991, System Operational Requirements 
Document, Requirements Correlation Matrix note 4 and 7, which recognizes inherent 
performance degradation at higher altitude. System contract specification requirements 
are for a single baseline delivery condition (level at 200 Ft/500 KCAS). 

51 The SFW will have a 0. 79 system hardware reliability based on a conditional 
probability tree approach. Hardware reliability will be defined in terms of expected 
number of projectiles functioning divided by the number of projectiles available to 
function. Hardware reliability is a function of the reliability of the following systems 
that make up the SFW: SUU-66/B TMD, KHU-488/B, BLU-108/B submunition (10 
each), and the projectile (40 each). 

61 Average release of four weapons/pass versus Representative Armored Formation 
target set. Includes mobility, firepower, or catastrophic kill categories. This number 
represents the average expected performance of all dive and level deliveries for 
multiple countermeasures for a countermeasured environment as defined in the System 
Threat Assessment Report, dated May 3, 1991. This average is based on the 
compilation of multiple delivery alltitudes as specified in the 7 November 1991, System 
Operational Requirements Document, Requirements Correlation Matrix note 4 and 7, 
which recognize inherent performance degradation at higher altitude. 

Source: Defense Acquisition Executive Summary, November 25, 1994. This information is based on 
operational requirements document and acquisition program baseline as reported in the SFW Selected 
Acquisition Report, December 31, 1994. 

52 

UNCLASSIFIED 



Appendix I. 	 Wind Corrected Munitions 
Dispenser 

The Wind Corrected Munitions Dispenser (WCMD) is a modification to the 
direct attack cluster munitions: 

o Sensor Fuzed Weapon (CBU-97), 

o Gator (CBU-89), and 

o Combined Effects Munition (CBU-87). 

The WCMD consists of a low-cost inertial navigation element and a method to 
control fin movement to provide mid-course wind correction. The modified tail 
assembly contains an inertial navigational element, fin actuator system, movable 
fins, and an electrical interface to the aircraft. The controllable fins will replace 
tail assemblies on the CBU-97, the CBU-89, and the CBU-87. 

The intent of the WCMD is to correct for effects of launch transients, ballistic 
errors, and unknown winds between the release point and the dispenser's 
functioning point. The WCMD will allow both fighter and bomber aircraft to 
employ the WCMD from a wide range of altitudes and adverse weather 
conditions, while using various tactics such as dive bombing, toss bombing, and 
bombing on coordinates. 

The need for a WCMD evolved from deficiencies identified in unguided 
munitions during Operation Desert Storm. Approximately one-third of attack 
sorties were ineffective due to adverse weather conditions. Also, heavy ground 
fire and anti-aircraft artillery forced a large percentage of sorties to fly and 
release their weapons at higher than optimum altitudes. 

Direct attack weapons such as cluster munitions require target overflight or 
close proximity employment. Delivery aircraft are unduly exposed to target 
area threats and may be restricted by adverse weather. Additionally, these 
weapons are susceptible to wind-induced errors not measured and compensated 
by the delivery aircraft. This error becomes more pronounced at release 
altitudes that are more than 5, 000 feet above the target. 

The WCMD is to be as effective from mid- to high-altitude releases as at low 
altitudes. Delivery altitudes can vary from 200 feet above ground level to 
45 ,000 feet above mean sea level. The WCMD will steer to the optimum 
dispensing point to achieve maximum coverage on the designated target. The 
WCMD is expected to deliver the munition within 100 feet of the target. Once 
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Append.ix I. Wind Corrected Munitions Dispenser 

released, the WCMD will be autonomous, rece1vmg no further steering 
information from the aircraft. The WCMD will not be able to track moving 
targets and will be most effective against stationary targets. The CBU dispensed 
submunition will be capable of killing moving targets within the munitions 
coverage area. 

The WCMD is a DoD Acquisition Category II program managed by the Air 
Force. Total program cost is estimated to be $1.5 billion. The Air Force 
intends to procure about 40,000 WCMDs at a unit cost of approximately 
$37,000. 
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Appendix J. Initial Operational Tests 


Altitudes Tested IOT&E 11 IOT&E22 

Altitude (in feet) Quantity Quantity 

295-400 9 2 
401-500 3 0 
501-600 5 0 
601-700 8 0 
701-800 0 2 
801-900 0 0 
901-1,000 2 0 
1,001-2,000 4 4 
2,001-3,000 1 2 
3,001-4,000 1 0 
4,001-5,000 0 0 
5,001-6,000 0 0 
6,001-7,000 0 0 
7,001-8,000 0 0 
8,001-9,000 1 0 
9,001-10,000 1 0 
> 10,000 0 0 

Total 35 10 

Note: 93 percent of combined IOT &E 1 and 2 test 
articles delivered at 3,000 feet or less. 

1Sensor Fuzed Weapon IOT&E Phase 1 Final Report, 
*arch 1992. 
Sensor Fuzed Weapon IOT&E Phase 2 Test Plan, 

September 1994. 
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Appendix K. Analysis of Changes in Cost and 
Operational Effectiveness Analysis 
Concepts 

Key Concept 
Substantial 
Change Discussion 

Mission needs, 
deficiencies, and 
opportunities 

No This analysis is normally performed for 
Milestone I, Concept Demonstration 
Approval, and Milestone II, Development 
Approval. 

The primary scenario used in the 1991 
analysis is consistent with the current 
Defense Planning Guidance. 

Threats Partly 	 The threat analysis determines those 
elements against which the system is to be 
employed and the forces that could be used 
against the system. 

The targets against which the SFW was to 
be employed are essentially unchanged 
since the 1991 COEA. 

Operational concept Yes The operational concept defines how the 
system would be employed in battle and 
addresses both doctrine and tactics. The 
present COEA assumes that the primary 
tactic would be a low-level fighter delivery. 

Since 1991, all three Air Force bombers 
have been added to the list of delivery 
platforms and reliance on low-level 
deliveries has diminished based on 
experience in Operation Desert Storm. 
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Appendix K. Analysis of Changes in Cost and Operational Effectiveness Analysis 
Concepts 

Key Concept 
Substantial 
Change Discussion 

Operational 
environments 

Partly The evaluation of the operational 
environment addresses the potential 
contribution of allied forces, the 
environment in which the system will be 
employed, and the operational threat 
environment. 

The operational environment has changed 
somewhat in that the operational concept 
and the operating parameters for 
employment have changed. The original 
COEA baseline case used a general tactic of 
low-level ingress, minimum exposure 
single-pass attack, and low-level egress. 
The addition of bombers, less reliance on 
low-level deliveries, and deficiencies in 
medium altitude capability require re­
consideration. 

Constraints and 
assumptions 

Yes These factors limit the set of viable 
alternatives considered in the analysis. 

The present COEA assumed low-level 
deliveries, as noted above; performance 
factors that were derived from testing up to 
November 1991; and countermeasure 
assessments that were limited to those that 
already existed. Additional 
countermeasures testing is scheduled as part 
ofIOT&E 2 in 1995. 

Another constraint change was the 
substantial reductions in the Defense 
Budget. The quantity reductions from 
16,928 to 5,00<funits was largely driven by 
budget constraints. 
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Appendix K. Analysis of Changes in Cost and Operational Effectiveness Analysis 
Concepts 

Key Concept 
Substantial 
Change Discussion 

Functional 
objectives 

Partly Functional objectives describe, in 
quantitative terms, the tasks a system is 
expected to perform. 

As of January 6, 1995, the user had 
proposed changes regarding the maximum 
delivery altitude and the expected kills per 
pass for employment in a countermeasures 
environment. 

Alternatives Yes 	 Establishing the set of alternatives 
considers current systems and improved 
versions, along with systems in 
development by other Services or Allies 
and conceptual systems not yet on the 
drawing board. 

The present COEA does not consider either 
the Wind Corrected Munitions Dispenser 
for the SFW, Combined Effects Munition, 
or the Joint Stand Off Weapon (BLU-108/B 
version). 

Models Partly 	 Models used in cost and operational 
effectiveness analyses estimate how a 
particular system would function. 

The circumstances with models have 
changed in that the performance parameters 
of the WCMD corrected SFW, Combined 
Effects Munition, and the Joint Stand Off 
Weapon should be modeled in a updated 
COEA. 
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Appendix K. Analysis of Changes in Cost and Operational Effectiveness Analysis 
Concepts 

Key Concept 
Substantial 
Change Discussion 

Data for analysis Yes 	 The data used in the analysis must be 
current, accurate, and technically and 
operationally validated by engineering 
assessments, technical tests, and operational 
tests. Additionally, the current tactical and 
employment doctrine must be reflected in 
the analysis data. 

Since the present analysis was completed, 
additional testing has been performed that 
should be used to update the effectiveness 
measures used in the calculations of kills 
per pass. Perhaps the most significant 
change is the aircraft attrition rates used for 
the analysis. The cost-effectiveness 
calculations are highly dependent on 
attrition rates; changes in tactics based on 
the Operation Desert Storm experience are 
likely to have a more significant effect on 
cost-effectiveness calculations. 

Measures of 
effectiveness 

Yes Measures of effectiveness assist in 
discriminating among alternatives. They 
show how the alternatives compare in 
meeting functional objectives and mission 
needs. 

The comparisons used in the November 
1991 COEA present two basic measures of 
effectiveness. The first is operational 
impact or the number of targets killed per 
pass and the second is the cost­
effectiveness, as measured by.total cost per 
kill. The changes noted under "cost" need 
to be re-evaluated to address the cost­
effectiveness of the SFW. 
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Appendix K. Analysis of Changes in Cost and Operational Effectiven~ Analysis 
Concepts 

Key Concept 
Substantial 
Change Discussion 

Costs Yes Decisionmakers must combine cost 
considerations with assessments of 
operational effectiveness and potential 
constraints. The cost estimate is required 
to consider program quantities and cost 
sensitivity. 

The original COEA was based on 16,928 
units with a unit cost of $146,000. After 
the analysis was coinpleted, the program 
was restructured to $195,000 per unit and 
10,000 units. The revised program was 
considered in an appendix to the COEA. 
Since November 1991, however, the 
quantity has decreased to 5,000 units at an 
estimated unit cost of $241,000, which 
represents an increase of 65 percent over 
the baseline COEA cost. All costs are in 
FY 1991 dollars. 

Trade-off 
analyses 

Partly Trade-off analysis describes equal cost or 
equal capability packages; that is, they 
display the implications of "trading" one set 
of controllable variables, such as schedule 
or performance, for another such as cost. 
To identify trade offs, areas of uncertainty 
must be identified, 8ensitivity analysis 
conducted, and thresholds established. 

The equal cost and equal capability analyses 
in the present COEA were based on 
modeling three attrition rates based on three 
scenarios. As noted in "Data for analysis,• 
attrition rates represent one of the most 
important changes that have occurred since 
the original analysis. The changes can be 
expected to have a significant effect on the 
results; whether the changes in results are 
sufficient to change the cost-effectiveness 
conclusions requires an updated analysis. 
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Appendix L. 	 Summary of Potential Benefits 
Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

A. l. Compliance with Regulations. 

Provides a component breakout 

plan. 


Nonmonetary. 

A.2. 	 Compliance with Regulations. 
Provides that a component breakout 
review identifies all components 
eligible for component breakout. 

Funds put to better 
use. Air Force could 
put to better use as 
much as $77 million* 
over the Future Years 
Defense Program. 
(FYs 1996 through 
2001, Weapons 
Procurement, Air 
Force, Program 
Element 27320F). 

A.3. 	 Compliance with Regulations and 
Economy and Efficiency. Provides 
that the results of the component 
breakout review are used for future 
production buys. 

SeeA.2. 

B.1.a. 	 Compliance with Regulations. 
Revises the Operational 
Requirements Document and the 
Requirements Correlation Matrix to 
require the same delivery envelope 
parameters. 

Nonmonetary. 

*This benefit will be offset by Government costs incurred for contracting and 
technical personnel support when component breakout occurs. Also, an 
additional $12 million could be put to better use by breaking out the components 
for the FY 2002 procurement of 600 units ($14.5 million adjusted for inflation 
in FY 1995 dollars). 
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Appendix L. Summary of Potential Benefits Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

B.1.b. Compliance with Regulations. 
Revises the Operational 
Requirements Document and 
Requirements Correlation Matrix 
for specific multiple kills per pass 
for delivery envelopes at low, 
medium, and high-altitude release 
regimes. 

Nonmonetary. 

B.2.a. Compliance with Regulations. 
Revises the Acquisition Program 
Baseline performance characteristics 
parameters to agree with 
Recommendation B.1.a. and B.1.b. 
revisions. 

Nonmonetary. 

B.2.b. Compliance with Regulations. 
Revises the Selected Acquisition 
Report to comply with DoD 
guidance. 

Nonmonetary. 

B.2.b(l) Compliance with Regulations. 
Revises the Selected Acquisition 
Report's Section 7, "Program 
Highlights," to include current 
operational delivery limitations for 
medium- to high-altitude releases. 

Nonmonetary. 

B.2.b(2) Compliance with Regulations. 
Revises the Selected Acquisition 
Report's Section 10, "Performance 
Characteristics," to include revised 
Acquisition Program Baseline 
delivery envelope thresholds to 
clarify the footnotes for multiple 
kills per aircraft pass for low, 
medium, and high-altitude release 
regimes. 

Nonmonetary. 

B.2.c. Compliance with Regulations. 
Submits a revised Selected 
Acquisition Report with accurate 
program information to Congress. 

Nonmonetary. 
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Appendix L. Summary of Potential Benefits Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

B.3. 	 Compliance with Regulations. 
Reviews the Acquisition Program 
Baseline, Operational Requirements 
Document, and Requirements 
Correlation Matrix for consistency 
and accuracy in stating the system's 
performance characteristics. 

Non monetary. 

B.4. 	 Compliance with Regulations. 
Reviews the Selected Acquisition 
Report quarterly update to ensure 
Congress is being fully informed 
and to comply with DoD guidance. 

Nonmonetary. 

c. 	 Compliance with Regulations and 
Economy and Efficiency. Reviews, 
updates, and incorporates the 
changes in key concepts of the Cost 
and Operational Effectiveness 
Analysis including employment 
tactics, emphasis on bombers, and 
changes in attrition rates and unit 
costs. 

Nonmonetary. 

D.1. 	 Compliance with Regulations and 
Economy and Efficiency. 
Validates, verifies, and accredits the 
Nonnuclear Consumables Annual 
Analysis models. 

Nonmonetary. 

D.2. 	 Economy and Efficiency. Directs 
the use of effectiveness data for 
multiple kills that is consistent with 
information from tests and 
modeling. 

Nonmonetary. 

D.3. 	 Economy and Efficiency. Provides 
that the Nonnuclear Consumables 
Annual Analysis calculations 
include catastrophic kills consistent 
with the percentage of catastrophic 
kills achieved in testing. 

Nonmonetary. 
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Appendix L. Summary of Potential Benefits Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

D.4. 	 Economy and Efficiency. 
Recalculates the Nonnuclear 
Consumables Annual Analysis 
inventory requirements not later 
than the FY 1997 Program 
Objective Memorandum cycle. 

Unquantifiable. The 
potential benefits 
cannot be determined 
until the model 
corrections are made 
and requirements 
recalculated. 
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Appendix M. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Office of the Under Secretary of Defense for Acquisition and Technology, 
Washington, DC 
Director, Tactical Systems, Washington, DC 

Director, Operational Test and Evaluation, Washington, DC 
Director, Program Analysis and Evaluation, Office of the Under Secretary of Defense 

(Comptroller), Washington, DC 

Office of the Joint Staff 

Director, Force Structure, Resource, and Assessment, Washington, DC 

Department of the Air Force 

Secretary of the Air Force, Washington, DC 
Office of the Assistant Secretary of the Air Force (Acquisition), Washington, DC 

Office of the Deputy Assistant Secretary of the Air Force (Management Policy and 
Program Integration), Washington, DC 


Director, Fighter, C2, and Weapons Programs, Washington, DC 

Program Executive Office Organization (Conventional Strike Programs), 


Washington, DC 
Office of the Assistant Secretary of the Air Force (Financial Management and 

Comptroller), Washington, DC 
Deputy Chief of Staff, Plans and Operations, Washington, DC 

Directorate of Forces (Weapons Division), Washington, DC 
Directorate of Modeling, Simulation, and Analysis (Technical Division), 

Washington, DC 
Deputy Chief of Staff, Logistics (Combat Support Division), Washington, DC 
Air Force Test and Evaluation Directorate, Washington, DC 
Air Combat Command, Langley Air Force Base, VA 
Air Force Materiel Command, Aeronautical Systems Center, Wright-Patterson Air 

Force Base, OH 

Systems Program Office, Eglin Air Force Base, FL 

Systems and Analysis Division, Eglin Air Force Base, FL 


Air Force Operational Test and Evaluation Center, Kirtland Air Force Base, NM 
Air Force Operational Test and Evaluation Center, Detachment 2, Eglin Air Force 

Base, FL 
Air Force Audit Agency Area Office, Eglin Air Force Base, FL 
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Appendix M. Organizations Visited or Contacted 

Department of the Army 

Training and Doctrine Command, Fort Monroe, VA 
Industrial Operations Command, Army Materiel Command, Alexandria, VA 
Armament, Munitions, and Chemical Command, Rock Island, IL 
Kansas Army Ammunition Plant, Parsons, KS 

Other Government Organizations 

Defense Logistics Agency, Alexandria, VA 
Defense Contract Management Area Operations, Atlanta, GA 
Defense Contract Management Area Operations, Hercules Resident Office, 

Pittsburgh, PA 

Defense Contract Management Area Operations, Notarial Resident Office, 


Phoenix, AZ 
Defense Contract Management Area Operations, Olin Resident Office, Seattle, WA 
Defense Contract Management Area Operations, Wichita, KS 
Defense Plant Representative Office, Honeywell/ Alliant Techsystems, Edina MN 
Defense Plant Representative Office, Textron Defense Systems, Wilmington, MA 

Contractors 

Day and Zimmermann, Incorporated, Defense Systems Group, Parsons, KS 
Eagle-Picher Industries, Incorporated, Electronics Division, Joplin, MO 
Hercules Aerospace Company, Rocket Center, WV 
Olin Aerospace Company, Redmond, WA 
Textron Defense Systems, Wilmington, MA 

66 




Appendix N. Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 
Director, Defense Logisitics Studies Information Exchange 

Under Secretary of Defense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Director, Operational Test and Evaluation 
Assistant Secretary of Defense (Public Affairs) 

Department of the Army 

Auditor General, Department of the Army 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 
Auditor General, Department of the Navy 

Department of the Air Force 

Assistant Secretary of the Air Force (Acquisition) 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 

Air Force Materiel Command, Aeronautical Systems Center, Wright-Patterson Air 


Force Base 
Area Attack Systems Program Office, Eglin Air Force Base 

Air Combat Command, Director of Requirements, Langley Air Force Base 
Auditor General, Department of the Air Force 

Other Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, National Security Agency 

Inspector General, National Security Agency 
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Appendix N. Report Distribution 

Non-Defense Federal Organizations 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 
Chairman and ranking minority member of each of the following congressional 

committees and subcommittees: 
Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 

House Committee on National Security 


68 




Part IV - Management Comments 




Office of the Under Secretary of Defense 
Comments 

OFFICE OF THE UNDER SECRETARY OF' DEFENSE 

3000 DEFENSE P'ENTAGON 
WASHINGTON DC 20301·3000 

•• Ill 1999 

MEMORANDUM FOR DIRECTOR, ACQUISITION MANAGEMENT DIRECTORATE, 
DoD INSPECTOR GENERAL 

SUBJECT: 	 DoD IG Draft Audit Report on the Acquisition of the 
Sensor Fuzed Weapon (Project No. 4AS-0047) 

We reviewed your draft report of Karch 28, 1995, and the following 
coaments are provided on two recommendations, B.3.a and B.3.b, for 
your consideration in preparing the final audit report. 

Recommendation B.3.a: •we recOJ11111end that the under Secretary ot 
Defense tor Acquisition and Technology review the revised Sensor 
P'uzed Weapon Acqui•.ition Progra/IJ .S.••line document, the reviaed 
Operational Requirements Document, and the revised Requirements 
Correlation Hatrix document tor consistency and accuracy in 
stating the system's operational performance characteristics.• 

OUSD(l.5'1') Re!pO!U!•: The SFW program is no longer a DAB 
program, and its acquisition authority baa been 
delegated to the Air Poree per the PDOSD(A&T) memorandum 
of November 16, 1994. The Air Poree is now responsible 
for the Milestone III decision of this program, and we 
understand that the aforementioned documents will be 
revised and reviewed in support of the planned Milestone 
III revi- by the Air Poree. We, therefore, suggest 
that you task this recommendation to the Air Force 
Acquisition Executive instead of OSD(A&T) . 

Recommendation B.3.b: •we recommend tm!t the rJrJder. Secretary 0£ 
Defense tor Acquiaition and Technology review the revised 
Selected Acquisition Report (SAR), Declllllber 31, 1994, quarterly 
update to ensure Congress is accurately infor111ed on the program 
•tatu• of the SEW progr1J111 and that the report compli.. with DoD 
Ha.aual 5000.2-JI, P•rt 17, •selected Acqu.i•itiOIJ Report,• 
guidance. 

OUSD(.U.'f) ••!POD!•= The Air Force submitted a draft 
December 1994 SAR for the SFW program. to OSD on 
March 1, 1995. The draft SAR waa revised to include 
comnents from OSD staff, and the final SAR was 
submitted to the Congress on April 7, 1995. we believe 
that we have accurately informed Congress on the SPW 
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program as well as on other programs, and that we have 
appropriately complied with the guidance of DoD Manual 
5000.2-M. Since the action proposed under this 
recommendation has been completed, the recommendation 
should be deleted in its entirety. 

If you have any questions, please contact Mr. S. Young Shin, at 
(703) 693-2984. 

Director, Acquisition Program 
Integration 

I. N. Blickstein 
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OFFICE OF THE UNDER SECRETARY OF DEFENSE 

3000 DEFENSE l'ENTAGON 
WASHINGTON DC 20301-3000 

MAY 1 I \995 
ACCIU9TION AND 

mtNOLOCIT 

MEMORANDUM FOR INSPECTOR GENERAL FOR THB DEPAR'l'MENT OF 
DEFENSE 

THROUGH: CONGRESSIONAL ACTIONS AND IR'l'ERNAL REPORTYA.I 2, ,.I'- t ­
DIVISION 7 1 

SUBJECT: Comments on Draft of a Proposed Audit Report, 
•Acquisition of the Sensor Fuzed Weapon.• 

Thank you for the opportunity to review the subject 
draft audit report. Thi• office wa• asked to review and 
Cmiment on Finding D (Inventory Requiruenta),
Recomaendation for Corrective Action nUllbar l. Tb• 
recomaendation requests the Under Secretary of Dafen•• for 
Acqui•ition and Technoloqy direct the Joint Tecbnical 
Coordinating Group (J'l'CG) to update the Joint Munitions 
Effectiveness Manual (JMEM) to reflect a catastrophic kill 
capability for the Sensor Fuzed Weapon (SFW), in addition to 
existing mobility and firepower kills. Tbe subject report
concludes failure to consider catastrophic kill• in 
Nonnuclear Consumable Annual Analysis (NCAA) llOdeling causes 
the Air Force to plan procurement for Sensor Fuzed Weapons
in excess of real needs. 

The draft report recoJ111&ndation is soaawhat premature 
because until a systea is fielded, a JHEK is not released. 
In the case of srw, release of a draft JMEM is anticipated
in late calendar year 1996. Presently J'1'CG personnel have 
only draft SFW uterial provided by the Syataa Progru 
Office, which is the starting point froa which a SPW JKEM 
will be prepared. A catastrophic kill cateqory is not 
addressed in this draft aaterial. 

Discussions with JTCG personnel indicate there is 
little prob!eJI (but somewhat more work) in includinq a 
catastrophic kill criteria in the SFW JKEM, and, in fact, it 
will be included autoutically if th• tutinq data base 
indicates catastrophic kills are significant. Under J'l'CG 
standard test assessment proceduru, mobility, firepower,
and catastrophic kills are all routinely calculated and 
provided H tut data, reqardleu of the Wl aecbanbu 
called out in the weapon JMEK. '1'o date, catastrophic kills 
have not been addrused because the focus of srw baa been on 
J10bility kills, and few catastrophic kills are anticipated
again•t armored vehicle•. The J'l'CG approach b to 
collect, assess, and incorporate data into a JHEll as it 
becomes available. For SPW, aver a period of the it will 
baeo11e clear whether including catastrophic kills in 
planning acquisition quantities is advisable, or counter­
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productive. This will become apparent in sufficient time to 
impact acquisition planning if necessary. 

Presently the SFW data base is very small. Also, it 
has been directed toward targets representative of only a 
few specific vehicle types at this ti.me. Limited data 
available could suggest no catastrophic kill capability
against one type of armored vehicle, and some against 
another, but the quantity and character of testing do not 
support clear-cut conclusions. FUrther, the effect of 
countermeasures on weapon effectiveness is only now being
tested. Therefore, measured occurrence of catastrophic 
kills in relation to other kill mechanisms may change
significantly before the weapon is fielded. 

The JTCG approach automatically includes the action 
suggested by the draft report if test data demonstrate 
catastrophic kills to be a significant part of target kills. 
I suggest the recommended action of the draft report be 
deleted, as it is redundant to JTCG methodology for 
generating and maintaining a JMEM document. 

~L::£. 
George R. Schneiter 
Director 
Strategic and Tactical Systems 
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: 
DEPARTMENT OF THE AIR FORCE 


WASHINGTON DC 


oma: Of THE ASSISTANT SECl!ETARY 2 6 MAY 1995 

MEMORANDUM FOR ASSISTANT INSPECTOR GENF.RAL FOR AUDITING, OFFICE OF 
1lIE INSPECTOR GENERAL. DEPARTMENT OF DEFENSE 

fROM: SAF/AQ 

1060 Air Force Pentagon 

Washington, DC 20330-1060 


SUBJECf: Air Force Response to DOD IG Draft Report Entitled " Acq~ition of the Sensor 
Fw.ed Weapon" (Project No. 4AS-0047) 

This memorandwn replies to your request for Air Force comments on the subject report. 
We have carefully reviewed the subject audit and non-concur with the following three audit 
findings: 

a. Finding B: the SFW requirement is corre,ctly stated as the average performance 
over representative employment scenarios. Unguided ballistic weapons are not as accurate from 
high altitudes as low altitude and this is addressed in the SFW System Operational Requirements 
Document 

b. Fmding C: the Air Force meets the intent of the DOD 5000 requirement to 
accomplish aCost and Operational Effectiveness Analysis (COEA) to support a milestone 
decision. The original SFW COEA along with a thorough reView of its conclusions in addition to 

. the results of the Joint Standoff Weapon (JSOW) COEA are sufficient to support the SFW MS ill 
review. 

c. Finding D: the SFW procurement objective is well below the current Air Fo~ 
inventory requirement The audit's recommendation for changes in modeling methods would 
have no impact on the current SFW procurement objective. 

Thank you for this opportunity to review your draft report. We look f01Ward to reviewing 
the summary report that will address our concerns with your initial findiilgs. 

~-~ 
Attachment 
Comments on Audit 

ollhollrFon:o= 
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Detailed Comments on 

DOD IG Report: 


"Acquilllio• ofS.IUIJI' Fuz.14 W1ap011" 

A. Component Breakout: H'IM Sensor Fur,ed Weapon program has not performed a 
comprehensive component breakolll review since 1991 to support the procurement acquisition 
strategy.• · 

Emlin&: •Concur: 

The Air Force will re-accomplish a component breakout analysis and provide a 
recommendation on the results at the SFW Milestone m (MS III) Full Rate Production (FRP) 
decision. The Air Force has no data at this time to subslantiate or rebut audit's cost savings. A 
complete asses.went of the cost savings projected in this finding will not be available until the 
component breakout analysis is completed. To be more exact, each component would have to 
incorporate the effects of Jeaming, prodllction ra&e. etc., to more accurately estimate future costs 
impacted by.the prime contractor;s wrap rates. Costs a.uociated with government management of 
the component breakout would need to be estimated and subtracted from the raw savings 
suggested in the audit Additionally, to complete the comparUon. a.risk analysis would need to be 
incorporated to effectively evalWllB potential net cost savinp. Any problems with Government 
Furnished F.quipment resulting in a production line shutdown could quickly offset potential 
savings. 

Becommenda!ion 1. - Concur: The Air Fon:e will conduct a component breakout analysis to 
suppon the SFW MS Ill review. 

Becommenda!ion 2. - Concur: The Air Force will conduct a component breakout analisis in 
accordance with the Defense Acquisition Regulation Supplement, Appendix D, "Component 
Breakout" 

Recommendation 3. - Concur: The Air Force will breakout those components that result in the 
Ne Fon:e having the ability to realize cost savings with acceptable risk. This analysis will 
represent best value to the Air Force. 

B. Operational Requirements: "'JM Sensor Fuzed Weapon Acquisition Program Baseline 
key performance paramLttrs were inconsistent with the Requirements Correlation Matrix of the 
Operational Requirements Do_cumenL " · 

The fundamental SFW requirement is to achieve a multiple kills-per-allaaft-pau 
capability against Land Combat Vellicles (I.CV) wilh •delivery enVelope from 200 to 20,000 feel 
Since the requirement is statistically based. the SFW performance must be evaluated against an 
ni:mc number of kills from a variety of representative deliw.ry conditions. Any attempt to 
quantify specific kill requirements for multiple delivery conditions would prevent an accurate 
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evaluation of weapon effectiveness and over specify the requirement The weapon is expected to 
achieve multiple kills per pass from medium and high altitude; however, the number of kills is 
expected to be ~ than the kill at low altitude (Recall, the requirement is based on a desire to 
improve Air Force capability over that achieved with single-shot-per-pass weapons like Maverick 
and the GBU-10/12124). 

Furthermore. the purpose of the Acquisition Program Baseline (APB) is to maintain a 
standard against which the program will be judged through its development life and prevent 
requirements creep-a primary cause of system cost growth. Any attempt to modify the 
requirement at this time by imposing kill performance as a function of employment altitude or new 
altitude regimes for a system as mature as SFW is inappropriate as it defeats the purpose of the 
APB. . 

The Air Force has been completely open and accurate with information about SFW. The 
Air Force has ensured the Congress and the .congressional staff are well aware of the short 
comings of medium to high altitude employment of a ballistic SFW through numerous staffer 
briefings and Congressional testimony. No misleading infonnation has ever been provided to 
Congress or OSD about the performance of SFW. 

Recommen<lation I.a. - Non-concur: The requirement is correctly stated as the~ number of 
kills for a specific aircraft weapon load out and delivery conditions. The weapon is expected to 
achieve this average through a variety of delivery conditions. A set of representative delivery 
conditions (200, 300, 400, 500, 1000, 1800, 3000, and 8500 feet; up to ±45 degrees attitude; 
480, 540, and 600 KCAS) were chosen to evaluate the performance of the weapon. Range safety 
considerations also limit tbe release of live ordnance. 

The Air Force recognires the advantages of employing SFW from high altitude; however, 
performance in this regime was not part of the original requirement The Wind Corrected 
Munitions Dispenser (WCMD) Kit will improve SFW performance when employed from medium 
to high altitude and will be used when weapons are employed from 10,000 feet and above. Also, 
the audit incorrectly defines medium to high altitude as 5,000 to 25,000 feet 

Recommendation 1.b. - Non-concur- See recommendation I.a. above. 

Rec9mmendalion 2a. - Concur: The SFW Acquisition Program Baseline will be revised to reflect 
the information in the Requirements Correlation Matrix (RCM) section of the System Operational 
Requirements Document (SORO) to support the MS ID review. 

Recommendation 2.b m. - Non-concur: Information regarding operational capabilities at 
medium to high altitude is address in Section 10, Performance Characteristics, footnote 4. This 
infonnation is not addressed in program highlights because program requirements have not 
changed since program inception and the weapon system continues to meet ORD requirements. 

. . •!j 

Recommendation 2b C2l. - Non-concur: Section 10 of the December 31, 1994 Selected 
Acquisition Report (SAR) was modified to address. the issue regarding kills per pass 
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............... PoolDOle 4 wu dlrified IO explain llow tbe perfOllDlllCC avmp ii compatccl 
acmmlllliple deHWIJ lllillldca. 

Brmmmcndalioo 2t;, • NoD-coacur: Tbe December 1994 SFW SAR does not need to be updaled 
• I& II comet llld accunlie. Adequllle mrdwtjsms ue ila place to infcm Coapm of tbe IWUI 
of die SFW propam. Quarterly lbe PIOJl'llll office provides a written iapome OD Ille IWUI of 
lbe propam and wbedler' a prognm lreach bas oa:umd due to fact-oC-lif'e cblnp. -A SAR is 
submitted to Coagresa if die« is a reponable breach of cost. schedule, or performance 
c:hmctedsticL Olber llM'dwUnl ue availallle and med by coagressional sraffen to c:ollec:t 
edditjma1 iafcmalima lbcJal a pm program. For illQDce. Ille scaffl of each of tbe 
coapmicnal defense commlaees haw: been briefed 0. tbe requirement and lbe ltalUI of the 
WCMD Kit propam. There is DO issue witll SFW performance to warrant quarterly, out or C)'Cle 
SARI. Ally impro¥elDtllll in medium to higb alJilUde performance will not occur until lbe W"md 
Com:cled Munilioos Dispenser (WCMD) Kil ia retrofitted onto die SFW laUer tbia decade­
qlllderly IWUI repona would provide DO new addiliooal inf'cmalion to Conp:a until tbe 
WCMD Kil ia availll& 

Beqvnmrml!'ima 3.a .t. 3,b. - Noo-c:oncur: Pleue ~er to lbe raponses to m:m111nend1tion 2. 

C. CGlt wl Openllaal ElrediYenal Amlylll: "'7Jw Souor F-.ud WlapOft'I Colt and 
o,,,l'tllitJMl FlfeaMllUI AnalylU, Ntwarl>er 1991, dill not provide lllkqllll# ded.rion making 
lnftmiralion b«aau dw analysil facton cluJn1uJ 1ignijicantly. • 

Blldills: -Non-c:oacur 

nc AM Fon:e bas met tbe ialent or die DOD 5000 requirement to 1CC01Dplim a Cost and 
Openlioaa1 Effec&ivmm Allalyli.s (COEA) to support a mjJeaaae decisioa sintc tbe analysis 
fllctm baye not c:bangcd signifbnlly. 'Ille SFW COEA is brold enoup in scope such 1ha1 tbe 
weapon's cost and c:um:nt openDonal coacept or operations are c:ool.lined within tbe oriainal 
anal,. furtbermore, tbe results of the Joint Standoff Weapon (JSOW-BLU-108/B) COEA are 
millblc to lbe MS mdecision authority and c:omplemeot the SFW COEA. DOD 5000 does not 
requin: an analyses to be cootained in a single report. Also, lbe Air Forai will review lbe SfW 
COEA in suppon of tbe MS mreview to ensme die cunent analysis factors haw: aot cblnged the 
fundamenlll conclusioa.s or lbe original SFW COEA. · 

Recgmmcndmnn. - Non-concur: The SFW COEA includes numerous sensilivity and excursion 
analya. Tbcse analyses wm performed to provide iofomwioo on impaclS due IO changes in 
COii. llClica, dRal. and measures of effectiveness. Tbe COEA also examines SFW performance 
ia u Open&iOD Desert Storm coafllct and Ille acenariol are bued oa inpurs from actual 
participants in die wu. The llmliliYity and ercunion analylea cover a nnae or weapon c:osrs, 
employment lllillldea, tblea1 awironmeoll, 11111 Jqioaal conflic:tL The 'JFW and JSOW COEAs 
togedler provide lllfficieat iafmmadoa about Ille analysis facton relevant to Ille current SFW 
acquililioa 1111tegy and operalional employmeot coocepc. 

For inslancc. both llUdies include analyses about Ille Combined Effects Muniliom (CEM) 
allhough Ille audit SlaleS: ·n.e preun1 COM dou not consider either IM Wllld Comcted 
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Munitions Dispenserfor the SFW, CombiMd Effects Munition, or the Joint StandoffWeapon... " 

The JSOW COEA also provides an analysis of a ballisOc SFW and SFW fitted with the Wind 

Corrected Munitions Dispenser (WCMD) Kil Funbermore, CEM has a smaller footprint and Jess 

armor penelrating capability than SFW. and therefore, a very limited capability, if any, against 

heavy armor and can not be considered an SFW replacement. The limited armor killing capability 

of CEM is well documented. 


The audit states: "The original COEA was based on 16,928 units with a unit cost of 

$146,()()() (FY 91$)." Section VILD of the SFW COEA incl!Jdes a sensitivity analysis of SFW 

costs and its trends show SFW is still the most cost effective alternative given the current 


. acquisition strategy. The conclusion is further supported by an ACC/XP-JSG assessment which 
included (a) an increMe in the SFW average wiit cost due the reduction to a S,000 weapon 
procurement objective, (b) Desert Stonn like sCenarios, and (c) weapon effectiveness based on 
test performance. The ACCIXP-JSG study concluded: "Chonges in cost per kill dJle to a 
procurement strategy change are not sienificanr.•.• 111e program can absorb the reduction in 
quantities procured...However, there is a requirement for SFW and the TAF [Tactical Air 
Forces] cannot afford elimination ofthe program from a required capability point ofview. " 

The purpose of the JSOW COEA was to assess the benefits of a standoff anti-LCV 

capability-not compete a standoff weapon with a direct attack weapon as suggested by the audit 

The JSOW COEA also includes an assessment of a ballistic SFW and SFW fitted with the WCMD 

Kit The JSOW COEA does not "dispute the conclusions in the SFW COEA;" rather it shows 

the benefits of a standoff anti-LCV capability in scenarios where aircraft attrition is high. The 

aircraft attrition rates are different for SFW and JSOW COEAs as the SFW scenario is in the 

1998 time frame and the JSOW scenario is for 2010. The difference in time frames represents the 

maturity level of the two weapons and the ability to evade a more effective threat 


Furthermore, the purpose of a COEA is not to detennine the inventory requirements for 
various weapons; it provides an indication of the benefits, if any, of a potential solution to specific . 
operational deficiency and a selected solution is compared to competing alternatives. The Air 
Force Non-Nuclear Consumable Annual Analysis (NCAA) is used to detennine inventory 
requirements (see D. Inventory Requirements below). Finally, JSOW(BLU-108/B) is not a ­
competing alternative with SFW as it will not be available for Air Force operational employment 
until the year 2004. 

Also, the Air Force is conducting a review of the SFW COEA to determine ifchanges in the 

analysis factors impact the conclusions of the original analysis. This. review will also make 

excursions on the original SFW COEA to include an assessment of SFW fitted with the WCMD 

Kit and bomber employment of SFW. The results of which will be provided at the SFW MS m 

review. 


The results of the SFW COEA are fwther sustained by the conclusions of national strategy 

studies by the Rand Corporation and the Institute for Defense Analysis Bomber Fi;uce Study. 

These studies conclude CONUS based bombers carrying SFW are capable of halting an advancing 
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arm« formalioa in aaccoJld inajor 1epooal conflicc. No addilioaal validalion of the oriPia1 SFW 
COEA nor ils operational requirement are requiled. . 

Because of the extensive analyses of the SFW and JSOW COEAs the coat and operational . 
effectivm:s.1 of SFW is well documcored and aodellcood. Also, the SFW COEA review will 
provide additiooal sautiny of the cxiginal analysis. There will be adequa&e and sufficienl 
information ro support the SFW FRP decWoa. 

D. Javentory Requirements: "Tiu Afr Forcu acqvisition objectivu for Sensor F11Ztd 
Weapon lfUl1aitions art qiustWnilbk. • 

finllin:: -Non-concur 

The fuodameolal requirement for SFW d to provide a mulliple iills per aircraft pw 
capability against all Land Combat Vehicles includiJI& heavy armor, light armor, armored 
personnel c:anim. self propelled armor, and trucb. The weapon is not required IO discriminate 
wgeu. The requirement allows for eitbtr mobility, fire power, or catutropbic tills with 
irreparable cSama&e to the '1ehJcle's engine compartmelll the most typical t)'pe of damage inflicted 
on tbe wget. Cawtrophic SFW kills typically occur if the Explogndy Formed Penetrater eriaen 
the ammunition compartment. Allhougb lheae events can occur, Ibey represent a small 
percentage ol SFW kills u the aeosor- is nmed to aWck the engine compartment and the 
ammunition oompanment is typically more heavily armored. 

Given the vast number of LCVs in the Defense Planning Guidance scenarios, the SFW 
procurement objective is far m lhan the unconstrained Air Force inventory objective, The 
audit's reccmmeodalion for changes in the modeling 1WU1Dptions, flight profiles, effectiveness 
data. and or VV&A will have no impact on the SFW procurement objective, which is now budget 
comttained. 

Recommendation I. - Non-concur: Mobility kills are the primary SFW kill mechanism. 
Cawtrophic kills by SFW are the result of secondary effects-such as bitting fuel compartments 
or ammunition compartments-and account foc a very small portion of the weapon's lethality. 

Becommeodation 2.L • Non-coocur: The SABSEL model which provides the calculatiom for 
weapons effectivme.ss is a comp<Wte of the Joint Munitions Effectiveness Mmual (JMEM} open­
end methods, the Joint Test and Evaluation program office Effectiveness Method, and Predictive 
Methods for weapon penetration. The JMEM open~nd methods and penetration methods are 
currently being reviewed as indicated in the audit. SABSEL data are widely recognized a.s the 
best weapons eff~ calculations available, and are used widely in the DOD and Joint 
Ollefs of Staff (JCS) analysis community. In addition, AFfX.OFW is developing a new model to 
replace lbe Heavy Anack model in the NCAA process. This model will undergo the Verification. 
Validation, and Accreditation (VV&A) process a.s part of its development and SABSEL input 
dala will be verified ll the same time. 

Recommenda!ioo 2b. - Concur: The deliYCt)' cooditioos and wociated effectivenea dala have 
been thoroughly reviewed and updaled as a result of the infonnation derived during this audit. All 
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weapon deliwry profiles are limifed lO less 111111 3000 feet ill lbe models for SFW wilhom Wind 
Comcled Munitions Dispenser (WCMD) Kita. 

Remmmendation 2.c. - J'{on-concur: All a'Vlillble iafcxmlioa indicalt.S lbal while SFW bu the 
pocential IO produce a carasuopbic kill. lbal ii not it'a iDtmded or pdmlly lliJI mechanism. The 
Air Fon:e models calaSUOphic kills oa lhesc lllgdS by ming AOM-65 (Maverick). The lalpt set 
is divided illlo bolh mobility and catastrophic kill carqories and lbe JUUltia& fllletl are aaracted 
with lhe appropriate wapoos for die type of till n:quired. Clbviously dim are inslana:s wbea 
SFW achieWI a IC-kill and Ma~ achiewa a Ill-kill. We beJieYe. however, lbe current 
methodology accounts for aoss .over ot':tills in an appropriate manner. 

Remmmendatioa 2.d. - Non-concur: The Air Fon:e calcut11m iU SFW requilrmenls annuilly as 
pan of lbe Non-Nuc:Jelr ConmunaNes Aaoual Allllylil (NCAA) process. 1be ~IS of the 
FY 96 NCM will be published in 1be summer of 1995. 

Appendix A. SmvFmd Weapon Subs,ym:;m J>ea;riurim­

Appendlx IL Swor fuml Wp Subs,ypmt l)allqymcpl Scgucrp: 

Appendix C; Product Enhanccmcn1 Pmaun <PEP>: 

1. The SFW procurement objective W11 not Jeduced 10 5.000 wapoos u staled in the audit.. 
lldlel lbe objec1ive was amuced to allow tor a5.000 JSOW-BW-108/B procamnent objective. 

2. lbe last senreoce of tbe second parapapla sbould rad: ·• tklaytd 1'" duign COll!pktion · 
for du PEP 2plraa Ulllil Mt11 1996. • 

3. Change in PEP l ICCtioG die parts redudioo IO '"froM 222 to 128." 

4. Change in PEP 2 sectiolt tbe parts reduclion IO "fro• 209 to 122." 

Appendix D. Mu Not Rt.QuiliQ& Funbcr Rcyjg: No mnunenl 

Appendix E. Prill Audits and Other RcyCn: No COllllllCllL 

Appendix F. ()ndid•J§ fcx CIJDllQOCDf Brpkml: Nocommeat 

A~H. --PerfmpWOwactrtjpirr NoCQIDNDL 

Apfeadm L W"md Comctcd Mugjlions PUgcn:r: 
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2. Change the first sentence to read: "(WCMD) Kit is a modification ofdu tails ofdirect•.. " 

3. Paragraph 2 should read: "The modified tail assembly comains an inertial navigational 
element, fin actllalor system, movable fins and an electrical interface to du aircraft to provitk 
count correction. The new tail kit will replace existing tail assemblies on a portion ofdu Air 
Force inventory o/CBU-97189187s." 

4. Paragraph 4, 1st sentence: replace "Direct" with "Area." 

S. Paragraph 4: The statement "This error becomes more pronounced at release altitudes that 
are more than 5,000 feet above du target" contradicts the WCMD Kit Concept of Operations. 
The. sentence should read as follows: "This error becomes more pronounced as the release 
altitudes exceed 8,000 to 10,000feet above du target." 

6. Paragraph 5, last sentence: Delete the last sentence-it is an incorrect statemenL The CBU 
family of weapons can not lrack moving targetS, but 1beir submunilions. after dispense, are each 
capable Of killing moving WgelS as each is a area weapon. 

7. Paragraph 6, last sentence, change to read: "The Air Force intends to procure 40,000 WCMD 
Kits ilt an average unitproi:llrenumt cost ofapproximalely $25,000 (BY 94)." 

Appendix J.. Initial Ol!erational Tests: No commenL . 

Appendix IC. Analysis of Cbaoees in Cost and OJierational Effectiveness Analysis Conceprs: 

Qp:ralional Concept: "Since 1991, aU three Air Force bomben have been added to du list of 
delivery platform and reliance on low-level deliveries has diminished based on experience in 
Operation Desert Storm. " 

The SFW COEA accomplished adetailed analysis of Operation Desert Storm. The SFW 
COEA did not cover bomber employtiient; however, the Air Fon:e bas no analytical information 
that suggests that bomber employment would contradict the cooclusiom of the orlginal analysis-­
in fact we have every indicalion 1beir inclusion will corroborate them. Additionally, bombers can 
not employ one of the SFW COEA alternatives-the Maverick: missile. 

Constraints and Assumptions:

Altematiyea: "The present COEA doe1 not consitkr eidur du W'Uld Correct4d M1111itions 
Dispenserfor du SFW, Combined e/fectl Mllllition, oidu Joint StandoffWeapon. " 

This information is a~ in the JSOW COEA. 

Data for Aoalisis: 	 "Since the pruent analylil was compleud, additional rating has been .
performed. ••• The cost effectiveneu calclllations an highly dependent on attrition rates; 
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changes in tactics based on Operation Desen Storm uperience are likely to have a more 
significant effect on cost effectiveness calculations. • 

As previously '1ated. the original SFW COEA included Operation Desert Storm like 
scenarios. 

Measures of Effective=s: "The changes noted wuler the cost ca1egory need to be re-evaluated 
again to address the cost effectiveness ofSFW." 

Sensitivity analyses on SFW unit coot were included in lhe original COEA 

~ "The COEA 	was based on an SFW cost of $146,000 [BY 91/ and was revised via
appendixfor an assumed SFW cost of$195,000....however, the q111J11tity has decreased to 5,000 
units at an estimated unit cost of$241,000••• " 

The original SFW COEA included a l!DSitivity analysis on weapon cost that included the 
current estimated unit cost and shows the same results foc SFW. 

Appendix L. Summazy of Potential Benefits: No commenL 

Appendix M. Or:8ni7.ations VlSited or Contacted: No comment 

Appendix N. Report Distribution: No comment 
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Audit Notes 

In the following notes, we respond to the Air Force's comments on the factual 
content of the report. 

1. The SFW was reduced to 5,000 units (10 BLU-108s per unit) because of 
budget constraints and the start of the JSOW BLU-108 variant program in 1992. 
The effects of the JSOW BLU-108 variant production quantities (6 BLU-108s 
per JSOW dispenser) were incorporated in SFW cost estimates. 

2. The final report reflects this comment. 

3. The final report reflects this comment. 

4. The final report reflects this comment. 

5. The Wind Corrected Munitions Dispenser (WCMD) is a modification kit; 
however, the title of the program as stated on the September 23, 1994 
Operational Requirements Document is "Wind Corrected Munitions Dispenser. 11 

6. According to the WCMD Operational Requirements Document, the WCMD 
is a modification kit for CBU-87, 89, and 97 direct attack cluster munitions. 

7. This paragraph was developed from statements in Air Combat Command's 
Concept of Operations for the WCMD, page 2. 

8. Direct attack munitions are referred to in the WCMD Concept of Operations 
and the WCMD Operational Requirements Document. 

9. The Concept of Operations for the WCMD does state that the wind-induced 
errors become more pronounced as release altitudes exceed 8,000 to 10,000 feet 
above the target. However, according to the WCMD Operational Requirements. 
Document, direct attack cluster munitions have degraded accuracies when 
released from medium- to high-altitudes due to launch transients, ballistic 
errors, and undetected wind shifts not compensated by aircraft avionics. 

Our statement in the report relating to medium- to high-altitude release (above 
5,000 feet through 25,000 feet) is correct. The Air Combat Command provided 
the auditors with the altitude employment definitions based on the Multi­
Command Manual 3-1, Volume I, Change 1, "Tactical Employment General 
Planning & Employment Considerations, (U), 11 June 1994. According to the 
manual, low-altitude employment is below 5,000 feet above ground level; 
medium-altitude employment is 5,000 feet above ground level to 25,000 feet 
mean sea level; and high-altitude employment is above 25,000 feet mean sea 
level. 

10. The WCMD Operational Requirements Document states, "WCMD will not 
have the capability to track a moving object. It will be most effective against 
stationary targets. 11 We have added a statement describing the capability of the 
submunitions to kill moving targets within a given area where the munition is 
released. 
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11. Both cost statements are correct. The unit cost of $37,000 is expressed in 
then-year rather than constant dollars and includes approximately $3,000 per 
unit in research and development costs. The program office provided these 
costs. The unit cost of $25,000 does not include research and development 
costs and is in constant 1994 dollars. 

12. The latest SAR, Section 10, December 31, 1994, indicates in the Program 
Manager's Current Estimate that the SFW will be employed from the B-52H, 
B-1, and B-2 bombers. The Air Force response did not refer to any studies or 
analysis that confirm that bombers will support the original COEA cost 
effectiveness conclusion. However, the WCMD kit should provide the 
capability to release the SFW at medium- to high-altitudes for bomber missions. 

13. The data analysis obtained about WCMD for the SFW and the Combined 
Effects Munition system during the JSOW COEA should be benefical for the 
SFW COEA review. 

14. The COEA appendix did briefly address an Operation Desert Storm 
scenario. However, in a memorandum for the Chairman, Conventional System 
Committee, "Review of SFW Cost and Effectiveness Analysis," December 13, 
1991, the Director of Program Analysis and Evaluation* concluded that the 
COEA attrition rates used appeared high based on Operation Desert Storm 
experience and also the demise of the Soviet Union threat in Europe. 
Discussions with Air Force personnel confirmed that the official Air Force 
aircraft attrition data base underwent major revision following Operation Desert 
Storm. 

15. We agree that the COEA included sensitivity analysis on SFW unit costs in 
the 1991 COEA. 

In a December 13, 1991, memorandum, "Review of SFW Cost and 
Effectiveness Analysis," the Director of Program Analysis and Evaluation stated 
that the Air Force acquisition strategy was revised in July 1991. Therefore, 
after the COEA was completed, the revised SFW cost estimates for a 10,000 
buy (a 33 percent increase in unit cost) were addressed only within the cost 
sensitivities section in the body of the COEA. An appendix was added to 
address the 33 percent unit cost increase. The Director stated that the costs and 
methodology used in the body of the COEA were acceptable; however, "there 
are insufficient data for an assessment of the revised costs addressed in the 
COEA and further analysis is required." 

16. The SFW Project Office developed a COEA estimate based on a $195,000 
unit cost (FY 1991 budget) for a 10,000 unit buy that was used for the 
sensitivity analysis. 

The COEA review should address the sensitivity analysis for kill effectiveness 
based on a SFW procurement unit cost of $241,000 (FY 1991 budget dollars) 

*Formerly the Assistant Secretary of Defense (Program Analysis and 
Evaluation). 
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for a 5,000 buy and the additional WCMD procurement unit cost of $25,000 
(FY 1994 budget dollars) associated with retrofitting 5,000 SFWs tactical 
mtlnition dispensers. This updated procurement unit cost of $266,000 
($241,000 plus $25,000) represents a $71,000 unit cost increase over the 
$195,000 unit cost used in the 1991 COEA. 
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