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We are providing this report for your review and comment. Management 
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DoD Directive 7650.3 requires that all recommendations be resolved promptly. 
Therefore, we request that, in response to the final report, the Under Secretary of 
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Military Traffic Management Command provide additional comments that include its 
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should be directed to Mr. John A. Gannon, Audit Program Director, at 
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Executive Summary 


Introduction. Since 1986, Congress has expressed concern over the rising costs of 
permanent change of station (PCS) travel for military personnel. To improve the 
administration of PCS travel funds, the then Office of the Assistant Secretary of 
Defense (Force Management and Personnel) initiated the development of the Permanent 
Change of Station Management Information System (the System) to centralize PCS 
travel data on military personnel. The System, as envisioned in DoD 
Instruction 1315.16, "Permanent Change of Station Management Information System," 
July 22, 1992, was intended to provide statistical data for DoD managers and to 
respond to congressional inquiries concerning the management of PCS travel, 
particularly during the annual authorization and appropriation reviews. In FY 1995, 
DoD spent about $2.8 billion for about 817,000 PCS moves. 

Audit Objectives. The primary audit objective was to determine whether DoD 
organizations were using the most efficient and cost-effective mode of transportation to 
move military officers' household goods and other personal property. The specific 
objective addressed in this report was to evaluate the collection and reporting of PCS 
travel costs and related data DoD organizations used to determine the cost-effective 
modes of transportation. We also evaluated the management control program for the 
System as it applied to the audit objective. 

Audit Results. The System does not provide complete and accurate centralized 
management information system data on PCS travel and associated costs, including data 
on household goods shipments, for military personnel. As a result, DoD could spend 
$1.1 million between FY s 1997 and 2002 to collect data that are incomplete and 
unused; and DoD managers could not make efficient, well-informed management 
decisions regarding the $2.8 billion annual budget for moving military personnel and 
household goods in DoD. The management controls we reviewed were inadequate 
because of a material weakness related to management controls over operating a 
centralized management information system for PCS travel data (see Appendix A). 

Summary of Recommendations. We recommend that the Under Secretary of Defense 
for Personnel and Readiness suspend DoD Instruction 1315.16 until a cost benefit 
analysis for the System is prepared, and more definitive and comprehensive guidance is 
developed. We also recommend that the Secretaries of the Military Departments and 
the Commander, Military Traffic Management Command, develop and implement 
standard operating procedures for collecting and reporting more complete PCS travel 
data when the System is rejustified and DoD guidance is revised. 

Management Comments. The Office of the Assistant Secretary of Defense for Force 
Management Policy in the Office of the Under Secretary of Defense for Personnel and 
Readiness concurred with the report, suspended the revalidation process for the System, 
and established a working group to review the System. A decision to retain or 
eliminate the System will be made by February 28, 1997. The Office of the Assistant 



Secretary further stated that it did not recommend a cost benefit analysis at this time 
and did not provide any comments on the need to revise or suspend the reporting 
requirements in DoD Instruction 1315.16. The Army, the Navy, and the Air Force 
concurred with the recommendation to implement standard operating procedures if the 
System were rejustified. The Air Force added that it had numerous procedures, 
policies, and system edits for processing data for the System. The Military Traffic 
Management Command agreed to work with the Military Departments but stated that 
some cost data on permanent change of station travel should be collected from other 
sources. See Part I for a summary of management comments and Part III for the 
complete text of management comments. 

Audit Response. Comments from the Office of the Assistant Secretary of Defense for 
Force Management Policy, the Army, and the Navy were generally responsive. 
However, the Office of the Assistant Secretary did not provide justification for not 
performing a cost benefit analysis in accordance with the requirements of DoD 
Directive 8910.1. We request that the Office of the Assistant Secretary reconsider its 
position and provide additional comments on its planned actions for a cost benefit 
analysis and on suspending or revising the reporting requirements of DoD 
Instruction 1315.16. We request that the Air Force provide documentation on its 
policies and procedures for implementing DoD Instruction 1315.16 or clarification on 
whether it plans to establish formal policies and procedures. Comments from the 
Commander, Military Traffic Management Command, were not responsive because he 
neither concurred nor nonconcurred with the recommendation and did not provide 
planned actions for implementing the recommendation. Therefore, we request that the 
Air Force and the Commander, Military Traffic Management Command provide 
additional comments in response to the final report. We request all comments by 
April 24, 1997. 

ii 
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Part I - Audit Results 




Audit Results 

Audit Background 

Congressional Interest. Periodically, Congress has expressed concern with the 
amount of funding that DoD requires for permanent change of station (PCS) 
travel each year and has recommended policy changes in DoD to reduce those 
costs. In 1986, Congress insisted that DoD eliminate frequent and unnecessary 
PCS moves, both to be less disruptive for military personnel and to be more 
prudent and cost-effective in managing taxpayers' dollars. 

Subsequently, the then Office of the Assistant Secretary of Defense (Force 
Management and Personnel) initiated the development of the Permanent Change 
of Station Management Information System (the System) to collect PCS travel 
data on military personnel in a centralized data base. The System was intended 
to provide up-to-date and factual information for statistical evaluations of PCS 
policies and expenditures, assist in the effective and efficient administration of 
PCS travel funds, and respond to congressional inquiries concerning PCS 
ma1:1agement, particularly during the annual authorization and appropriation 
reviews. 

More recently, the Senate Committee on Appropriations questioned the 
$2. 7 billion PCS funding requirement for FY 1997 in Report No. 104-286, 
"Department of Defense Appropriation Bill, 1997," June 20, 1996. The 
Committee stated that the Military Departments consistently understated their 
budget requirements for the year, frequently resulting in PCS moratoriums 
during the summer months, causing excessive turmoil for service members and 
their families. The Committee continued to believe that the Military 
Departments could have improved their management of PCS travel by changing 
DoD policies to reduce the number of PCS moves and the amount of disruption 
for military members and their families. Consequently, Congress reduced the 
FY 1997 military personnel appropriation 2 percent and recommended that the 
Military Departments' FY 1998 budget for PCS travel be reduced 3 percent. 

DoD Guidance. DoD Instruction 1315.16, "Permanent Change of Station 
Management Information System," July 22, 1992, required the then Assistant 
Secretary of Defense (Force Management and Personnel) to provide overall 
guidance on the reporting of PCS moves by active duty military personnel. 
With the disestablishment of the Assistant Secretary of Defense (Force 
Management and Personnel), the Office of the Assistant Secretary of Defense 
for Force Management Policy, within the Office of the Under Secretary of 
Defense for Personnel and Readiness, is now the System proponent. The 
Defense Manpower Data Center (DMDC) serves as the custodian to the Office 
of the Assistant Secretary for the reported PCS data, assists with quality control 
on PCS data, and provides administrative and inquiry capabilities for accessing 
PCS data. The Military Departments are required to provide DMDC prompt 
and accurate data quarterly on military personnel for all PCS moves. The 
Military Traffic Management Command (MTMC) is required to provide prompt 
and accurate data semiannually to DMDC on the movement of personal 
property, and the associated costs, for all PCS moves. The MTMC 
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management information system showed that the total costs for shipping and 
storing personal property in FY 1995 were $1.2 billion of the $2.8 billion total 
PCS costs. 

DoD Directive 8910.1, "Management and Control of Information 
Requirements," June 11, 1993, provides guidance on the management of 
information in DoD. The Directive requires that the proponent for an 
information requirement in the Office of the Secretary of Defense (OSD) 
periodically review the requirement to ensure that sufficient information is 
available in DoD on making management decisions and to avoid generating 
unnecessary data. As part of that review, the proponent is to prepare a cost 
analysis showing that the development of the required information is effective 
and economical. 

Audit Objectives 

The primary audit objective was to determine whether DoD organizations were 
using the most efficient and cost-effective mode of transportation to move 
military officers' household goods and other personal property. The specific 
objective addressed in this report was to evaluate the collection and reporting of 
PCS travel costs and related data from DoD organizations used to determine the 
cost-effective modes of transportation. We also evaluated the management 
control program as it applied to the audit objective. The scope and 
methodology and the management control program are discussed in 
Appendix A. 



Permanent Change of Station 
Management Information System 
The Permanent Change of Station Management Information System does 
not provide complete and accurate centralized management information 
system data on PCS travel and associated costs, including data on 
household goods shipments for military personnel. The condition 
occurred because DoD Instruction 1315.16 requiring prompt and 
accurate data on PCS travel and DoD Directive 8910.1 requiring DoD 
Components to manage and control information requirements were not 
fully implemented or enforced. In addition, DoD Instruction 1315.16 
did not provide guidance on accumulating all costs associated with PCS 
travel. As a result, DoD could spend $1.1 million from FY 1997 
through FY 2002 to collect data that are incomplete and unusable. 
Additionally, DoD managers did not have centralized data for making 
efficient, well-informed decisions affecting a $2.8 billion annual budget 
for moving military personnel and household goods in DoD. 

Background on the Permanent Change of Station 
Management Information System 

The System. The System is an automated management information system that 
provides data on completed PCS moves for military personnel. The Office of 
the Assistant Secretary of Defense (Force Management and Personnel) began 
developing the System in 1987 to provide OSD and the Military Departments 
with a management tool to determine fiscal limitations and to evaluate data for 
policy changes affecting the PCS travel of military personnel. Initial plans for 
the System development were for a uniform and centralized management 
information system that included as much historical data from FY 1986 and 
FY 1987 as could be collected, and complete PCS data beginning in FY 1988. 
Responsibility for the System is now within the Office of the Assistant Secretary 
of Defense for Force Management Policy. 
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Maintenance of Information System 

The System does not provide complete and accurate centralized management 
information system data on PCS travel and associated costs, including data on 
household goods shipments for military personnel. The DMDC, the System 
administrator for the Office of the Assistant Secretary of Defense for Force 
Management Policy, had not collected complete and accurate data on PCS travel 
and associated costs. DoD Instruction 1315.16 requires that the Military 
Departments submit to DMDC PCS data on military personnel each quarter. It 
also requires that MTMC submit to DMDC transportation and storage costs for 
personal property and associated data on completed PCS moves semiannually. 
Since 1994, the Army, Navy, Marine Corps, and MTMC were not in 
compliance with the Instruction and had sporadically provided data on PCS 
moves to DMDC. The Air Force was the only DoD Component to comply with 
the requirement. Table 1 shows the time periods, by quarter, when the Army, 
Navy, Marine Corps, and MTMC did not submit data to DMDC during 
FYs 1994 and 1995. 

Table 1. Status of PCS Management Information System Data 
Submissions 

Type of Data 
Submission: 

FY 1994 
1Q1 2Q 3Q 4Q 

FY 1995 
lQ 2Q 3Q 4Q 

Army Officer x x 

Army Enlisted x x 

Navy Officer x 

Navy Enlisted x x x x x x 

Air Force2 

Marine Corps2 x x x x x 

3MTMC - x - x - x - x 

Note: X denotes quarterly or semiannual data requirements were not submitted to DMDC. 
1Q is the symbol for Quarter. 
2Air Force and Marine Corps provide DMDC with a combined officer and enlisted 

submission. 
3A - denotes no submission is required. 

Explanations on incomplete PCS data submissions from responsible officials in 
the Military Departments, MTMC, and DMDC were contradictory and 
inconclusive. 
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Army. Army officials were aware that no PCS data on Army officers were 
submitted for the third and fourth quarters of FY 1994; but the officials in the 
Army Personnel Command did not attempt to explain the omissions. For 
FY 1995, Army officials disagreed with DMDC and stated that PCS data on 
enlisted personnel had been submitted for the second and fourth quarters. 
Although DMDC received the data submissions on the enlisted personnel for the 
second quarter of FY 1995, DMDC personnel stated that the data were 
incomplete. Subsequently, DMDC requested that the Army resubmit complete 
data on the enlisted personnel for the second quarter. Neither the Army nor 
DMDC had records showing that DMDC received complete second quarter data 
and that the data were entered into the System. Additionally, the Army could 
not provide documentation to show that fourth quarter data for FY 1995 on 
enlisted personnel were ever submitted to DMDC. 

Navy. Navy officials disagreed with DMDC on the status of their data 
submissions and claimed that they had fully complied with the requirement for 
PCS travel data. However, the Navy had not documented the work process or 
other standard operating procedures for the data submissions to DMDC. 
Although the Navy could recreate data files, it did not attempt to resubmit the 
required data, and it did not document that complete data had been submitted. 

Marine Corps. Marine Corps officials had not submitted to DMDC any PCS 
travel data since the third quarter of FY 1994. Marine Corps officials stated 
that they were unaware of the requirement to provide PCS data to DMDC, and 
attributed the problem to turnover in Marine Corps personnel who normally 
administer the program and who had the corporate knowledge of the 
requirement. 

MTMC. The MTMC did not provide any PCS personal property shipment data 
to DMDC since 1992. MTMC officials stated that MTMC had been submitting 
the data quarterly to a team of experts at DMDC as part of a DoD special 
project (Project Mongoose) to coordinate financial data for the Defense Finance 
and Accounting Service. MTMC officials believed that the data provided to 
Project Mongoose was shared with DMDC system administrators and satisfied 
the requirement of DoD Instruction 1315.16. 

The MTMC officials had not coordinated with DMDC and officials at DMDC 
were unaware that MTMC was providing data for the System. Upon further 
evaluation, we determined that the data provided to Project Mongoose would 
not satisfy the System requirement because the data elements were incorrect and 
not in the format required by DoD Instruction 1315.16. We also noted that 
39 percent of the total data requirement for the System was missing from the 
MTMC data reported to Project Mongoose. 

The MTMC also did not collect all costs on personal property shipments or PCS 
travel and could not provide to DMDC complete cost data on PCS travel. For 
example, the MTMC management information system on PCS personal property 
shipments did not include air and sea transportation costs charged by the Air 
Mobility Command and the Military Sealift Command totaling as much as 
$166 million a year to move military personnel household goods and other 
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personal property. In addition, MTMC is not required to collect PCS travel 
cost data, such as temporary living allowances and other personnel costs, 
associated with PCS moves, which was about $1.6 billion for FY 1995. 

Implementation and Enforcement of DoD Guidance 

DoD Instruction 1315.16 and DoD Directive 8910.1 were not fully 
implemented or enforced. Secretaries of the Military Departments and the 
MTMC did not ensure that prompt and accurate data were submitted to DMDC 
in accordance with DoD Instruction 1315.16. DoD Directive 8910.1 establishes 
policy and responsibilities for the management and examination of information 
requirements in DoD, which the Office of the Assistant Secretary of Defense for 
Force Management Policy did not follow. Additionally, DoD Instruction 
1315.16 did not provide guidance on accumulating all costs associated with PCS 
travel. 

Secretaries of the Military Departments and MTMC. The Secretaries of the 
Military Departments and the MTMC either had not established or had not 
followed procedures necessary to ensure implementation of DoD Instruction 
1315 .16. Only the Army had standard operating procedures to ensure complete 
and accurate PCS travel data submissions to DMDC. The Army had a draft 
standard operating procedure that documented the work process for creating the 
data for DMDC from existing data bases. However, the process did not include 
procedures for quality controls on the data, and for reporting and retaining data 
submitted to DMDC. 

We also attempted to evaluate the procedures of the Navy, Air Force, Marine 
Corps, and MTMC for submitting PCS data to DMDC. We found no related 
formal instructions for processing and validating the data submissions. 
Additionally, except for the Air Force, we found no audit trails and no 
documented evidence of data submitted to DMDC. DoD officials stated that 
little to no communication occurs between DMDC and the Military Departments 
or MTMC to confirm that PCS data were sent and received, that the data 
submitted complied with DoD Instruction 1315.16, and that the data were 
successfully incorporated into the System. Without adequate standard operating 
procedures, there is no assurance that conditions like the turnover of personnel 
with the corporate knowledge reported in the Marine Corps will not affect 
compliance with the reporting requirement. 

OSD. Although officials in the Office of the Assistant Secretary of Defense for 
Force Management Policy were aware of the incompleteness of the System, 
they did not control and minimize the burden associated with collecting and 
reporting information on PCS moves and associated costs. 

Management Action on Data Submissions. Although DMDC notified 
administrators in the Office of the Assistant Secretary of Defense for Force 
Management Policy on four different occasions in 1 year about the 
incompleteness of PCS data submissions, they did not take specific action to 

7 




Permanent Change of Station Management Information System 

direct the Military Departments to correct the reporting discrepancies. From 
January 25, 1995, through January 30, 1996, officials at DMDC contacted 
officials of the Assistant Secretary's office to resolve problems with PCS travel 
data submissions. In one instance, the Assistant Secretary's office needed 
time-on-station information for PCS moves completed over the 5 years before 
March 1995. DMDC alerted the Assistant Secretary's office on March 20, 
1995, that FY 1994 data would be incomplete because not all of the data had 
been submitted to DMDC. DMDC personnel requested that the Assistant 
Secretary's office instruct the Military Departments to submit the required data. 
The Assistant Secretary's office disregarded the DMDC request and no action 
was taken to enforce the information submission requirement. 

Examination of Information Requirements. DoD Directive 8910.1 
requires that system proponents periodically examine information requirements 
to avoid both duplication and unnecessary generation of data. Although the 
System was not being used, the Office of the Assistant Secretary did not 
evaluate the requirements for the System and had no plans to improve or 
discontinue the collection and reporting of data from the Military Departments 
and MTMC. 

Instead of evaluating the requirements and improving the System data, the 
Assistant Secretary's office used alternate sources, such as data from DoD 
annual budgets, for answering general policy questions and for making 
management policy decisions; and it essentially ignored the System as a source 
of information. If more detailed information were necessary, administrators in 
the Assistant Secretary's office would use data calls and ad hoc working groups 
to collect the information from appropriate DoD organizations. Officials in the 
Assistant Secretary's office stated that if the System were ever complete and 
contained all costs associated with each PCS move, it would provide useful 
information not available from budget data for evaluating PCS policy changes 
and budgetary issues. Although the availability of detailed information would 
prevent inefficient, expensive, ad hoc working groups from collecting 
information, the Assistant Secretary's office had not done the analysis that DoD 
Directive 8910.1 requires to justify the continued operation of the System. 

Total PCS Costs. DoD Instruction 1315.16 does not require the Military 
Departments and MTMC to report all costs related to PCS travel. If DoD 
organizations were providing complete data in accordance with the Instruction, 
the System would account for only about 43 percent ($1.2 billion of $2.8 billion 
in FY 1995) of the total PCS travel costs for military personnel. The 
Instruction excludes costs for such PCS travel as transporting military personnel 
to a new duty station, dislocation allowances, subsistence, and temporary 
lodging entitlements as defined in the Military Department budget books. If the 
System were rejustified, the Office of the Under Secretary of Defense for 
Personnel and Readiness would need to revise DoD Instruction 1315.16 to 
ensure that total costs are collected by the responsible DoD organizations and 
reported to DMDC for inclusion in the System data base. 
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System Operating Costs 

Cost of System Operations. DoD could spend $1.1 million over the 6-year 
Future Years Defense Program (FYs 1997 through 2002) to collect data that are 
incomplete. Table 2 shows our estimate of the initial development and annual 
operating costs of the System. Our estimate is based on data that we extracted 
from available records at OSD and the Military Departments. 

Table 2. Development and Annual Operating Costs of the PCS 
Management Information System 

Organizations 
Supporting 
the System 

Initial 
Costs 

Prior Years 
1990 through 

1995 

Annual 
Costs 
1996 

Total 
Costs 

Army $118,757 $ 212,868 $ 41,205 $ 372,830 
Navy 15,894 84,492 16,356 116,742 
Air Force 10,000 5,160 1,000 16,160 
Marine Corps 212,603 557,664 107,946 878,213 
MTMC 0 5,166 1,000 6,166 
DMDC 0 57.858 11.200 69.058 

Total $357,254 $923,208 $178,707 $1,459,169 

*Annual costs for 1990 assumed constant for 1991 and 1992. Annual costs 
for 1993 assumed constant for 1994 and 1995. 

Available records indicated that it cost DoD about $360,000 to develop the 
System in 1988, excluding any initial costs for development at DMDC and 
MTMC, which were unavailable. The System had an annual recurring cost of 
about $179,000 in FY 1996. Since its inception, the System never had 
complete information on total PCS travel data and costs, and DoD could have 
spent as much as $1.5 million from 1988 through 1996 developing and 
maintaining the System. If the DoD guidance is not revised and effectively 
implemented, the Military Departments, DMDC, and MTMC will continue to 
use administrative funds, that could be put to better use, to operate an 
incomplete and unused System. Over the 6-year Future Years Defense Program 
this would result in the expenditure of $1.1 million ($179, 000 a year times 
6 years). 

Using the System for Management Decisions. The DoD managers did not 
have centralized data to make efficient, well-informed decisions or to develop 
performance measures affecting a $2.8 billion annual budget for moving 
military personnel and household goods in DoD. The Senate Committee on 
Appropriations recommended that a 4-percent reduction in DoD PCS funding 
for FY 1997 be accomplished by: 
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o changing personnel policies that govern rotation moves; 

o extending tour lengths within the continental United States; 

o seeking to reassign personnel at the same camp, post, installation, or 
base for career advancement; and 

o maximizing opportunities to reduce PCS costs. 

The DoD response to the Senate Committee's recommendation stated that 
contrary to the Senate report language, PCS moves have decreased in 
correlation with the DoD drawdown. DoD further stated that most PCS moves 
involve member accession, separation, rotation, or training. Those mandatory 
moves are projected to account for 89 percent of the total number of PCS moves 
for FY 1997, while the remaining 11 percent are targeted for operational 
moves, normally in the continental United States, that are critical to maintaining 
desired readiness throughout the force. The DoD response did not attempt to 
associate total costs with the types of PCS moves it described. 

If the System were operating as intended, the Office of the Assistant Secretary 
would have more confidence that its responses were reliable and that data could 
be easily and cost-effectively verified and quantified as to the types and costs of 
PCS moves. OSD officials stated that to respond to policy questions on PCS 
travel they would require labor intensive data calls to collect information 
necessary for analysis and to quantify the funding impact of the congressional 
direction on readiness. A centralized System with detailed, reliable information 
would provide a more efficient means to collect data needed to make decisions 
on the appropriate DoD policies and to develop more credible budget estimates. 
Additionally, complete PCS travel data and costs could provide the baseline 
required for OSD to comply with the Government Performance and Results Act 
of 1993 which requires a performance plan for program activities that includes 
objective, quantifiable, and measurable goals. 

Conclusion 

The System does not serve its intended purpose to provide useful data to 
Congress, OSD, the Military Departments, or any other oversight or 
management organization to evaluate DoD policies and expenditures associated 
with the PCS travel of military personnel. Continued maintenance of the 
System without an evaluation of its requirements and cost-effectiveness, 
including measures to ensure reliable data, would be wasteful and would leave 
managers with inadequate data for evaluating the PCS program. 
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Management Comments on the Finding and Audit Response 

Air Force Comments. The Air Force provided additional information on its 
audit trails for processing and reporting PCS data in its response to the draft 
report. The Air Force stated that it had sufficient audit trails and had 
documented evidence of data submitted to DMDC. 

Audit Response. Based on the Air Force comments, we revised our report to 
include the additional information on the Air Force audit trails. 

Recommendations, Management Comments, and Audit 
Response 

1. We recommend that the Under Secretary of Defense for Personnel and 
Readiness suspend DoD Instruction 1315.16 until: 

a. A cost benefit analysis for the Permanent Change of Station 
Management Information System is updated to ensure the economy and 
utility of the System's operations. 

Management Comments. The Office of the Assistant Secretary of Defense for 
Force Management Policy, in the Office of the Under Secretary of Defense for 
Personnel and Readiness, concurred with the report stating that the revalidation 
of the System was suspended pending the outcome of a working group formed 
to review the System. A decision to retain or eliminate the System is expected 
to be made by February 28, 1997. The Office of the Assistant Secretary further 
stated that a formal cost benefit analysis was not recommended at this time. 

Audit Response. Comments from the Office of the Assistant Secretary were 
generally responsive. However, the Office of the Assistant Secretary did not 
provide a rationale or justification for not performing a formal cost benefit 
analysis for the System. DoD Directive 8910.1 requires that the proponent for 
an information requirement in the Office of the Secretary of Defense 
p~riodically review the requirement to ensure that sufficient information is 
available in DoD to make management decisions and to avoid generating 
unnecessary data. As part of that review, the proponent is required to prepare a 
cost analysis showing that the development of the required information is 
effective and economical. The preparation of the cost benefit analysis should be 
part of the review process of the working group to revalidate the System. A 
decision to retain the System would be much more credible if this analysis were 
performed. We request that the Office of the Assistant Secretary reconsider its 
position and provide additional comments in its response to the final report. 

b. More definitive and comprehensive guidance for collecting, 
maintaining, and reporting data on permanent change of station travel by 
military personnel and the associated costs is developed, in coordination 

11 




Permanent Change of Station Management Information System 

with the Military Departments and the Military Traffic Management 
Command, after the System is rejustified with an updated cost benefit 
analysis. 

Management Comments. The Office of the Assistant Secretary did not 
provide comments on this recommendation in its response to the draft report. 

Audit Response. We recognize that this recommendation is contingent on a 
decision being made to retain the System. We request that, in its response to 
the final report, the Office of the Assistant Secretary provide comments on how 
data reliability will be better assured in the future, if it is decided to keep the 
System, and clarify whether DoD Instruction 1315.16 will be revised. If the 
Instruction will be revised, please provide an estimated completion date. 

2. We recommend that the Secretaries of the Military Departments and the 
Commander, Military Traffic Management Command, develop and 
implement standard operating procedures for collecting, maintaining, and 
reporting permanent change of station travel data to comply with the 
revised guidance. 

Anny and Navy Comments. The Army and the Navy concurred with the 
recommendation. They agreed that requirements should be examined and that 
new guidance was necessary to include procedures for cost data from the 
Defense Finance and Accounting Service. The Army and Navy further agreed 
to implement standard operating procedures when new guidance is developed 
and are participating in the working group that is evaluating the need for the 
System. 

Air Force Comments. The Air Force concurred with the recommendation. 
However, in comments on the finding, the Air Force stated that numerous 
procedures, policies, and system edits were in place for reviewing, verifying, 
and validating PCS data. It also stated that mailing instructions, letters of 
transmittal, and the last three activity reports on PCS data submissions were 
maintained. 

Audit Response. Although the Air Force agreed with the recommendation to 
establish standard operating procedures, its comments to the finding require 
some clarification regarding the recommendation. In its comments, the Air 
Force addressed the various steps it uses for processing computer-generated data 
but it did not include any documentation on formal policies and procedures for 
implementing DoD Instruction 1315.16. Consequently, we still believe the Air 
Force needs formal standard operating procedures to institutionalize the process 
and to ensure that complete and accurate data continues to be reported to 
DMDC. We request that the Air Force provide documentation on its policies 
and procedures for implementing DoD Instruction 1315.16 or clarification of its 
position in response to the final report. 
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MTMC Comments. The MTMC stated that it would work with the Services to 
provide the data necessary to support the System if it is rejustified by the Office 
of the Under Secretary. However, in comments on the finding, MTMC 
confirmed that it does not collect air and sea transportation costs but suggested 
that users of those cost data obtain them directly from Air Mobility Command 
and the Military Sealift Command. MTMC also supported the use of budget 
and appropriation data for decisionmaking processes instead of MTMC cost 
data. 

Audit Response. Although MTMC implied concurrence, the action planned 
does not address the development and implementation of standard operating 
procedures and the comments suggest that MTMC may not be able to report 
complete and accurate cost data to the Office of the Under Secretary. We 
request that MTMC clarify its position in response to the final report. 
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Appendix A. Audit Process 

Scope and Methodology 

System, Policy, and Procedures Evaluation. In determining the adequacy of 
the System, we reviewed the submissions of the Military Departments and the 
MTMC PCS travel data to DMDC for FY 1994 and FY 1995. We interviewed 
personnel in the Office of the Under Secretary of Defense for Personnel and 
Readiness, the DMDC, the Military Departments, and MTMC in evaluating the 
procedures for reporting PCS travel data. We evaluated the management and 
administrative procedures that the Military Departments and MTMC used for 
collecting, maintaining, and reporting PCS travel data for the System. We also 
reviewed the DMDC administrative procedures for operating the System and 
the costs associated with operating the System from FY 1990 through FY 1996 
and obtained the 1988 system development costs. Additionally, we evaluated 
the policies and procedures for justifying information collection and reporting in 
DoD. Further, we reviewed the legislative history from FY 1987 through 
FY 1997 to determine the congressional interest in the budgeting and managing 
of PCS travel for military personnel in DoD. 

Use of Computer-Processed Data. We evaluated the completeness of the PCS 
travel data in the System for FY 1994 and FY 1995. We did not perform any 
statistical analysis on the PCS travel data to verify accuracy and reliability of 
the data submitted by the Military Departments and MTMC, or the accuracy 
and reliability of the data entered into the System by DMDC. Not establishing 
the reliability of the data in the System will not materially affect the results of 
our audit. 

Audit Period and Standards. This economy and efficiency audit was 
performed from April through October 1996. We conducted this audit in 
accordance with auditing standards issued by the Comptroller General of the 
United States as implemented by the Inspector General, DoD. We included 
tests of management controls considered necessary. 

Contacts During the Audit. We visited or contacted individuals and 
organizations within the DoD. Further details are available on request. 
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Appendix A. Audit Process 

Management Control Program 

DoD Directive 5010.38, "Internal Management Control Program," April 14, 
1987,* requires DoD organizations to implement a comprehensive system of 
management controls that provides reasonable assurance that programs are 
operating as intended and to evaluate the adequacy of the controls. 

Scope of Review of Management Control Program. We reviewed 
management control procedures at DMDC and in the Office of the Assistant 
Secretary of Defense for Force Management Policy regarding the collection, 
maintenance, and reporting of PCS travel data of military personnel for the 
System. We reviewed management's self-evaluation applicable to those control 
procedures. 

Adequacy of Management Controls. The DMDC management controls over 
the collection, maintenance, and reporting of PCS travel data of military 
personnel for the System were adequate as they applied to the audit objectives. 
However, we identified a material management control weakness for the Office 
of the Assistant Secretary as defined by DoD Directive 5010.38. The Office of 
the Assistant Secretary's controls for operating a centralized management 
information system were not adequate to ensure that complete PCS travel costs 
and associated data were collected and maintained for OSD policy decisions. 
Recommendations l.a., l.b., and 2., if implemented, will improve the Office 
of the Assistant Secretary's procedures for collecting PCS travel data more 
effectively. A copy of the report will be provided to the senior official 
responsible for management controls in the Office of the Under Secretary of 
Defense for Personnel and Readiness. 

Adequacy of Management's Self-Evaluation. Officials in the Office of the 
Assistant Secretary of Defense for Force Management Policy did not identify 
the management and centralization of PCS travel data as an assessable unit and, 
therefore, did not identify the material management control weakness identified 
by the audit. 

Summary of Prior Audits and Other Reviews 

No audit work on the System has been conducted within the past 5 years. 

* DoD Directive 5010.38 has been revised as "Management Control Program," August 26, 
1996. The audit was performed under the April 1987 version of the Directive. 
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Appendix B. Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 
Director, Defense Logistics Studies Information Exchange 

Under Secretary of Defense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Under Secretary of Defense for Personnel and Readiness 

Assistant Secretary of Defense (Command, Control, Communications and Intelligence) 

Assistant to the Secretary of Defense (Public Affairs) 


Department of the Army 

Auditor General, Department of the Army 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 
Auditor General, Department of the Navy 
Superintendent, Naval Postgraduate School 

Department of the Air Force 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

Unified Commands 

Commander in Chief, United States Transportation Command 
Commander, Military Traffic Management Command 
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Appendix B. Report Distribution 

Other Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Logistics Agency 
Director, Defense Manpower Data Center 
Director, National Security Agency 

Inspector General, National Security Agency 
Inspector General, Defense Intelligence Agency 
Inspector General, National Imagery and Mapping Agency 

Non-Defense Federal Organizations and Individuals 

Office of Management and Budget 
General Accounting Office 

National Security and International Affairs Division 
Technical Information Center 

Chairman and ranking minority member of each of the following congressional 
committees and subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 

House Committee on National Security 
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Part III - Management Comments 




Office of the Assistant Secretary of Defense for 
Force Management Policy Comments 

• OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE 
4000 DEFENSE PENTAGON 0­.WASHINGTON, D.C• .II.OSOi o4000 G)

,,-·.-:~1997P'O..C:C MANAG•M•NT 
POUGY 

MEMORANDUM FOR INSPECTOR GENERAL, DEPARTMENT OF DEFENSE 

SUBJECT: 	 Audit Report on Permanent Change of Station Management Information System 
(Project No. 61..B-0044) 

We concur with the 20 November 1996 draft report on the Permanent Change of Station 
Management Information System (PCS-MIS). The USD(P&.R.) intemal suspense to revalidate 
rhe system in November 1996 was suspended pending tbe outcome of this report and the results 
of a working group formed to review tbe PCS-MIS. A recommendation to retain or eliminate the 
PCS-MIS will be made by 28 February 1997. We do not recommend a formal cost benefit 
analysis ar this time. If the dccisjon is to retain a modified system, tighter management controls 
will be instituted to avoid reoccurance. 

This was an ambitious proaram from the stan, given the varying degree of automation 
within the Services' personnel systems. Significant technical problems were never totally solved 
and it is unlikely that they will be in the near term. OSD managers are using alternative means to 
gather necessary data. 

Questions may be clitected to the OSD point of contact for this program, Lr Col Jim 
Wilkinson, DASD(MPP)COMP, who may be reached at telephone# 697-3793. 

0 
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Department of the Army Comments 


DEPARTMENT OF THE ARMY 

OFFICE OF THE DEPUTY CHIEF OF STAFF FOR PERSONNEL 


300 ARMY PeNTAGON 

WASHINGTON, DC 2031CMl300 


DAPB-PRR 17 January 1997 

MEMORANDUM THRU 

DEPUTY CHIEF OF STi\f'F FOR PBRSONNEL 4 'f:JAJI( 

DIRECT-OR, ARMY lill'"m,-~,., .•..•, . •. . .. .. ~~·#?/, 

t 4 lillilllill'ANT SEC~TARY~ THB ARMY fMMU:'O\"~R MiB RESERVfi APf''A.Ht~;r 
FOR US ARMY AUDIT AGENCY, POLICY, FOLLOW-UP AND TRAINING, ATTN: 


SAAG-PMF-E, 3101 PARK CENTER DRIVE, ALEXANDRIA, VA 22302-1596 


SUBJECT: DOD IG Audit on the Pennanent Change of Station (PCS) Management 
Information System (MIS) 

I. The Anny agrees with the results of the DOD IG Audit. As the PCS-MIS system is 

currently configured, it does not provide complete and accurate centralized management 

information on PCS moves and associated costs. Currently, only cost data collected for 

household good shipments is incorporated in the system. This accounts for approximately 

54% of all PCS costs. In order to make the system viable, expenditure data on other PCS 

entitlements, i.e. dislocation allowances, member/dependent mileage and per diem, would be 

required. This would necessitate DFAS involvement. 


2. The Army agrees that PCS-MIS should be suspended until a cost benefit analysis for the 

system is prepared. If the continued use of the system is justified, the Army request~ that 

definitive and comprehensive guidance on reporting requirements be provided. 


3. Point of contact for this office is MAJ Char, 695-4165, or Ms. Mencl, 697-9717. 

--e-­
&1 .. : '"'/"!::)· 
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Department of the Navy Comments 


DEPARTMENT OF THE NAVY 

• 

OFFICE Of' THE SECRETARY 


1000 NAVY PENTAGON 

WASHINGTON. D.C. 2o:sso~1000 

JAN 2 9 1997 

MEMORANDUM FOR THE DEPARTMENT OF DEFENSE ASSISTANT INSPECTOR 
GENERAL FOR AUDITING 

Subj: 	DOD DRAFT REPORT:" PERMANENT CHANGE OF STATION 
MANAGEMENT INFORMATION SYSTEM" (PROJECT NO. 6LB-0044) 

I am responding to the draft audit report forwarded by you in your letter ofNovember 20, 
1996, regarding the Permanent Change of Station Management Information System (PCSMIS). 

The DON concurs with the report findings and recommendation, and is ready to work 
with ASD(FM&P), and the other Services, to design a new PCSMIS. However, we recommend 
including the Defense Finance and Accounting Service (DFAS) and the Defense Information 
Systems Agency (DISA) on the working group. Their participation is required to ensure all 
necessary information is captured in responding to Congressional inquiries and to provide DoD 
managers with meaningful statistical data for the PCS program. 

Specific comments are provided at Attachment 1. 

~<;:, /-feo.---r--fG 
~ERNARD ROSTKER 

Assistant Secretary of the Navy 
(Manpower & Reserve Affairs) 

Copy to: 
NAVINSGEN 
FM0-31 
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Department of the Navy Comments 

Department of the Navy Response 

to 


DODIG Draft Report of20 NOV 1997 

on 


Permanent Change ofStation Management Information System 

Project No. 6LB-0044 


Recommendations I: 

That the Under Secretary ofDefense for Personnel and Readiness suspend DoD 
Instruction 1315.16 until: (a) a cost benefit analysis for the PCSMIS is updated to ensure the 
economy and utility ofthe System's operation and (b) establish more comprehensive guidance 
for collecting, maintaining and reporting data in coordination with other agencies after the 
System is rejustified with an updated cost benefit analysis. 

DON Position: 

~- We are available to participate on a working group to conduct a cost benefit 
analysis and to participate in the development ofan improved PCSMIS. 

Recommendation 2: 

Recommend the Secretaries of the Military Departments and the Commander, Military 
Traffic Management Command, develop and implement standard operating procedures for 
collecting, maintaining, and reporting permanent change of station travel data to comply with 
revised guidance. 

DON Posjtion· 

~ However, we strongly recommend the Defense Finance and Accounting Service 
(DF AS) be included in the PCSMIS development process. DF AS can provide 100% ofPCS 
program costs, which would make an updated PCSMIS a more meaningful management tool. 

Enclosure (1) 
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Department of the Air Force Comments 


DEPARTMENT OF THE AIR FORCE 
HEADQUAR\ERS UNITED STATES AIR FORCE 

WASHINGTON, DC 

-t 2 JAN 1997 

MEMORANDUM FOR 	 ASSISTANT INSPECTOR GENERAL FOR AUDITING 
OFFICE OF THE INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

FROM: 	 HQ USAF/DPX 
1040 Air Force Pentagon 
Washington DC 20330-1040 

SUBJECT: 	 DoD(IG) Draft Audit Report on Permanent Change of Station (PCS) Management 
Information System (Project No. 6LB-0044) 

This is in reply to your memorandum requesting the Assistant Secretary ofthe Air Force 
(Financial Management and Controller) provide Air Force comments on subject report. 

We concur with the recommendations for corrective action outlined in the draft report, and offer 
the following comments with regard to report findings. 

Reference page 7, Implementation and Eriforcement ofDoD Guidance, paragraph 3. Report 
findings indicate no audit trail, no documented evidence of data submitted to DMDC, and no related 
formal instructions for processing data were found. The Air Force office responsible for submitting 
information to DMDC indicates it has numerous procedures, policies, systems edits, etc., in-place for 
reviewing, vcrif)•ing and validating PCS data, before and after the move. The office maintains the last 
three activity reports on PCS data submissions which document the total number of records submitted on 
enlisted and officer moves. Copies ofmailing instructions to the tape librarian are also maintained. 
Included with the magnetic tapes is a "Letter ofTransmittal" containing file identification, record counts, 
tape numbers, record sizes and blocking factors. The letter also contains tape attributes, describing 
format, tape type, etc.. We believe this qualifies as an audit trail and instructions for processing the data 
and ask you to consider revising report findings. 

Air Force points of contact for this audit are Maj Swilling, HQ USAF/DPXFC, 
DSN: 224-8275 for PCS policy and Mr. Johnny Collins, AFPC/DPSARR, DSN: 487-2821 for system 
related issues. 

Brigadier Gener , 
Director, Military Personnel Policy 

cc: 

SAF/FMPF 
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Military Traffic Management Command 
Comments 

DEPARTMENT OF THE ARMY 

HEADQUARTERS, MIUTARYTRAFFIC MANAGEMENT COMMAND 


5611 COWMBIAPIKE 

FALLS CHURCH, VA 22041-5050 


Rl!PLYTO 
ATTENTION OF 

MTCS (36-2a) 1 7 JAi 1997 

MEMORANDUM FOR Inspector General, Depanment ofDefense, ATTN: Mr. John A. 
Gannon, 400 Anny Navy Drive, Arlington, VA 22202-2884 

SUBIBCT: Draft Audit Report on Pennanent Change of Station Management Information 
System (Project No. 6LB-0044) dated November 20, 1996 

I. This memorandum provides the Military Traffic Management Command (MTMC) comments 
on subject draft report. 

2. General comments on data in the report are enclosed. 

3. MTMC comments on the recommendations are: 

Recommendation I - To rejustify the need for the Pennanent Change of Station 
Management Infonnation System: MTMC does not have comments on this recommendation. 

Recommendation 2 - To develop and implement standard operating procedures for 
collecting, maintaining, and reporting permanent change of station data: Ifthe Under Secretary of 
Defense for Personnel and Readiness rejustifies the Permanent Change of Station Management 
Information System, MTMC will work with the services to provide the data necessary to support 
the system. 

FOR THE COMMANDER: 

'"":
\j~:J!:.' 

r-
/

~~o~~ YE 

Chiefof Staff 

Encl 

- ..·-­
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Military Traffic Management Command Comments 

MILITARY TRAFFIC MANAGEMENT COMMAND 

COMMENTS ON 


DRAFT REPORT PERMANENT CHANGE of STATION 

MANAGEMENT lNFORMATION SYSTEM PROJECT NO. 6LB-0044 


Comments keyed to draft report are: 

Audit Objective page 3 and Conclusion page 11. The stated audit objective was to 
detennine ifthe most efficient and cost effective transportation mode were used to move military 
officer household goods and other personnel property. Audit conclusion is that the PCS 
Management Infonnation System does not provide management organizations useful data to 
evaluate their programs. 

Comment. Approximately two-thirds ofall personnal property shipments are either 
domestic shipments or straight international shipments. These shipments do not have any 
additional costs associated with them other than the carrier bid cost. As such, the conclusion can 
be made that at least 66 percent ofall shipments move in the most efficient manner. 

MTMC does not collect all costs page 7. 
Comment. The report correctly states that MTMC does not collect air and sea 

transportation costs. Use ofAir Mobility Command and Military Sealift Command for personnal 
property shipments is determined by the military services irrespective ofcosts at rates set by 
DOD. The services or anyone needing these costs should obtain them directly from the respective 
commands. 

General Comment. Cost data provided by MTMC on personnal property shipments are 
obtained from the paying finance offices. Payment data is collected 3 to 6 months after payment 
and in many instances data is reported up to 2 years after the actual move has occurred. For 
decision making process MTMC supports the use of budget and appropriation data as discussed 
on page 8 of the report. 
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Audit Team Members 

This report was produced by the Logistics Support Directorate, Office of the 
Assistant Inspector General for Auditing, DoD. 
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