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INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704 


November 2, 20 I 0 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/CHIEF 
FINANCIAL OFFICER 

DEPUTY CHIEF MANAGEMENT OFFICER 
DIRECTOR, BUSINESS TRANSFORMATION AGENCY 
DIRECTOR, COST ASSESSMENT AND PROGRAM 

EVALUATION 
AUDITOR GENERAL, DEPARTMENT OF THE ARMY 

SUBJECT: Insufficient Governance Over Logistics Modernization Program System 
Development (Report No. 0-2011-015) 

We are providing this report for review and comment. The Army has reported to 
Congress that the Logistics Modernization Program system would be the Army Working 
Capita l Fund's system so lution for obta ining auditable financial statements. However, 
after more than 10 years in development, costing $1 .1 billion, the Army has failed to 
deliver a system that is U.S. Government Standard General Ledger compliant. We 
considered management comments on a draft of the report in preparing the final report. 

000 Directive 7650.3 requires that all recommendations be resolved promptly. The 
Under Secretary of Defense (Comptroller)/Chief Financial Officer and Deputy Ch ief 
Management Officer comments were genera ll y responsive. However, they did not agree 
to delay furt her deployment of the Logistics Modernization Program system or request an 
analysis of alternatives to determine whether the program continuation was cost 
beneficial. The Assistant Secretary of the Army (Financial Management and 
Comptroll er) comments were responsive. We did not receive comments from the 
Director of Cost Assessment and Program Eva luation on Recommendation 2. 
Therefore, we request additional comments from the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer and Deputy Chief Management Officer on 
Recommendations I.b, I.c, and 3.a, and from the Director of Cost Assessment and 
Program Evaluation on Recommendation 2 by January 2, 20 II. 

If possible, send a .pdf file containing your comments to auddbo@dodig.mil. Copies of 
your comments must have the actual signature of the authorizing official for you r 
organization. We are unable to accept the IS ignedl symbol in place of the actual 
signature. If you arrange to send classified comments electronically, you must send them 
over the SECRET Internet Protocol Router Network (SIPRNET). 

We appreciate the courtesies extended to the staff. P"'''-li. direct questions to Ms. Patricia 
A. Marsh at (703) 601-5868 (DSN 329-5868). 

mailto:auddbo@dodig.mil


 

 

 



 

 
 

  
    

  
 

  
  

  
 

 
   

  

 
  

  
   

  
  

 
 

 
 

 

  
 

  
  

 

  
 

   
  

 
  

 

 

  
 

 
     

 

  
   

  
  

 
  

 
  

 
 
 

 
  

 
  

 
 

 
 

Report No. D-2011-015  (Project No. D2009-D000FI-0139.000)       November 2, 2010 

Results in Brief:  Insufficient Governance 
Over Logistics Modernization Program  
System Development 

What We Did 
We determined whether the Logistics 
Modernization Program system (LMP) was 
compliant with the U.S. Government Standard 
General Ledger (USSGL) at the transaction 
level (USSGL compliant). 

What We Found 
The Army reported to Congress that LMP 
would be the Army Working Capital Fund’s 
(AWCF) system solution for obtaining auditable 
financial statements.  However, after more than 
10 years in development, costing $1.1 billion, 
the Army has failed to deliver a system that is 
USSGL compliant.  

Army and DOD financial communities did not 
establish the appropriate senior-level 
governance needed to develop, test, and 
implement the LMP financial management 
requirements and processes needed to record 
AWCF financial data at the transaction level. 
As a result, LMP was not substantially 
compliant with the Federal Financial 
Management Improvement Act of 1996.  The 
system also did not resolve any of the AWCF’s 
internal control weaknesses.  Therefore, the 
Army will need to spend additional funds to 
comply with USSGL requirements and achieve 
an unqualified audit opinion on its AWCF 
financial statements. 

What We Recommend 
The Under Secretary of Defense (Comptroller)/ 
Chief Financial Officer and Deputy Chief 
Management Officer should advise the Deputy 
Secretary of Defense and Deputy Director for 
Management at the Office of Management and 

Budget to select LMP as a high-risk system for 
review.  We also recommend that they delay 
further LMP deployment until, at the minimum, 
the Army demonstrates that funding is available 
and it has an approved plan in place to comply 
with the Standard Financial Information 
Structure requirements.  They should also 
update guidance for specific general ledger 
accounts and transaction codes and validate 
compliance with these requirements.   

The Assistant Secretary of the Army (Financial 
Management and Comptroller) should assume 
operational control over developing, approving, 
and implementing LMP financial requirements. 

Management Comments and 
Our Response 
The Under Secretary of Defense 
(Comptroller)/Chief Financial Officer and 
Deputy Chief Management Officer generally 
agreed to the recommendations.  However, they 
did not agree to delay LMP deployment or 
request an analysis of alternatives to determine 
cost effectiveness.  The Assistant Secretary of 
the Army (Financial Management and 
Comptroller) agreed to implement our 
recommendations.  The Director of Cost 
Assessment and Program Evaluation did not 
provide comments.  We request that DOD 
management reconsider its position on 
proceeding with a cost benefit analysis, 
coordinating with the DOD Efficiencies Task 
Force and ensuring LMP compliance with 
Standard Financial Information Structure 
requirements.  DOD managers should provide 
additional comments to the final report as 
specified in the recommendations table on the 
back of this page. 
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Recommendations Table 

 Management Recommendations 
 Requiring Comment  

 No Additional Comments 
Required  

Under Secretary of Defense 
 (Comptroller)/Chief Financial Officer  

  1.b, 3.a  1.a, 1.c, 3.b, 3.c  

Deputy Chief Management Officer  1.b, 1.c, 3.a  1.a, 3.b, 3.c  
  Director of Cost Assessment and Program 

 Evaluation 
 2  

Assistant Secretary of the Army (Financial  
Management and Comptroller)  

  4.a, 4.b, 4.c, 4.d.(1), 
4.d.(2)  

Please provide comments by January 2, 2011. 



 

 
 

   
 
 
 

          
 

         
          

        
 

   
             
 

               
        

     
    
 

  
 
          
         
  
        
         

        
    

              
         
 

   
 

   
 
     

        
       

 

Table of Contents 

Introduction	  1 


Objective  1 

Background  1 

Review of Internal Controls  3 


Finding. Developing and Maintaining the Logistics Modernization Program
 
System General Ledger  4 


Assessing USSGL Compliance  5 

LMP Development Process Was Ineffective  12 

LMP Has Not Achieved FFMIA Compliance  15 

Recommendations, Management Comments, and Our Response  21
 

Appendices 

A.  Scope and Methodology	  27 

B.  Prior Coverage	  29 

C.  	Logistics Modernization Program System Deployment Schedule and 

         Schedule of FFMIA Guidance Issued  30 

D.  Regulatory and Policy Guidance	  32 

E. Standard Financial Information Structure	  36 

F.  	Additional U.S. Government Standard General Ledger Accounts Needed
 

in the Logistics Modernization Program System  43 

G. Effects of Incorrectly Implementing Attributes	  45 


Glossary  	 47 


Management Comments 

Joint Under Secretary of Defense (Comptroller) and Deputy Chief
 
Management Officer  49 

Department of the Army  53 




 

 
 



 

 

 

 
 

 
  

  

    

    
  

 
 

 
  

  

 
   
   

  
  

  
 

 

  
   

  
   

 
   

 
 

   
  

 
  

  
     

 

Introduction 
Objectives 
Our overall objective was to determine whether internal controls over Army Working 
Capital Fund (AWCF) accounting transactions originating in the Logistics Modernization 
Program system (LMP) were adequate.  Specifically, we planned to determine whether 
LMP properly supported accounting transactions with verifiable audit trails and recorded 
transactions as required by the U.S. Government Standard General Ledger (USSGL). 
Additionally, we planned to determine the reasons for any abnormal balances reported in 
the general ledger account codes (GLAC). However, based on the LMP general ledger 
problems we initially identified, we limited the scope of this phase of the audit to 
determining whether LMP was compliant with the USSGL at the transaction level 
(USSGL compliant).  

See Appendix A for a discussion of our scope and methodology and Appendix B for prior 
audit coverage.  See the Glossary for the definition of technical terms used in this report. 

Background 
The Army has experienced long-standing financial reporting problems in its AWCF 
business areas (Supply Management and Industrial Operations).  The Army did not 
design its legacy accounting systems to collect and record financial information using the 
accrual accounting method or to maintain auditable data at the transaction level to 
support the amounts reported on the AWCF financial statements.  The legacy systems 
also did not have the capability to populate the required GLACs using transactional data 
provided by other DOD mixed systems supporting AWCF-related business events.  As a 
result, AWCF and Defense Finance and Accounting Service (DFAS) personnel used 
manual data calls and journal vouchers to produce a significant portion of the amounts 
reported in the AWCF financial statements. In the FY 2010 AWCF Financial Statement 
engagement letter, the Army acknowledged 10 material weaknesses related to its AWCF 
business processes and systems. 

Logistics Modernization Program System 
In an attempt to standardize and develop an effective financial management process 
throughout the Department, DOD embarked on various efforts to implement new 
financial management systems and associated business processes.  These efforts involved 
implementing new commercial off-the-shelf Enterprise Resource Planning (ERP) systems 
that were capable of handling financial transactions throughout an event’s life cycle.  
These ERP systems would provide the integration needed to minimize system interface 
problems and provide greater DOD financial visibility.  The Assistant Secretary of the 
Army (Financial Management and Comptroller) (ASA[FM&C]) identified LMP as the 
AWCF’s target system for resolving its long-standing financial reporting problems. 

1 




 

 

  
   

  
  

   
  

   
  

    
   

   
  

 
   

   
   

  
 

   
  
 

   
 

 

     
 

  
  

 
 

  
 

  
  

 
  

  
  

 
  

                                                 
 
  

   

In December 1999, the Program Director, U. S. Army Wholesale LMP, Army Materiel 
Command (AMC), initiated a service contract that would provide logistical and financial 
data to support the AWCF business areas and maintain the legacy systems until LMP 
could be fully deployed.  Under the contract terms, the LMP contractor provides the 
Army with the system functionality as a service and maintains proprietary control over 
the actual system while the Army maintains control over its data.  LMP uses SAP ERP 
software that provides funds management, weapon system life cycle management, and 
material supply and service management capabilities.  The Army developed LMP to 
modernize Army logistics business practices and meet future military readiness 
requirements.  The DOD Investment Review Boards (IRBs) are responsible for ensuring 
that DOD systems comply with the DOD Business Enterprise Architecture.  DOD 
assigned the Material Supply and Services Management IRB oversight responsibilities 
for LMP because the system performs primarily logistical functions. 

LMP became operational in July 2003 as the AWCF target general ledger accounting 
system (target system) when the LMP Project Office (PO) deployed the system to the 
CECOM Life Cycle Management Command, New Jersey; Tobyhanna Army Depot, 
Pennsylvania; DFAS locations; and several other AMC activities supporting the AWCF 
Supply Management business area.  For the second deployment, in May 2009, the 
LMP PO fielded the system to the Aviation and Missile Life Cycle Management 
Command, Alabama; Corpus Christi Army Depot, Texas; and Letterkenny Army Depot, 
Pennsylvania.  The Army completed the third and final system deployment on 
October 21, 2010 at TACOM Life Cycle Management Command activities in Illinois and 
Michigan and all remaining AWCF Supply Management and Industrial Operations 
activities.1 LMP supports more than 17,000 users worldwide.  The LMP PO informed us 
that AMC spent $1.1 billion on LMP from FY 2000 through FY 2009. 

See Appendix C for the LMP deployment schedule and a timeline of key events that 
affected the LMP financial system development discussed in this report.  

Federal Financial Management Improvement Act 
Requirements 
Public Law 104-208, “Omnibus Consolidated Appropriations Act, 1997,” September 30, 
1996, Title VIII, “Federal Financial Management Improvement Act of 1996” (FFMIA), 
advanced Federal financial management by requiring that Federal agencies implement 
financial management systems that are capable of routinely providing reliable financial 
information across the Federal Government and applying uniform accounting standards.  
FFMIA, Section 803, requires: 

• agencies to implement and maintain financial management systems that comply 
substantially with (1) Federal financial management system requirements, 
(2) applicable Federal accounting standards, and (3) the USSGL at the transaction 
level (Section 803[a]); 

1 During the audit period, the Army had not accomplished the final deployment.  The Army decision to 
accomplish the final deployment occurred on September 21, 2010, after the issuance of the draft report. 
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• auditors to report on agency compliance with the three stated requirements as part 
of financial statement audit reports (Section 803[b]); and 

• agency heads to determine annually, based on audit reports and other information, 
whether their financial management systems comply with FFMIA. If the financial 
management systems do not substantially comply, agencies in consultation with the 
Director, Office of Management and Budget (OMB) are required to develop 
remediation plans and submit them to the OMB (Section 803[c]). 

The OMB, Department of Treasury, and DOD have issued regulatory and policy 
guidance to assist DOD activities in achieving compliance with the FFMIA. 

Appendix D provides details related to the guidance issued that impact the LMP system’s 
compliance with FFMIA.  A key DOD policy to assist with FFMIA compliance was the 
development of the Standard Financial Information Structure (SFIS). 

Appendix E provides details about how implementing SFIS requirements, including the 
USSGL SFIS Transaction Library (hereafter referred to as SFIS Transaction Library) and 
the DOD Standard Chart of Accounts, would result in target systems being USSGL 
compliant. 

Review of Internal Controls 
We determined that an internal control weakness as defined by DOD Instruction 5010.40, 
“Managers’ Internal Control (MIC) Program Procedures,” July 29, 2010, existed in 
implementing LMP.  Senior DOD and Army financial managers did not define roles and 
responsibilities or implement policy and the proper oversight needed to ensure that they 
developed and maintained an LMP system chart of accounts that is USSGL compliant.  
Implementing Recommendation 4 will assist the Army in developing the internal control 
structure needed to provide proper oversight of the final development and deployment of 
LMP and ensure future compliance with changes in the USSGL.  We will provide a copy 
of the report to the senior official responsible for internal controls in DOD and the 
Department of the Army. 

3 




 

 

   
   

  
 

    

    

   

  
 

   
 

  

 
  

  
  

  
   

    

   
    

    
 

  
  

 
   

 

  
    

  
  

                                                 
 
   

   

Finding. Developing and Maintaining the 
Logistics Modernization Program System 
General Ledger
The Army developed and deployed LMP to AWCF activities without ensuring that the 
system was USSGL compliant.  Specifically, LMP did not: 

•	 contain all the necessary GLACs, 

•	 record attribute values correctly, 

•	 report trial balance data directly to the Defense Departmental Reporting System 
(DDRS), or 

•	 have the capability to demonstrate that the LMP transaction library complied with 
USSGL posting logic.  

This occurred because the Army and DOD financial communities2  did not establish the 
appropriate senior-level governance over developing testing, and implementing LMP 
financial management requirements and processes.  As a result, LMP was not 
substantially compliant with the FFMIA despite costing the Army $1.1 billion.  The 
system also does not resolve the AWCF’s long-standing material internal control 
weaknesses.  Therefore, the Army will need to spend additional funds to develop and 
implement the LMP functionality needed to achieve USSGL compliance and correct the 
known financial reporting deficiencies preventing the AWCF from achieving an 
unqualified audit opinion. 

FFMIA Compliance 
To comply with the FFMIA requirement to post financial events at the transaction level, 
Supplement No. S2 to the Treasury Financial Manual, volume 1 (the Supplement), 
requires financial management systems to post transactions using the appropriate USSGL 
4-position GLACs and all applicable attribute domain values. DOD Financial 
Management Regulation (DOD FMR), volume 1, “General Financial Management 
Information, Systems, and Requirements,” chapter 7, “United States Standard General 
Ledger,” directs that all DOD target systems post DOD transactions to the appropriate 
GLACs and attributes using the Supplement, Section III, posting logic contained in the 
SFIS Transaction Library.  Beginning in FY 2010, DOD FMR, volume 1, chapter 3, 
“Federal Financial Management Improvement Act of 1996 Compliance, Evaluation, and 
Reporting,” requires DOD reporting entities to report annually the results of their 
evaluation of FFMIA compliance in the Annual Statement of Assurance. 

The Deputy Chief Management Officer (DCMO) is the senior official responsible for 
assisting the Secretary of Defense and the Deputy Secretary of Defense in effectively and 
efficiently organizing DOD business operations.  The DCMO supervises and oversees 
Business Transformation Agency (BTA) and the DOD Performance Improvement 

2 The DOD financial communities discussed in this report include the Offices of Under Secretary of 
Defense (Comptroller), DCMO, BTA, and DFAS. 
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Officer.  The Under Secretary of Defense (Comptroller/Chief Financial Officer 
(USD(C)/CFO) has overall responsibility for DOD financial management systems and for 
issuing and monitoring DOD’s FFMIA compliance policy, while the BTA has 
responsibility for updating the DOD Business Enterprise Architecture with the FFMIA 
requirements.  The BTA also plays a major role in approving future system deployments 
through its involvement in the IRB review and approval process.   

To help it satisfy its responsibility for developing DOD financial management system 
requirements and systems integration strategies, DFAS issued DFAS Manual 7900.4G, 
“A Guide to Federal Requirements for Financial Management Systems” (DFAS Blue 
Book).  The DFAS Blue Book contains the financial management system requirements to 
achieve FFMIA compliance.3   The ASA(FM&C) has primary responsibility for ensuring 
that the Army developed its ERP systems correctly  The LMP Program Manager is 
responsible for developing and deploying LMP and ensuring that it complied with the 
DOD Business Enterprise Architecture requirements.  In March 2006, the Army aligned 
the LMP Program under the Army Program Executive Office, Enterprise Information 
Systems.  AMC is responsible for managing LMP’s deployment to AWCF activities and 
tracking LMP requirements, including compliance with the USSGL and SFIS 
requirements, because AMC designed LMP primarily to fulfill the AWCF activities’ 
logistical functions. 

Assessing USSGL Compliance
The Army developed LMP and substantially deployed it to AWCF activities without 
ensuring that it was USSGL compliant.  The August 2009 LMP general ledger did not: 

•	 contain all the USSGL accounts required to support AWCF financial 
reporting, 

•	 populate USSGL-required attributes at the transaction level, or 

•	 generate a trial balance that could directly populate the DOD Standard Chart 
of Accounts. 

In addition, the system did not have the capability to readily produce reports to 
demonstrate that LMP transaction codes met the posting logic required by the USSGL 
and SFIS Transaction Library.  Army and DFAS personnel responsible for developing 
the LMP financial management requirements could not provide documentation showing 
how the Army developed LMP’s functionality to achieve USSGL compliance.  

3 From January 1998 through February 2010, DFAS issued 13 versions of the DFAS Blue Book. The 
current 8.0 version is dated February 2010 and was renamed DFAS 7900.4-M, “Financial Management 
Systems Requirements Manual.” 
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LMP Does Not Contain the Chart of Accounts Needed to Support 
the AWCF Financial Statements 
LMP did not contain all the GLACs necessary to record AWCF financial transactions 
because financial management personnel in the Office of the Under Secretary of Defense 
(Comptroller) (OUSD[C]) and Office of the ASA(FM&C) did not play a major role in 
establishing the LMP chart of accounts.  Instead, they permitted AMC, LMP PO, and 
DFAS personnel to develop the LMP chart of accounts based on the GLAC structure and 

business processes in the legacy systems without 
ensuring LMP included the additional GLACs required to 
be USSGL compliant.  As a target system, LMP should 
include all the GLACs necessary to record AWCF 
financial transactions.  The system should include those 
originating from DOD mixed systems, and maintain 

subsidiary information and a comprehensive chart of accounts to process all AWCF 
financial transactions through a single general ledger system.  This would alleviate the 
need for DFAS to record values using department-level journal vouchers and other 
manual processes. 

Financial Managers Did Not Select the Appropriate USSGL 
Accounts 
We compared the LMP chart of accounts, as of August 19, 2009, with the FY 2009 
USSGL chart of accounts to determine whether LMP contained all the accounts 
necessary to record AWCF business operations accurately.  The USSGL contained 
433 GLACs.  However, LMP’s general ledger only contained 132 GLACs applicable to 
the AWCF.  Together with the OUSD(C), we determined that Defense Working Capital 
Fund general ledgers should have included at least 174 of the 433 GLACs.4   Appendix F 
identifies the 42 GLACs missing from LMP.  Without the 42 missing GLACs, LMP 
cannot record all AWCF business transactions correctly and will continue to report 
AWCF financial data inaccurately. For example, the LMP general ledger did not include: 

•	 GLAC 5780, “Imputed Financing Sources.”  Statement of Federal Financial 
Accounting Standards No. 4, “Managerial Cost Accounting Concepts and 
Standards for the Federal Government,” July 31, 1995, requires reporting 
entities to measure and report the full cost of producing outputs in general 
purpose financial reports.  For an entity to correctly record costs incurred that 
are paid for by other entities, the USSGL requires the accounting system to 
debit GLAC 6730, “Imputed Costs,” and credit GLAC 5780, “Imputed 
Financing Sources,” and requires these accounts to contain the same balance. 
The LMP chart of accounts contained only GLAC 6730.  In addition, 
beginning in FY 2011, LMP must report the AWCF’s use of buildings and 

4 As of August 19, 2009, the LMP chart of accounts contained 142 GLACs:  135 GLACs that were listed in 
the USSGL and 7 GLACs that were not listed in the USSGL.  Of the 135 USSGL GLACs, 3 are used to 
record transactions for the Statement of Custodial Activity (GLACs 2980, 5990, and 5991).  Because the 
AWCF does not prepare that statement, we excluded them from our count. 
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other structures paid for using other than Defense Working Capital Funds 
(97X4930) as an imputed cost.  Because the LMP chart of accounts did not 
contain GLAC 5780, the AWCF was unable to record imputed costs as 
required by the USSGL.  

•	 Contract Authority GLACs.  In first quarter FY 2010, the AWCF reported 
over $11.2 billion in contract authority, which comprised 59 percent of the 
$18.9 billion in total AWCF Budgetary Resources.  The USSGL contains 
11 budgetary GLACs that should be in a working capital fund target system to 
record transactions related to the use of contract authority.  LMP contained 
only 3 of the 11 GLACs and, therefore, was not recording in the general 
ledger all the data necessary to populate the Statement of Budgetary 
Resources correctly. For example, the Statement of Budgetary Resources 
required 5 of the 11 contract authority GLACs to populate line 6, 
“Permanently Not Available.”  However, the LMP chart of accounts did not 
contain these five GLACs. As of December 31, 2009, the AWCF reported 
$5.1 billion in these five GLACs in DDRS.  DFAS used manual adjustments 
to create the budgetary account balances.  DFAS derived the data from other 
than LMP and other AWCF systems general ledgers. 

We discussed with AMC and DFAS personnel the process they followed to develop the 
LMP general ledger for the first deployment in FY 2003 to determine how they ensured 
the general ledger was USSGL compliant.  They told us that many of the individuals 
responsible for creating the original general ledger were no longer available.  In addition, 
because responsible individuals had not documented the process for future reference, 
current personnel could not provide us documentation to support the rationale for not 
establishing specific GLACs in the LMP general ledger.  OUSD(C) and ASA(FM&C) 
personnel had not verified that the LMP chart of accounts complied with USSGL 
requirements or approved decisions to exclude specific GLACs.  

OMB Circular No. A-123, “Management’s 
Responsibility for Internal Control,” December 21, 
2004, requires management to develop effective 
internal control over its financial reporting process.  
The Circular requires that agencies maintain 
documentation of both the controls that are in place 
and the assessment process management used to 
determine control effectiveness.  The Army and 
DFAS should have documented how they assessed the LMP business processes, verified 
the correct LMP posting logic, and determined whether the LMP general ledger included 
all applicable GLACs.  DOD and Army financial managers should have validated the 
actions taken and ensured that the LMP chart of accounts captured all AWCF-related 
business events at the transaction level.  

After the initial deployment, the LMP PO and DFAS developed a process for identifying 
and implementing changes to GLACs in LMP.  However, this process was ineffective 
and did not require that ASA(FM&C) personnel approve changes to the LMP chart of 
accounts.  Based on discussions with DFAS personnel responsible for identifying GLAC 
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changes, we determined that the Army did not add and delete GLACs in LMP to stay 
current with changes to the Supplement.  For example, the Supplement rescinded the use 
of GLAC 1450 for FY 2007 reporting, but LMP continues to populate this GLAC.  
DFAS personnel informed us that before August 2009, the Army had added only Army 
directed point accounts5 to existing GLACs.  Neither DFAS nor Army personnel could 
tell us who was responsible for assessing the impact on LMP of changes made to the 
Supplement.   

The ASA(FM&C) needs to ensure that Army financial managers examine and document 
AWCF business processes and determine whether the LMP chart of accounts contains the 
GLACs needed to record the associated events.  The Army financial managers need to 
document the rationale for deviations from the GLACs and establish any missing GLACs 
or remove any unnecessary GLACs from the LMP chart of accounts.  In addition, the 
ASA(FM&C) should establish responsibility for and develop procedures to monitor 
changes to the USSGL chart of accounts and ensure that LMP is updated as necessary 
after the release of each new Supplement. 

Financial Managers Should Have Required the LMP PO to 
Implement the DOD Standard Chart of Accounts 

DOD permitted the second deployment of LMP in 
May 2009 before the Army implemented the DOD 
Standard Chart of Accounts.  The Acting Deputy 
Chief Financial Officer issued a memorandum, DOD 
Standard Chart of Accounts in Standard Financial 
Information Structure (SFIS),”August 13, 2007, that 
required target systems to implement a DOD 
Standard Chart of Accounts as an essential 

component for establishing the DOD SFIS environment.  However, it did not provide a 
specific date for target systems to comply.  The Army did not implement the DOD 
Standard Chart of Accounts in LMP as of September 30, 2009, and did not plan to 
implement it before LMP achieved full deployment in October 2010.  

The DOD Standard Chart of Accounts uses USSGL/DOD account numbers that allow 
DOD accounting systems to capture the detailed transactional data needed to correctly 
populate the financial statements and other financial reports.6   When properly 
implemented in all target systems, the DOD Standard Chart of Accounts will provide a 
consistent and reliable financial reporting process and allow the target systems to report 

5 A point account is the 5-position extension added to the GLAC that allows agencies to track agency 
specific attributes and information related to financial events. The additional information is needed for 
making management decisions.  All point accounts must roll up to the original 4-position GLAC.
6 DOD uses the term “USSGL/DOD account number” to refer to the 9-position account numbers in its 
Standard Chart of Accounts.  It is comprised of the 4-position USSGL (XXXX) plus a 5-position DOD 
standard account extension (.XXXX).  GLAC 1310.9000, “Accounts Receivable,” is an example of a 
USSGL/DOD account number. 
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trial balance data directly to DDRS thereby eliminating the need to crosswalk or adjust 
the data.  Because DOD based the USSGL/DOD account numbers on the USSGL 
GLACs, the DOD Standard Chart of Accounts contains some USSGL/DOD account 
numbers that would not apply to AWCF operations.  However, the DOD guidance did not 
identify which USSGL/DOD account numbers LMP needed to implement to record 
financial transactions correctly. 

The DOD memorandum also allowed target systems to post their chart of accounts in 
more detail than required by the DOD Standard Chart of Accounts.  However, each target 
system must include the DOD Standard Chart of Accounts and crosswalk any of the 
unique posting GLACs to a specific USSGL/DOD account number to summarize the 
transactional data correctly and transmit the data to DDRS in that standard format.  When 
the Army initially deployed LMP in FY 2003, the Army established its own unique 
5-position GLAC extensions (.XXXX) to record AWCF business transactions.  These 
extensions were not compatible with the 5-position DOD standard account extensions 
now established for the DOD Standard Chart of Accounts.  Therefore, the LMP chart of 
accounts is currently unable to report to DDRS correctly. LMP PO personnel informed 
us that LMP would be capable of using the DOD Standard Chart of Accounts and 
interfacing directly with DDRS when LMP is fully compliant with SFIS requirements in 
March 2011. 

When the Deputy Chief Financial Officer issued the August 2007 guidance, 
ASA(FM&C) personnel should have directed AMC and the LMP PO to immediately 
implement the DOD Standard Chart of Accounts in LMP.  They could have 
accomplished this by making changes to LMP so it either: 

•	 posted transactions directly to the new USSGL/DOD accounts, or 

•	 internally crosswalked the LMP GLACs to the DOD Standard Chart of 
Accounts.  

Instead, LMP continued to generate and transmit its trial balance data to DFAS in the 
same non-standard account structure used by the AWCF legacy accounting systems.  As 
a result, DFAS must crosswalk the trial balance data to the DOD Standard Chart of 
Accounts in DDRS to prepare the AWCF financial statements.  To ensure that LMP 
contains all the appropriate GLACs and will be able to populate the AWCF financial 
statements correctly, the ASA(FM&C) should require the LMP PO to implement the 
DOD Standard Chart of Accounts in LMP and work with DFAS to ensure that the LMP 
trial balance data can be accurately reported directly to DDRS. In addition, the OUSD(C) 
should revise its guidance for the DOD Standard Chart of Accounts and identify by 
funding types the core guidance for which specific USSGL/DOD accounts numbers 
apply to assist the DOD Components in correctly populating the financial statements. 
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LMP Should Be Recording USSGL Attributes Values 
Army financial managers did not ensure that LMP recorded each transaction with the 
appropriate USSGL attribute values.  The Supplement requires that systems post all 
transactions using the appropriate 4-position GLACs and the appropriate attribute values, 
as defined in the Supplement, Section IV.  The Supplement requires recording the 
attribute fields with specific domain values to provide lower-level detail about each 
transaction, which satisfy financial reporting requirements.  We identified 23 USSGL 
attribute fields that a system must populate to comply with Federal Agencies’ Centralized 
Trial-Balance System reporting requirements.  For each of the 23 USSGL attribute fields, 
LMP either did not populate the attribute fields or did not record them correctly.  

The LMP PO developed the functionality in LMP to record only 2 of the 23 attributes 
(Federal/Non-Federal and Trading Partner), and LMP did not correctly record them.  
Specifically, the December 2008 through December 2009 LMP trial balance data showed 
that LMP could not distinguish between Federal and non-Federal transactions or identify 
the trading partners involved.  LMP users have generated numerous system change 
requests since 2003 to report problems related to this issue, and Army and DFAS 
financial managers have recognized the need to take action to address the problems.  
However, LMP system development managers have not sufficiently prioritized these 
problems or taken the corrective actions necessary to continue with the final system 
deployment in October 2010.  LMP PO personnel stated that they plan to correct 
problems with the two existing attributes when they implement SFIS requirements in 
March 2011.  Appendix G explains how incorrectly implementing these two attributes 
has adversely affected the Army’s ability to resolve abnormal balances and its material 
weakness involving intragovernmental eliminations. 

When it initially designed LMP, the Army did not direct the LMP Program Manager to 
establish a requirement for populating the remaining 21 of the 23 attributes.  LMP PO 
personnel informed us that the SAP ERP software had the functionality to populate 
15 of the 21 attributes using the SAP ERP software fields available, but it did not 
contain data fields for the other six attributes.7   The ability to record attribute values for 
each transaction is essential for a target system to be USSGL compliant.  We reviewed 
the BTA SFIS Compliance Checklist, version 5.0, that the LMP PO submitted to the IRB 
in November 2008.  The self-certification checklist reported that LMP would be able to 
populate all of the attribute fields in October 2009, when the system achieved compliance 
with SFIS requirements.  However, in August 2009, Army financial managers and the 
LMP PO reported that LMP would not begin populating the attributes until March 2011, 
when LMP becomes fully compliant with SFIS requirements.  Until the Army 
implements the SFIS requirements, LMP is not USSGL compliant at the transaction level 
and Army managers have little assurance that LMP can meet financial reporting 
requirements. 

7 In December 2009, LMP PO personnel added data fields to the LMP Special Ledger 95 to capture many 
of the SFIS data elements not available in the SAP ERP software, including the six attributes we 
reviewed.
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LMP Accounts Were Incorrectly Crosswalked to Financial 
Reports 
LMP sent DFAS trial balance files in a format that requires DFAS to use legacy 
procedures to crosswalk the LMP GLAC balances to the monthly Accounting 
Report 1307 8 and to the USSGL/DOD accounts in DDRS.  DFAS did not correctly 
crosswalk the LMP trial balance data directly to the corresponding USSGL accounts in 
DDRS.  The Supplement, Section V, provides reporting requirements for USSGL 
accounts that crosswalk to the financial statements in SF 133, “Report on Budget 
Execution and Budgetary Resources,” and FMS 2108, “Yearend Closing Statement.” 

The December 2008 through December 2009 end-of-month LMP trial balance files 
showed that DFAS did not crosswalk all of the GLAC balances reported in the LMP trial 
balance files to the same USSGL/DOD account numbers in DDRS.  For example, DFAS 
did not use the values reported in the LMP trial balance budgetary GLACs to generate the 
Statement of Budgetary Resources.  Instead, DFAS continued to derive this data from 
budgetary status reports.  For example, DFAS incorrectly crosswalked data reported by 
the LMP trial balances in the “151X” series of GLACs, which records values related to 
Operating Materials and Supplies, to the “152X” series of GLACs, which records values 
related to Inventory.  DFAS also crosswalked information reported in the LMP trial 
balance GLAC 1526, “Work in Process” to GLAC 1410, “Advances and Prepayments.”  
Because LMP should be USSGL compliant, this data should not be crosswalked to 
different GLACs in DDRS.   

The December 2009 Accounting Report 1307 database file contained 3,905 individual 
records with an absolute value of $594.7 billion.  However, only 2,959 of the 3,905 
records (76 percent), with an absolute value of $504.9 billion, originated from the LMP 
trial balance files.  DFAS supplemented the LMP trial balance data with data from 
sources other than AWCF activities and made department-level adjustments to the trial 
balance data.  DFAS also generated journal voucher transactions during the monthly 
financial reporting process.  The journal vouchers included inventory accruals, beginning 
account balance adjustments, accounts payable adjustments, treasury warrants received, 
collections and disbursement account reconciliations, and adjustments to force agreement 
between mismatched proprietary and budgetary accounts, all of which should occur in 
LMP.  The Army and DFAS managers did not identify the new processes or the general 
ledger structure needed in LMP to allow direct recording of all AWCF source 
transactions at the activity level.  Instead, DFAS continued to use the same process to 
prepare manual vouchers at the AWCF department level that was in place for the legacy 
accounting systems.  In addition, DFAS did not forward the journal voucher transactions 
to the AWCF activities.  As a result, the AWCF activities did not record the data in LMP, 
resulting in mismatches between the financial reports available to AWCF managers in 
LMP and the AWCF financial reports.  ASA(FM&C) should take steps to ensure that 

8 The Accounting Report 1307 is a monthly management report used to provide managers with the monthly 
Statement of Financial Position, Statement of Cash Flow, and Statement of Operations for Defense 
Working Capital Fund activities. 
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AMC and DFAS financial managers develop LMP processes and USSGL posting logic 
needed to accurately record all AWCF financial events and ensure that the LMP trial 
balance data feeds directly to DDRS and are crosswalked correctly. 

Financial Managers Must Document How the LMP Established 
Transaction Codes Comply with the USSGL Posting Logic 
The LMP PO did not have information readily available to demonstrate that LMP can 
correctly record transactions in compliance with the SFIS Transaction Library.  The core 

financial system requirements state that a core 
financial system must have the automated 
functionality to consistently record like 
accounting events using standard transactions 
and to define the general ledger account 

postings used by each standard transaction.  The standard transactions should be 
consistent with USSGL posting logic and include all appropriate propriety, budgetary, 
and memorandum accounts. 

The LMP PO had developed a posting logic that applied unique codes for each 
transaction posted in LMP.  However, LMP could not generate a report of the posting 
logic for each transaction code. We requested system-generated documentation showing 
the LMP transaction codes and posting logic used for each financial event that would 
result in an entry to the general ledger.  LMP PO personnel stated that they had not 
documented the LMP transaction library and they would require approximately 
1,600 work hours, at a cost of $265,000, to develop the query producing the transaction 
code documentation.  They also stated that they did not have the funds for the task and, 
therefore, could not develop the query to produce a report of the transaction code library.  
Without the ability to review the entire LMP transaction code library and compare it with 
SFIS Transaction Library, neither Army financial managers nor auditors can validate that 
the LMP posting logic records AWCF financial events as required by the SFIS 
Transaction Library.  

To comply with DOD SFIS implementation policy, the LMP PO will need to document 
the system’s transaction code library, showing the GLAC posting logic for each financial 
event and how the system complies with the SFIS Transaction Library and USSGL.  As a 
target system, LMP should record financial transactions according to the SFIS 
Transaction Library.  Without this information, the Army has limited assurance that they 
have correctly implemented the USSGL posting logic for AWCF financial transactions.  
Appendix E describes how DOD uses the SFIS Transaction Library to ensure that DOD 
target systems will comply with Supplement, Sections III and IV. 

LMP Development Process Was Ineffective 
The Army and DOD financial management communities did not establish the appropriate 
senior-level governance over the development of LMP financial management 
requirements and processes.  As a result, the Army deployed LMP without first ensuring 
that the system’s general ledger was USSGL compliant and contained the GLACs and 
functionality to resolve long-standing material weaknesses related to AWCF financial 
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reporting.  As of September 30, 2009, the Army has spent $1.1 billion developing LMP 
without ensuring that its general ledger module is USSGL compliant and able to resolve 
the AWCF material weaknesses in financial reporting. 

ASA(FM&C) Oversight of the LMP Development Process was 
Ineffective 
The ASA(FM&C) did not assume overall authority for determining, establishing, and 
approving the financial requirements needed to ensure that LMP was USSGL compliant 
and included the functionality to resolve the AWCF’s long-standing material weaknesses. 
In the Office of the ASA(FM&C), the Deputy Assistant Secretary of the Army (Financial 
Operations) was responsible for the policies, 
procedures, programs, and systems pertaining to 
finance and accounting activities and operations, 
Army financial management systems, and data 
integration activities.  The ASA(FM&C) had also 
established the Financial Information 
Management Office to ensure that the Army 
modernized and integrated its financial 
management systems and processes to provide the complete range of financial and cost 
information needed for Army business transactions.  Although both offices had direct 
involvement in governing the development of the Army’s General Fund Enterprise 
Business System, neither office had active involvement in developing LMP.9 The 
Deputy Assistant Secretary of the Army (Financial Operations) should have also 
developed procedures to ensure that LMP would achieve and maintain USSGL 
compliance.  Instead, senior Army financial managers allowed AMC and DFAS to have 
these responsibilities.  While involving these organizations in the system development 
was essential because they represent the primary users, developing, documenting, and 
approving system financial requirements should have remained the overall responsibility 
of the Office of the ASA(FM&C).  The documentation reviewed showed that 
ASA(FM&C) personnel were not members of any of the LMP review boards, which were 
responsible for reviewing, approving, and monitoring LMP requirements.  

In addition, senior Army managers did not ensure that Army and DFAS financial 
managers developed the LMP business processes needed to ensure that all transactional 
data needed to populate the AWCF financial statements both processed through the LMP 
general ledger and complied with Federal Accounting Standards Advisory Board 
accounting standards.  The DOD Business Enterprise Architecture and Enterprise 
Transition Plan identified LMP as the AWCF target system.  Therefore, to assist in 
correcting the long-standing AWCF financial reporting problems that prevented the 
Army from achieving auditable financial statements, it was imperative that Army 
financial managers design LMP with USSGL compliant GLACs, attributes, and 
transactions codes.  

9 The General Fund Enterprise Business System was the Army’s other ERP system in development that 
included core financial management functionality. 
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ASA(FM&C) senior personnel’s lack of involvement significantly  contributed to the  
Army’s inability to ensure that financial requirements were implemented in  LMP  
correctly.   ASA(FM&C)  personnel did not  
approve the implementation of  LMP chart  
of accounts  and had limited involvement in the  
decisions not to take immediate action to  
implement DOD SFIS requirements or the  
DOD Standard Chart of  Accounts.  Financial  
management requirements generally did not 
receive sufficient priority during the LMP system development process.  The LMP PO 
and AMC decided to delay LMP compliance with DOD SFIS requirements and the DOD 
Standard Chart of Accounts until March 2011, which is 5 months after the Army’s final 
LMP deployment.  

The ASA(FM&C) should take a more active role in overseeing any further development 
of LMP’s financial requirements.  ASA(FM&C) personnel should establish and 
document the internal control processes needed for monitoring and implementing LMP 
financial requirements and maintaining compliance with the USSGL at the transaction 
level.  This includes developing specific roles and responsibilities for all LMP 
stakeholders to ensure the successful implementation of the system and assuming direct 
approval authority over the implementation of future financial management system 
requirements. 

OUSD(C) and BTA Did Not Provide Sufficient Oversight 
The OUSD(C) and BTA were responsible for ensuring that new ERP systems, when 
deployed, are compliant with Federal financial management requirements, the USSGL, 
and other DOD financial requirements.  Neither DOD office provided sufficient oversight 
over the development of LMP to ensure that it would contain the required functionality to 

populate the AWCF financial statements when 
deployed.  The OUSD(C) directed DFAS to work 
with the LMP PO to obtain requirement compliance, 
user acceptance, and operational readiness.  DFAS 
financial personnel stated that they worked with the 
Army and the LMP PO to ensure that LMP 
incorporated financial improvements that met the 
Army’s plan to improve its logistics and financial 
processes.  Specifically, DFAS personnel assisted 

with requirements definition, system design interfaces, system validation and testing, and 
implementation strategies.  However, DFAS Shared Services personnel informed us that 
they did not validate whether the Army had implemented the financial management 
system functional requirements in LMP correctly.  DFAS also established a project 
management office that functioned as a liaison between the LMP PO, DFAS, and Army 
personnel using the system.   
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BTA personnel stated that their office provided both the DOD enterprise architecture that 
LMP must comply with and the test scripts for the Army to use with LMP before 
deployment, but they did not oversee the Army’s work to ensure that LMP complied 
with the USSGL and the DFAS Blue Book.  Instead, the BTA relied on the Army’s 
self-assessment of LMP’s compliance with legal and regulatory requirements for core 
financial management systems, including FFMIA requirements.  However, neither the 
OUSD(C) nor BTA required any type of independent assessment of the Army’s 
self-certification process that would have ensured that LMP actually complied with 
FFMIA requirements.  To assist the ASA(FM&C) and developers of other financial 
management systems, the DCMO and the OUSD(C) should work with BTA to increase 
the level of validation required to assess SFIS compliance, including the correct 
implementation of the SFIS Transaction Library and USSGL requirements contained in 
the Business Enterprise Architecture. In addition, because of the wide range of 
functionality that a DOD activity can design in a target system, the DCMO, the 
OUSD(C), and BTA should take steps to identify by funding type (for example, General 
Fund or Working Capital Fund) the core guidance for general ledger accounts and SFIS 
transaction code requirements.   

LMP Has Not Achieved FFMIA Compliance 
To certify that LMP was substantially compliant with the FFMIA, the Army needed to 
ensure that LMP complied with the three FFMIA, Section 803(a), requirements (defined 
in Appendix D).  In May 2007, the LMP project manager certified to the ASA(FM&C) 
that the LMP Deployed/Operational Production Baseline system was in substantial 
compliance with the FFMIA. The certification stated that LMP complied substantially 
with Federal financial management systems requirements, applicable Federal accounting 
standards, and the USSGL at the transaction level.  The basis for the LMP project 
manager’s certification included an assessment performed by the U.S. Army Audit 
Agency (USAAA) in FY 2006 and FY 2007.  However, LMP’s inability to record 
transactions using the USSGL 4-digit GLACs and all applicable attribute values since its 
inception made the system non-USSGL compliant and unable to achieve substantial 
compliance with FFMIA. 
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First Deployment Functionality Compliance Assertions Were 
Flawed 
In September 2007, the USAAA reported the LMP system’s first deployment 
functionality substantially complied with the FFMIA.  The USAAA examinations began 
in July 2004 and concluded with the issuance of a report in September 2007.  The report 
addressed the requirements the Army determined applicable to the LMP’s first 

deployment baseline functionality.  The USAAA used the 
requirements from the DFAS Blue Book, version 4.1.2, 
November 2004, 10 to determine the baseline of Federal 
financial management system requirements needed to design 
and build its first deployment functionality.  The Army also 
considered any Financial Systems Integration Office (FSIO) 
Federal financial management requirements not yet 
published in the DFAS Blue Book as of December 2005.11 

To facilitate a timely completion of the first deployment system design and build phases, 
and to avoid other information technology project risks associated with continual 
requirements change, the Army did not adjust the first deployment functionality 
requirements baseline.  The assessment did not include any new DFAS Blue Book and 
FSIO requirements published after December 2005 and before the completion of FFMIA 
system compliance testing in September 2007.  

The USAAA validated that only 688 Federal financial management system requirements 
were applicable to the first deployment’s functionality and needed to be met during 
compliance testing in 2006 and 2007.  To validate compliance with the requirements, 
USAAA observed LMP PO personnel’s testing of applicable functionality in quality 
assurance and production environments, reviewed system documentation, and questioned 
subject matter experts. In its report, the USAAA attested that LMP’s first deployment 
functionality met the intent of 672 of the 688 requirements and substantially complied 
with the FFMIA.  However, as the AWCF general ledger system, LMP needed to comply 
with at least the FSIO’s general ledger requirements that mandate that the system be able 
to define standard transactions consistent with the USSGL posting rules.  According to 
the FSIO requirements, all transactions recording financial events must post to the 
general ledger regardless of the transactions’ origin.12 Because the system was not 
USSGL compliant as configured during the first deployment, the assertion made by the 

10 The purpose of the DFAS Blue Book is to assist DOD system and program managers in attaining 

compliance with the Federal financial management requirements issued by the FSIO and other financial
 
requirements.
 
11 Core financial system requirements are outlined in FSIO’s “Core Financial System Requirements,” 

January 2006, and subsequent revisions.

12 Transactions originating in mixed systems may post to the target system’s general ledger at a summary
 
level, depending on an agency’s overall financial management system design and need. At a minimum,
 
however, summary transactions must post at a level that maintains the accounting classification elements
 
and attributes needed to support financial reporting.  The target system’s general ledger must summarize 

and maintain account balances at both the USSGL GLAC level and attribute level.
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LMP Project Manager in May 2007 should have addressed only the LMP system’s 
compliance with the 672 Federal financial management system requirements actually 
tested.  The assertion should not have implied that the LMP, as a core financial system, 
was substantially FFMIA compliant. 

LMP Needed Assessment of Subsequent Deployment 
Functionality 
The FSIO issued new system requirements in January 2006 subsequent to the Army’s 
establishment of the December 2005 FFMIA requirements baseline.  The documents 
included 36 additional FFMIA requirements that the Army needs to validate during future 
testing of LMP functionality.  The Army will then need to demonstrate that LMP or other 
components of the AWCF core financial management system meet all mandatory Federal 
financial management system requirements.  The Army should test this functionality 
when it validates that LMP complies with the SFIS Transaction Library to ensure that 
LMP has achieved USSGL compliance as required by DOD FMR, volume 1.  

LMP Was Approved to Proceed Toward Full Deployment Without 
Implementing SFIS Requirements 
In August 2005, DOD established the SFIS Transaction Library as the DOD solution for 
achieving USSGL compliance in its target systems.  Since FY 2005, DOD has further 
defined the SFIS requirements, including establishing a requirement for target systems to 
meet the mandated SFIS requirements issued by BTA.  The USD(C)/CFO issued 
memorandum, “Standard Financial Information Structure,” August 4, 2005, instructing 
that the IRB would not approve a target system already in limited deployment for full 
deployment until the system had successfully completed SFIS compliance testing.  The 
Army currently does not plan to achieve SFIS compliance until after it completes the 
final LMP deployment in October 2010.  This schedule places the Army at great risk of 
fully deploying a system that is not in substantial compliance with FFMIA. 

The IRB permitted the Army to further deploy LMP in May 2009 and proceed toward 
full deployment in October 2010 even though LMP had not achieved or demonstrated 
that it was SFIS compliant.  In addition, the IRB 
review and approval process allowed the Army to 
self-certify that LMP complied with the USSGL 
and SFIS requirements without independently 
assessing whether LMP could fulfill all 
requirements as intended.  The Army’s Business 
Enterprise Architecture 5.0 self-certification, 
submitted in FY 2009, reported that LMP would 
achieve SFIS compliance in October 2009.  At 
that time, the Army intended to fully deploy LMP in October 2010.  The milestone tied 
directly to achieving full deployment capability. Therefore, achieving SFIS compliance 
would have occurred prior to October 2010 and permitted the IRB to approve LMP for 
full operational capability as described in the August 2005 guidance.  
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In its September 2009 Business Enterprise Architecture 6.0 self-certification, the Army 
reported that LMP would not achieve SFIS compliance until March 2011.13 In addition, 
the documentation supporting the certification stated that the ability to attain SFIS 
compliance by March 2011 was contingent on the receipt of additional funding or if 
AMC provided development effort tradeoffs.  To comply with August 2005 guidance, the 
IRB should not approve LMP for full deployment unless the LMP PO first successfully 
completes SFIS compliance testing. This would entail DOD delaying approval for full 
deployment until after March 2011, when the Army plans to have successfully 
demonstrated that it has implemented and tested for SFIS compliance.  

The USD(C)/CFO and DCMO should delay the final 
LMP deployment in October 2010 until, at minimum, 
the Army can demonstrate that funding is available and 
an approved remediation plan is in place to correctly 
establish the SFIS requirements and DOD Standard 
Chart of Accounts at the transaction level.  DOD’s 

development of the SFIS Transaction Library and DOD Standard Chart of Accounts were 
significant steps forward in measuring USSGL compliance, but the USD(C)/CFO, 
DCMO, and BTA must actively enforce these Business Enterprise Architecture 
requirements. Future assessments of LMP’s FFMIA must validate compliance with SFIS 
requirements. 

Reassessing System Requirements and Implementation 
On June 28, 2010, OMB issued Memorandum 10-26 (OMB M-10-26), “Immediate 
Review of Financial Systems IT Projects,” establishing Government-wide policies 
associated with financial system modernization. These new policies require Federal 
agencies to set the scope for financial system modernizations in a manner that reduces 
project costs, aligns projects more closely to top priority business needs, accelerates 
deployments, and improves the performance of the systems once deployed.  The 
memorandum noted that Federal financial system modernizations projects had become 
too large and complex.  The memorandum noted that by setting the scope of projects to 
achieve broad-based business transformations rather than focusing on essential business 
needs, Federal agencies had experienced substantial cost overruns and lengthy delays in 
planned deployments.  Compounding this problem, projects persistently fell short of 
planned functionality and efficiencies once deployed.  On July 6, 2010, the Deputy 
Secretary of Defense and OMB’s Deputy Director for Management established a working 
relationship for implementing OMB M-10-26 within DOD.  The senior officials agreed to 
select three to five DOD financial systems with greatest potential for cost and schedule 
improvements for review.  On July 28, 2010, the OMB Federal Chief Information Officer 
issued OMB Memorandum 10-31 (OMB M-10-31), “Immediate Review of Information 
Technology Projects,” which stated that in order to justify future funding for projects, 
agencies will need to demonstrate that project risks can be reduced to acceptable levels 

13 The LMP PO has begun implementing a 5-phase plan to develop the structure needed for LMP to 
become SFIS compliant.  LMP PO personnel reported that in May 2010, they completed the second phase 
of the plan that has identified the functionality needed to populate each of the SFIS data elements.  The 
LMP PO plans to implement the remaining three phases by March 2011. 
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through actions such as setting proper project scope, defining clear deliverables and 
mission-oriented outcomes, and putting in place a strong governance structure with 
explicit executive sponsorship.  Projects not meeting these criteria will not be continued.  
As part of the FY 2012 budget formulation process, agencies will be required to develop 
and put in place improvement plans for their highest risk information technology 
projects. 

Our review of the LMP general ledger showed that it had fallen short of the functionality 
needed to support AWCF financial reporting requirements at the transaction level. 
Specifically, DOD and Army financial managers had not clearly defined the general 

ledger accounts and attributes needed to report 
AWCF financial events correctly.  They also had 
not adequately defined the AWCF end-to-end 
processes and functionality required to report 
financial events within the LMP general ledger. 
Therefore, the USD(C)/CFO and DCMO should 
advise the Deputy Secretary of Defense and OMB 
Deputy Director for Management to select LMP as 
one of the information technology projects for 
review consistent with OMB Memoranda M-10-26 
and M-10-31.  That review should consist of 

determining whether further investment is warranted through an analysis of alternative 
solutions conducted by the DOD Director of Cost Assessment and Program Evaluation.  
The analysis should determine whether the cost benefit of program continuation and 
modification is greater or less than the cost benefit of program cancellation and recourse 
to alternative solutions to obtain DOD compliance with the USSGL requirements. 

On August 18, 2010, the Army met with the DOD IRB.  The IRB directed the Army to 
develop an ERP strategy for addressing how the Army will integrate the functions 
currently performed by LMP and the other Army ERPs.  The IRB gave the Army until 
December 15, 2010, to present a way forward.  Until the Army develops, and the IRB 
approves, the Army’s ERP strategy, the continued deployment of LMP is questionable.  
This matter should be of interest to the DOD Efficiencies Task Force that the Secretary 
of Defense recently established to move DOD toward more cost effective ways of doing 
business.  The need for the Army to develop an ERP strategy places LMP at high risk 
of not achieving the DOD goal of implementing cost effective solutions.  Therefore, 
the USD(C)/CFO and DCMO should advise the Deputy Secretary of Defense and OMB 
Deputy Director for Management that they recommend that the Army’s ERP strategy, 
including any further deployment of LMP, be reviewed by the DOD Efficiencies Task 
Force. 

Conclusion 
The Army did not provide sufficient governance over the implementation of LMP as a 
DOD target general ledger system.  As currently implemented, LMP does not achieve 
USSGL compliance at the transaction level and therefore cannot be substantially 
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compliant with the FFMIA, as certified by the Army in 2007.  Our review of FY 2009 
trial balance data showed that LMP does not report general ledger data correctly at the 
transaction level.  In addition, LMP did not contain all necessary GLACs and did not 
populate any of the required USSGL attributes correctly.  Because LMP cannot produce 
its trial balance data in the DOD Standard Chart of Accounts format, it is unable to report 
directly to DDRS.  Consequently, DFAS will be limited to using error-prone crosswalks 
to produce financial statements and reports.  Further, the LMP PO cannot demonstrate 
that LMP transaction codes contain the appropriate functionality to record AWCF 
financial transactions in the correct GLACs as required by the USSGL and SFIS 
Transaction Library.  The Army does not plan to implement either the DOD SFIS 
requirements or the DOD Standard Chart of Accounts before March 2011, which is 
5 months after LMP’s final deployment to all AWCF activities.   

As of September 30, 2009, the Army has spent 
$1.1 billion and plans to complete the LMP deployment 
in October 2010 without first ensuring it has 
implemented a USSGL compliant system that can 
properly record AWCF business activity and produce 
auditable financial statements. As of March 2010, LMP 
has failed to correct any of the AWCF material 
weaknesses.  The USD(C)/CFO and DCMO should 
advise the Deputy Secretary of Defense and OMB’s 

Deputy Director for Management that LMP should be selected as one of the DOD high-
risk systems for review consistent with OMB Memoranda M-10-26 and M-10-31, that the 
Army’s ERP strategy should be reviewed by the DOD Efficiencies Task Force, and that 
the Director of Cost Assessment and Program Evaluation has been requested to conduct 
an analysis of alternatives.  They should also work with the BTA to delay any further 
deployment of LMP until the Army demonstrates that funding is available and an 
approved remediation plan is in place to correctly establish 
the SFIS requirements and DOD Standard Chart of 
Accounts.  The ASA(FM&C) must assume direct control 
over the development of LMP, or its successor,  as a target 
general ledger system and report to BTA and in its FY 2010 
Annual Statement of Assurance that LMP is not substantially 
compliant with FFMIA. 
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Recommendations, Management Comments, and Our 
Response 
1. We recommend that the Under Secretary of Defense (Comptroller)/Chief 
Financial Officer and the Deputy Chief Management Officer advise the Deputy 
Secretary of Defense and the Deputy Director for Management at the Office of 
Management and Budget that: 

a.  The Logistics Modernization Program system should be selected as one of 
the DOD financial system projects with the greatest need for improvement, 
consistent with the Office of Management and Budget Memoranda M-10-26 and 
M-10-31. 

Joint USD(C) and DCMO Comments 
The USD(C) and DCMO agreed and stated that LMP has been designated to participate 
in the Financial Systems Review in accordance with OMB Memorandum M-10-26. 

Our Response 
The USD(C) and DCMO comments are responsive.   

b.  The Director of Cost Assessment and Program Evaluation has been 
requested to conduct an analysis of alternatives to determine whether the cost 
benefit of program continuation and modification is greater or less than the cost 
benefit of program cancellation and recourse to alternative solutions to obtain DOD 
compliance with the U.S. Government Standard General Ledger requirements. 

Joint USD(C) and DCMO Comments 
The USD(C) and DCMO disagreed and stated that they believe it would not be an 
effective use of resources to conduct an analysis of alternatives on a program already 
fielded to the Army.  They stated that the DCMO would, however, issue an Acquisition 
Decision Memorandum to establish a future direction for LMP. 

Our Response 
The USD(C) and DCMO comments are partially responsive.  They stated that the DCMO 
would issue an Acquisition Decision Memorandum to address LMP’s future direction.  
An Acquisition Decision Memorandum documents key management decisions related to 
a system and the alternatives assessed in reaching that decision.  This memorandum 
should also address how the DCMO assessed the cost effectiveness of the Army plan for 
ensuring LMP achieves FFMIA compliance and resolves its sustainment issues.  In 
addition, the memorandum should address what steps the Army needs to take for 
sustaining LMP once the current contract expires in November 2011.  The IRB made the 
decision in September 2010 to recertify the funding for full LMP deployment in October 
2010. During its August 2010 session, the IRB heard from DOD Cost Assessment and 
Program Evaluation representatives who suggested that the Army use the development of 
an overall ERP strategy as an opportunity to document an analysis of alternatives.  The 
IRB also requested that the Army address its separate SAP ERP efforts and develop an 
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overall Army ERP strategy by December 2010. We request that the USD(C) and DCMO 
reconsider and provide additional comments to the final report addressing when they will 
issue the Acquisition Decision Memorandum, how it relates to the Army’s ERP strategy, 
and whether the memorandum will address the cost effectiveness of LMP achieving 
FFMIA compliance and resolving its sustainment issues.  

c.  They recommend that the DOD Efficiencies Task Force review the 
Army’s Enterprise Resource Planning strategy, including any investment in the 
further deployment of the Logistic Modernization Program system. 

Joint USD(C)and DCMO Comments 
The USD(C) and DCMO partially agreed and stated that the Army is working with the 
DCMO and BTA to develop an overall Army ERP strategy that includes LMP.  They also 
stated that the Combined IRB for Acquisition is tasked with ensuring business system 
investment are made in the best interest of the DOD enterprise.  The Combined IRB for 
Acquisition is evaluating the overall Army ERP strategy and would be the appropriate 
governance body to refer matters to the DOD Efficiencies Task Force. 

Our Response 
The USD(C) and DCMO comments are partially responsive.  We agree that the 
development of an overall Army ERP strategy is the correct way to resolve long-standing 
financial reporting issues.  However, we believe that along with the Combined IRB for 
Acquisition, the DOD Efficiencies Task Force should review the Army’s ERP strategy to 
ensure that the final solution is cost effective. As the decision authority for the Combined 
IRB for Acquisition, the DCMO should refer this issue to the task force. We request that 
the DCMO reconsider and provide additional comments to the final report addressing the 
actions to be taken to refer the Army’s ERP strategy to the DOD Efficiencies Task Force. 

2. We recommend that the Director of Cost Assessment and Program Evaluation 
conduct the analysis of alternatives referenced in Recommendation 1.b. 

Management Comments Required 
The Director of Cost Assessment and Program Evaluation did not comment on a draft of 
this report.  We request the Director provide comments to the final report. 

3. We recommend that the Under Secretary of Defense (Comptroller)/Chief 
Financial Officer and the Deputy Chief Management Officer work with the Business 
Transformation Agency to: 

a. Delay the further deployment of the Logistics Modernization Program 
system until the recommended cost benefit analysis and DOD Efficiencies Task 
Force review are completed.  Regardless of the analysis results, at a minimum, 
require the Army to demonstrate that funding is available and a plan is in place to 
correctly establish the Standard Financial Information Structure requirements and 
DOD Standard Chart of Accounts at the transaction level. 
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Joint USD(C) and DCMO Comments 
The USD(C) and DCMO partially agreed and stated that they did not believe they should 
delay LMP implementation until the cost benefit analysis or DOD Efficiencies Task 
Force review are completed.  They stated that on September 2, 2010, the Commanding 
General, AMC conducted a Go-Live Readiness review of the third deployment sites and 
determined that the sites were prepared to transition to LMP in October 2010.  They also 
stated that the Secretary of the Army had certified to Congress the AMC’s readiness for 
this deployment.  

However, the USD(C) and DCMO agreed that the Army should demonstrate the 
availability of funding and ensure that a plan is in place to establish the SFIS 
requirements and DoD Standard Chart of Accounts at the transaction level.  They stated 
that the Army has demonstrated to them that it has completed these actions.   

Our Response 
The USD(C) and DCMO comments are partially responsive.  The DOD guidance for 
implementing ERP solutions required that new ERP systems meet established SFIS 
requirements before allowing the full deployment of the system.  However, DOD did not 
enforce this requirement in deploying LMP.  The DOD decision to proceed with the 
October 2010 deployment allowed the Army to fully deploy a non-compliant system that 
incorrectly reports AWCF financial information and that will require additional DOD 
funding to rectify noncompliance issues.  The current Army plan does not implement full 
SFIS functionality until at least March 2011.  In addition, the IRB has questioned the 
reasonableness of the current Army ERP strategy and has given the Army until December 
2010 to present an overall strategy.  Therefore, we believe a delay in the final LMP 
deployment was warranted until at least these actions had occurred.  Based on their 
decision to fully deploy LMP on October 21, 2010, we request that the USD(C) and 
DCMO provide additional comments to the final report detailing how they will ensure 
LMP compliance with SFIS requirements and the DOD Standard Chart of Accounts at 
the transaction level. 

b.  Update the “DOD Standard Chart of Accounts in Standard Financial 
Information Structure (SFIS),” August 13, 2007, policy memorandum and DOD 
Financial Management Regulation, volume 1, to identify by funding types the core 
guidance for general ledger accounts and Standard Financial Information Structure 
transaction codes.  

Joint USD(C) and DCMO Comments 
The USD(C) and DCMO agreed and stated that DOD issued an updated DOD Standard 
Chart of Accounts and SFIS posting guidance for FY 2010 and FY 2011.  In addition, 
they stated that DOD is working diligently to complete a transaction library at the DOD 
Standard Chart of Accounts level providing posting guidance for both General Fund and 
Working Capital Fund programs.  They anticipate the completion of the entire General 
Fund and Working Capital Fund set of transaction level guidance in March 2011. 
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Our Response 
The USD(C) and DCMO comments are responsive.   

c.  Increase the level of validation required to assess compliance with the 
Standard Financial Information Structure, including the transaction library and the 
U.S. Government Standard General Ledger requirements in the Business 
Enterprise Architecture. 

Joint USD(C) and DCMO Comments 
The USD(C) and DCMO agreed and stated that they were piloting an SFIS and USSGL 
validation process, which expands the current Financial Management IRB process.  The 
process validates system configuration in accordance with SFIS business rules and the 
DOD Standard Chart of Accounts requirements.  They also stated that if the pilot is 
expanded to all ERP systems under development, it would become part of the Financial 
Management IRB process. 

Our Response 
The USD(C) and DCMO comments are responsive.  We believe the SFIS and USSGL 
validation process should become a standard part of the Financial Management IRB 
process. If the pilot is not expanded, other actions should be taken to increase the level of 
validation required to ensure compliance with SFIS requirements. 

4. We recommend that the Assistant Secretary of the Army (Financial Management 
and Comptroller) assume operational control over the development, approval, and 
implementation of the Logistics Modernization Program, or its successor, system 
financial requirements. Specifically, 

a.  Develop an internal control structure that assigns specific roles and 
responsibilities for all system stakeholders to ensure successful implementation and 
maintenance of the system, including responsibility for developing the system 
processes and posting logic needed to accurately record all financial events, 
monitoring changes to the U.S. Government Standard General Ledger and DOD 
Standard Chart of Accounts and update the system as necessary. 

ASA(FM&C) Comments 
The ASA(FM&C) agreed and stated that she would continue to provide oversight of 
LMP developmental activities through use of the Army's Business System Information 
Technology Executive Steering Group.  In addition, she stated that her office would 
monitor changes to the USSGL and DOD Standard Chart of Accounts to ensure that the 
LMP chart of accounts remains current.  The ASA(FM&C) is also developing an Army 
financial operations standard operating procedure related to updating the chart of 
accounts in Army ERP systems. 
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Our Response 
The ASA(FM&C) comments are responsive.  The standard operating procedure should 
clearly specify the roles and responsibilities for all aspects of developing and maintaining 
the Army ERP systems.  

b.  Assume direct authority over the implementation of any further financial 
management requirements. 

ASA(FM&C) Comments 
The ASA(FM&C) agreed and stated that she would assume oversight of LMP financial 
management requirements. The oversight will include ensuring that LMP adds the 
required accounts to the general ledger structure, completes and maintains compliance 
with SFIS requirements, and implements any additional system changes and other 
transactional adjustments required to correct LMP abnormal balance conditions.  She also 
stated that she will coordinate and sign a memorandum of agreement/understanding 
reflecting this new role with all LMP stakeholders and is leading a team to develop and 
manage an integrated plan addressing LMP systems changes, general ledger updates, 
SFIS compliance, and data cleansing. 

Our Response 
The ASA(FM&C) comments are responsive.  

c.  Examine and document all Army Working Capital Fund business 
processes, identify the U.S. Government Standard General Ledger accounts needed 
to record events, document the inclusion or exclusion of all U.S. Government 
Standard General Ledger accounts in the Logistics Modernization Program system, 
or its successor, and establish any missing U.S. Government Standard General 
Ledger accounts in the Logistics Modernization Program, or its successor, system’s 
chart of accounts.   

ASA(FM&C) Comments 
The ASA(FM&C) agreed and stated that the LMP PO will add the 42 missing general 
ledger accounts and establish the business rules needed to identify the posting logic for 
populating each account.  She also stated that developing the business rules would 
determine the final number of accounts required. 

Our Response 
The ASA(FM&C) comments are responsive.  The business rules and posting logic should 
cover all AWCF business processes and include all the USSGL accounts needed to report 
these events in the LMP general ledger.  The rationale for not adding any of the 42 
accounts should be documented. 

d.  Report to the Business Transformation Agency and in its FY 2010 Annual 
Statement of Assurance that the Logistics Modernization Program system is not 
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substantially compliant with the Federal Financial Management Improvement Act 
of 1996 until the Army can: 

(1)  Implement and validate compliance with the U.S. Government 
Standard General Ledger Standard Financial Information Structure Transaction 
Library.  This should include ensuring the transaction codes populate the correct 
attribute values in each transaction. 

(2)  Implement the DOD Standard Chart of Accounts in the Logistics 
Modernization Program, or its successor, system. 

ASA(FM&C) Comments 
The ASA(FM&C) partially agreed and stated that the Army had submitted the FY 2010 
Statement of Assurance before receiving a draft of this report.  She also stated that LMP 
requirements were developed before DOD adopted SFIS and that they have developed a 
5-phase process for achieving SFIS compliance by March 2011.  She asserts that these 
phases will complete SFIS development and provide compliant interfaces with DDRS 
and an electronic data warehouse for SFIS attributes.  In addition, she stated that LMP 
would add the 42 missing general ledger accounts and develop a standard operating 
procedure to ensure LMP compliance with the DOD Standard Chart of Accounts.   

Our Response 
The ASA(FM&C) comments are responsive. The Army’s FY 2010 Statement of 
Assurance provided sufficient notification that Army systems were not FFMIA 
compliant.  The ASA(FM&C) must continue to report FFMIA non-compliance in the 
Army’s annual statement of assurance and financial statements until LMP has complied 
with all requirements of FFMIA, Section 803(a). 
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Appendix A. Scope and Methodology
We conducted this performance audit from March 2009 through September 2010 in 
accordance with generally accepted government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives.  
The Army was not able to provide all the LMP data we requested.  Specifically, we 
requested a file of all LMP transaction codes documenting the logic used to post financial 
transactions to the GLACs.  The LMP PO was not able to provide the data, so we were 
unable to determine whether the transaction codes established in LMP had  implemented 
the USSGL transaction codes correctly.  As a result, we could not determine whether the 
LMP posting logic fully complied with the USSGL.  We believe the evidence we did 
obtain provides a reasonable basis for our findings and conclusions based on our audit 
objective. 

We reviewed Army and DFAS procedures to establish and maintain the LMP general 
ledger, as well as the processes followed by the DOD BTA and the OUSD(C) to ensure 
that LMP complied with DOD policies and regulations governing the deployment of 
financial systems that can produce general ledger postings in the correct GLACs 
according to USSGL posting logic.  We interviewed staff from the OUSD(C), BTA, 
Office of the Deputy Assistant Secretary of the Army (Financial Operations), DFAS, 
AMC, CECOM Life Cycle Management Command, and Aviation and Missile Life Cycle 
Management Command.  We also interviewed personnel in the LMP PO and LMP 
contractor personnel. 

From the LMP PO, we obtained the LMP chart of accounts in use during FY 2009, 
including the account attributes used.  We judgmentally reviewed trial balance files 
submitted to DFAS Indianapolis by the AWCF activities using LMP.  Specifically, we 
reviewed Accounting Report 1307 data files compiled by DFAS for December 2008, 
January 2009, March 2009, May 2009, and December 2009 to determine whether LMP 
complied with the USSGL at the transaction level.  We selected these data files because 
they showed how DFAS used the trial balances to populate the general ledger accounts 
on the quarterly financial statements.  We also selected the May 2009 data file to assess 
the impact of the LMP second deployment on the general ledger accounts.  

We determined whether LMP complied with the USSGL by comparing LMP’s chart of 
accounts to the requirements contained in the Supplement.  Specifically, we determined 
whether the LMP chart of accounts contained all the GLACs required by the USSGL to 
support the AWCF, LMP posted transactions using the mandatory USSGL attributes, and 
LMP GLACs were crosswalked to the correct USSGL accounts for financial reporting.  
We also analyzed the LMP trial balances and Accounting Report 1307 files to identify 
any abnormal GLAC balances or anomalies that existed at the AWCF activity level or at 
the USSGL GLAC level.  We reviewed the procedures followed by DFAS Indianapolis, 
Departmental Reporting Directorate personnel for the monthly Accounting Report 1307 
financial reporting process to determine the type, quantity, and value of manual journal 
vouchers they prepared for the AWCF; where DFAS obtained the source data for the 
vouchers; and why it was necessary to manually adjust the LMP trial balance data. 
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We coordinated with Government Accountability Office (GAO) personnel who were 
evaluating how the Army implemented LMP during the May 2009 deployment.  We also 
coordinated with and interviewed personnel from USAAA who had conducted the 
attestation engagement to assess FFMIA compliance of LMP.  We examined their 
database of FFMIA testing results and interviewed auditors to determine whether their 
documentation contained sufficient evidence to support how the LMP chart of accounts 
complied with the USSGL.  We considered the following laws, regulations, and policies 
in evaluating Army and DOD procedures, the LMP GLAC structure, and the Army’s 
plans to complete LMP system development and deployment. 

• FFMIA 
• Federal Managers’ Financial Integrity Act of 1982 
• Federal Financial Management System Requirements 
• OMB Circular No. A-127, “Financial Management Systems,” January 9, 2009 
• DOD FMR, volumes 1, 4, 6A, 6B, and 11B 
• U.S. Treasury Financial Manual, USSGL Supplement 
• SFIS Transaction Library 
•	 USD(C) memorandum, “Standard Financial Information Structure (SFIS)
 

Implementation Policy,” August 4, 2005
 

•	 Acting Deputy Chief Financial Officer memorandum, “DOD Standard Chart of 
Accounts in Standard Financial Information Structure (SFIS),” August 13, 
2007 

Use of Computer-Processed Data   
To perform this audit, we used FY 2009 and FY 2010 LMP trial balance data and the 
Accounting Report 1307 data files compiled by DFAS Indianapolis.  We did not 
independently verify the data for accuracy, but took steps to identify potential data 
problems.  Specifically, we discussed data integrity with financial management and 
system design experts, agency officials, and officials at organizations involved with 
developing LMP.  We validated the accuracy of the DOD Standard Chart of Accounts 
and SFIS requirements we obtained from the DOD Web site with BTA personnel; and 
reviewed trial balance data and Accounting Report 1307 data files to analyze for 
anomalies, such as abnormal account balances and missing accounts.  We used this 
information to determine whether the Army had implemented USSGL and SFIS 
requirements in LMP.  We also reviewed the manual journal vouchers input monthly by 
DFAS Indianapolis to compile the Accounting Report 1307 data file to identify the types 
of vouchers prepared and their purpose.  We used this information to identify which 
USSGL accounts the vouchers affected and determine whether LMP had the capability to 
populate these accounts.  We believe the computer-processed data we used were adequate 
to support the findings and conclusions in this report. 
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Appendix B .   Prior Coverage   
During the last 5  years, the GAO, Department of  Defense Inspector General (DOD  IG), 
USAAA have issued 10 reports discussing the deployment of  LMP and its  compliance  
with the USSGL and FFMIA  and its ability to record financial transactions according to 
accounting standards.  Unrestricted GAO reports can be accessed over the Internet at  
http://www.gao.gov.  Unrestricted DOD  IG  reports can be accessed at  
http://www.dodig.mil/audit/reports.  Unrestricted  Army  reports can be  accessed from .mil 
and gao.gov domains over the  Internet at https://www.aaa.army.mil. 

GAO  
GAO Report No. 10-461, “Actions Needed to Improve  Implementation of the Army  
Logistics Modernization Program,” April 30, 2010 
 
GAO Report No. 09-852R, “Defense  Logistics: Observations on Army’s  Implementation 
of the  Logistics Modernization Program,” July 8, 2009 
 
GAO Report No. 07-860, “DOD Business Transformation:  Lack of an Integrated 
Strategy Puts the Army's  Asset Visibility System Investments at Risk,” July 27, 2007  

DOD  IG  
DOD IG Report No. D-2009-87, “Controls Over  Contract Obligation Data  
in the  Logistics Modernization Program,” July 15, 2009 
 
DOD IG Report No. D-2007-065, “Controls Over  the Prevalidation of DOD Commercial  
Payments,” March 2, 2007 

Army   
USAAA Report No. A-2007-0205-FFM, “Logistics Modernization Program System  
Federal Financial Management  Improvement Act  of 1996 Compliance–First Deployment 
Functionality,” September 7, 2007 
 
USAAA Report No. A-2007-0163-FFM, “FY 03–FY 05 Obligations Recorded in the  
Logistics Modernization Program,” July 27, 2007  
 
USAAA Report No. A-2007-0154-ALR, “Follow up Audit of Aged Accounts–U.S. 
Army Communications-Electronics  Life Cycle Management Command,” July 2, 2007  
 
USAAA Report No. A-2006-0234-FFM, “Attestation of  Logistics Modernization 
Program, Federal Financial Management  Improvement Act of 1996–FY 06 Phase 1 
Quality Assurance Environment Testing,” September 21, 2006  
 
USAAA Report No. A-2006-0137-FFM, “Logistics Modernization Program System  
Federal Financial Management  Improvement Act  Compliance–Revalidation,” June 20, 
2006 
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Appendix C. Logistics Modernization 
Program System Deployment Schedule and 
Schedule of FFMIA Guidance Issued 
Figure C-1 shows the planned LMP timeline as provided by the LMP PO. 

Figure C-1. Deployment Timeline 

AMCOM Aviation and Missile Command 
ASC Army Sustainment Command 
DIACAP DOD Information Assurance Certification and Accreditation Process 
JM&L Joint Munitions and Lethality Life Cycle Management Command 
SDS Standard Depot System 

30 




 

 

 

 

Figure C-2 shows how the dates of issuance of  FFMIA  related guidance  compares to key  
events in the  LMP deployment timeline.  

  
 

 

Figure C-2. Issuance of FFMIA Related Guidance Compared to LMP Deployments 
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Appendix D. Regulatory and Policy 
Guidance 
OMB Circular No. A-127 
OMB Circular No. A-127 implemented the FFMIA requirements and provided the 
policies and standards for executive departments and agencies to follow concerning their 
financial management systems.  The circular establishes policies for each Federal agency 
to establish an integrated financial management system that complies with specific 
accounting, operational, and internal control standards.  It also explains the FFMIA, 
Section 803(a), financial management system requirements, defines how agencies are to 
determine whether their systems are substantially compliant, and assigns responsibilities 
for compliance.  

The circular further states that USSGL compliant means that each time a system records 
an approved transaction, it will generate postings to the correct GLACs according to 
USSGL rules. The circular requires financial management systems used by Federal 
agencies to substantially comply with the following three requirements of FFMIA 
Section 803(a). 

1.	 Federal Financial Management System Requirements.  Requirements exist in 
three specific areas. 

a.	 Computer security requirements are defined in the Federal Information 
Security Management Act of 2002 and OMB Circular No. A-130, 
“Management of Federal Information Resources,” November 28, 2000. 

b.	 OMB Circular No. A-123, “Management’s Responsibility for Internal 
Control,” December 21, 2004, including Appendix A, defines internal 
control requirements.  These requirements ensure that resource use is 
consistent with laws, regulations, and policies; resources are safeguarded 
against waste, loss, and misuse; and reliable data are obtained, maintained, 
and disclosed in reports. 

c.	 FSIO’s “Core Financial System Requirements,” January 2006, and 
subsequent revisions outline the core financial system requirements.  
These requirements establish mandatory and value added system 
capabilities that core financial management systems need to be compliant. 

2.	 Federal Accounting Standards.  Agency financial management systems must 
maintain accounting data to permit reporting as defined in Federal accounting 
standards issued by the Federal Accounting Standards Advisory Board and 
reporting requirements issued by the OMB Director and the Secretary of the 
Treasury.  When a Federal accounting standard has not been issued to cover a 
particular situation, the system must maintain data in accordance with the 
applicable accounting standards used by the agency for preparing its financial 
statements. 
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3.	 USSGL at the Transaction Level.  Federal agencies must apply the USSGL 
requirements when recording financial events.  Application of the USSGL at the 
transaction level means that each time a system records an approved transaction, 
it will generate appropriate postings in the correct GLACs according to the rules 
defined in the USSGL guidance. 

OMB Circular No. A-127 directs that all systems must comply with computer security 
and internal control requirements.  However, only core financial management systems 
must also comply with FSIO core financial system requirements, accounting standards, 
and application of the USSGL at the transaction level.  DOD mixed systems do not need 
to comply with the core financial system requirements unless the systems perform a core 
financial management system function.  Additionally, mixed systems only have to adhere 
to the specific accounting standards applicable to that system.  Finally, mixed systems do 
not have to record transactions using GLACs, but data received from the mixed system 
by the core financial management system must post in the core financial management 
system’s general ledger using proper USSGL accounts and accounting standards.  

The circular also states that a financial management system substantially complies with 
the FFMIA when it routinely provides reliable and timely financial information for 
managing day-to-day operations.  Substantial compliance also requires that the system 
produces reliable financial statements, maintains effective internal control, and complies 
with legal and regulatory requirements.  Agencies subject to the Chief Financial Officer 
Act are required to assess annually whether their systems achieved substantial 
compliance with the FFMIA risk model provided in the January 2009 revision of the 
circular by applying the risk model indicators identified in each of three risk categories 
(nominal, moderate, and significant) that determine the level of risk for an agency.  Risk 
model indicators include: 

•	 weaknesses in internal control over financial reporting, 

•	 audit opinion issued, 

•	 auditor-reported material weaknesses, 

•	 persistent auditor-reported significant deficiencies related to financial 
management systems, 

•	 significant manual year-end adjustments (in number and value), 

•	 findings of nonconformance with financial system requirements reported 
under Section 4 of the Federal Managers Financial Integrity Act, or 

•	 significant deficiencies affecting financial management systems identified 
using the criteria defined in the Federal Information Security Management 
Act. 
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The risk model indicators represent the major criteria for determining FFMIA 
compliance.  Agencies must make their assessment using both auditor reports and their 
own evaluations.  The FY 2009 United States Army Annual Financial Statement, Note 1, 
“Significant Accounting Policies,” states that LMP is substantially compliant with 
FFMIA as determined by USAAA. 

U.S. Government Standard General Ledger Supplement 
The Supplement provides the USSGL rules.  The Supplement establishes a uniform chart 
of accounts and technical guidance for standardizing Federal agency accounting.  The 
Department of Treasury updates the Supplement at least annually.  The following 
describes the five Supplement sections: 

•	 Section I, Chart of Accounts, provides the USSGL basic structure, including the 
proprietary, budgetary, and memorandum GLACs comprised of 4-digit account 
numbers, account titles, and normal balances (debit or credit). 

•	 Section II, Accounts and Definitions, defines the purpose and use of each 
proprietary, budgetary, and memorandum GLAC. 

•	 Section III, Account Transactions, lists a unique 4-position alphanumeric code 
assigned to each Federal accounting event.  The code includes a detailed event 
description and provides the standard posting logic to record each event to the 
appropriate proprietary, budgetary, and memorandum GLACs.  

•	 Section IV, USSGL Account Attributes, lists the USSGL attribute fields that 
provide additional modifiers describing how to use each GLAC to meet specific 
reporting requirements. The section lists the attribute field and valid domain 
values reportable in each attribute.  It also identifies the GLACs and attribute 
data that Federal agencies must report to the Department of Treasury Federal 
Agencies’ Centralized Trial-Balance System.1 

•	 Section V, USSGL Crosswalks to Standard External Reports, links GLACs to 
external financial reports required by OMB guidance, the Federal Accounting 
Standards Advisory Board, and the Department of the Treasury.  The section also 
identifies additional attributes not in Section IV needed to comply with OMB 
Circular No. A-136, “Financial Reporting Requirements,” June 10, 2009. 

To comply with the OMB policy for recording transactions at the transaction level, the 
Supplement requires that Federal agencies post transactions using the 4-digit GLAC and 
applicable attribute domain values.  The Supplement permits Federal agencies to expand 
the GLAC numbering system to more than four digits to accommodate agency-specific 
requirements.  However, the more detailed agency account numbers must summarize to 
one of the 4-digit GLACs and any related attributes. 

1 Federal Agencies’ Centralized Trial-Balance System I is a reporting system that collects Federal agency 
preclosing adjusted trial balances at the fund group level using the GLACs.  The information is used to 
prepare the Financial Report of the U.S. Government. Federal Agencies’ Centralized Trial-Balance System 
II allows agencies to submit one set of accounting data for budgetary reporting.  These reporting systems 
require Federal agencies to use specific attribute domain values. 
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DOD Financial Management Regulation 
Three chapters in DOD Regulation 7000.14-R, “DOD Financial Management 
Regulation,” volume 1, “General Financial Management Information, Systems and 
Requirements,” apply to this audit. 

•	 Chapter 3, “Federal Financial Management Improvement Act of 1996 
Compliance, Evaluation, and Reporting,” provides DOD’s FFMIA 
implementation policy. 

•	 Chapter 4, “Standard Financial Information Structure (SFIS),” provides SFIS 
implementation policy. 

•	 Chapter 7, “United States Standard General Ledger,” provides USSGL 
compliance requirements. 

Standard Financial Information Structure Policy Memoranda 
DOD developed the SFIS as a comprehensive common business language to support its 
information and data requirements for budgeting, financial accounting, cost and 
performance management, and external reporting.  The BTA led the SFIS development 
effort to standardize DOD financial reporting by developing the standard data element 
definitions and business process rules needed for DOD financial management systems to 
incorporate a DOD-wide financial information structure that is USSGL compliant. 

The USD(C)/CFO issued memorandum, “Standard Financial Information Structure 
(SFIS) Implementation Policy,” August 4, 2005, establishing the enterprise-wide 
standard.  The policy required systems containing financial information to have the 
ability to capture and transmit SFIS data or demonstrate an internal crosswalking 
capability to the SFIS format.  DOD policy stated that for target systems that began 
limited deployment, the Army must successfully test the system’s ability to comply with 
the SFIS requirements and present compliance information to the designated IRB to 
receive approval for full operational capability.2 

The Acting Deputy Chief Financial Officer issued memorandum, “DOD Standard Chart 
of Accounts in Standard Financial Information Structure (SFIS),” on August 13, 2007.  
It requires the DOD Standard Chart of Accounts in all DOD target systems.   

2 On October 28, 2009, Congress enacted Public Law 111-84, which replaced the terms “full operational 
capability” with “full deployment” and “initial operational capability” with “full deployment decision” for 
information systems. 
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Appendix E. Standard Financial Information 
Structure 
Section 2222(d), title 10, United States Code (2005) requires DOD to develop an 
information infrastructure that integrates budget, accounting, program information, 
systems, and performance.  OMB Circular A-127 requires agency financial management 
systems to comply with the USSGL.  The FSIO Core Financial System Requirements 
direct the standardization of accounting classification elements and definitions to ensure 
uniform and efficient DOD accounting treatment, classification, and reporting.  The DOD 
Business Transformation Agency established the SFIS to address these requirements.  
DOD memorandum, “Standard Financial Information Structure (SFIS) Implementation 
Policy,” August 4, 2005, requires that the certification process for target accounting 
systems include an assessment of the system’s ability to receive SFIS data with source 
transactions and post the correct proprietary and budgetary GLACs in accordance with 
the SFIS Transaction Library. It also states that the SFIS Transaction Library must be 
part of the target system’s testing documentation and successfully pass testing before 
Milestone C (production and deployment of the system).  However, for those target 
accounting systems already in limited deployment when DOD issued this policy in 2005, 
the IRB would not approve the system for full operational capability until the system had 
successfully completed its SFIS compliance testing. The IRB oversees the investment 
review process for business capabilities, guided by the Business Enterprise Architecture 
and Enterprise Transition Plan.   

The following discussion describes how implementing the DOD Standard Chart of 
Accounts and SFIS Transaction Library will assist the Army in achieving USSGL 
compliance at the transaction level in LMP. 

SFIS Transaction Library 
The SFIS Transaction Library identifies the standard DOD business transactions that 
must be included in system functionality and crosswalks the DOD transactions to 
corresponding USSGL accounting events.  Sections III, IV, and V of the Supplement 
identify the specific GLACs and attributes that target accounting systems must populate 
when recording these transactions.   

Compliance with USSGL Transaction Codes 
Section III of the Supplement contains 570 transaction codes required for use by Federal 
entities.  The USSGL groups the transaction codes as follows. 

•	 A 100-799 - Funding Sources (165 transaction codes) 

•	 B 100-699 - Disbursements and Payables (64 transaction codes) 

•	 C 100-799 - Collections and Receivables (112 transaction codes) 

•	 D 100-799 - Adjustments, Write offs, and Reclassifications (100 transaction 
codes) 
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•	 E 100-799 - Accruals and Non-Budgetary Transfers Other Than 
Disbursements and Collections (39 transaction codes) 

•	 F 100-499 – Year-end Entries (76 transaction codes) 

•	 G 100-299 - Memorandum Entries (8 transaction codes) 

•	 H 100-399 - Other Specialized Transaction Entries (6 transaction codes) 

The SFIS Transaction Library converts the 570 USSGL transaction codes into 
4,619 USSGL related transaction codes plus 11 DOD-specific transaction codes (DOD 
transaction codes) for use in transacting DOD business events.  The DOD transaction 
codes identify the GLACs a target system must populate when executing that specific 
transaction.  

The following information shows the relationship between the USSGL and the SFIS 
Transaction Library and DOD Standard Chart of Accounts.  It demonstrates how 
implementing the SFIS Transaction Library and DOD Standard Chart of Accounts 
achieves USSGL compliance at the transaction level.  Figure E-1 identifies the 
proprietary and budgetary accounting entries in the USSGL associated with USSGL 
transaction code B402, designed for Federal entities to record the delivery of goods or 
services and to accrue a liability. 

Figure E-1. Illustration of USSGL Transaction Code B402 

Budgetary Entry 
Debit 4801 Undelivered Orders - Obligations, Unpaid 

Credit 4901 Delivered Orders - Obligations, Unpaid 
Proprietary Entries 
Debit 1511 Operating Materials and Supplies Held for Use 
Debit 1512 Operating Materials and Supplies Held in Reserve for Future Use 
Debit 1521 Inventory Purchased for Resale 
Debit 1522 Inventory Held in Reserve for Future Sale 
Debit 1525 Inventory - Raw Materials 
Debit 1527 Inventory - Finished Goods 
Debit 1561 Commodities Held Under Price Support and Stabilization Support Programs 
Debit 1571 Stockpile Materials Held in Reserve 
Debit 1572 Stockpile Materials Held for Sale 
Debit 1591 Other Related Property 
Debit 1711 Land and Land Rights 
Debit 1712 Improvements to Land 
Debit 1720 Construction-in-Progress 
Debit 1730 Buildings, Improvements, and Renovations 
Debit 1740 Other Structures and Facilities 
Debit 1750 Equipment 
Debit 1820 Leasehold Improvements 
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Figure E-1.  Illustration of USSGL Transaction Code B402 (continued) 

Debit 1830 Internal-Use Software 
Debit 1832 Internal-Use Software in Development 
Debit 1840 Other Natural Resources 
Debit 1890 Other General Property, Plant, and Equipment 
Debit 1990 Other Assets 
Debit 6100 Operating Expenses/Program Costs 
Debit 6900 Nonproduction Costs 

Credit 2110 Accounts Payable 
Credit 2130 Contract Holdbacks 
Credit 2190 Other Liabilities with Related Budgetary Obligations 
Credit 2191 Employee Health Care Liability Incurred but Not Reported 
Credit 2210 Accrued Funded Payroll and Leave 
Credit 2211 Withholdings Payable 
Credit 2213 Employer Contributions and Payroll Taxes Payable 

Using USSGL transaction code B402 to record the passing of title upon receipt of the 
goods also requires the posting of transaction codes G120, G122, and G124 to track 
purchases.  These G-series memorandum entries identify specific information related to 
the accounting events.  Figure E-2 shows the memorandum entries to record when 
tracking current year purchases. 

Figure E-2.  Illustration of USSGL Transaction Codes G120, G122, and G124 

G120.  To record activity for current-year purchases of property, plant, and 
equipment. 

Memorandum Entry 
Debit 8802 Purchases of Property, Plant, and Equipment 

Credit 8801 Offset for Purchases of Assets 

G122.  To record activity for current-year purchases of inventory and related 
property. 

Memorandum Entry 
Debit 8803 Purchases of Inventory and Related Property 

Credit 8801 Offset for Purchases of Assets 

G124. To record activity for current-year purchases of other assets not recorded as 
Property, Plant, and Equipment or Inventory and Related Property. 

Memorandum Entry 
Debit 8804 Purchases of Assets - Other 

Credit 8801 Offset for Purchases of Assets 
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The SFIS Transaction Library breaks down USSGL transaction code B402 and its 
corresponding G-series memorandum entries into 57 DOD-specific business events.  
By breaking down each of the USSGL transaction codes, the SFIS Transaction Library 
provides the target systems with a standard method for recording the required GLACs 
needed to populate the general ledger.  Table E-1 shows 3 of the 57 DOD business 
events, described in terms of DOD transaction codes and GLACs, that result from 
USSGL transaction code B402. 

Table E-1.  SFIS Transaction Library for USSGL Transaction Code B402 
 Transaction 

 Codes DOD  
Budgetary  
Accounts  

Proprietary  
Accounts  

Memorandum  
Accounts  

USSGL  DOD  Description  Debit  Credit  Debit  Credit  Debit  Credit  
 B402 B402

003  
To record  
goods or  
services  
delivered and  
to accrue an  
accounts  
payable for  
inventory  
held for sale.  

4801  4901  1521  2110  8803  8801  

  B402
013  

To record  
goods or  
services  
delivered and  
to accrue an  
accounts  
payable for  
buildings.  

4801  4901  1730  2110  8802  8801  

 B402
058  

To record  
delivery of  
goods  or 
services and  
to accrue an  
employee 
health care 
liability  
incurred but  
not reported 
for nonpro
duction costs.  

4801  4901  6900  2191  N/A  N/A  

N/A = not applicable 

Compliance with USSGL Attributes Values 
SFIS defines 71 data elements needed to support DOD financial reporting.  The SFIS 
Transaction Library identifies which SFIS data elements a DOD transaction code must 
populate.  The SFIS Matrix 7.0 identifies the data elements used for USSGL attribute 
reporting, the valid values for each data element, and the associated business rules.  The 
SFIS data elements fall in these six information categories: 
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•	 appropriation account 

•	 budget program 

•	 organizational 

•	 transactional 

•	 trading partner 

•	 cost accounting 
To demonstrate how the SFIS Transaction Library assists the DOD Components in 
complying with the USSGL, we illustrate below how the SFIS Transaction Library 
identifies the appropriate reporting of trading partner information.  When identifying 
trading partners, SFIS requires that systems populate the following three data elements. 

•	 Federal/Non-Federal Attribute.  This indicator designates the type of entity 
involved in the transactions with the reporting entity.  An “F” indicator 
denotes another Federal entity and an “N” denotes a non-Federal entity, such 
as a private party or local/state/tribal/foreign government. 

•	 Trading Partner Attribute.  This indicator represents the Department Regular 
Code of the other Federal entity involved in transactions with the reporting 
entity.  The indicator is used in conjunction with the Federal/Non-Federal 
attribute of “F.” 

•	 Business Partner Number Attribute.  This attribute is a unique, 9-character 
alphanumeric identifier primarily used to identify buying or selling entities 
processing intragovernmental transactions for use in making 
intragovernmental eliminations.  The Business Partner Number from the 
Business Partner Network must be used in conjunction with the Department 
Regular Code, Main Account Code, and Sub-Account Code for 
intragovernmental eliminations.  Non-Federal governmental and civilian 
agencies use Data Universal Numbering System numbers.  These entities are 
non-Federal entities and should be used in conjunction with the Federal/Non-
Federal attribute of “N.”  DOD uses an equivalent Business Partner Number, 
which consists of the letters “DOD” and the 6-character DOD Activity 
Address Code.  
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Table E-2 shows how the three DOD transaction codes associated with USSGL 
transaction code B402 should populate these three SFIS trading partner data elements. 

Table E-2.  Trading Partner Information 
USSGL 

Transaction 
Code 

DOD 
Transaction 

Code 

Federal/ 
Non-Federal 

Indicator 

Trading 
Partner 

Indicator 

Business 
Partner 
Number 

B402 B402-003 M M M 
B402-013 M M M 
B402-058 M M M 

M = mandatory 

Target systems can capture several of the other USSGL-required attribute values by 
correctly populating each transaction using one of the SFIS data elements.  Table E-3 
identifies whether USSGL transaction code B402 should populate these attribute values. 

Table E-3.  Requirement to Populate Selective SFIS Data Elements 
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B402  B402-003  N/A  N/A  N/A  M  M  M  N/A  

 B402-013  N/A  N/A  N/A  M  M  M  N/A  

 B402-058  N/A  N/A  N/A  N/A  N/A  M  N/A  

M = mandatory; N/A = not applicable 

Compliance with USSGL Statement Crosswalking 
To ensure compliance with Supplement, Section V, requirements, the SFIS Transaction 
Library also identifies which financial statements a transaction code will effect.  SFIS 
requires that DOD target systems implement the DOD Standard Chart of Accounts.  This 
is necessary to capture transactional data in the specific USSGL/DOD account numbers 
that DOD managers have created in DDRS.  The target systems must report their trial 
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balance data in this format to ensure transactions are recorded correctly in the financial 
statements and other financial reports.  The DOD Standard Chart of Accounts contains 
9-position GLACs, which DDRS uses to populate the statements and other financial 
reports.  Using this standardized chart of accounts: 

• reduces customization of target systems, 

• eliminates translation and crosswalking of account values in the DDRS, and 

• improves comparability of data across the target systems. 
Table E-4 shows the financial statements populated by each of the three DOD transaction 
codes used in the earlier example. 

Table E-4.  Transaction Code B402 Impact  on Financial Statements  

 USSGL 
Transaction  

Code  

DOD 
Transaction  

Code  

Balance 
Sheet  

Statement 
of Net  
Cost  

Statement 
of  

Changes  
in Net  

Position  

Statement of  
Budgetary 
Resources  

B402  B402-003  X      X  
 B402-013  X      X  
 B402-058  X  X   X  
Note: “X” identifies which financial statements use the data from each transaction code. 
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Appendix F.   Additional  U.S.  Government  
Standard General  Ledger  Accounts N eeded 
in the Logi stics M odernization Program  
System  
With assistance from USD(C) personnel, we determined that Defense Working Capital 
Fund accounting systems should have used a minimum of 174 USSGL accounts to record 
business operations correctly.  As of August 19, 2009, the LMP chart of accounts did not 
include the following 42 USSGL accounts.* 

Account 
Number 

Account Title 

1090 Fund Balance With Treasury Under a Continuing Resolution 
1110 Undeposited Collections 
1190 Other Cash 
1349 Allowance for Loss on Interest Receivable 
1369 Allowance for Loss on Penalties, Fines, and Administrative 

Fees Receivable 
1591 Other Related Property 
1599 Other Related Property – Allowance 
2120 Disbursements in Transit 
2190 Other Liabilities With Related Budgetary Obligations 
2211 Withholdings Payable 
2400 Liability for Nonfiduciary Deposit Funds, Clearing Accounts, 

and Undeposited Collections 
2590 Other Debt 
2650 Actuarial FECA Liability 
2940 Capital Lease Liability 
2960 Accounts Payable From Canceled Appropriations 
2985 Liability for Non-Entity Assets Not Reported on the 

Statement of Custodial Activity 
2995 Estimated Cleanup Cost Liability 
4034 Anticipated Adjustments to Contract Authority 

∗ We based this list on the FY 2009 reporting requirements contained in the Supplement.  For FY 2010, 
some of these accounts may change.  Therefore, DOD financial managers should assess the current version 
of Supplement No. S2 Treasury Financial Manual to determine which GLACs to include in the LMP chart 
of accounts. 
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Account 
Number 

Account Title 

4119 Other Appropriations Realized 
4130 Appropriation To Liquidate Contract Authority Withdrawn 
4132 Substitution of Contract Authority 
4133 Decreases to Indefinite Contract Authority 
4134 Contract Authority Withdrawn 
4135 Contract Authority Liquidated 
4137 Transfers of Contract Authority 
4138 Appropriation To Liquidate Contract Authority 
4190 Transfers - Prior-Year Balances 
4392 Permanent Reduction - New Budget Authority 
5209 Contra Revenue for Services Provided 
5319 Contra Revenue for Interest Revenue - Other 
5329 Contra Revenue for Penalties, Fines, and Administration Fees 
5600 Donated Revenue - Financial Resources 
5609 Contra Revenue for Donations - Financial Resources 
5619 Contra Donated Revenue - Nonfinancial Resources 
5755 Nonexpenditure Financing Sources - Transfers-In 
5765 Nonexpenditure Financing Sources - Transfers-Out 
5780 Imputed Financing Sources 
5909 Contra Revenue for Other Revenue 
5993 Offset to Non-Entity Collections - Statement of Changes in 

Net Position 
5994 Offset to Non-Entity Accrued Collections - Statement of 

Changes in Net Position 
6190 Contra Bad Debt Expense - Incurred for Others 
7600 Changes in Actuarial Liability 
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Appendix G. Effects of Incorrectly 
Implementing Attributes 
LMP incorrectly implemented two required USSGL attributes (Federal/Non-Federal and 
Trading Partner), which resulted in the system providing inaccurate data to financial 
managers.  The following explains how the Army attempted to implement the 
Federal/Non-Federal and Trading Partner attributes. 

Federal and Non-Federal Attribute 
The Supplement, Section IV, identifies the valid attribute value required for each GLAC.  
Some GLACs use either a Federal entity “F” or a non-Federal entity “N,” some use both 
“F” and “N,” and some do not use this attribute at all.  The LMP trial balance data we 
reviewed indicated that the system incorrectly reports both an “F” and “N” attribute value 
for almost every GLAC reported to DFAS, including those GLACs that should have only 
reported either an “F’ or “N” value, but not both.  This resulted in many of the LMP 
account balances submitted to DFAS in the trial balance files having an abnormal 
balance.  We reviewed the May 2009 trial balance files submitted by the 16 AWCF 
activities using LMP and found that these activities reported 476 individual lines on the 
trial balance that contained abnormal account balances.  The abnormal balances had an 
absolute value of $96.1 billion.  AMC and DFAS financial managers explained to us that 
these abnormal balances resulted from not posting transactions with the correct 
Federal/Non-Federal attribute value and, once DFAS consolidated the individual trial 
balance lines that reported with an “F” and “N” for each GLAC, most of the abnormal 
balances would net to a normal balance at the GLAC level.  However, we determined that 
this is a significant issue because no reconciliation is accomplished at the transaction 
level. 

To demonstrate the impact of this problem, we examined the December 2009 LMP trial 
balance data reported for GLAC 2110.1000, “Accounts Payable - Federal.”  The LMP 
trial balances for this account reported an overall $1.6 billion abnormal balance when we 
consolidated the amounts that 14 of the 16 LMP-supported AWCF activities reported. 
However, DFAS Indianapolis eliminated the abnormal balance from the AWCF 
financial statements by preparing two journal vouchers that increased the Accounts 
Payable - Federal (GLAC 2110.9000F) account balance and decreased the Accounts 
Payable - Nonfederal (GLAC 2110.9000N) account balance by $2.1 billion each.  
DFAS Indianapolis personnel forced the dollar value of the AWCF’s Accounts Payable – 
Federal (GLAC 2110) to match the dollar values of Accounts Receivable (GLAC 1310) 
account balances reported by the AWCF’s Federal trading partners.  Preparing journal 
vouchers to mask abnormal balances continued the long-standing accounting practice 
used to address inherent problems with the AWCF legacy systems that the Army should 
have resolved with LMP. If LMP had accurately recorded its Federal/Non-Federal 
attributes, AWCF activities could identify which transactions applied to each trading 
partner and financial managers would be able to reconcile the data and correct any system 
problems.  However, financial managers were unable to reconcile the account balances 
because LMP incorrectly reports the attribute values. 
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Trading Partner Attribute 
LMP did not accurately capture the trading partner information for each transaction 
recorded with the Federal attribute.  LMP should have recorded the appropriate Treasury 
Department Code or DOD Business Partner Number in the Trading Partner attribute field 
to identify the correct Federal entity associated with each Federal transaction. Instead, 
LMP records trading partner code “99” (the Treasury General Fund) for all Federal 
transactions. 

The Army recognized intragovernmental eliminations as an AWCF material weakness 
because of the inability of its legacy accounting systems to capture trading partner 
financial data at the transaction level.  The legacy systems were unable to collect, 
exchange, and reconcile buyer and seller intragovernmental transactions, resulting in the 
need for adjustments that were not verifiable.  However, the Army did not require loading 
the Treasury Department Codes for each trading partner in LMP or for LMP to be 
capable of identifying transactions associated with each individual Federal trading 
partner.  As a result, DFAS personnel continued to force the LMP trial balance data to 
match the amounts reported by Federal trading partners.  For example, in compiling the 
FY 2009 AWCF Financial Statements, to force the AWCF financial statement values to 
agree with corresponding records of intragovernmental trading partners, DFAS personnel 
adjusted account balances by more than $12.9 billion.  
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Glossary 
Attributes. Attributes are the characteristics of a USSGL account captured and used to 
meet a specific reporting requirement.  Examples are Apportionment Category, Authority 
Type, Reimbursable Flag, and Trading Partner.  Agency systems must record transactions 
using USSGL 4-digit accounts plus attributes to capture information needed to meet 
external reporting requirements. 

Attribute Domain Values.  Attribute domain values are the valid choices for an 
attribute.  For example, the valid domain values for the Reimbursable Flag attribute are 
D (Direct) and R (Reimbursable). 

Business Enterprise Architecture. The DOD Business Enterprise Architecture is the 
enterprise architecture for the DOD Business Mission Area that defines DOD business 
transformation priorities, the business capabilities required to support those priorities, and 
the combinations of enterprise systems and initiatives that enable those capabilities. The 
architecture includes activities, processes, data, information exchanges, business rules, 
system functions, system data exchanges, terms, and links to laws, regulations, and 
policies.  Within the Financial Management domain, the requirements include 
implementing the SFIS and DOD Standard Chart of Accounts. 

Core Financial Management System. The core financial management system is the 
information system that may perform all financial functions, including general ledger 
management, funds management, payment management, receivable management, and 
cost management.  It is the system of record used for collecting, processing, maintaining, 
transmitting, and reporting data regarding financial events.  Other uses include supporting 
financial planning, budgeting activities, and preparing financial statements. It can be 
integrated through a common database or interfaced electronically to meet defined data 
and processing requirements.  Any data transfers to the core financial management 
system must be traceable to the transaction source, posted to the core financial 
management system in accordance with applicable guidance from the Federal Accounting 
Standards Advisory Board, and in the data format of the core financial management 
system. 

Financial Event. A financial event is any activity having financial consequences to the 
Federal Government related to the receipt of appropriations or other financial resources; 
acquisition of goods or services; payments or collections; recognition of guarantees, 
benefits provided, or other potential liabilities; distribution of grants; or other reportable 
financial activities. 

Financial Management System. A financial management system includes a core 
financial management system and the financial portions of mixed systems necessary to 
support financial management, such as procurement systems, loan systems, grants 
systems, payroll systems, budget formulation systems, billing systems, and travel 
systems.  The system includes automated and manual processes, procedures, and 
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controls, along with data, hardware, software, and support personnel dedicated to the 
operation and maintenance of system functions. 

Full Deployment. Full deployment means, with respect to a major automated 
information system program, the fielding of an increment of the program in accordance 
with the terms of a full deployment decision.  This term was formerly “full operational 
capability.” 

Full Deployment Decision.  Full deployment decision means, with respect to a major 
automated information system program, the final decision made by the Milestone 
Decision Authority authorizing an increment of the program to deploy software for 
operational use.  This term was formerly “initial operational capability.” 

Limit. A limit is a 4-digit suffix to the Treasury account number.  The limit identifies a 
subdivision of funds that restricts the amount and use of funds for a certain purpose, or 
identifies sub-elements in the account for management purposes.  For example, for 
Defense Working Capital Fund account number 97X 4930.AC5F, the first position of the 
limit is an “A” for AWCF, the second position identifies the business area (Supply 
Management), and third and fourth positions identify the secondary business area 
(Aviation and Missile Command). 

Material Weakness. A material weakness is a significant deficiency, or a combination 
of significant deficiencies, resulting in more than a remote likelihood that a material 
misstatement of the financial statements will not be prevented or detected.  In FY 2010, 
the Army acknowledged 10 AWCF material weaknesses:  Financial Management 
Systems; Inventory; General Property, Plant, and Equipment; Intragovernmental 
Eliminations; Other Accounting Entries; Abnormal Account Balances; Statement of Net 
Cost; Accounts Payable; Reconciliation of Net Cost of Operations to Budget; and 
Statement of Budgetary Resources. 

Mixed System.  A mixed system, also known as a feeder system, is an information 
system that can support both financial and nonfinancial functions. 
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Joint Under Secretary of Defense (Comptroller) and Deputy 
Chief Management Officer Comments 

FFICE OF THE SECRETARY or DEFENSE 
1000 DEFENSE PENTAGON 

WASHINGTON, DC 20301-1000 

OCT 8 LOIO 

MEMORANDUM FOR ASSISTANT INSPECTOR GENERA L OF THI:; I1 FPA RTMENT OF 
DEFENSE (DEFENSE BUSINESS OPERATIONS) 

SUBJECT: Comments to Draft Audit Report, "'nsufficient Governance over Logistics 
Modernization Program System Development" (project No. D2009-DOOOFI-0139.000) 

This memorandum is in response to your request for comments on audit 
recommendations contained in the: subject draft audit report issued September 2, 2010. We 
generally concur with - and either have implemented or are in the process of imp lementing 
most of the recommendations contained in the subject draft audit report. Our detailed responses 
to recommendations I (a)-(e) and 3(a)-(c) arc outlined in the attachment. However. we do not 
concur with I (b), and partially concur with recommendations 1 (c) lmd 3(a), as explained in the 
attachment. 

We appreciate the opportunity to conunent on the audit recommendations. 
is the of contact for our She can be reached by telephone at 

Robert F_ I-laic 
Under Secretary of Defense (Comptroller) Deputy 

~~ 
Chief Management Officer 

Attachment: 
As stated 
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DEPARTMENT OF DEFENSE (DoD) OFFICE OF THE INSPECTOR GENERAL (OIG) 
DRAFT REPORT DATED SEPTEMRF.R 2,2010, PROJECT NO. D2009-DOOOFI-OI39.000 
"INSUFFICIENT GOVERNANCE OVER LOGISTICS MODERNIZATION PROGRAM 

SYSTEM DEVELOPMENT" 

OFFICE m' THE UNDER SECRETARY OF DEFENSE (COMPTROLLER) 
(OUSD(C))lCHlEF FINANCIAL OFFICER AND DEP(;TY CHIEF MANAGEMENT 

OFFICE (DCMO) 
JOINT COMMENTS TO DoD OIG RECOMMEl"DA TlONS 

RECOMMENDATION la: We recommend that the Under Secretary of Defense 
(Comptroller)/ChiefFinancial Officer and the Deputy Chief Management Officer advise the 
Deputy Secretary of Defense and the Deputy J)ircctor for Management at the Office of 
Management and Budget (OMS) that the Logistics Modernization Program (LMP) system 
should be selected as one of the DoD fmancial system projects with the gn:atc:st need for 
improvement, consistent \\ith the Office of Management and Budget (OMB) Memoranda 
M-10-26 and M-IO-31. 

usmc.) and OeMO RESPONSE: Concur. LMP was designated to participate in the 
Financial Systems Review in accordance with OMB Memorandum M·l 0-26. 

RECOMMENDATION 1 b: We recommend that the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer and the Deputy Chief Management Officer adv ise the 
Deputy Secretary of nefense Click to add JPEG fileand the Deputy Director for Management at the Offiee of 
Management and Budget that the Director of Cost Assessment and Progrnm Evaluation has been 
requested to conduct an analysis of alternatives to determine whether tht! !,;o::;tlx:ncfi t of program 
continuation and modification is greater or less than the cost benefit of program cancellation and 
recourse to alternative solutions to obtain DOD compliance with thee.S. Government Standard 
General Ledger requirements. 

usmc) and DeMO RESPONSE: ~on-Concur. We do not believe it is an effective use of 
resource::; tu r.;umlUl.:t an analysis of alternatives on a program that has been fielded to Army. 
However, the Milestone Uecision Authority (DCMO) \,\111 issue an Acquisition Decision 
Memorandum that establishes future program direction. 

RECOMMENDATION lc: We recommend that thc Undcr Secretary of Defense 
(Comptrollcr)/Chicf Finanl:iul Officer and the Deputy Chief Management Officer advi se the 
Deputy Secretary of Defense and the Deputy Director for Management at the Office of 
Management and Budget that they recommend that the DOD Efficiencies Task Force review the 
Anny' s Enterprise Resource Planning strategy, includ ing any investment in the further 
deployment of the Logistic Modernization Program system. 

USDCq Ilnd DeMO RESPONSE: Partially Concur. The Army is currently working with 
lJCMO and the Business Transfonnation Agency (BTA) to dc,,'elop an Enterprise Resource 
Planning (ERP) strategy that includes LMP. ·Ibe existing governance, inc luding the Combined 
Investment Review Board for Acquisition (ClRB-A), is evaluating the ERP strategy. The CIRB-

Attachment t 
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A is tasked with ensuring business systems investments are made in the best interest of the 000 
enterprise. and would be the appropriate governance hody to refer matters to the 000 
Efficiencies Task Force. 

RECOMMENDATION 3a: We recommend that the Under Secretary of Defense 
(Comptroller)/Chief FinanciaJ Otliccr and the Deputy ChicfManagement Officer work with the 
Business Transformation Agency to delay the further deployment of the Logistics Modernization 
Program system IIntil the recommended cost benefit analysis and DOD Efficiencies Task Force 
review are completed. Regardless of the analysis results, at a minimum, require the Army to 
demonstrate that funding i!:i availabh: and a plan is in place to correctly establish the Standard 
Financial Information Structure requirements and DUD Standard Chart of Accounts at the 
transaction level. 

usncq and DCMO RESPONSE: Partially concur. We do not believe LMP system 
implementation should be delayed until a cost benefit analysis or DoD EQi\.:it'nt..it=!:i Task force 
review is complete. Specifically, on September 2, 2010, the Commanding General of the Army 
Materiel Command (AMe) conducted a Go·Live Readiness review ofthe Army Sustainment 
Command. TACOM Life Cycle Management Command, and Joint Munitions and Lethality 
Command 's preparedness to implement the LMP solution. The Commander detennined these 
sites are prepared to traru;ition to LMP in October 20 I O. The Secretary of the Army certified to 
Congress AMC'!:i n::adiness for this deployment. 

However, we do agree the Army Click to add JPEG fileshould demonstrate funding is available, and ensure a plan is in 
place to correctly establisb Standard Financial Information Structure (SFlS) requirements and a 
DoD Standard Chart of Accounts (SCOA) at the transaction level. Since the draft report was 
issued, the Anny has demonstrated funding is available, and ensured a plan is i.n place to 
correctly establish SFIS and a DoD SCOA at the transaction level. 

RECOMMENDA liON 3b: We recommend that the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer and the Deputy Chief Management Officer work with the 
Business Transformat ion Agency to update the "DOD Standard Chru1 of Accowlts in Stalldaru 
Financiallnfonnation Structure (SF IS);' August 13, 2007, policy memorandum and DoD 
Financial Management Regulation, Volume 1, to idcntify by funding types the core guidance for 
general ledger accounis and Standard Financial Information Structure transaction codes. 

USD(C) und DCMO RESPONSE: Concur. On AUb>ust 23, 20 10, Deputy Chieff'inancial 
Officer (DCFO) issut=J an updated DoD SCOA in its memorandum, "Depanment of Defense 
(000) Standard Chart o f Accounts (SCOA), Transactions, and Posting Guidance in Standard 
Financial lnfonnation Structure (SFIS) Update for Fiscal Year (FY) 2010 and FY 2011" In 
addition, DoD is working diligently to complete a transRction library at the DoD SCOA level, 
providing posting level guidance for both General Fund (GF) und Working Capital Fund (WCF) 
programs. Over the past ten months, BTA facilitated t"'O working groups with active 
participation o f both GF and WCF accounting and reporting subject matter experts, as well as 
experts in ERP configuration. With full cooperation of all participants, completion of the entire 
GF and WCF set of transaction level guidance is expected to he presented for D CFO signature in 
March 201 1. 

Attachment 1 
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RECOMMRNllATION 3c: We recommend that the Under Secretary of Defensc 
(Comptrollcr)/Chief Financial Officcr and the Deputy ChicfManagcmcnt Otlicer work with the 
13usiness Transformation Agency to Increa:;c the;: levd of validation required to assess 
compliance with the Standard Financial Infonnation Structure, including the transaction library 
and the U.S. Government Standard General Ledger requirements in Business Enterprise 
Architecture. 

USD(C) aod DCMO RESPONSE: Concur. ocr-o, DeMO and BTA are piloting all SFIS 
and U.S. Government Standard General Ledger validation process. This is an expansion of the 
current Financial Management (FM) Investment Review Board (IRB) process. For a given 
program, a cross-functional task force val idates system configuration in accordance with SFlS 
business rules and the 000 SCOA. If the pilot is expanded to all ERP systems under 
development, then this validation will become part of the FM IRB process. 

Attachment 1 
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Assistant Secretary of the Army (Financial Management 
and Comptroller) Comments 

DEPARTMENT OF THE ARMY 
ASSISTANT SECRETARY OF THE ARMY 

FINANCIAL MANAGEMENT ANOCCMPmOLLER 
10i ARMY PENTAGON 

WASHINGTON DC 20310-01/X1 

Sept ember 27 , 2010 

MEMORANDUM FOR Assistant Inspector General, Defense Business Operations. Office 
of the Inspector General. Department of Defense 

SUBJECT: Army Response to Drah Report Project No D2009-DOOOFt-0139.000, 
Insufficient Governance Over Logistics Modernization Program System Development 

1. Enclosed please find our response to recommendations contained in the subject draft 
report. The draft report recommends improvements in the governance of the Logistics 
Modernization Program (LMP) and development of a fully funded plan to establish 
compliance with the DoD Standard Rnanciallnformation Structure (SFIS). and to add 42 
accounts to the LMP U.S. Standard General (USSGL) structure. We generally agree with 
these recommendations. 

2. The office of the Assistant Secretary of the Army (Financial Management and 
Comptroller) (OASA(FM&C)) will continue 

  
to provide senior level govemance over 

financial matters related to the development and deployment  of 
. Since its 

 LMP and will assume 
operational control over LMP financial requirements inception, the 
OASA(FM&C) has participated in several LMP oversight bodies including the LMP 
Corporate Board, the Senior Executive LMP Oversight Committee and selVed as a 
process executive on the Senior Army Logistics Executive Council. During the LMP 
stabilization period, the OASA(FM&C) assumed a significant oversight role in ensuring atl 
applicable Federal Financial Management Improvement Act (FFMIA) criteria were met 
prior to further system deployments. 

3. A funded plan is in place to ensure SFIS compliance and the addition of the required 
accounts to the LMP USSGL structure. Development and deployment of LMP began prior 
to the Department's adoption of SFIS. Consequently, SFIS requirements were identified 
after significant financial transaction activity was processed in the system. The SFIS 
requirements will be added to the LMP baseline over a five·phased period that began in 
October 2009 and will be completed in March 2011. We will add the 42 accounts to the 
LMP USSGL structure and will map the accounts to the corresponding financial 
statements. Development of posting rules for the accounts based on the Treasury 
Financial Manual is in process and will ultimately determine the accounts required. 

4. of contact for this action She can be reached by e·mail at 
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Enclosure : Official Comments 
Insufficient Governance Over LogistiCS Modernization Program Systems Development 

Project No. D2009·DOOOFI-Ot 39.000 
September 2, 2010 

Recommendation. 

4. We recommend that the Assistant Secretary of the Army (Financial Management and 
Comptroller) assume operational control over the development, approval , and 
implementation of the Logistics Modernization program. or its successor. system financial 
requirements. Specifically, 

a. Develop an internal control structure that assigns specific roles and 
responsibilities for all system stakeholders to ensure successful implementation 
and maintenance of the system, including responsibility for developing system 
processes and posting logic needed to accurately record all financial events, 
monitoring changes to the U.S. Government Standard General Ledger and DOD 
Standard Chart of Accounts and update the system as necessary. 

• Concur. ASA-FM&C will continue to provide oversight of LMP 
developmental activities related to ganeralledger posting logic and 
controls. This oversight will be provided through the Army's Business 
System Information 

Click to add JPEG file
Technology-Executive Steering Group. In addition, 

the DASA(FO) will monitor changes to the USSGL and DOD Standard 
Chart of Accounts to ensure that the LMP chart of accounts is current 
and updated as needed. An Army financial operations SOP related to 
updating the chart of accounts In the Army ERPs Is In drafland will be 
finalized by 31 December 2010. 

b. Assume direct authority over the implementation of any further financial 
management requirements. 

• Concur. Based on recommendations in this report, the ASA-FM&C 
assumed oversight of LMP financial management requirements including 
adding the required accounts to the general ledger structure, completing 
SFIS development requirements, and Implementing additional system 
changes and transaction adjustments required to correct LMP abnormal 
balance conditions. The ASA{FMC) will draft and coordinate a 
memorandum of agreement/understanding reflecting this new role with 
all stakeholders by 31 October 2010. In addition, the ASA(FMC) is leading 
a team to develop and manage an Integrated plan addressing the 
financial recommendations in this report. The team will include member. 
from DFAS, AMC, PM LMP, and ASA- FMC (both budget and financial 
reporting). The integrated plan addressing systems changes, general 
ledger updates, SFIS Compliance and data cleansing will be completed 
by 15 October 2010. 

c. Examine and document all Army working Capital Fund business processes, 
identity the U.S. Government Standard General Ledger accounts needed to record 
events. document the inclusion or exclusion of all U.S. Government Standard 
General Ledger accounts in the Logistics Modemization Program system, or its 
successor, and establish any missing U.S. Government Standard General Ledger 
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accounts in the Logistics Modernization Program or its successor, system's chart 
of accounts. 

• Concur. We will add the 42 accounts identified by the draft report. 
Business rules identifying posting logic are under development and will 
be Included in the LMP baseline by April 2011 . Development of the 
business rules will inform the number of accounts required. We 
anticipate several accounts will not be required. 

d. Report to the Business Transformation Agency and in its FY 2010 Annual 
Statement of Assurance the Logistics Modernization Program system is not 
substantially compliant with the Federal Financial Management Improvement Act 
of 1996 until the Army can: 

(1) Implement and validate compliance with the U.S. Govemment Standard General 
Ledger Standard Financial Information Structure Transaction Library. This should 
include ensuring the transaction codes populate the correct attribute values in 
each transaction. 

• Partially concur. The Army's fiacal year 2010 Statement of Assurance 
was completed and submitted prior to publication of this draft audit. 
LMP requirements were developed prior to the adopting of SFIS by the 
Department. For Click to add JPEG fileLMP, SFIS development Is S.phase process. The first 
two phases were implemented in October 2009 and May 2010 and 
extended the software to accommodate and populate all required SFIS 
attribute • . Phase 3, applying SFIS attribute. to all historical data, will be 
delivered in October 2010. Phases 4 and 5 will be delivered In March 
2011. These phases complete SFIS development and provide compliant 
interfaces with DDRS and DTS, and an electronic data warehouse for 
SFIS attributes. 

{2} Implement the DOD Standard Chart of Accounts in the Logistics Modemization 
Program, or its successor, system. 

Concur. The 42 required accounts will be added to the standard chart of 
accounts. Development of the SOP a8 mentioned in the reply to 
Recommendation 4.a. above will ensure that the chart of accounts is 
correctly Implemented and remains current. 
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