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On October 28, 2009, President Obama signed Public Law 111-84, “The National Defense Authorization Act
for FY 2010.” Section 2835 of the Act established the Interagency Coordination Group of Inspectors General
for the Guam Realignment with the following duties.

PUBLIC LAW 111-84

It shall be the duty of the Interagency Coordination Group to conduct, supervise,
and coordinate audits and investigations of the treatment, handling, and expenditure
of amounts appropriated or otherwise made available for military construction on
Guam and of the programs, operations, and contracts carried out utilizing such funds,
including:

(A) the oversight and accounting of the obligation and expenditure of
such funds;

(B) the monitoring and review of construction activities funded by such
funds;

(C) the monitoring and review of contracts funded by such funds;

(D) the monitoring and review of the transfer of such funds and
associated information between and among departments, agencies,
and entities of the U.S. and private and nongovernmental entities;

(E) the maintenance of records on the use of such funds to facilitate
future audits and investigations of the of such funds; and

(F) the monitoring and review of the implementation of the Defense
Posture Review Initiative relating to the realignment of military
installations and the relocation of military personnel on Guam.

Not later than February 1 of each year, the chairperson of the Interagency Coordination
Group shall submit to the congressional defense committees, the Secretary of Defense,
and the Secretary of the Interior a report summarizing, for the preceding calendar year,*
the activities of the Interagency Coordination Group during such year and the activities
under programs and operations funded with amounts appropriated or otherwise made
available for military construction on Guam. Each report shall include, for the year
covered by the report, a detailed statement of all obligations, expenditures, and revenues
associated with such construction.

! Public Law 113-66, “The National Defense Authorization Act for Fiscal Year 2014,” December 26, 2013, changed the period
covered by the annual report from calendar year to fiscal year.



Message from the Chairperson,
Interagency Coordination Group

I am pleased to provide the fifth annual report of the Interagency Coordination Group
of Inspectors General for Guam Realignment. This annual report, as required by
Public Law 111-84, “The National Defense Authorization Act for Fiscal Year 2010,”
October 28, 2009, covers the reporting period from January 1, 2013, through
September 30, 2013.

The Interagency Coordination Group focuses on challenge areas for the realignment,
including operational readiness, quality of life, contract management, contractor
oversight, asset accountability, and financial management. The group considers risks
associated with these challenges when developing oversight initiatives.

Two planning groups support the Interagency Coordination Group: the Interagency
Planning Group, consisting of representatives of our interagency partners, and the
Joint Planning Group, consisting of representatives of the Department of Defense
oversight partners. Both groups are led by Department of Defense Inspector General
staff, which provide briefings, track trends, coordinate audit de-confliction, and present
issues to the Interagency Coordination Group for consideration.

I want to thank those participating as part of the Interagency Coordination Group and
those Federal and Defense agencies supporting this effort. As the group goes forward,
Congress, the Department, and senior leadership throughout the U.S. Government
will use their oversight efforts to minimize the impact on the citizens of Guam,
improve the economy and efficiency of vital programs and operations, and sustain

the readiness of U.S. forces.

Jon T. Rymer
Inspector General
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EXECUTIVE SUMMARY

Public Law 111-84, “The National Defense Authorization Act for Fiscal Year 2010,”
(NDAA 2010), October 28, 2009, section 2835, designates the Inspector General of the
Department of Defense as the chairperson of the Interagency Coordination Group of
Inspectors General for Guam Realignment. The chairperson is required to provide an
annual report to the congressional defense committees, the Secretary of Defense, and
the Secretary of the Interior on the activities of the Interagency Coordination Group
and the programs and operations funded with amounts appropriated or otherwise made
available for military construction on Guam. This report contains data collected from
multiple organizations. The Department of Defense Office of Inspector General did not
independently verify, analyze, or validate the data provided.

The Defense Posture Review Initiative serves as the framework for the future of U.S. force
structure in Japan and the U.S. Marine Corps (Marine Corps) realignment to Guam. The
purpose of the Defense Posture Review Initiative is to develop a common security view;

to review roles, missions, and capabilities; and to review force posture changes. Included
in these initiatives are the relocation of Marine Corps personnel to Guam, the return of
selected bases and facilities to the government of Japan (GOJ), and the consolidation of
some of the remaining U.S. bases and facilities in Japan. Discussions held October 3, 2013,
between the U.S. and the GOJ, through the Security Consultative Committee, resulted in
significant changes to the realignment plan as well as funding. The Joint Guam Program
Office (JGPO) continues to facilitate, manage, and execute requirements associated with the
Guam realignment.

This report identifies the programs and operations funded with appropriated amounts or
funds otherwise made available for military construction on Guam from January 1, 2013,
through September 30, 2013.

e DoD obligated approximately $44.5 million and expended approximately
$137.9 million. Other Federal agencies obligated approximately $9.9 million
and expended approximately $17.7 million. (Section 1)

e DoD identified 180 projects and programs, totaling approximately $133.9 million,
with estimated completion costs of approximately $283.1 million. Other Federal
agencies identified 28 projects and programs, totaling approximately $17.7 million,
with estimated completion costs of approximately $19.2 million. (Section 2)

e GOJ provided revenues of $114.3 million and earned approximately $1.4 million
In interest associated with revenues contributed to date. (Section 3)

e DoD identified operating expenses of approximately $19.5 million. Other Federal
agencies identified operating expenses of approximately $404,600. (Section 4)

e DoD identified a total of 48 contracts, grants, agreements, or other funding
mechanisms valued at approximately $31.4 million. Other Federal agencies
identified a total of 15 contracts, grants, agreements, or other funding mechanisms
valued at approximately $10.2 million. (Section 5)
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U.S. Navy aircraft carrier navigates to the Port of Guam.
Source: Department of Defense
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Guam Realignment Posture Changes

CONGRESSIONAL ACTIONS

On December 26, 2013, the President signed Public Law 113-66, “The National Defense Authorization
Act for Fiscal Year 2014,” (NDAA 2014). Section 2821 of the NDAA 2014 changes the reporting
period from calendar year to fiscal year for the Interagency Coordination Group of Inspector General
for Guam Realignment (ICG) annual report. To reflect this change, 1 quarter FY 2013 data (October
2012 through December 2012) will be omitted to prevent double reporting from the previous report.
This report includes fiscal year data for a 9-month partial year (January 2013 through September 2013).
Successive reports will address the full fiscal year, October 1 through September 30.

Section 2822 of the NDAA 2014 prohibits obligations or expenditures for the Guam realignment,
including funds provided by the GOJ until the Secretary of Defense submits to the congressional
defense committees the following:

 the report required by section 1068(c) of the National Defense Authorization Act for
Fiscal Year 2013;

* master plans for the construction of facilities and infrastructure to execute the Marine Corps
distributed lay-down on Guam, including a detailed description of costs and the schedule
for the construction; and

* aplan coordinated by all pertinent Federal agencies detailing descriptions of work, costs,
and a schedule for completion of construction, improvements, and repairs to the nonmilitary
utilities, facilities, and infrastructure on Guam affected by the realignment of forces.

Four exceptions allow the Secretary of Defense to expend funds to:

« complete additional analysis or studies required under the National Environmental Policy Act
of 1969 for proposed actions on Guam;

* initiate planning and design of construction projects on Guam;

» carry out any military construction project for which an authorization of appropriations is
provided in section 2204; and

« carry out the construction of a utility and site improvement project to support the north ramp
expansion at Andersen Air Force Base.

Section 2822 also provides restrictions on the development of public infrastructure. Specifically,

if the Secretary of Defense determines that any grant, corporative agreement, transfer of funds to
another Federal agency, or supplemental funds available in fiscal year 2014 under Federal programs
administered by agencies other than DoD, will result in the development of public infrastructure on
Guam, the Secretary may not carry out such unless specifically authorized by law.

Section 2822 further requires that the Secretary of Defense:

« assemble an Economic Adjustment Committee to consider assistance, including assistance
to support public infrastructure requirements, necessary to support the preferred alternative
for the relocation of Marine Corps forces to Guam;

» submit a report to congressional defense committees describing the results of the Economic
Adjustment Committee deliberations and containing an implementation plan to support the
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preferred alternative for the relocation of Marine Corps forces to Guam; and

« provide the report to the congressional defense committees no later than the date of the Record
of Decision for the relocation of Marine Corps forces to Guam associated with the “Guam and
Commonwealth of Northern Mariana Islands Military Relocation Supplemental Environmental
Impact Statement.”

SECURITY CONSULTATIVE COMMITTEE

In October 2013, the U.S. and GOJ held a round of Security Consultative Committee talks. Secretary of State,
John F. Kerry; Secretary of Defense, Charles “Chuck” Hagel; Minister for Foreign Affairs, Fumio Kishida;

and Minister of Defense, Itsunori Onodera attended the meetings. The Security Consultative Committee
reaffirmed the indispensable role of the U.S. and Japan in the maintenance of international peace and security
and reconfirmed the alliance’s commitment to the security of Japan through the full range of U.S. military
capabilities. In a joint statement, the U.S. Secretaries of State and Defense and Japan’s Ministers for Foreign
Affairs and Defense stated that they had set forth a strategic vision that reflects shared values of democracy, the
rule of law, free and open markets, and respect for human rights; and will effectively promote peace, security,
stability, and economic prosperity in the Asia-Pacific region.

The Ministers confirmed that the relocation of Marine Corps personnel from Okinawa to locations outside
of Japan, including Guam, contributes to sustaining the forward presence of U.S. forces and facilitates the
development of Guam as a strategic hub while also mitigating the impact on Okinawa. Additionally, the
Ministers:

« announced the signing of a protocol to amend the 2009 Guam International Agreement, which forms
the basis for the bilateral cooperation necessary to achieve the goals of the relocation.

* noted the significance of Japanese cash contributions to the development of training areas in Guam
and the Commonwealth of Northern Mariana Islands and directed that consultations on the terms and
conditions related to the use of these training areas be initiated within this year.

» completed work reflecting the breakdown of costs associated with developing facilities, including
training areas, and infrastructure in Guam and the Commonwealth of Northern Mariana Islands
supporting the relocation of U.S. Marines.

» reconfirmed the relocation plan described in the 2012 Security Consultative Committee Joint
Statement. Under the plan, Marine Corps units are required to begin relocation from Okinawa to
Guam in the first half of the 2020s. The Ministers confirmed that this plan’s progress depends on
various factors, such as measures taken by the two governments to secure appropriate funding. This
plan also facilitates progress in implementing the April 2013 Consolidation Plan for Facilities and
Areas in Okinawa.
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Andersen Air Force Base, Guam, is photographed from an F-16D Fighting Falcon during Exercise Cope North.
Source: Department of Defense
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Efforts of the Interagency Coordination Group of
Inspectors General for Guam Realignment

Public Law 111-84, “The National Defense Authorization Act for Fiscal Year 2010,” (NDAA 2010),
October 28, 2009, section 2835, designates the Inspector General of the DoD as the chairperson of the
ICG. Additionally, the Inspector General of the Department of the Interior (DOI) is a required member.

The ICG is responsible for conducting, supervising, and coordinating oversight activities to monitor
the use of funding for the Guam realignment. To assist with developing a strategy for these oversight
activities, the ICG chairperson established the Guam Interagency Planning Group.

ICG OVERSIGHT DUTIES

Section 2835 of the NDAA 2010 requires the ICG to provide objective supervision of audits and
investigations relating to the programs and operations funded with amounts appropriated or otherwise
made available for military construction on Guam. Specifically, the ICG oversight duties are to conduct,
supervise, and coordinate audits and investigations of the treatment, handling, and expenditure of
amounts appropriated for military construction on Guam.

AUDIT REPORTS COMPLETED JANUARY 1 THROUGH

SEPTEMBER 30, 2013

From January 1, 2013, through September 30, 2013, members of the ICG completed one audit related
to the realignment of forces to Guam. That audit was completed by the Department of Transportation
(DOT) Office of Inspector General (OIG) and focused on port infrastructure development efforts.

The DOT OIG issued Report No. CR-2013-117, “MARAD Has Taken Steps To Develop a Port
Infrastructure Development Program but Is Challenged in Managing Its Current Port Projects,” on
August 2, 2013. The audit objective was to evaluate the Agency’s execution of its port infrastructure
development responsibilities. Specifically, DOT OIG evaluated the Maritime Administration’s oversight
and risk management of port infrastructure development projects and oversight of port infrastructure
projects’ contract planning and administration. The DOT OIG found that the Maritime Administration
did not establish effective oversight mechanisms when it initiated its port infrastructure development
responsibilities. In the absence of clear statutory guidance, the Maritime Administration did not:

» adequately define its port project oversight responsibilities or provide guidance to contractors
for developing program management plans;

+ establish a sound risk management process consistent with industry best practices; or

* have a process to systematically store, maintain, and track project progress and funds.

DOT OIG provided nine recommendations to the Maritime Administrator. The recommendations
included development of guidance for port management plans, definition and documentation of
Maritime Administrator responsibilities, and development of risk management policies and procedures.

ON GOING OR PLANNED AUDITS

The DOI OIG is conducting two evaluations in the following areas: (1) the Guam Memorial Hospital
and (2) the Guam Department of Revenue and Taxation/Gross Receipts Tax. The objectives for the
Guam Memorial Hospital evaluation are to assess the hospital’s ability to meet the medical care
needs of the citizens of Guam; prepare for the increase in population from the military relocation; and
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Efforts of the Interagency Coordination Group of
Inspectors General for Guam Realignment

identify whether opportunities exist to enhance medical care services. The objective for the
Guam Department of Revenue and Taxation evaluation is to determine if the Department of Revenue
and Taxation has a process in place to identify and collect Contractors’ Gross Receipts Tax and Business

Income Tax.

INVESTIGATIONS

From January 1, 2013, through September 30, 2013, the Defense Criminal Investigative Service and
the Naval Criminal Investigative Service engaged in investigations related to programs and operations
funded with amounts appropriated or otherwise made available for military realignment construction on

Guam, as shown in Table 1.

Table 1. Guam Military Realignment Investigative Working Group Investigations

Type of Status of
Investigative Agency Investigation Investigation
Defense Criminal Investigative Service False Statement/Claims Open
Naval Criminal Investigative Service Product Substitution Open

Source: Defense Criminal Investigative Service’s response to DoD OIG data call, 1/21/2014.
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Marine Corps CH-53 helicopters prepare for flight.

Source: Department of Defense
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U.S. GovERNMENT OBLIGATIONS AND
EXPENDITURES DATA

SecTioN 2835(e)(1)(A)
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SecTion 2835(e)(1)(A)

Section 1: U.S. Government Obligation and
Expenditures Data (Section 2835(e)(1)(A))

Public Law 111-84 states that not later than February 1 of each year, the ICG chairperson must report
on the programs and operations funded with amounts appropriated or otherwise made available for
military construction on Guam. Each report shall include a detailed statement of all obligations and
expenditures.

U.S. FUNDING FOR REALIGNMENT

Construction of new facilities, improvements to existing facilities, and improvements to infrastructure
will result from the movement of the Marine Corps forces to Guam. As reported by the Office of the
Under Secretary of Defense (Comptroller)/Chief Financial Officer on January 16, 2014, funds were
appropriated for a military construction project on March 26, 2013, for approximately $24.5 million at
Guam (north ramp parking).

DoD OBLIGATIONS AND EXPENDITURES

The DoD OIG requested the Under Secretary of Defense (Comptroller/Chief Financial Officer);
Assistant Secretary of the Army (Financial Management and Comptroller); Assistant Secretary of
the Navy (Financial Management and Comptroller); Assistant Secretary of the Air Force (Financial
Management and Comptroller); Director, Defense Finance and Accounting Service; and the Program
Resource Director/Chief Financial Officer, Joint Guam Program Office to provide obligation and
expenditure data supporting the Marine Corps realignment to Guam. From January 1, 2013, through
September 30, 2013, DoD obligated approximately $44.5 million and expended approximately
$137.9 million. Table 2 identifies the amounts obligated and expended for each appropriation from
January 1, 2013, through September 30, 2013.

Table 2. DoD Obligations and Expenditures Related to the Guam Realignment

Appropriation Obligations Expenditures

Military Construction, Navy and Marine Corps $25,788,022 $79,683,069
GOJ 6,788,965 40,239,444
Operation and Maintenance, Marine Corps 11,971,618 17,999,013
Total $44,548,605 $137,921,526

Source: Naval Facilities Engineering Command’s response to DoD OIG data call, 12/02/2013 and
Headquarters Marine Corps’ response to DoD OIG data call, 11/07/2013.
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Section 1: U.S. Government Obligation and
Expenditures Data (Section 2835(e)(1)(A))

OTHER GOVERNMENT AGENCIES

From January 1, 2013, through September 30, 2013, DOT reported obligations of approximately
$9.9 million and expended approximately $17.7 million related to programs and operations funded
with amounts appropriated or otherwise made available for military construction on Guam. Table 3
shows other government agency obligations and expenditures.

Table 3. Other Government Agency Obligations and Expenditures
Related to the Guam Realignment

Agency Obligations Expenditures
DOT $9,895,942 $17,696,921
Total $9,895,942 $17,696,921

Source: DOT’s response to DoD OIG data call, 11/15/2013.

SecTion 2835(e)(1)(A)
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Section 2: Project and Program Costs

(Section 2835(e)(1)(B))
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Section 2: Project and Program Costs

(Section 2835(e)(1)(B))
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(Section 2835(e)(1)(B))
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U.S. Naval Hospital Ship Mercy at sea.
Source: Department of Defense
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Section 3: Government of Japan Revenue
(Section 2835(e)(1)(C))

Section 2350k, title 10 of the United States Code, grants the Secretary of Defense authority to accept
cash contributions from any nation in support of a relocation of the armed forces. According to
agreements between the U.S. and GOJ, GOJ is expected to provide up to $6.09 billion (FY 2008 U.S.
dollars) for the Marine Corps relocation from Okinawa to Guam. Public Law 111-84 requires the ICG
annual report to contain a detailed statement on the revenues contributed by GOJ and any obligations or
expenditures of these revenues.

GOJ FUNDING FOR REALIGNMENT

From January 1, 2013, through September 30, 2013, the Defense Finance and Accounting Service
reported that GOJ provided revenues of approximately $114.3 million, earned approximately
$1.4 million in interest associated with revenues contributed to date, obligated approximately
$7.4 million, and expended approximately $40 million. Table 6 shows the revenues, interest,
obligations, and expenditures for each project.

Table 6. GOJ Revenues/Interest/Obligations/Expenditures

Revenue Earnings on
Project (Contribution) Investment Obligations Expenditures

Interest Earned Japanese FY 09 $- $368,680.15 $- $
Funds

Interest Earned Japanese FY 10 - 968,377.80 -
Funds

Interest Earned Japanese FY 11 114,300,000.00 16,498.80 -
Funds

Japanese FY 09 Design Fire Station - - 59,041.45 59,041.45

Japanese FY 09 Design Waterfront - - -
Headquarters

Japanese FY 09 Design Apra Medical - - -

Japanese FY 09 Design Bachelor - - -
Enlisted Quarters Complex

Japanese FY 09 Construction - - 6,146,268.57 6,808,024.46

Andersen Air Force Base

Japanese FY 09 Construction Apra - - 1,240,326.56 33,101,199.19

Total $ 114,300,000.00 $1,353,556.75 $7,445,636.58 $39,968,265.10

GuUAM REALIGNMENT REPORT
JANUARY 31, 2014

Source: Defense Finance and Accounting Service’s response to DoD OIG data call, 11/20/2013.

30




Section 3: Government of Japan Revenue
(Section 2835(e)(1)(C))

GuAM REALIGNMENT REPORT
JANUARY 31, 2014




“

A U.S. Air Force F-16D Fighting Falcon aircraft departs the runway at Andersen AFB, Guam.
Source: Department of Defense
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5(e)(1)(D)

Section 4: Operating Expenses
(Section 2835(e)(1)(D))

Public Law 111-84 requires the ICG annual report to contain a detailed statement on the operating
expenses of agencies or entities receiving amounts appropriated or otherwise made available for military
construction on Guam. The DoD Financial Management Regulation states that operating expenses
include costs for personnel, travel, communications, contractual services, and other program expenses.

DEPARTMENT OF THE NAVY OPERATING EXPENSES

From January 1, 2013, through September 30, 2013, the Department of the Navy reported operating
expenses of approximately $19.5 million. Table 7 lists the operating expenses for Department of the
Navy support organizations associated with the military realignment on Guam.

Table 7. Department of the Navy Operating Expenses Related to the Guam Realignment

Organization Description of Expenses Incurred Operating Expenses
JGPO Salaries $1,060,308.00
JGPO Travel 41,400.00
JGPO Intergovernmental Purchases 367,400.00
JGPO Supplies 11,118.00
USMC Pacific Division Salaries 630,638.64
USMC Pacific Division Travel 105,585.51
USMC Pacific Division Contract 250,000.00
USMC Marine Corps Forces Pacific Travel 126,668.81
USMC Marine Corps Forces Pacific Communications 11,466.03
USMC Marine Corps Forces Pacific Contracts & Other Services 1,821,651.05
USMC Marine Corps Forces Pacific Supplies & Materials 4,461.67
USMC Installations and Logistics Travel 45,580.10
USMC Installations and Logistics Contracts & Other Services 444,795.28
USMC Installations and Logistics Expensed via Naval Facilities 14,290,793.41
Engineering Command

USMC Installations and Logistics Expensed via Other Agencies 267,372.54

Total $19,479,239.04

Source: JGPQO'’s response to DoD OIG data call, 12/02/2013 and Headquarters Marine Corps’ response to
DoD OIG data call, 11/07/2013.
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Section 4: Operating Expenses
(Section 2835(e)(1)(D))

OPERATING EXPENSES FOR OTHER FEDERAL AGENCIES

From January 1, 2013, through September 30, 2013, DOT and the Environmental Protection Agency
(EPA) reported approximately $404,600 in operating expenses associated with the realignment of
military installations and military personnel to Guam. Specifically, DOT identified salary, travel, and
administration costs. EPA identified salary costs. Table 8 lists operating expenses for DOT and the EPA
associated with the military realignment on Guam.

Table 8. Other Federal Agency Operating Expenses Related to the Guam Realignment

Description of Expenses Operating

Agency Incurred Expenses
DOT Admin $110,307.19
DOT Travel 19,702.54
DOT Salaries 232,811.88
EPA Salaries 41,771.00
Total $404,592.61

Source: DOT’s and EPA’s responses to DoD OIG data call, 11/15/2013
and 10/31/2013, respectively.
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U.S. Air Force personnel perform ongoing construction at Andersen AFB, Guam.
Source: Department of Defense

GuUAM REALIGNMENT REPORT
JANUARY 31, 2014




GuAM REALIGNMENT REPORT
JANUARY 31, 2014




Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

'suoneBijgo-ap Jussaidal Yyorym ‘sisayiuaied ul paisl] siaquuinu aAIelau sureluod ajqel syl

6£'099°CT.$ 00'G88'6.9°C$ [e10l [e1o1qns
19pIO Ysel
ddd ‘(uado pue
[IN4) palouisalun
‘leuod-a 1oddns [eluswuolAug c1NIN
€ VIN 140dv3s | pue ‘Buluueld Jsisel ‘Buussulbul [ T6°02t'695 2S'S¥9'9€S'C -7¢01-A-70-8LTOON ONSN
wens uo
Aoy sbop Bupjiom Areyjiw 8910y}
Aunoas reaeu ay) 1oy uawdinba
pue ‘sainixi} ‘sbuiysiuiny spiro.d
01 DVdOVHAVN - Aljioed fog
V/N VIN VIN Bunpiop Arenjin 1oy 3944 | 87'6E2EVTS 877'6£C'EVT$ 620000dETTCO0CIN JNSN
paAladay pa119110S SI8O SJ94J0 191|0S uonduosaqg/adoos €102 unowy Buied 311l wslueyosy Kouaby
FE]le) 0] pasn POy ‘o€ Joquwierdes - T Buipund Jo
Arenuer psplemy ‘JusWwaalby ‘1uelD
/parebiiqo ‘IaquwinN 10enuod
unowy

1uswubIjeay A1eliA wens syl Bunaoddng swsiueyds|y Bulpund 1aylQ 40 ‘stuswiasalby ‘sjueds ‘s1oeaiuo) goq ‘6 9|qel

*JOBJIU0D 8Y) JO anjeA ay) Bulsealoul

UONBOYIPOW IO ‘IOPIO AIDAI[IP “IOPIO YSB) B 0} dnp sawir) djdnnua pajisi| 9q Aew 10BIU0D ¥ ¢ 'SWSIUBYIBW Bulpuny 1aylo Jo ‘Siuswsaibe
‘sjpueI3 “s10BIUOD JUAUNSN[PY STWOUO0IH JO 9OYJO PUB ‘puewItio)) SULIddUISUY SANI[I08 [eARN ‘Sd10) duLIBA SI91enbpeIH SaynudpI ¢ d[qel,
“wrenn) uo uondnnsuod Arejrjiu poddns 03 pasn a1om jey) uol[[iw 4 [§ A[rewrxordde Surelo) syueid 921y} Jo €10} & payodar judunsnlpy
OIWOUO0IH JO JUYJO Y], "Wenw) uo uondnnsuod Areyrjiw poddns o) pasn a1om jey) uol[[Iwu ¢ 6z$ A[orewrxoidde Surfejoy swsiueyodw
Buipuny Jay10 10 ‘Siuswiaalbe ‘Sjueib ‘S19eNU0I 17 JO |10] B paniodal puewiw o) Bursaulbul sanljioed [eAeN “Wens uo uonodnsuod Alelljiw
110ddns 01 pasn axom 1By} ()00°€1L$ A[orewrxoxdde Surfelol swusiueydaw Buipuny Jaylo Jo ‘suswsalbe ‘sjuelh ‘s1oesiuod omi paliodal

sd1o)) suney s1oyenbpeay ‘Aqreoyroadg ‘wenn) uo uononnsuod Areyrjiw poddns 03 pasn a19m Jey} uol[IwW 4 [ £§ A[orewrxoidde Surfeoy
swisiueydaw Buipuny J1ay1o Jo ‘sjuawaalbe ‘syuelh ‘s1oenuod g Jo |10l e paliodal qoq ‘€10z ‘0 Jaquisrdas ybnoayr ‘£T0Z ‘T Arenuer wol4

SINSINVHOIIN ONIANAA JAHLO/SINHNAHTIV/SINVHI/SLOVIALNOD dod

"Wens Uo UooNsuod Alelljiw o) ajcejieAe apew asimiaylo Jo paletidoidde sjunowe pasn eyl swisiueyosw
Buipuny 1aL10 Jo ‘syustusalfe ‘sjuelb ‘s10e]jU0D PapIeME 8] UO JUSLBIRIS Pajlelap B uleluod 0} Lodal [enuue 99| ay1 saiinbal $8-TTT MeT 21jgnd

(a)(1)(e)se82 I

>
=)
=
&
i
&
=
V4
e
=
<
&
=
<
S
o

<
v
=
[\
v
en
>~
&~
<
=)
z
<
J




Mechanisms Data (Section 2835(e)(1)(E))

Section 5: Contracts, Grants, Agreements, or Other Funding

(@)(1)(e)se82 zo_@'

S304N0S "'SININIHINOTY ¥IM3S
40 NOISNTOX3 | ALINNLHOddO ANV d31VM F1VHOdHOINI
IENEL HIvVd advMY OL T LNIWIHONI ‘STILITILN
NOILILIdNOD I1dILINN dINVY HLYON 00T-d

9 N3dO ANV 11N4 0L 103rans | 193rodd 404 NOILYOIHdIAOW | 00°88T'02S 00°000'000'005 0082A0TZ6TOYN | DVHAVN
AWVND ISV
30404 dIv NISHIANV LV I LIS
S304N0S 103rodd (T INIFWIHONID 2
40 NOISNT1OX3 | ALINNLHOddO | ASVHC S3AILITILN dAVYE HLYON
d314v dIvd Q4vMY JHL HO4 IDONVHVI IO ANV
NOILILIJNOD IdILTINN NOILYOILSIANI IAISNHLNI

€ N3dO ANV 11n4 oLl 123rans D3N HO4 43AHO MSVL | ££6T506 00°000'000°0S /000d0TZ6TOYN | OVHAVN
WYNO ‘ASvE 30404
S304N0S dIV NISHIANY ‘LO3Ir0dd €
40 NOISNTOX3 | ALINNLHOddO JSVHd dIAVY HLYON IHL
d3Lldv dIvd QYVMY [ 404 SIDIAYAS NYIONOD 40
NOILILIdNOD J1dILINN | SIAISOTdXE ANV SNOILINNN

€ N3dO ANV 11N4 OL 123rgans 12Nd3d OL NOILYIIHIAON | (50°048°GL2) 00°000'000°'0S £000d0TZ6TOYN | DVHAVN
AVND ISVYg 30404
IV NISHIANY 1V 1O3rodd
ONIMYVd ANV HLYON JHL
S304N0S NO MHOM d04 SIILIAILOY
40 NOISN1OX3 | ALINNLYOddO 140ddNS NOILONYLSNOD
y3Ldv dIvd advMmyY (D3N) NYIONOD 40
NOILILIJINOD IIdILTINN | STAISOTAXT ANV SNOILINNIN

% N3dO ANV 11N4 0L 123rans 12N3d3d OL NOILYDIHIAoON | (T'062'1€) 00°000'000'0G £000Ad0TZ6TOYN [ DVHAVN
‘aord3ad
NOILJO A4VMVY ANODIS IHL
HO4 ‘(Z# T114ANV1 SL99ON)
JVdOV4AVN HO04 ONIANNA
J1v917903d OL NOILYDIHIAOW
JNVND 40 AHOLIYEAL
310Nn0 ‘SNOILYTTVLSNI SNOIYVA
NOILILIdNOD /IVSOd0Odd ‘1OVHLINOD SIDING3S (S09)

A NIJO ANV 1INd | dILVILODIAN| 1HOddNS SNOILYYIAdO ISva | (et7'9G1) V/IN 000£D0TZ6TOYN | DVHAVN

puewwo) Bulsuulbug sanijioed jeaeN
paAIaday pPa1121]|0S SI8HO SJI84JO 1121|0S uonduosaqg/adoas €102 yunowy Buijied 9]11L wslueyodsN Aouaby
SETIle) 0] pasn poyrv ‘o Jaquieldes - T Buipund 1o

Arenuer paplemy
/parebigo

unowy

‘JuaWwealby ‘1uelo
‘JIaguinp 10e41u0)

=
)
R
=
=2
=
V4
&
=
Z
Q
—
=
<
&
=<
b=
<
=)
&)

JANUARY 31, 2014




Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

S304dN0OS
40 NOISNTOX3

ALINNLHOddO

'3%44 31VH0ddO0ONI OL

d3.14v dIvd ddvmy NOILVYOIdIAON ‘NOILYOO13d
NOILILIdINOD J1dILTINA 90d ONINHOM ALVLITIA
9 N3adO ANV T1Nd Ol 123rdns €00Td NODTIN OTAd | 87'6EZEVT 00°000°000'00S 0T82d0TZ6TOVN | OVHAVN
‘T 'ON NOILVLS 1411
S304dN0OS ANV ONIATING HO1Vd3INIO
40 NOISNTOX3 | ALINNLIOddO OL FJINHTS d3IMOd N08Y
d3.14v dIvd advmy 3AINOYd OL ‘T LINIWIHONI
NOILIL3dINOD F1dILTINN ‘STILITILN dNVH HLYON 00T-d
9 N3adO ANV T11N4d Ol 123rdns 103rodd 404 NOILVYOI4IdON | 00°652'9.€ 00°000'000'00S 0082d0TZ6TOVN OV4AVN
103rodd
ONIHNEVd dAVEH HLHON HLIM
NOILYNIQ400D Ol aNd
S3204dN0OS 31N0d3d NOlLNgld1sIda
40 NOISNTOX3 | ALINNLIOddO d3aM3S ANV d31VMN
d314v divd ddvmv 3AINOYd OL ‘T LNIWIHONI
NOILILIdINOD FdILINN | ‘SAILITILN dANVY HLYON 00T-d
9 N3dO ANV 11Nd Ol 1o03rdns 103rodd 404 NOILVYOIdIdON | 00°7.¥‘T9 00°000°000'00S 008¢A0TZ6TOVN | OVHAVN
S304dN0OS
40 NOISNTOX3 | ALINNLIOddO ‘NOILNAIY1SId 43IM3S
d314v dIvd advmy 3AINOYd OL ‘T LINIWIHONI
NOILIL3AdINOD J1dILTINA ‘S3ILITILN dNVH HLYON 00T-d
9 N3adO ANV T11Nn4d Ol 123rdns 103rodd 404 NOILVYOIdIdON | 0075295 00°000'000'00S 0082d0TZ6TOVN OV4AVYN
paAladay pa1121|0S SI8LO SJ1a}JO 121j0S uondiosaq / edoos €102 unowy Buijed 311l wslueyosy Kouaby
FE]le) 0] pasn POy ‘o€ Jaquwierdes - T Buipund Jo

Arenuer psplemy

/parebigo
muunowy

‘JuaWwealby ‘1uelo
‘lIaguinp 10e41uo0)

ﬁxvxmvmnmul

>
o
R
<3|
2
i
z
=
=
z
Q
I
—
:
=
<
=
&)

<
v
=
[\
v
en
>~
&~
<
=)
z
<
J




Mechanisms Data (Section 2835(e)(1)(E))

Section 5: Contracts, Grants, Agreements, or Other Funding

(@1 (elsesz vousas T

ALINNLHOddO
dIvd A4dvMY
F1dILTNN

01 103rans

ALINNLHOddO
dIvd A4vMY
F1dILTNIN

01 103rdans

"€T0Z ¥39N3ID03A
TE HONOYHL £T0Z AYVNNYC
TO ‘AOId3d NOILdO QUVMY
HLYOd IHL 40 ¥ILSINIEL
H1Y04 IHL ¥Od 334

QYdVYMY @aNdvaNN 3Lv91190
-3Q OL SNOILVDI4IdON
JNVND 40 AYOLIMY3AL
‘SNOILVTIVLSNI SNOIYVA
‘1OVHLINOD SIDING3S (S09)
140ddNS SNOILYY3dO 3Svd

(ov'2)

V/IN

TOOEOETZ6TOVN

OV4AVN

ALINNLHOddO
dIV4 QdvVMY
A1dILINA

oL 15drdns

ALINNLHOddO
dIVd AdvMvY
F1dILINA

Ol 153rdans

(SLNIWIAOHANI SHVHM
O9NVL I702d) 49VHM ODNV.L
‘69T€ 9A79 ‘99N 1V d31vO071

SONIYOY STIOS/LINYIC 91d
V 3AINOHd OL NOILYIIHIAON
JNVND 40 AHOLIYEAL
‘SNOILYTTVLSNI SNOIYVA
‘1OVHLINOD SIDING3S (S09)
140ddNS SNOILVYY3dO 3Svd

00'G9T'T

VIN

TOOEDETCHTOYN

OV4AVN

1

1

d4d

‘d34dNONI S1SOD TVNLOV
NO d3svd SANNd d3IsnNN
31vOoI171903d O1 NOILVII4IdON
‘NVINIL 40 ANVISI 3HL

NO NOILYOO13d AHVLITIN
INND/NVNO FHL HLIM
d31vIOOSSY SNOILVd3dO
ANV NOILONYLSNOD ONIdNd
d31037102 SIVIYILVIN
VII90T103VHIHY 40
ONINOISSTOOV/NOILYHVd3dd
3JHL 04 3dNLTND ANV
AdOLSIH 40 WN3SNIN

INND FHL ANV AAVN 40

1d43d 3HL NIIMm134d
1ININIFHOV FAILVHTJO0D

(og's8¢g)

VIN

¢008IOTTC6TOVN

OV4AVN

paAladay
FE]le)

PaldIos s19io

SI91O HoljoSs
03} pasn Poyisn

uondiiosaq /adoas

€102
‘0¢ Jequieldes - T
Arenuer paplemy
/parebiiqo
uunowy

junowy bBule)d

3|11L wsiueyosy
Buipund l1o

‘Juawaalby ‘1uelo

‘lIagquinp 10e41u0)

Aouaby

=
-4
o
=%
=
&
=
V4
=
=]
Z
<
Ll
—
<
=
&
=
<
=]
&

JAaNvARy 31, 2014



Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

ALINNLHOddO

ALINNLHOddO

‘(3 L9Vd AYVANOD3S) T ASVYHJ
vydV (OONVLBNHOLINN)
SLINIWIAOHANI FHVHM

‘702-d NODIN OTAd HOH

dIvVd VMY dIvd advMY (SYOd) STDINYIS AHVMY
I1dILINA I1dILINN NOILONYLSNOD 1SOd
172 Ol 123rans Ol 103rans JAINOYd OL ¥3AYO MSVL | 00°859'8TZ 00°000'000'00T 2000Aa60Z7229N | DVHAVN
Y102
Z0T'9 d3S 8- £T0Z d3S 6 AOIY3d
NOILILAdNOD | dv4 ¥FANIONT | TIHL HO4 SIDIAYTS 1H0ddNS
9 N3dO ANV 11N4 -1O3LIHOYY | SID 39YNS Y04 43AYO MSVYL | 0017£9'95¢ 00°000'000'00T 6000A80Z7229N | DVHAVN
'VodV ‘T Hd SINIWIAOHNI
31IS ANV SALLITILN AVYND
T0O0-C 60A4C HO4 SI 0£00
ALINNLHOddO | ALINNLHOddO d3AY0 MSVYL ‘SIDINGAS
dIvd A4VMY HIV4 advYMY AdvVMY NOILONYLSNOD
I1dILTINA I1dILINN 1S0d T¥NOILIday ¥0O4
% Ol 123rans OL 123rans NOILVOI4IAOW H3A¥0 MSVL | 00°S9Z2'0TT 00°000'000°00T 6000A8027229N | DVHAVN
‘aoly3d
NOILdO adIHL IHL YO4 SaNn4d
334 a4vMV 31v9I11903d OL
SI NOILYOIdIQOW SIHL 40
3S0ddNd IHL "WVND 40
AHOLIMYIL ‘SNOILYTIVLSNI
310Nn0 SNOIYVA ‘SIDIAH3AS
NOILILIdNOD /IVS0OdOdd (S09) SNOILYH3dO ISV
. NIdO ANV 11N4 | d3LVILODAN T0SE-D-G0-2V/Z9N LOVHINOD | (€0'7€6'T) V/IN TOSEDS0ZY229N | DVHAVN
‘aoly3d
NOILdO HLINO4 IHL HOH
334 @4vMY IHL ISY3-HO3A
OL SI NOILVYDI4IdON SIHL 40
3S0ddNd IHL "AVND 40
AHOLIMYIL ‘SNOILYTIVLSNI
310N0 SNOIYVA ‘SIDINGAS
NOILILIdNOD /IVSOdOdd (S09) SNOILVYH3dO ISV
y) NIJdO ANV 11N4 | d3LVILODAN T0SE-0-G0-27229N LOVHLINOD | (29°Tte'S) V/N TOSEDG0ZVLZON | DVHAVN
paAIaday pPa1121|0S SI8HO SJI84JO 1121|0S uonduosaqg/adoas €102 yunowy bBuijied 9]11L wslueyodsN Aouaby
SIETIle) 0] pasn poyre ‘o Jaquwieldes - T Buipund J1o

Arenuer psplemy

/parebigo
muunowy

‘JuaWwealby ‘1uelo
‘lIaguinp 10e41uo0)

(3)(1)(e)se82 zo_sm'

>
=)
-9
&
i
&
=
z
e
-
=
&
=
<
=)
&)

<
e
=3
(@]
-
e
>
&
<
=
4
<
)




Mechanisms Data (Section 2835(e)(1)(E))

Section 5: Contracts, Grants, Agreements, or Other Funding

(3)1)(e)gegz Nouwoas

g3
c S
=
%o
*43QYO0 MSVL IHL zZ Z
OLNI SY3IAN34 DILVIWNNIAN z S
T€ 1VHOdHOINI OL 5 Z
ALINNLYOddO NOILVYDIIQOW :NVYND 3ASVE = -
divd QUVMY IVAVN (g7%V SL1YVd) ODNVL 5
NOILILIJNOD I1dILTNA | ANV WHOSINN SLNINIAOHLII &
A N3dO aNv 11n4 oLl 123rans H4YVYHM HOg8VH VddV ¥02-d | 25586896 00°000°000'000'1 60ETAOTZY.LZON | OVHAVYN m
V113Ad AVMIXV.L nUu
ANV NOYdV LNIOVrady IHL
OL STILITIOVH IHL LDINNOD
OL SAVMIXVL ANV ‘SNOILVLS
ONIT3NG LO3HIA ‘WILSAS
ALINNLYOddO ONITOADIY HILVM HLIM
divd QUVYMY ALITIOVH ASNIY L4VHOHIV
NOILILIJINOD I1dILTINN NV 40 NOILONYLSNOD
v N3dO ANV 11n4 oLl 123rans dO4 Y3AYO MSVYL | 00°219'6¢72'02 00°000'000‘000'% 60STAOTZYLZON | DVHAVYN
WYNO gV NISHIANY
VSN ‘SLININIAOHAINI LIS
ANV S3AILITILN dAVY HLHON
VTOOC LO3r0dd NODW YTAAC
S304N0S HO4 IOVMOVd NOILONHYLSNOD
40 NOISN1OX3 | ALINNLHOddO g9Q V 40 NOILvdvd3dd
ISENE L dIvd Q4vMY JHL HO4 SIDIAYIS
NOILILIJNOD I1dILTINA ONIYIINIONT ANV NOISAA
9 N3dO ANV 11n4 Ol 123rans JAINOYd OL 43AH0 MSVL | 00°206°29€'S 00°000'000°0S £000d0TZV.29N | OVHAVN
NVND
‘ISVE TVAVN ‘NVAVOINIL
‘NOILVLS 3dId 0TALC (COD)
NVdVC 40 LNINNIIAOD HOH
SNOILYOIHID3dS ANV SNV 1d
40 NOILVYVdIdd FHL HO4
a3aIAO¥d 2000 H3AHO MSYL
S304N0S "'STADIAYIS ONIYIINIONT
40 NOISN1OX3 | ALINNLHOddO a3L1v13d ANV NDIS3A %00T
FSENE divd QUYMY - %09 TVILYVd THL HLIM
NOILILIJNOD I1dILTINA A3aLVIDOOSSY YHOM FHL
€ N3dO aNv 1104 ol 1o03rans TIONVI OL NOILYOIHIaON | (00°60T'€S.) 00°000‘000°0S £000A0TZY.29N | OVHAVYN
[SETNEREN| Pa112110S SJI840 SJ94JO 19110S uonduosaqg/adoas €102 yunowy Buijied 3111 wsiueyodsN Aouaby
SIETITe) 0] pasn POy ‘o Jaquieldes - T Buipund l1o
Arenuer paplemy ‘lusweslby ‘1uelD
/parebiiqo ‘IaquinN 10enuod
unowy




Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

ALINNLHOddO

'9719¢-9
OL v7-HN INOYdd Od 1S¥vT
3H1 40 1NO SANVYLS 2I1dO

dIvd advmy d3914 d37iv4d ¥ 31373a Ol
NOILILIdINOD FdILTINA ‘ONIMYVd dINVY HLHON ‘T0Td
L N3dO ANV 11Nd ol 1o3ardns 103rodd ¥O4 NOILVYDI4IQON | (627880°€) 00°000'000'000'1 C¢TETAOTCY.LZON OV4AVN
ALINNLHOddO 'SININIHINOIY
divd ddvmy d3IA0LND TVYNOILIAAY Jd04
NOILIL3dINOD J1dILTINA ‘ONIMYVd dNVY HLHON ‘TOTd
L N3adO ANV T1Nd Ol 123ardns 103rodd 404 NOILYOIdIdON | S9°2i6°SE 00°000°000°000'% ¢TETAOTZCYLZON OV4dAVYN
'SONILHOIS
F71LdN1L 04 v3ad 3HL 3dNTONI
OL1 dNV 82000 Od AdvMV OL
ALINNLHOddO NOILVYOIdIAON ‘AVNO 3Svd
dIvd advmy IVAVYN (g7%V S14Vd) ODNVL
NOILIL3dINOD F1dILTINA | ANV NHO4INN SLNINIAOHJINI
L N3adO ANV T1N4d Ol 123rdns JHVYHM HO9YVH vddY ¥02-d | (ET'TES'TE) 00°000°000'000'1 60€TAOTCYLZON OV4AVN
103rodd
TOOC 3HL OL d3IL S3lLILN 40
NOILYTIVLSNI ANV NOIS3A-3d
3HL 3ANTONI OL SIONVHO
S304dN0OS JHL F1VHOddOONI OL
40 NOISNTOX3 | ALINNLIOddO NOILYDIdIAON AVNO 3Svd
d314v divd ddvmv IVAVN (g%8V S14Vd) ODNV.L
NOILILIdINOD FTdILTNIA | ANV WHOLINN SLNINIAOHJI
9 N3dO ANV 11N4d Ol 1o3rdns JHVHM JO9YHVH VddV 702-d | 87'9T8'LTT 00°000°000'000'1 60€TAOTZY.LZON | OVHAVN
"ONISS3TO0dd NIHM d0d4d3
INILSAS OL 3INA A3IANTONI
1ON SVM 1VHL LT dON 404
S30dNOS ONIANNL F1VHOddOONI OL
40 NOISNTOX3 | ALINNLIOddO NOILVYOIdIAON ‘AVND 3Svd
d314v dIvd advmy IVAVYN (97%V S1HVd) ODONVL
NOILIL3AdINOD F1dILTINA | ANV NHOdINN SLNINIAOHJINI
9 N3adO ANV T11Nn4d Ol 123rdns J4YVHM JO9dVH VHdV ¥02-d | 62TV vT 00°000'000'000'1 60€TAOTZCILZION OV4AVYN
paAladay pa1121|0S SI8LO SJ1a}JO 121j0S uondiosaq / edoos €102 unowy Buijed 311l wslueyosy Kouaby
FE]le) 0] pasn POy ‘o€ Jaquwierdes - T Buipund Jo

Arenuer psplemy

/parebigo
muunowy

‘JuaWwealby ‘1uelo
‘lIaguinp 10e41uo0)

(a)(1)(e)se82 I

>
=)
=
&
i
&
=
V4
e
=
<
&
=
<
S
o

<
v
=
[\
v
en
>~
&~
<
=)
z
<
J




Agreements, or Other Funding

Section 5: Contracts, Grants,

Mechanisms Data (Section 2835(e)(1)(E))

(@)(1)(e)se82 zoi

NOILILIdINOD
N3IdO ANV T1N4

310Nn0
/IVSOdOdd
a3LvILODAN

'7€9 Ol 419 WOdd 2.

Ol 43914 ANVYHLS 9€ ONILSIX3
JONVHO ? dIA O1 9719249 INOdd
ANV41S vvT 3dINOdd OL
NOILVOIdIdAON  INVNO 3Svd
IVAVN “HOgHVH VYdV ‘| 3SVHd
‘SININIAOHNI FLIS ANV
S3ALLITILN TOO-C NZINVIN 60AdC

00°'T65'99t

V/N

00¥0DTTCV.CON

OV4AVN

NOILILIdNOD
N3dO ANV 11N4

310Nn0
/IVSOdO¥d
a3LvILODAN

‘WILSAS
JIVLIOA OLOHd A3 1VHOILNI
ONI@T1INg OL IYNSOTONI
MO019 ILIHONOD HLIM
INFLSAS DIVLIOA OLOHd
A3LNNOWN ANNOYD ¥

NOY4 LNINIHINOIY

JHL IONVHO OL HHOM
IVNOILIAAY ILVHOdHOINI OL
NOILVOIdIdON ANVND ISVE
IVAVN “HOg9YVYH YHdY ‘| 3SYHd
‘SINIWIAOHdINI I LIS ANV
S3ILITILN TOO-C NZIAVIAN 60A4C

(00°TST'PY)

VIN

00700TTZ¥7.Z9N

OV4AVN

NOILILIdNOD
N3dO ANV 11N4

310Nn0
/IVSOdO¥d
a3a1vILOD3N

‘(sovamw)

SAYVANVYLS NOILONYLSNOD
ANV NOIS3IA SdH0D INIYVYIN
ANV AAVN SYNVIHVIN

JHL ¥3ANN a34INO3H
SIONVHO FLVHOJHOINI OL
NOILYDIHIAOW :AVND 3Svd
IVAVYN “HO9dVH YHdY ‘| 3SYHd
‘SININIAOHdNI I LIS ANV
S3ILITILN TOO-C NZIAVIN 60AAC

00°€LL'LE9

VIN

00¥00TTZV.Z9N

OV4AVN

S

NOILILIdINOD
N3dO ANV T1N4

310Nn0O
/IVSOdOdd
a3LvILODAN

‘¢S ANNOWN

d3IMOd 3AVd9OdN OL XHOM
IVNOILIAAY FIVHOdHOINI OL
NOILVYOIdIdAON NVNO IS4
IVAVN “HOg8VH VHdV ‘| AISVH
‘SININIAOHAIAI LIS ANV
S3ALLITILN TOO-C NZINVIN 60A4C

00°L0Z'9S¥

VIN

0070DTTCY.C9N

OV4AVN

paAladay
FE]le)

PaldIos s19io

SI91O HoljoSs
03} pasn Poyisn

uondiiosaq /adoas

€102
‘0¢ Jequieldes - T
Arenuer paplemy
/parebiiqo
uunowy

junowy bBule)d

3|11L wsiueyosy
Buipund l1o

‘Juawaalby ‘1uelo

‘lIagquinp 10e41u0)

Aouaby

=
o
R
=
=2
=
V4
&
=
Z
Q
—
=
<
&
=<
b=
<
=)
&)

JANUARY 31, 2014




'SININIHINOTY
adL1NW 133N OL ALITIOVA
JOYLNOD AYLNIT ISIATH OL
NOILVOIdIdON ANVND ISV
310N0 | TVAVN ‘HOgdVYH YddY ‘| 3SYH
NOILILIdNOD /IVSOdOdd ‘SINIWIAOHINI I LIS ANV
S NIJdO ANV 11Nd | dILVILODAN | SIILITILN TOO-C NZIWYIN 60AdC | 00°288'2/2 V/IN 0070DTTZV.Z9N | OVHAVN
WILSAS TVSOdSId
JOVMIS 1ONYLSNOD ‘ININ
d3aM3IS W1008T LONAIA OL
NOILYDIHIAOWN  :AVND 3Svd
310N0 | TVAVYN ‘HOGHVH VddY ‘| 3SVH
NOILILIdNOD /I¥YSOdodd ‘SININIAOHNI LIS ANV
= S NIdO ANV 11N | d3LVILOD3AN | S3AILITILN TOO-C NZIWVIN 60AdC | 00°TZG 28T VIN 00v0DTTZY.ZON | OVHAVN
..m "SIAYVHM THL
c 1V a31vD071 S3dId SOLS3FISY
T 40 TVAOWIZY IHL 3AINOYd OL
= NOILVOIdIdON ANVND ISVE
< 310N0 | TVAVN ‘HOgYVYH YddY ‘| 3SYHd
@) NOILILIdNOD /IVSOdOdd ‘SINIWIAOHINI I LIS ANV
5 S NIJO ANV 1INd | dILVILODAN | SIILITILN TOO-C NZINYIN 60AdC | 00°€€E'GHE V/IN 0070DTTZV.Z9N | OVHAVN
g "'SAV13A
= ﬁ 23N ¥O4 LNJWLSNCav
£ 371avLINO3 Y04 1S3NO3Y Ho4
3= NOILVOIdIAON NVND ISV
>0 310N0 | TVAVYN ‘HOgYVYH YddV ‘| ASYH
<3 NOILILIdNOD /IVSOd0Odd ‘SINIWIAOHLINI FLIS ANV
m N g N3IdO aNv 11Nn4 A3LVILOD3AN | S3ILITILN TOO-C NZIAVIN 60AdC | 00°€58'90T V/IN 0070DTTZV.Z9N | OV4AVN
© m "SHNVE
OO0 12NAa WNOD 3AIAOdd OL
%) h&\ NOILYDIHIAOWN :AVND 3Svd
S © 310N0 | IVAYN ‘HOGHVH VddY ‘| ISYH
=8 NOILILIdNOD /1YSOdodd ‘SINIWIAOHAII FLIS ANV
50 S NIdO ANV 11Nd | d3ILVILODIAN [ S3ILITILN TOO-T NZIAVIAN 60Ad4C | 00°686'87S'T VIN 0070DTTZY.ZON | OVHAVN
n..v. m [SETNEREN| Pa112110S SJI840 SJ18}JO 121j0S uonduosaqg/adoas €102 yunowy bBuijied 31l wWsIueyoss Aouaby
o .2 SIETITe) 0] pasn POy ‘o Jaquwieldes - T Buipun4 1o
m Mnrm Arenuer paplemy ‘lusweslby ‘1ueln
59 /parebiiqo ‘IaquinN 10enuod
% s uunowy

(3)(1)(2)se82 zo_sl

>
=)
=
&
i
&
=
V4
e
=
<
&
=
<
S
o

<
e
=3
(@]
-
e
>
&
<
=
4
<
)




, Agreements, or Other Funding

Section 5: Contracts, Grants

Mechanisms Data (Section 2835(e)(1)(E))

(3)(1)(e)se82 zo_si

AVND ‘ISvd

IVAVN ‘(SI3S) INIFWILVLS
1DOVdINI TVLNIANNOHIANT
IVLINIWNITAANS (DHLT)
XITdNOD IONVYH ONINIVHL
34I4 IAIT IHL 40 1H0ddNS
NI S3IANLS 304N0S3y
IvENLIND ANV SAIAYNS
IV2ID0TOIVHOHY HO4H SI
/000 ¥3AYO0 MSVL 'S1H0d3Y
TVYNIH ANV TVNIZ-34d

‘14vHa 3¥vd3dd OL ANV
SIAILYNEILTY LINFWNOLNOD
NIVIA ‘S3LNOY SSIDIV
‘SINIYdLO0H 24141

¢0T'9 a3s0dOodd 40 ONILS3L
NOILILIAdINOD | V4 d33INIDON3 ANV AIALINS 1114 NI
g N3adO ANV 11N -1031IHOYV 1DNANOD OL1 NOILVOIdIAON | 00 V.LETTY 00°000°000°0S TO8TATTZY.LZON OV4AVYN
CT0C 1O0 OL AVIN NOYd
SNOILIANOD N3IIS3H04NN
F1VAOININODDV OL
NOILVOIdIAON AVNO 3ISVvd
310N0 | TVAVN ‘HOGHVH YddY ‘| ASYH
NOILILIdINOD /1vSOdOdd ‘SININIAOHAINI LIS ANV
] N3adO ANV T1N4d A3LVILOD3AN | SIILITILN TO0-C NZINVIN 60AdC | 00°T29T9 VIN 00¥0DTTZV.L2ZON OV4AVN
"ONIddVIN ANV ONIFV310
03N F1VHOdHOINI OL
NOILYOIdIAON AVNO 3Svd
310N0 | TVAYN ‘HOFHVH VddY ‘| 3SYH
NOILILIdINOD /1IVSOdOdd ‘SININIAOHI I LIS ANV
S N3dO ANV 11N4d A3LVILOD3AN | S3ILITILN TOO-C NZINVIN 60A4C | 00°L0L°€T VIN 0070DTTZVLCON | JVH4AVN
'SAdUVHM Vd4d3IS ANV JOLOIA
NO Z-A Ol G-A SANNOW d3IMOd
OL SAONVHO XNvd 1LONd
IVOIdL10313 31VHOddOONI OL
NOILVOIdIAON  AVNO 3ISvd
310N0 | TVAVYN ‘HOgGHVYH YddY ‘| ASYHd
NOILILIAdINOD /1vSOdOdd ‘SININIAOHAINI LIS ANV
] N3adO ANV T1N4d A3LVILOD3AN | S3ILITILN TOO-L NZIWYIN 60AdC | (00°68T'2.LS) VIN 00¥0DTTZV.L2ON OV4AVYN
paAladay pa1121|0S SI8LO SJ1a}JO 121j0S uondiosaq / edoos €102 unowy Buijed 311l wslueyosy Kouaby
FE]le) 0] pasn POy ‘o€ Jaquwierdes - T Buipund Jo

Arenuer psplemy

/parebigo
muunowy

‘JuaWwealby ‘1uelo
‘lIaguinp 10e41uo0)

JANUARY 31, 2014

=
)
R
=
=2
=
V4
&
=
Z
Q
—
=
<
&
=<
b=
<
=)
&)




NOILIL3dNOD
N340 ANV T1N4

¢0T'9
dV4 433INIONT
-1031IHOHVY

"NOISID3A 40 4023 ANV
IVNIA ‘L4vHa - INFWILVLS
L1OVdINI TVLNIWNOYIANT
IVLNINTTddNS (INIWLSNCcAY
dVINAQvYOY Z2T02) NOILYO013d
AYVLITIA IIAND ANV

AVNO Y04 SI TT ¥3a¥0

MSVL ‘I19VL AYVINANS

VvV aadv Ol anv (9) 1ON3
IAONIY OL NOILYDIH4IAON

(00°26%'0TT)

00°000'000'0S

T08TATTCY.LZON

OV4AVN

NOILIL3IdINOD
N3dO ANV 11N

c0T'9
dv4 433NIONS
-1031IHOdV

‘NOISIO3d 40 d4003d ANV
VNI 'L4Vda - INFWILVLS
1OVdNI TVLINIANNOHIANT
TVLNIW3TddNS (LNFWLSNCcay
dVINQVOY 2T02) NOILYO0 13
AGVLITIA TAND ANV

ANVNO d04 SI TT 43dd0
ASVL 'SIAILVYNAETLTY

04147 49ST 31N0d ANV
‘041471 NVAVOINIA SLON
INIANOLNYD NIVIN HO9dVH
VddV AdVME0 ONIAYHYD
HLIM d31VIOOSSY HdOM
IAONFH OL NOILVOIHIdON

(00°L.¥'T92)

00°000°000°0S

TO8TATTCV.LZON

OV4AVN

S

NOILIL3IdNOD
N3dO ANV 11N

¢0T9
dv4 433NION3
-1O031IHOYY

‘SIS NOILVOOT13d AYVLITIN
INNO ANV AVNO J04 AdNLS
OINONOD3O0IO0S J0O4 SI TT00
4300 MSVL 'SIFS 14vdd
3IHL NI d3sN SIAILYNHILTV
XITdINOD IONVY ONINIVHL
FdI4-3IAINT INVYS FHL

ONISN 1d0d3d AdNLS
OINONOD30IO0S IHL 40
NOILYOd NOILISINODV ANV
3H1 31vddn OL NOILVOIdIdOW

00'92S'6T

00°000°000°0S

T08TATTCY.LCON

OV4AVN

S19}JO

Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

paAladay

PaldIos s1vio

SI91O HoljoSs
03} pasn Poyisn

uondiiosaq /adoas

€102
‘0¢ Jequieldes - T
Arenuer paplemy
/parebiiqo
muunowy

junowy bBule)d

3|11L wsiueyosy
Buipund J1o

‘Juawaalby ‘1uelo

‘lIagquinp 10e41u0)

Aouaby

ﬁxvxmvmnmul

>
o
R
<3|
2
i
z
=
=
z
Q
I
—
:
=
<
=
&)

<
v
=
[\
v
en
>~
&~
<
=)
z
<
J




Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

(3)1)(e)gegz Nouwoas

"€107/ST/01 ‘I1ed 'yep DIO o 03 asuodsal s Juauwisnfpy oruouodq Jo 9dyj0
PUB {€107/20/21 ‘1182 'yep DIO o 03 osuodsal s puewo) SurrouuiSuy soniioe,] [eAeN ‘€107/L0/11 ‘IIe2 €ep DO o 01 asuodsar sdio)) ouLe]y s10)1enbpeoy :90In0g

=
=
)
R
=
&
=
z
=
z
z
Q
Ll
[
=
=
&~
b=
<
5
&)

JANUARY 31, 2014

£5°608'821'1¢$ 00'¥68'6T.'9GZ'TES [eiol
00'768'6T1'T$ 00'168'6TL'T$ [elo10ns
MOS SaAleniul ainyniselul
1o} ,Apn1S uonearewsaq, 10AId
welboid @oq ayy o1 asuodsal ui
VIN VIN V/N | ssmanoe Buiuueld :seanoalqo Ay | 00°000'0SS 00°000'0SG 8T-£T-90.049 V30
901JJO S,I0UIBA0D)
wens ay) 01 oddns [eansibo
V/N V/IN V/N | % [euoneziuefiQ :saAnoalqo Aey | 00'768'6TE 00'768'6TE LT-€T-90,04D v30
(s@a1n1as Alosinpy Buluue|d
{S99INIBS AIOSIAPY [BISIH-[eloueul
{S92INIBS AIOSIAPY [BIUSWUOIIAUT
10} 19B1U0D SBIINIBS AIOSIApR)
JouIanog) 8y} JO SO B} UIYIM T0-€T
V/IN V/N V/IN | Buipjing Anoede) :s8A103[q0 A8¥ |  00°000°0SS 00°000'0S8 -9T-21-90.049 v3a0
juswisn(py o1wouo093 Jo o0
¥1°552'962'62$ 00°000'000'GSZ'TES [ero1gns
AVND g4vY
‘dNVY HLYON ‘“YVYONVH LNIVIN
14vHDHIV 60T-d 1LO3r0dd HO4
JOVMOVd NOILONHYLSNOD
Z0T'9 dd4d 90V 34vd3dd Ol
NOILILIJNOD | dv4 ¥FIANIONT | ONIMIINIONT TVIINHOILOID
S N3dO ANV 11N4 -1D31IHOYY JAIANOYd OL H3AH0 MSYL| 00°€TL'822 00°000‘000'G £000d2TZV.29N | OVHAVN
paAIaday pPa1121|0S SI8HO SJ18}JO 121j0S uonduosaqg/adoas €102 yunowy Buijied 9]11L wslueyodsN Aouaby
SIEIIle) 0] pasn poye ‘o Jaquieldes - T Buipund l1o
Arenuer paplemy ‘lusweslby ‘1uelD
/parebiiqo ‘IaquinN 10enuod
uunowy




Section 5: Contracts, Grants, Agreements, or Other Funding

Mechanisms Data (Section 2835(e)(1)(E))

((28'877'22€%)
abpug OAELZO0SINAI9IXXLZ
eueby pue ‘g/T a1noy ‘TT (8£°€86'20L'2%)
2IN0Y ‘T/TT 8IN0Y ‘v 8IN0Y 0dELZ00SNAI9IXX LT
Jo 1sea T a1noy ‘s1oaloid S92INIBS
JUBWIBSILIBAPY dVvd 0T0ZA4 Jo) sjesodold uswabeuey welbold apim
uado - Joj suopealiienp Joj ysenbal pueys| (z00)SINdI-HN-ND wens
S 10eU0D asegq d4¥ onal pling/ubisaq asedaid 29'209'82T GZ'ZEV'0E0'E JO JUBWUIBA0D 0] JURID - YMHAH 10d
(2# PON/221APY)
TO00SX60T9HL.LA
aod pue ‘VMHL (@3aWNg wouy spuny) saoiNIeS
JUBWISSILBAPY ‘Mdd wens Jo JUsWUIBA0D juswabeue welbold apim
uado - usamiaq uolreuiploo) pue pueys| (200)SINdI-HN-ND wen9
S 10e.1U0D aseq d4d ol/al awnaog Yd3N asedaid 000 00°000'08 1O JUBWUISA0D 01 JURID - YMHAL 10a
(E# PON/22IAPY)
TO00SX60T9H4.LA
aod pue ‘YMHA (OWSN woyy spuny) sadlnIes
lUsWwasIlBApPY ‘MdQd weno JO JUsWUIBN0D Hcm_.cm@.mc.m_\/_ Em‘_mo‘_n_ 9PIM
uado - uaamjaq uoneuIploo) pue pueis| (Z00)SWI-HN-ND wens
g 10e1U0D Bsegq d4y owal wawn20Q Yd3N asedaid 000 00'0%6'G6S'T JO JUBWUIBA0D 0] JURID - YMHAL 10d
(T# PON/221ADY)
TO00SX60T9HLLA
aod pue ‘YMH4 (oWsn woyy spuny) sedinIeS
JUBWBSILIBAPY ‘Mdd wens Jo JUsWUIBA09) juswabeue welbold spimpue|s|
uado - Usamaq uoireuiploo) pue (200)SIdI-HN-ND wens jo
g 1oe)uU0D Bseq d4¥ o/al wawna0Q VYd3N asedaid 00°0$ 00°0T9'969'E JUBWUIBA0D 0} JURI9 - YMHA 10d
weno Jo 1od
3y} 10} sa21nIaS Bunsauibug (avyvIn) Aouaby
» ubisaqg Areuiiaid 000 00°000°000°2 juswdolanaq 21Wwou0d3 DOAd 10d
S panwiun | uedo pue N4 uswabeuey weiboid LT'V¥6E'20L'9% 00°000'000°'05$ Z000TATVYINLA 19B1U0D - AVHYIN 10d
paAnladay pa1oljos S18}jO uonduosaq /adoas €T0Z ‘o€ Joaqwaldas | ijunowy bBuljied 9111 wsiueydss Buipund 1oyl | Aousby
SI8}jO SJETIle) 1101|]0S 0} - T Arenuer 10 ‘Juswealby ‘Juels ‘19eI1U0D
pasn poylaN parehijqo unowy

uswubIfeay A1eliA wens syl Bunaoddng swsiueyds|n
Buipun4 1ay10 10 ‘Sjuswsalby ‘stueds) ‘s1oeaiuo)d Adusby [eaapad 18Yyl0 ‘0T 9]gel

"WenS) uo uonansuod Aselljiw 1oj a|qe|ieAe apeuwl asIMIaY0 Jo parelidoidde
SJUNOWe Pasn ey} SWSIULBYIIW SUIpuny J9YJ0 IO ‘SJUIWAIZE ‘SHueI3 ‘S)oeNUO0d [ O SIYNUIPI ()] d[qel ‘uorfiw z'01$ A[rewrxordde Sureio)
swisiueydsw Buipuny Jay1o 10 ‘siuswiaalbe ‘Sjueib ‘S1oenu09 GT JO |R10) B paniodal 1 0OA ‘€T0Z ‘0€ Jequierdas ybnoiyr ‘€T0Z ‘T Atenuer wol4

SINSINVHOHIN
ONIANAA SHHLO/SINHNAAAODV/SINVII/SLIOVIALNOD SHIDONHAIDVIVHAdAA YHHLO

(3)(1)(e)gegz Nowozg

>
=)
=
&
i
&
=
V4
e
=
<
&
=
<
S
o

<
e
=3
(@]
-
e
>
&
<
=
4
<
)




, Agreements, or Other Funding

Section 5: Contracts, Grants

Mechanisms Data (Section 2835(e)(1)(E))

"€107/S1/11 ‘1183 B3ep DIO dOJ 0} 2suodsa s, [0 :$901M0g

(3)(1)(e)se82 zo_si

69'92V'S6T'0T$ 07'899C€0'96$ [eloL
xxxS9IINIBS
juswabeue weibold apim puels|
JUBWISSILBAPY (€00)SIAI-HN-ND
uado - S|3s weno
T 10BU0D aseq d4y Jo} sisAjeuy olel| aledald 000 J7°'€GEG/O'T JO JUBWUIBA0S) 01 JURI9) - YAW\HA 10d
JuswasiuaApY Bunsauibuz (TO0)SISL-HN-ND
uado - [e21UY281099) apIMm-pue(s| weno
z 19eU0D 8seg d4d | sednes uoddns realuyosy 000 00°0ZT'€E JO JUSWILIBAOD 0] JUBID - YMHS] 10d
JusWasIBAPY Bunsal soueINSSY (200)SISL-HN-ND
uado - Aiend apim-puels| weno
T 1oequo) sseq ddd $90IAI9S Hoddns [edluyos) 00'S8%'66¢ 00'G81'66¢ JO JuswiuIsN0D 03 JuelD - YMHA 10d
JUBWISSILIBAPY (T00)SVYSd-HN-ND
uadoQ - 1oddns [eaibojoseyoly weno
€ 1oenuo) ssed ddd 10} S3JINISS [BUOISS8)0.d 06'v¥9'vee'e 06'7¥9'60%'C JO JUsWUIBA09) O] Juel - VAHA 10d
uonoasIaU|
TT/T 91N0Y pue TT a1noy OAELTOOSINDA99XXLC
JUSWISSILIBAPY ‘UoNoasIalU|l §/T 2IN0Y (TO0)SINDd-HN-ND
uado - ‘sabpug eueby T ainoy Jo} weno
S 1dequo) sseg d4d oyal wswsbeue|y uononisuod 00°000°001 8S'19T'LTS'C JO JuswWuIsA09) O] Juelo - VAHA 10d
0AE.L800TT0099XX.LZ
(800)TT00-¥VA-ND
JUBWASILBAPY uonoasIaIl| TT/T 8IN0Y pue weno
€ uado ddd TT 9IN0Y 104 uondNAISUCD 000 66'862'9TO'V'T 40 JUBWIWIBA0Y 0} JUeID - VW\HH 10d
OAELTOIL99XX L2
uonoasIau| (To0)T0IL-¥Va-ND
JUSWIBSIIBAPY 8/T 91n0Y pue sabpug eueby weno
© uado d4d T 3IN0Y 10} uondN.IsSuU0d 00°00€'SEY T6'ETT'GC6'TT JO JUsWUIsaA09) O} uelo - VM\HA 10d
0AELS0TE00099XXLE
(S0T)€000-HN-NO
JUBWIASILAAPY Blaey| uefey) 01 gZ aInoy weno
€ uado ddd woJj € |1noy 10j ueynsuod 000 00'69.'28T'C JO JUsWWIBA09 0] Juelo - VMHL 104
0d€LSCTT00099XXLC
(S2T)T000-HN-ND
JUBWBSILBAPY uoI98sIa| weno
€ uado ddd €/T 3IN0Y 10} 1ue}Nsuoy 000 00°07.'0LS JO JUsWIUIBAOD 0] JuelD - YAM\HL 10d
SEVNERENS| paiiolos S194J0 uonduosaqg/adoas €T0Z ‘0€ Joaqwaldas | 1unowy Buljied 3111 wsiueydaN Buipung 1ayio | Aousby
sialjo ISET ) 119110S 01 - T Arenuer 10 ‘Juswaalby ‘1uelo ‘10B11U0D

pasn poye

parebigo wnowy

=
)
R
=
=2
=
V4
&
=
Z
Q
—
=
<
&
=<
b=
<
=)
&)

JANUARY 31, 2014




Appendix. Acronyms

Acronyms

DOl Department of the Interior

DOT Department of Transportation

EPA Environmental Protection Agency

GOJ Government of Japan

ICG Interagency Coordination Group of Inspectors General for Guam Realignment
JGPO Joint Guam Program Office

NDAA National Defense Authorization Act

0)(€; Office of Inspector General

GuUAM REALIGNMENT REPORT
JANUARY 31, 2014




Whistleblower Protection
U.S. DEPARTMENT OF DEFENSE

The Whistleblower Protection Enhancement Act of 2012 requires the
Inspector General to designate a Whistleblower Protection Ombudsman
to educate agency employees about prohibitions on retaliation, and rights
and remedies against retaliation for protected disclosures. The designated
ombudsman is the DoD IG Director for Whistleblowing & Transparency.
For more information on your rights and remedies against retaliation, go

to the Whistleblower webpage at

www.dodig.mil/programs/whistleblower.

For more information about DoD IG reports
or activities, please contact us:

Congressional Liaison
Congressional@dodig.mil; 703.604.8324

DoD Hotline
1.800.424.9098

Media Contact
Public.Affairs@dodig.mil; 703.604.8324

Monthly Update
dodigconnect-request@listserve.com

Reports Mailing List
dodig_report-request@listserve.com

Twitter
twitter.com/DoD_IG



Department of Defense Office of Inspector General
4800 Mark Center Drive
Alexandria, VA 22350-1500

Department of the Interior Office of Inspector General
1849 C Street, N.W. Mail Stop 4428
Washington, D.C. 20240
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The report is available online at: www.dodig.mil & INSpRCTO




