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B Guam Realignment Report

On October 28, 2009, the President signed Public Law 111-84, “The National Defense Authorization Act 
for Fiscal Year 2010.”  Section 2835 of the Act established the Interagency Coordination Group of Inspectors 
General for Guam Realignment with the following duties.  

PUBLIC LAW 111-84

It shall be the duty of the Interagency Coordination Group to conduct, supervise, and coordinate 
audits and investigations of the treatment, handling, and expenditure of amounts appropriated 
or otherwise made available for military construction on Guam and of the programs, operations, 
and contracts carried out utilizing such funds, including the:

(A)	oversight and accounting of the obligation and expenditure of such funds;

(B)	monitoring and review of construction activities funded by such funds;

(C)	monitoring and review of contracts funded by such funds;

(D)	monitoring and review of the transfer of such funds and associated information 
between and among departments, agencies, and entities of the U.S. and private 
and nongovernmental entities;

(E)	 maintenance of records on the use of such funds to facilitate future audits and 
investigations of the use of such funds; and

(F)	 monitoring and review of the implementation of the Defense Posture Review Initiative 
relating to the realignment of military installations and the relocation of military 
personnel on Guam.

Not later than February 1 of each year, the chairperson of the Interagency Coordination Group 
shall submit to the congressional defense committees, the Secretary of Defense, and the Secretary 
of  the Interior a report summarizing, for the preceding calendar year,1 the activities under 
programs and operations funded with amounts appropriated or otherwise made available for 
military construction on Guam.  Each report shall include, for the year covered by the report, a 
detailed statement of all obligations, expenditures, and revenues associated with such construction.

	 1	 Public Law 113-66, “The National Defense Authorization Act for Fiscal Year 2014,” Section 2821, December 26, 2013, changed the period  
covered by the annual report from calendar to fiscal year.
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I am pleased to provide the seventh annual report of the Interagency Coordination Group of 
Inspectors General for Guam Realignment.  This annual report, as required by Public Law 111‑84, 
“The National Defense Authorization Act for Fiscal Year 2010,” October 28, 2009, covers the 
reporting period from October 1, 2014, through September 30, 2015.

The Interagency Coordination Group focuses on challenge areas for the realignment, including 
operational readiness, quality of life, contract management, contractor oversight, asset accountability, 
and financial management.  The group considers risks associated with these challenges when 
developing oversight initiatives.

Two planning groups support the Interagency Coordination Group:  the Interagency Planning 
Group, consisting of representatives of our interagency partners, and the Joint Planning Group, 
consisting of representatives of the Department of Defense oversight partners.  Both groups are led 
by Department of Defense Inspector General staff and provide briefings, track trends, coordinate 
audit de-confliction, and present issues to the Interagency Coordination Group for consideration. 

I want to thank those participating as part of the Interagency Coordination Group and those Federal 
and Defense agencies supporting this effort.  As the group goes forward, Congress, the Department, 
and senior leadership throughout the U.S. Government will use their oversight efforts to minimize 
the impact on the citizens of Guam, improve the economy and efficiency of vital programs and 
operations, and sustain the readiness of U.S. forces.

Glenn A. Fine  
Acting Inspector General

Message from the Chairperson,  
Interagency Coordination Group
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Executive Summary
Public Law 111-84, “The National Defense Authorization Act for Fiscal Year 2010,” October 28, 2009, 
Section 2835, designates the Inspector General of the Department of Defense (DoD) as the chairperson 
of the Interagency Coordination Group (ICG) of Inspectors General for Guam Realignment.  The 
chairperson is required to provide an annual report to the congressional defense committees, the 
Secretary of Defense, and the Secretary of the Interior on the activities of the ICG and the programs 
and operations funded with amounts appropriated or otherwise made available for military construction 
on Guam.  This report contains data collected from multiple organizations.  The Office of Inspector 
General did not independently verify, analyze, or validate the data provided.  

The Defense Posture Review Initiative serves as the framework for the future of U.S. force structure 
in Japan and the U.S. Marine Corps (Marine Corps) realignment to Guam.  The purpose of the 
Defense Posture Review Initiative is to:

•	 develop a common security view; 

•	 review roles, missions, and capabilities; and

•	 review force posture changes.  

Included in these initiatives are the relocation of Marine Corps personnel to Guam, the return of 
selected installations and facilities to the Government of Japan (GOJ), and the consolidation of some of 
the remaining U.S. installations and facilities in Japan.  Discussions held April 27, 2015, between the 
United States and GOJ, through the Security Consultative Committee, resulted in changes to defense 
cooperation guidelines.  Specifically, GOJ announced the approval and release of  revised “Guidelines 
for U.S. and Japan Defense Cooperation,” which updated the roles and missions of the two countries 
and promoted a more balanced and effective alliance to meet the emerging security challenges of the 
21st century.  The Joint Guam Program Office (JGPO) continues to facilitate, manage, and execute 
requirements associated with the Guam Realignment.

This report identifies the programs and operations funded with appropriated amounts or funds 
otherwise made available for military construction on Guam in FY 2015.

•	 DoD obligated approximately $103.4 million and expended approximately $54.2 million.  
Other Federal agencies obligated approximately $68.7 million and expended approximately 
$30.7 million. (Section 1)

•	 DoD identified 171 military construction projects and programs, totaling approximately 
$50.9 million, with estimated completion costs of approximately $428.4 million.  Other 
Federal agencies identified 36 projects and programs, totaling approximately $31.7 million, 
with estimated completion costs of approximately $83.6 million. (Section 2)
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•	 GOJ provided revenues of $183.3 million and earned approximately $816,400 in interest 
associated with revenues. (Section 3)

•	 DoD identified operating expenses of approximately $18.9 million.  Other Federal agencies 
identified operating expenses of approximately $133,800. (Section 4)

•	 DoD identified a total of 62 contracts, grants, agreements, or other funding mechanisms valued 
at approximately $72.9 million.  Other Federal agencies identified a total of 21 contracts, grants, 
agreements, or other funding mechanisms valued at approximately $68.7 million. (Section 5)
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Guam Realignment Posture Changes

Congressional Actions

On November 25, 2015, the President signed Public Law 114-92, “The National Defense 
Authorization Act for Fiscal Year 2016.”  Section 2821 of the Act governs the “Provisions 
Related to Asia-Pacific Military Realignment” and provides a limited exception to the 
restriction on the development of public infrastructure in connection with the realignment of 
U.S. Marine Corps (Marine Corps) forces in the Asia-Pacific region.  Specifically, the Secretary 
of Defense may develop public infrastructure projects intended to improve water and wastewater 
systems on Guam if the project was identified in the report prepared by the Secretary of Defense 
under the Military Construction Authorization Act for Fiscal Year 2014 and if amounts have been 
appropriated or made available to be expended by the Department of Defense (DoD) for the project.

Section 2822 of the Act requires the Secretary of Defense to submit a report to the congressional 
defense committees each year from FY 2017 through FY 2026.  The report must contain 
the following:

•	 total amount contributed by the Government of Japan (GOJ) during the recent Japanese 
fiscal year under section 2350K, title 10, United States Code, for the Support for the 
United States Relocation to Guam Account;

•	 anticipated contributions by GOJ during the current and next Japanese fiscal years;

•	 projects carried out on Guam or the Commonwealth of the Northern Mariana Islands 
during the previous fiscal year using amounts from the Support for the United States 
Relocation to Guam Account; and

•	 anticipated projects to be carried out on Guam or the Commonwealth of the 
Northern Mariana Islands during the fiscal year covered by the budget submission 
using the Support for the United States Relocation to Guam Account.

Security Consultative Committee

In April 2015, the United States and GOJ held a round of Security Consultative Committee talks.  
The U.S. Secretaries of State and Defense and Japan’s Ministers for Foreign Affairs and Defense 
attended the meetings.  The Ministers announced the approval and release of revised “Guidelines for 
U.S. and Japan Defense Cooperation,” which updated the roles and missions of the two countries 
and promoted a more balanced and effective alliance to meet the emerging security challenges of 
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the 21st century.  The Ministers discussed regional and global challenges, initiatives to enhance 
bilateral security and defense cooperation, promotion of enhanced regional cooperation, and moving 
forward on the realignment of U.S. forces in Japan.  For the Guam realignment, the Ministers 
confirmed that the two governments are steadily implementing the relocation of Marine Corps 
personnel from Okinawa to locations outside Japan, including Guam, based on the amended Guam 
International Agreement.
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Efforts of the Interagency Coordination Group 
(Section 2835[e][1])

Public Law 111-84, “The National Defense Authorization Act for Fiscal Year 2010,” October 28, 2009, 
Section 2835, designates the Inspector General of the DoD as the chairperson of the Interagency 
Coordination Group (ICG) of Inspectors General for Guam Realignment.  Additionally, the Inspector 
General of the Department of the Interior (DOI) is a required member. 

The ICG is required to conduct, supervise, and coordinate oversight activities to monitor the use of 
funding for the Guam realignment.  To assist with developing a strategy for these oversight activities, 
the ICG chairperson established the Guam Interagency Planning Group.

ICG Oversight Duties

Section 2835 of the National Defense Authorization Act for Fiscal Year 2010 requires the ICG to 
provide objective supervision of audits and investigations relating to the programs and operations 
funded with amounts appropriated or otherwise made available for military construction on 
Guam.  Specifically, the ICG oversight duties are to conduct, supervise, and coordinate audits and 
investigations of the treatment, handling, and expenditure of amounts appropriated for military 
construction on Guam.

Summary of Audit and Evaluation Reports Completed in FY 2015   

In FY 2015, the ICG completed one audit and one evaluation related to the Guam realignment.  
Specifically, the Department of Defense Office of Inspector General (DoD OIG) completed one audit 
report and the DOI Office of Inspector General (DOI OIG) completed one evaluation report.  

DoD OIG Report No. DODIG-2015-141, “Naval Facilities Engineering Command Needs 
to Improve Controls Over Task Order Administration,” July 2, 2015 

The audit objective was to determine whether contracting officials at Naval Facilities Engineering 
Command (NAVFAC) Pacific and Marianas were properly administering task orders and payments 
for the Guam Design-Build Multiple Award Construction Contract (Guam MACC).  Of the 
11 Guam MACC task orders executed and administered on Guam, DoD OIG nonstatistically 
selected task order N62742-10-D-1308-0001 for review.  DoD OIG found that NAVFAC 
Marianas contract administration personnel did not effectively administer the Guam MACC task 
order.  Specifically, NAVFAC Marianas personnel did not ensure that construction specifications 
met Federal and DoD requirements for two of the seven modifications reviewed; independent 
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government estimates were properly prepared and furnished to the contracting officer for the 
six modifications that required the estimates; and task order files were properly maintained.  
Ineffective administration of the task order occurred because:

•	 NAVFAC guidance did not require that modifications include references to applicable 
construction standards, and that contract administration personnel confirm that the 
description of work complied with those standards before modifications were issued; 

•	 NAVFAC lacked adequate implementing guidance that addressed independent 
government estimate preparation and independent review; and 

•	 NAVFAC Marianas contract administration personnel stored some required 
documentation on an unapproved electronic filing system.

As a result, DoD did not have a comprehensive record of decisions made on the task order, expended 
at least $1.45 million, and added 93 days to the construction schedule for facilities that did not 
meet requirements and required further modification.  As a result of the audit, NAVFAC Marianas 
personnel started to take corrective actions on construction specifications, estimates, and 
contract documentation.  

DoD OIG recommended that the Commander, NAVFAC, establish or revise internal guidance or 
procedures to ensure that task order modifications meet criteria, procedures include detailed steps 
to prepare and review independent government estimates, and contract administration personnel 
properly maintain all documentation.  DoD OIG also recommended that the Commander 
ensure that personnel preparing and reviewing independent government estimates are adequately 
trained.  Further, DoD OIG recommended that the Commander, NAVFAC, Marianas, evaluate 
the requirements for the helipad and hazardous waste storage project and ensure that they are 
built to meet applicable standards and guidance.  The Commander NAVFAC agreed with all 
recommendations and all have been implemented, except for modifications to the helipad and 
hazardous waste storage projects, which are ongoing.

DOI OIG Report No. HI-EV-GUA-0002-2012, “Guam Memorial Hospital Authority,” 
December 2014  

The evaluation objective was to examine the ability of the Guam Memorial Hospital 
Authority (GMHA) to meet the medical care needs of the citizens of Guam and prepare for 
the increase in population resulting from the U.S. military buildup on Guam.  In addition, 
DOI OIG looked for opportunities for the hospital to enhance its medical care services.  DOI OIG 
found that GMHA’s cash flow was negative, its reimbursement rates and fee schedules were out of 
date, and its financial situation could jeopardize the future medical needs of the citizens of Guam.  
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Many weaknesses that DOI OIG found relate to GMHA’s inability to generate revenues, collect 
fees, and secure revenue sources that compensate for the cost of caring for uninsured patients.  
DOI OIG reported that without enough income, the hospital cannot expand and upgrade its 
infrastructure, maintain and replace supplies and equipment, or recruit and maintain necessary 
staffing.  Additionally, a new private hospital is currently under construction and, once it opens, 
might exacerbate GMHA’s financial challenges by drawing away some of its self-paying and 
insured customers.  

DOI OIG initiated this evaluation in light of previous planning efforts that projected a population 
increase of nearly 80,000 people, which includes not only Marines and their families, but also those 
relocating to the island for jobs.  DOI OIG found that while relocation projections have dropped 
significantly, GMHA faces ongoing challenges that need to be addressed to meet service expectations 
for the current population; in response, GMHA has been using bonds issued by the Government of 
Guam to focus on projects that will help meet short-term needs.  DOI OIG reported that GMHA 
and the Government of Guam need to address these challenges to meet the medical care needs 
of Guam’s citizens.  Also, unless additional actions are taken to collect needed revenue and secure 
funding sources for GMHA, the quality of health care services for the people of Guam will be at risk.  
DOI OIG recommended that GMHA fully implement the new hospital fee when it is approved; 
review the fee schedule on a regular basis and make adjustments to ensure costs are covered; continue 
to work with Congress and the Centers for Medicare and Medicaid programs to develop a plan for 
recovering the hospital’s costs for its Medicare and Medicaid programs; and analyze the availability 
of funds and patient needs to develop a vendor repayment plan to reduce accounts payable balances 
to maximize patient health care services.  The DOI OIG continues to work with GMHA to ensure 
that the recommendations are fully implemented.

Ongoing or Planned Audits 

The DOI OIG initiated an audit in January 2015 on the Guam School Bus Transportation Program.  
The audit objective is to assess the effectiveness of the Department of Public Work’s school bus 
operations program; preventive maintenance capabilities; supply warehouse in regards to procuring, 
tracking, and stocking adequate supplies of bus parts; and to determine if the Department of Public 
Works has a strategic, capital improvement plan for capital replacement.  The DOI OIG also plans 
to perform an audit on the Guam Port Authority, but a specific objective has not yet been approved.  
DOI OIG anticipates starting this audit in April 2016. 

The Environmental Protection Agency initiated an audit in March 2014 on the oversight of Guam, 
American Samoa, and Commonwealth of the Northern Mariana Islands support grants.  The audit 
objective is to determine whether the EPA has controls and processes in place to ensure proper 
oversight of Guam’s assistance agreements and is ensuring that the assistance agreements effectively 
and efficiently protect human health and the environment.
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Investigations

In FY 2015, the Naval Criminal Investigative Service conducted three investigations related to 
programs and operations funded with amounts appropriated or otherwise made available for military 
realignment construction on Guam, as shown in Table 1. 

Table 1.  Guam Military Realignment Investigative Working Group Investigations

Investigative Agency Type of Investigation Status of Investigation

Naval Criminal Investigative Service Product Substitution/Cost Mischarging Closed

Naval Criminal Investigative Service Procurement Fraud Closed
Naval Criminal Investigative Service and the 
Federal Bureau of Investigation Product Substitution Open

Source:  Defense Criminal Investigative Service’s response to DoD OIG data call, 11/2/2015.
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A U.S. Air Force F-16D Fighting Falcon aircraft departs  

the runway at Andersen Air Force Base, Guam
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Section 1.  U.S. Government Obligations 
and Expenditure Data (Section 2835[e][1][A])

Public Law 111-84 states that not later than February 1 of each year, the ICG chairperson must report 
on the programs and operations funded with amounts appropriated or otherwise made available for 
military construction on Guam.  Each report shall include a detailed statement of all obligations 
and expenditures.

DoD Obligations and Expenditures

DoD OIG requested the Under Secretary of Defense (Comptroller)/Chief Financial Officer; 
Assistant Secretary of the Army (Financial Management and Comptroller); Assistant Secretary of 
the Navy (Financial Management and Comptroller); Assistant Secretary of the Air Force (Financial 
Management and Comptroller); Director, Defense Finance and Accounting Service; and the Program 
Resource Director/Chief Financial Officer, Joint Guam Program Office, to provide obligation and 
expenditure data supporting the Marine Corps realignment to Guam.  For FY 2015, DoD obligated 
approximately $103.4 million and expended approximately $54.2 million.  Table 2 identifies the 
amounts obligated and expended for each appropriation.

Table 2.  DoD Obligations and Expenditures Related to the Guam Realignment

Appropriation Obligations Expenditures

Military Construction, Navy $20,429,334.89 $26,421,422.04

GOJ 55,485,762.93 11,086,831.92 
Operation and Maintenance, Marine Corps (Pacific Division, Plans, 
Policies, and Operations) 3,432,631.97 1,174,156.29

Operations and Maintenance, Marine Corps (Marine Corps Forces 
Pacific, Hawaii)   22,806,618.00 14,405,756.00

Operations and Maintenance, Marine Corps (Marine Corps Installation 
Command, Installations and Logistics)   655,803.77 632,296.84

Operations and Maintenance, Marine Corps (MR, Manpower & 
Reserve Affairs) 549,540.00 471,476.62

    Total $103,359,691.56  $54,191,939.71
Source:  NAVFAC’s response to DoD OIG data call, 11/10/2015.   
Marine Corps’ response to DoD OIG data call, 11/6/2015.
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Other Government Agencies

For FY 2015, the Department of Transportation (DOT) reported obligations of approximately 
$68.7 million and expended approximately $30.7 million related to programs and operations 
funded with amounts appropriated or otherwise made available for military constructionjuson Guam.  
Table 3 shows other Government agency obligations and expenditures.

Table 3.  Other Government Agency Obligations and Expenditures Related to the Guam Realignment

Agency Obligations Expenditures

DOT $68,720,608.36 $30,653,579.07

    Total $68,720,608.36 $30,653,579.07

Source:  DOT’s response to DoD OIG data call, 11/6/2015. 
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Section 3.  Government of Japan Revenue 
(Section 2835[e][1][C])

Section 2350, title 10 of the United States Code grants the Secretary of Defense authority to accept 
cash contributions from any nation in support of a relocation of the Armed Forces.  According to 
agreements between the United States and GOJ, GOJ is expected to provide up to $6.09 billion 
(FY 2008 U.S. dollars) for the Marine Corps relocation from Okinawa to Guam.  Public Law 111-84 
requires the ICG annual report to contain a detailed statement on the revenues contributed by GOJ 
and any obligations or expenditures of these revenues.

GOJ Funding for Realignment

In FY 2015, the Defense Finance and Accounting Service reported that GOJ provided revenues of 
approximately $183.3 million,3 earned approximately $816,400 in interest associated with revenues, 
obligated approximately $64.7 million, and expended approximately $11.2 million.4   Table 6 shows 
the revenues, interest, obligations, and expenditures for each project.

Table 6.  GOJ Revenues/Interest/Obligations/Expenditures 

Project Revenue 
(Contribution)

Earnings on 
Investment Obligations Expenditures

JFY09 Funds  $          –  $66,847.64  $          –  $          –
JFY09 Finegayan Construction       956,347.49 54,915,833.78  4,792,014.42 

JFY09 APRA Construction       177,191.19  (377,739.71)  263,147.28 
JFY09 AAFB Construction               19.05  (1,060,766.75) 485,678.00 
JFY09 Fire Station Design    692,567.24  61,825.67 
JFY09 HQ Design    62,174.30 31,448.06 
JFY09 Medical Design    803,538.53 477,446.21 
JFY10 BEQ Design   499,193.76 444,796.50 
JFY10 Funds   711,613.64   

JFY10 BEQ   166,471.30 141,052.17 

JFY10 Base Admin  3,833.36 3,833.36 

JFY11 North Ramp 26,223.24  6,284,845.11  1,809,983.41 

JFY12 BOQ 5,300,000.00 5,965.02  –

JFY13 AIFB 2,000,000.00 2,262.40  –

JFY14 DCC/UCT 176,000,000.00 3,536.55 2,694,079.09 2,694,079.09 

  Total  $183,300,000.00  $816,448.49  $64,684,030.01  $11,205,304.17 

Source:  Defense Finance and Accounting Service’s response to DoD OIG data call, 11/13/2015.

	 3	 Revenues provided from previous years totaled approximately $958 million.
	 4	 Expenditures from previous years totaled approximately $117.3 million.
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Section 4.  Operating Expenses 
(Section 2835[e][1][D])

Public Law 111-84 requires the ICG annual report to contain a detailed statement on the operating 
expenses of agencies or entities receiving amounts appropriated or otherwise made available for 
military construction on Guam.  The DoD Financial Management Regulation states that operating 
expenses include costs for personnel, travel, communications, contractual services, and other 
program expenses.

Department of the Navy Operating Expenses 

For FY 2015, the Department of the Navy reported operating expenses of approximately $18.9 million.  
Table 7 lists the operating expenses for Department of the Navy support organizations associated with 
the military realignment on Guam.

Table 7.  Department of the Navy Operating Expenses Related to the Guam Realignment

Organization Description of Expenses Incurred Operating Expenses

Marine Corps Pacific Division Plans, Policies, & Operations Salaries $832,406.55
Marine Corps Pacific Division Plans, Policies, & Operations Travel 214,217.15
Marine Corps Pacific Division Plans, Policies, & Operations Contracts and Other Services 127,532.59
Marine Corps Forces Pacific Travel 442,218.00
Marine Corps Forces Pacific Communications 5,490.00
Marine Corps Forces Pacific Contracts and Other Services 13,952,791.00
Marine Corps Forces Pacific Supplies & Materials 5,257.00
Marine Corps Installations Command Installations and Logistics Travel 80,468.51
Marine Corps Installations Command Installations and Logistics Expensed via NAVFAC 551,828.33
Marine Corps MR Manpower & Reserve Affairs Travel 59,024.00
Marine Corps MR Manpower & Reserve Affairs Supplies & Materials 4,715.53
Marine Corps MR Manpower & Reserve Affairs Contracts and Other Services 407,737.09
JGPO CIVPAY 1,140,051.00
JGPO Travel 163,130.00
JGPO Supplies 17,000.00
JGPO Intergovernmental Purchases 909,000.00
JGPO Printing 2,300.00
   Total  $18,915,166.75 

Source:  JGPO’s response to DoD OIG data call, 11/3/2015. Marine Corps’ response to DoD OIG data call, 11/6/2015.
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Operating Expenses for Other Federal Agencies 

For FY 2015, DOT and the Environmental Protection Agency (EPA) reported approximately 
$133,800 in operating expenses associated with the realignment of military installations and military 
personnel to Guam.  Specifically, DOT identified administrative and travel costs, and EPA identified 
salary and travel costs.  Table 8 lists operating expenses for DOT and the EPA associated with the 
military realignment on Guam. 

Table 8.  Other Federal Agency Operating Expenses Related to the Guam Realignment

Agency Description of Expenses Incurred Operating Expenses

DOT Admin $66,047.36 
DOT Travel 12,000.00 
EPA Salaries                           52,269.85
EPA Travel                             3,479.97
   Total $133,797.18

Source:  DOT’s response to DoD OIG data call, 11/6/2015 and EPA’s response to DoD OIG data call, 11/13/2015.
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Appendix.

Acronyms and Abbreviations
DoD Department of Defense
DOI Department of the Interior

DOT Department of Transportation
EPA Environmental Protection Agency
GOJ  Government of Japan

GMHA Guam Memorial Hospital Authority
Guam MACC Guam Design-Build Multiple Award Construction Contract

ICG  Interagency Coordination Group
JGPO Joint Guam Program Office

NAVFAC Naval Facilities Engineering Command
OIG  Office of Inspector General 



68 Guam Realignment Report



Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

For Report Notifications 
http://www.dodig.mil/pubs/email_update.cfm

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline



Department of Defense  
Office of Inspector General
4800 Mark Center Drive 
Alexandria, VA 22350-1500

Department of the Interior  
Office of Inspector General
1849 C Street, N.W. Mail Stop 4428 
Washington, D.C. 20240

The report is available online at:   
www.dodig.mil
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